State of California Department of Transportation Page 1

Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 01
Location _ xwaraea _
l(::ec::lnz%(:t Storm Water Description Resident Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) 0/‘(’J/Il\r/nvgrk
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
01- DN+ 101- 14. 8/ 15. 6 IN DEL NORTE COUNTY ABOUT 10.5 KM CONDON JOHNSON AND ASSOCI ATES SANDERS, KAREN $5, 633,426 06/ 02/ 09 21%
2&&24781{ 150 & NORTH OF KLAMATH FROM 2.0 KM NORTH OF | NC 700 PARK PLACE ii' 323 5;(7)3 gg; Si; 83 24%
0 QL01- (150) W LSON CREEK BRI DGE TO 2.4 KM NORTH P O BOX 12368 CRESCENT CI TY, CA 95531 » 00
o OF W LSON CREEK BRI DGE )
CONSTRUCT RETAI NI NG WALL QAKLAND CA 94604 (707) 464- 9157
HA42 SWPPP (510) 636- 2100
01- DN-101- 43. 6/ 45. 8 I N DEL NORTE COUNTY NEAR SM TH RI VER Tl DEWATER CONTRACTORS | NC BROWK, KARL $6, 969, 893 04/ 24/ 07 90%
2(1:53?(5;118‘11_(126) c FROM 6. 4 KM NORTH OF ROADY CREEK P O BOX 1956 700 PARK PLACE $5;$§§;g$§ 825 %%5 8; 80%
QL-01 1-(66) BRI DGE TO 1.0 KM SOUTH OF OREGON B |NGS OR 97415 CRESCENT CI TY, CA 95531 ’
- - STATE LI NE 0K 707) 465- 3246
=0 SHOULDER W DENI NG AND LEFT TURN (541) 469-5341 (ren
HB1 SWPPP
01- DN 199- 10. 9/ 11. 2 IN DEL NORTE COUNTY NEAR GASQUET FROMAMERI CAN Cl VIL CONSTRUCTORS  SANDERS, KAREN $2, 652,733 04/26/07  100%
2(1:;3%9?5133 031 E 0.3 KM SOUTH HARDSCRABBLE CREEK VEST COAST | NC 700 PARK PLACE $2, 565, 228 835 %y 8; 100%
e O:ElE)) BRI DGE TO 0.2 KM NORTH OF 3701 MALLARD DRI VE CRESENT CI TY, CA 95531 AT
HARDSCRABBLE CREEK BRI DCE (707) 464- 9157 COVPLETED
--() REPLACE BRI DGE BENI CI A CA 94510
HA21 SWPPP (707) 746- 8028
01- HUM 36- 40. 4/ 0 I N HUMBOLDT COUNTY ABOUT 16.5 MLES J F SHEA CONSTRUCTI ON | NC WRI GHT, GEOFFREY $1, 048,785 07/ 27/ 09 0%
g%{- 2;%0?004) c EAST OF BRIDGEVILLE AT 0.1 M WEST OF P O BOX 494519 1487 SANDY PRAI R E iﬁ’ 328 8?; %(7)5 f{g 0%
- ) VAN DUZEN RI VER BRI DGE '
-0 REPAI R STORM DAMAGE REDDI NG CA 96049 S—O?TUEI\E ci 95540
(530) 246- 4292 "
HAo3 - (707) 725- 1022
01- HUM 96-8.5/8. 7 I N HUMBOLDT COUNTY NEAR HOOPA AT 0.3 MERCER FRASER COMPANY HAYLER CHARLES $370, 807 06/ 24/ 09 0%
01-480914 M LE EAST OF TI SH TANG VI ADUCT P O BOX 1006 5065 BOYD ROAD, STE B 28 8;5 ég; gg 0%
REPAI R ROADWAY SLI POUT EUREKA. CA 955021006 ARCATA, CA 95521
(707) 443- 6371 (707)825- 4895
HA23 WecP
01- HUM 96- 16. 0/ 18. 7 I N HUMBOLDT COUNTY NEAR HOOPA FROM  STEWART ENG NEERI NG | NC HAYLER, CHARLES $2,291,577 01/05/09 43%
01- 452404 0.8 M LE SOUTH OF ROCK CHUTE VI ADUCT P O BOX 990010 5065 BOYD ROAD STE. B $1, 030,420 01/14/09 45%
ors- - ) TO 1.9 M LES NORTH OF SIDEHI LL REDDI NG CA 96099 ARCATA, CA 95521 $252,760  12/15/09
-0 VI ADUCT (707) 825- 4895

PLACE HOT M X ASPHALT OVERLAY (530) 244- 8464

HB1 WPCP
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 96- 21. 8/ 0 I'N HUVBOLDT COUNTY NEAR WEI TCHPEC AT R BROAN CONSTRUCTI ON COMPANY HAYLER, CHARLES $593,301 03/ 04/ 09 26%
Uit ge LM T KARHRR mos 5065 0010 20, STE B HEE s
0 #4- 144 P O BOX 406 B '
o STORM DAMAGE - SOLDI ER PI LE
W LLOW CREEK CA 95573 AsngsA’%ojsgg‘r’ﬂ
HA23 WPCP (530) 629- 3702 (707) 825-
01- HUM 96- 22. 9/ 0 I N HUMBOLDT COUNTY NEAR WEI TCHPEC AT MURPHY | NDUSTRI AL COATI NGS | NCHAYLER, CHARLIE $1, 666, 026 04/ 29/ 08 92%
01-477404 THE KLAMATH RI VER BRI DGE NO. 04-0144 2704 GUNDRY AVENUE 5065 BOYD ROAD, SUI TE $1,112,939 05/14/08 67%
AND AT BLUFF CREEK BRI DGE NO 04- 0063 o QAL HILL CA 90755 B $540,859  10/22/09
PAI NT BRI DGES
(562) 427- 7720 ARCATA, CA 95521
VB PP (707) 825- 4895
01- HUM 101- 40. 9/ 42. 2 I N HUVBOLDT COUNTY NEAR REDCREST FROMGORDON N BALL | NC MCGEE, JAMES $5, 956, 531 08/ 19/ 08 38%
gé: 2;2‘21_1?004) c 2.1 MLES SOUTH TO 0.9 M LE SOUTH OF 333 CAM LLE AVENUE 1487 SANDY PRAI R E $3;$gg;égé 325 2?5 23 510
0 BEAR CREEK BRI DGE ALAND CA 94507 COURT SUI TE E '
o CONSTRUCT RETAI NI NG WALL
(925) 838- 5675 FORTUNA, CA 95540
HAo3 SWPPP (707) 725- 1021
01- HUM 101- 48. 7/ 56. 3 I'N HUMBOLDT COUNTY IN AND NEAR RIO  GRANI TE CONSTRUCTI ON COMPANY  RODRI GUEZ, JOAQUIN $13, 343,294 10/ 24/ 08 29%
2(1:;\‘?_:3(3;8‘11_(149) c DELL FROM EEL RI VER BRI DGE AND P O BOX 50085 1487 SANDY PRAI R E iﬁ' gig' 288 (1)}1; f{g; f{g 28%
OVERHEAD TO 0.5 M LE SOUTH OF VAN COURT STE. E T
--0) DUZEN RI VER BRI DGE WATSONVI LLE CA 95077 FORTUNA. CA 95540
Ln22 S PLACE RUBBERI ZED HOT M X ASPHALT (831)724-1011 (707) 725- 1020
01- HUM 101-57. 0/ 59. 1 I N HUVBOLDT COUNTY NEAR ALTON ON GRANI TE CONSTRUCTI ON COVPANY  \ARI GHT, GEOFFREY $14, 915, 460 10/ 08/ 08 30%
01- 290304 ROUTE 101 AND ON ROUTE 36 P O BOX 50085 1487 SANDY PRAIRIE $6, 540, 154 10/ 23/ 08 449
NS RCHA $43,387 08/20/10 0
TRUCT I NTE NCE WATSONVI LLE CA 95077 QOURT, STE. E ’
(831) 724- 1011 FORTUNA, CA 95540
HELL SWPPP (707) 725- 1022
01- HUM 101-77.5/78. 7 I N HUMBOLDT COUNTY | N EUREKA FROM W BRADLEY ELECTRI C | NC El TEL, CHARLY $129,969 06/08/09 0%

01- 486304

Hw WPCP

State of California Department of Transportation

14TH STREET TO J STREET
REPLACE TRAFFI C SI GNAL HEADS

90 HI LL ROAD

NOVATO CA 94945
(415) 898- 1400

5601 S. BROADWAY
EUREKA, CA 95503
(707) 441- 3943

$0 07/07/09
$0 09/09/09

0%
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101-83. 4/ 0 I'N HUMBOLDT COUNTY NEAR EUREKA AT THE MERCER FRASER COMPANY El TEL, CHARLY $501, 176 01/21/09 30%
01- 463504 BRACUT MAI NTENANCE STATI ON P O BOX 1006 5601 S. BROADWAY $§%, igg 83; 23; 28 45%
MODI FY MAI NTENANCE STATI ON BUI LDI NG :
EUREKA CA 955021006 E;J(F:SKZlC‘;gig&_’os
(707) 443- 6371 (707) 441-
HAL2 WPCP
01- HUM 101-84. 7/ 0 I'N HUMBOLDT COUNTY ON ROUTE 101 AT  DEBRUI N CONSTRUCTI ON | NC QUI NTRELL, HEI DI $139, 114 03/11/09 0%
01-483204 GANNON SLOUGH BR (#04- 0024L) AND BOYDP O BOX 1355 5601 S. BROADVWAY $0 03/23/09 0%
DRAWBR (04- 0085) FRENCH CAMP CA 95231 EUREKA, CA 95503 50 OBieron
REPAI R BRI DGE DECKS (707) 445- 6649 SUSPENDED
(209) 462- 5100
HVB WPCP
01- HUM 101- 86. 6/ 0 I'N HUVBOLDT COUNTY | N ARCATA AT 0.1 KERNEN CONSTRUCTI ON QUI NTRELL, HEI DI $178,610 11/21/08 30%
01-478604 M LE NORTH OF 14TH STREET OC AND AT P O BOX 1340 5601 S. BROADWAY $86, 548  12/10/08 47%
ER- 43G2- (004) E $85,798 10/ 01/ 09
7.5 M LES NORTH OF SOUTH PRAIRIE BLUE LAKE CA 95525 EUREKA, CA 95503
0 CREEK UNDERCROSS! NG 207 826. 8685 (707) 445- 6649
PLACE ROCK SLOPE PROTECTI ON (707) 826-
HA23 WPCP
01- HUM 101- 89. 3/ 90. 2 I N HUMBOLDT COUNTY NEAR GOLDEN STATE BRI DGE | NC FI TZGERALD, TOM $40, 052, 986 09/ 18/ 08 14%
01-296104 MCKI NLEYVI LLE ON ROUTE 101 AND ON 901 HOWE ROAD $13, 187,228 09/26/08
ACNH- X023- (033) E 5601 S. BROADVAY $2, 745 229 12/25/12 53N
ROUTE 200 EUREKA, CA 95503
BHX0- 23 0- (3EN)H MARTI NEZ CA 94553
REPLACE BRI DGES (707) 441- 3989
X023- 033-() (925) 372- 8000
HA21 SWPPP
01- HUM 169- 22. 2/ 30. 2 I'N HUVBOLDT COUNTY AT VAR QUS MERCER FRASER COMPANY HAYLER, CHARLES $8, 119, 404 03/ 04/ 09 10%
01-364604 LOCATI ONS FROM CAPPELL CREEK BRIDGE P O BOX 1006 5065 BOYD ROAD, STE. $30,381 03/27/09 0%
ACST- S169- (005) B TO MARTI NS FERRY SCHOOL CREEK BRI DGE B $0 12/31/11
S1-69 0- (5E) REPLACE BRI DGES(#4- 304, 305, 306, 307)  CUREKA CA 955021006 ARCATA, CA 95521
--0) (707) 443-6371 707) 825- 4895
HA21 SWPPP (707) 825-
01- HUM 299- 29. 2/ 33. 2 I'N HUMBOLDT COUNTY NEAR W LLOW CREEK MERCER FRASER COMPANY WNG DAN $827,337 03/30/09 8%
01-486704 FROM 0.1 M LE EAST OF TI TLOWHI LL P O BOX 1006 5065 BOYD ROAD, STE B $3, Ogg 8;‘; %?; gg 0%

HVL WPCP

State of California Department of Transportation

ROAD TO EAST FORK W LLOW CREEK
BRI DGE.
REPLACE ASPHALT CONCRETE SURFACI NG

EUREKA CA 955021006
(707) 443- 6371

ARCATA, CA 95521
(707) 498- 3489
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 299- 33. 2/ 36. 9 I N HUMBOLDT COUNTY NEAR W LLOW CREEK MERCER FRASER COVPANY WNG DAN $576, 245 04/ 10/ 09 40%
01-486714 AT VAR OUS LOCATI ONS FROM EAST FORK P O BOX 1006 5065 BOYD ROAD, STE B $3,250 04/28/09 1%
W LLOW CREEK BRI DGE TO 0.3 M LE WEST ARCATA CA 95521 $0  09/15/09
EUREKA CA 955021006 '
OF BOI SE CREEK 207) 443. 6371 (707) 498- 3489
REPLACE ASPHALT CONCRETE SURFACING  (707)443-
HML WeCP
01- LAK- 20- 2. 0/ 30. 4 I N LAKE COUNTY AT VAR OUS LOCATI ONS TEAM GHI LOTTI |NC NARI NE, OUNGKAR $546, 033 06/ 03/ 09 56%
01-425004 FROM 2.0 M LES EAST OF THE LAKE/ 2531 PETALUMA BOULEVARD S 7663 S. HW 29 $440, 158 06/ 24/ 09 78%
MENDOCI NO COUNTY LINE TO 1.2 M LES KELSEYVI LLE, CA 95451 $440,158  09/17/09
PETALUMA CA 94952
VEST OF ROUTE 20/ 53 (707) 279- 2492
CONSTRUCT 9 TURNQUTS (707) 763-8700
HB4N SWPPP
01- LAK-20-9.4/12. 1 I N LAKE COUNTY NEAR UPPER LAKE FROM ARGONAUT CONSTRUCTORS BAKER, SCOTT $7,475,811 05/ 21/ 08 95%
01- 432604 1.6 KM EAST OF ROUTE 29 TO 0.2 KM P O BOX 639 2617 E HW 20 $4, 006, 536 06/ 24/ 08 54%
OrS-  05-( 18)0 VEST OF NI CE- LUCERNE CUTOFF NCE CA 65464 $860, 520 08/31/09
-0 W DEN SHOULDERS SANTA ROSA CA 95402 (707) 274- 9451
(707) 542- 4862
HB1 SWPPP
01- LAK- 20- 38. 5/ 42 IN LAKE COUNTY ABOUT 20 KM EAST OF  ARGONAUT CONSTRUCTORS KRAFT, DAN $18, 990, 076 09/ 01/ 06 98%
01-4146Vv4 CLEARLAKE QAKS FROM 2.2 KM EAST OF P O BOX 639 1401 WLL S. GREENE, $17,913,678 09/14/06 95%
Aci’;' zgzi'gig) E NORTH FORK CACHE CREEK BRI DGE TO 2.7 SANTA ROSA CA 95402 SU TE A $610,676 10/ 01/09
0 KM VST OF WALKER RI DG (707) 542- 4862 COLUSA, CA 95932 SUSPENDED
o REHABI LI TATE ROADWAY AND REALI GN ) B}
rB1 SWPPP (530) 458- 3080
01- LAK- 20-44. 0/ 44. 4 I N LAKE COUNTY ABOUT 18 M LES EAST OF KNI FE RI VER CONSTRUCTI ON KRAFT, DAN $140, 322 08/18/09 0%
01- 495304 CLEARLAKE OAKS FROM 0.4 M LE EAST OF 1764 SKYWAY P. O BOX 457 $0 09/01/09 0%
WALKER RI DGE ROAD TO 0.6 M LE EAST OF LOAERLAKE, CA 95457 $0 10/13/09
WALKER RI DGE ROA C';'agosg': 22228 (707) 994- 5074
REPLACE ASPHALT CONCRETE SURFACING  (°30)891-
HB1 WeCP
01- LAK- 29-18.5/19. 1 I N LAKE COUNTY NEAR LOVER LAKE FROM ARGONAUT CONSTRUCTORS NARI NE, OUNGKAR $531,543 05/ 28/09 20%
01-470604 0.3 M SOUTH OF SPRUCE GROVE RD N TO 1236 CENTRAL AVENUE $6,390 06/ 16/ 09 9
7663 S. HW 29 $6,390 10/ 13/ 09 1%

HB1 SWPPP

State of California Department of Transportation

0.5 M NORTH OF SPRUCE GROVE ROAD
NORTH
W DEN AND | NSTALL LI GHTI NG

SANTA ROSA CA 95401
(707) 542- 4862

KELSEYVI LLE, CA 95451
(707) 279- 2492
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- LAK- 175-8.3/19. 5 I N LAKE COUNTY NEAR KELSEYVI LLE FROMNORTHWEST PAVI NG NARI NE, OUNGKAR $571,104 05/05/09  100%
01-467504 ROUTE 29 TO KELSEY CREEK BRI DGE 8115 SECLUDED VALLEY DRI VE 7663 S. HW 29 $515, 5;3 8?; %g; 83 100%
SEAL COAT REDDI NG CA 96001 KELSEYVI LLE, CA 95451 07/ 27/ 09
(530) 246- 4388 (707) 279- 2492 COVPLETED
HML WeCP
01- MEN- 1- 37. 9/ 38. 2 I'N MENDOCI NO COUNTY NEAR ELK FROM 6.8 GRANI TE CONSTRUCTI ON COVPANY Tl MVONS, KELLY $3,699, 884 12/11/08 48%
01-291714 KM NORTH OF GREENWOOD CREEK BRIDGE P O BOX 50085 200 BRANSCOMB ROAD $2, 253,544 12/ 24/ 08 61%
ACST- P001- (539) E $433,681 02/ 18/ 10
TO 3.2 KM SOUTH OF NAVARRO RI VER LAYTONVI LLE, CA 95454
PO- 01 5-(9E) BRI DGE WATSONVI LLE CA 950775085 (707) 725- 1081
--() CONSTRUCT TI EBACK RETAI NI NG WALL (831) 724-1011
HA42 SWPPP
01- MEN- 1- 69. 4/ 70. 1 I'N MENDOCI NO COUNTY NEAR FORT BRAGG GOLDEN STATE BRI DGE | NC OSIER, JIM $48, 986, 648 12/ 21/ 06 77%
01- 385704 FROM 0.5 KM NORTH TO 0.2 KM SOUTH OF 901 HOWE ROAD 425 N. MCPHERSON $45,181,995  01/11/07 929
ACST- P001- (529) E $91,912 02/ 01/10
TEN M LE RI VER BRI DGE STREET, #C P.Q  BOX
PO- 01 5- (9EA)C REPLACE BRI DGE MARTI NEZ CA 94553 1245
PO01- 529-() (925) 372- 8000 e
HAdSo SwPpP FORT BRAGG CA 95437
(707) 962- 0561
01- MEN- 1- 85. 4/ 92. 4 I'N MENDOCI NO COUNTY NEAR ROCKPORT MAGG ORA AND GHI LOTTI I NC LEE, CHARLES $682,710 12/ 18/ 08 76%
01-473804 FROM 2.3 M NORTH OF HARDY CREEK 555 DU BO' S STREET 5065 BOYD ROAD, STE. $661, 120  01/12/09 0
ER- 43G6- ( 004) E : $32,703 09/20/09  °%
J i BRI DGE #10-141 TO 1.5 M NORTH OF THE B :
-0 JUNCTI ON ROUTE 211 82?5R2:'§B)\E;62;§ 94901 ARCATA, CA 95521
HA23 SvpPP REPAI R STORM DAMAGE ( ) ) (707) 496- 4351
01- MEN-20-.3/2. 4 I'N MENDOCI NO COUNTY NEAR FORT BRAGG ARGONAUT CONSTRUCTORS THANGAVELAUTHAM  RAGU $5, 512,508 06/ 20/ 07 94%
01-292004 FROM 0.4 KM TO 3.9 KM EAST OF STATE P O BOX 639 P.O BOX 959 $5,421,785 07/05/07 96%
ACST- P020- (144) E ROUTE 1 RE VALLEY CA 95470 $0 08/06/09
PO-20 1-(4 SANTA ROSA CA 95402 DVOoD '
B (4B) CONSTRUCT 2 WAY LEFT TURN LANE ) (707) 496- 0437
0 (707) 542- 4862
HB1 SWPPP
01- MEN- 20- 25. 9/ 26 I'N MENDOCI NO COUNTY ABOUT 5.3 MLES GRANI TE CONSTRUCTI ON COVPANY Tl MVONS, KELLY $847,273 07/ 09/ 09 6%
01-473904 WEST OF WLLITS AT 5.3 M WEST OF P O BOX 50085 425 NORTH MAC $22,854 07/29/09 30
ER- 431 3- (004) E BROADDUS CREEK BRI DGE PLERSON. SUI TE C $22,854 01/15/10
--() REPAI R STORM DAVAGE WATSONVI LLE CA 950775085 ’
FORT BRAGG, CA 95437

(831) 724- 1011 707) 489. 6885
HA23 WPCP (707) 489-
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 20- 38. 5/ T42. 3 I' N MENDOCI NO COUNTY ABOUT 10.3 M LES LINEAR OPTI ONS | NC BAKER, SCOTT $153,970 05/01/09  100%
01-489104 VEST OF UPPER LAKE FROM COUNTY ROAD 1 KELLY COURT 2617 E. HW 20 $118,943  05/22/09 0,
260 TO 1.4 M LES EAST OF COLD CREEK NI CE CA 95464 $0  07/29/09
BRI DGE NUVBER 5 MENLO PARK CA 94025 ’ 07/:30/ 09
(650) 833- 1800 (707) 274- 9451 COMPLETED
RESTRI PE AND | NSTALL RUMBLE STRI P
HB1 WeCP
01- MEN-101-1.5/6.5 I'N MENDOCI NO COUNTY NEAR HOPLAND FROMNORTH BAY CONSTRUCTION INC ~ NARINE, OUNGKAR $1, 186,013 06/ 15/ 09 48%
01-478104 1.0 MLES SOUTH OF COMM SKEY Sl DEHI LL 431 PAYRAN STREET 7663 S. HW 29 $534,162 07/03/09 44%
ER- 43H6- (004) E VI ADUCT T0 0.6 M LES NORTH OF Pl ETA KELSEYVI LLE.  CA 95451 $534, 162 09/ 28/ 09
--0) CREEK BRI DGE PETALUMA CA 94952 '
(707) 763- 2801 (707) 279- 2492
REPAI R STORM DAMAGE
HA23 SWPPP
01- MEN- 101- 30. 9/ 31. 9 I N HUMBOLDT COUNTY NEAR UKI AH AT PROFESSI ONAL CONSTRUCTI ON KLEI BLER, KATHRYN $1, 047,485 06/ 09/ 08 73%
01-486804 VARI OUS LOCATI ONS FROM ROUTE 20/ 101  SERVI CES 20 W SCHOOL WAY P. O. $935,610 07/09/08 89%
SEPARATI ON TO FORSYTHE CREEK BRIDGE 3309 VI NCENT ROAD BOX 959 $0 ggf ;gf gg
REPLACE CONCRETE PAVENMENT DWOOD
PLEASANT HI LL CA 94523 R$o7 485\/:;';?’ CA 95470
HML WPCP (925) 945- 1052 (707) 485-
01- MEN- 101- 36. 0/ 38. 2 I'N MENDOCI NO COUNTY ABOUT 13 M LES  NORTH BAY CONSTRUCTI ON INC  NANUGONDA, VEERA $5, 206,481 04/17/09  100%
g%{: 2;:}89?004) c SOUTH OF WLLITS FROM 0.6 M NORTH OF P O BOX 6004 20 WEST SCHOOL ROAD ﬁ' gig' g;é 825 24515 gg 53%
BAKERS CREEK ROAD TO 3.6 M NORTH OF REDWOOD VALLEY, CA 95470 A
--0) Rl DGEVOOD RANCH ROAD PETALUMA CA 949556004
(707) 763- 2891 (707) 496- 4347 OVER RUN
REPAI R STORM DAMAGE
HA23 SWPPP
01- MEN- 101-51. 9/ 76. 2 I N MENDOCI NO COUNTY AT VAR QUS MENDOCI NO CONSTRUCTI ON KLEI BER, KATHARI NE $508, 714 06/ 15/ 09 38%
gé— 2;@0?004) c VARI OUS LOCATIONS FROM1.1 M N OF SERVICES I NC 20 WEST SCHOOL ROAD 228; ggg %5 255 gg 60%
J ) QUTLET CREEK BRIDGE TO5.2 M S P O BOX 1517 REDWOOD VALLEY, CA 95470 !
-0 RATTLESNAKE CREEK BRI DGE (707) 485- 5913
REPAI R SLI POUT WLLITS CA 95490
HA23 WeCP (707) 459- 2377
01- MEN- 101- 54. 6/ 95. 9 I'N MENDOCI NO COUNTY ON ROUTE 101 AND ROBERT J FRANK CONSTRUCTI ON  THANGAVELAUTHAM $233,977 05/ 21/ 09 76%
01-431804 ON ROUTE 271 AT VARI QUS LOCATI ONS I NC RAGUPARAN $209, 033 06/ 16/ 09 89%
CULVERT REHABI LI TATI ON 2806 TARVAC ROAD 20 WEST SCHOOL ROAD $209,033  09/03/09
REDDI NG CA 96003 REDWOOD VALLEY, CA 95470 SUSPENDED
HA42 WPCP (530) 222- 1408 (707) 496- 0437
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 101-55. 2/ 64. 7 I N MENDOCI NO COUNTY NEAR LAYTONVI LLE W NDSOR FUEL CO NANUGONDA, VEERA $2, 830,888 04/ 17/ 09 73%
01-485604 FROM 2.5 M SOUTH OF ARNOLD BRIDGE P O BOX 38 20 WEST SCHOOL ROAD $2, 456,679  05/14/09 86%
AND OVERHEAD TO LONG VALLEY CREEK REDWOOD VALLEY, CA 95470 $410,366  09/08/09
BRI DGE W NDSOR CA 95492
(707) 496- 4347
PLACE BONDED VEARI NG COURSE (707)838-9751
HML SWPPP
01- MEN- 101- 69. 4/ 69. 6 I N MENDOCI NO COUNTY AT LAYTONVI LLE ~ ARGONAUT CONSTRUCTORS TI MMONS, KELLY $2, 443,981 03/ 06/ 08 78%
01-4293U4 FROM RAMBEY ROAD TO 0.3 KM NORTH OF P O BOX 639 1487 SANDY PRAIRIE $2,264,616 03/18/08  ,n,
. 0
ACST- QLO1- (139) E BRANSCOVB ROAD COURT. STE E $7,211  09/02/ 09
QL-01 1-(9EA)C CURVE | MPROVENENT SANTA ROSA CA 95402 FORTUNA CA 95540
QLO1- 139-() (707) 542- 4862 (707) 72’5 1081
HB1 SWPPP i
01- MEN- 101-81. 4/ 0 I' N MENDOCI NO COUNTY ABOUT 19.7 KM PARSONS BROS ROCKERI ES OSIER, JIM $290, 388 05/11/09 44%
01- 447504 NORTH OF LAYTONVI LLE AT RATTLESNAKE CLIFORNI A | NC 425 NORTH MCPHERSON $81,175 06/ 24/09 28%
CREEK BRI DGE 1588 BEDELL COURT STREET, SUITE C $79,675 10/15/09
UPGRADE FI SH PASSAGE FACI LI TY
ROSEVI LLE CA 95747 F?;r EESG?GQ? 95437
HA22 SWPPP (916) 773- 9766 (707) 962-
01- MEN- 101- 85. 0/ 87. 5 I N MENDOCI NO COUNTY NEAR LEGGETT FROMGRANI TE CONSTRUCTI ON COMPANY OSIER, JIM $199, 943 08/ 04/ 09 0%
g%{- 2;?20?004) c 1.0 MLE TO 1.5 M LES NORTH OF P O BOX 50085 76150 H GHWAY 101 NO. :g f{g; %g; gg 0%
) ) RATTLESNAKE CREEK BRI DGE AND VARl QUS GGET
--0) WATSONVI LLE CA 950775085 LEGGETT, CA 95585
LOCATI ONS (707) 962- 0691
REPAI R STORM DAMAGE (831)724-1011
HA23 wecP
01- MEN-101-98.9/100.8 | N MENDOCI NO COUNTY NEAR LEGGETT FROMM C M CONSTRUCTI ON | NC COHEN, SEBASTI AN $74, 365, 555 05/ 22/ 06 92%
01-397514 2.9 KM SOUTH TO 0.3 KM NORTH OF RED P O BOX 620 P.O BOX 699 $71, 530,042 06/ 05/ 06 96%
ER- 37B3- (004) E VOUNTAI N CREEK GARBERVI LLE. CA 95542 $784,843 11/30/09
--0) REALI GN ROADVAY NORTH HI GHLANDS CA 95660 ’
(916) 334 1221 (707) 445- 6441
HA23 SWPPP
01- MEN- 128- 50. 5/ 50. 9 I N MENDOCI NO COUNTY NEAR YORKVI LLE AT FEDCO CONSTRUCTI ON | NC FAZAL, | MRAN $538, 659 11/ 25/ 08 71%
01-474104 7.1 M EAST OF DRY CREEK BRI DGE #10- 3510 BROOKS AVENUE CHOO $123,818 12/22/08 9
20 VEST S ROAD $111,018 09/11/09  23%

HA23 WPCP

47 AND AT 7.5 M EAST OF DRY CREEK
BRI DGE #10- 47
REPAI R SLI POUTS

SANTA ROSA CA 95407
(707) 586- 0500

REDWOOD VALLEY, CA 95470
(707) 485- 5495
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN-162-.1/7.1 I'N MENDOCI NO COUNTY NEAR LONGVALE NORTHERN CALI FORNI A PAVI NG | NCNANUGONDA, VEERA $327,458 03/23/09 30%
01-467604 FROM LONG VALLEY CREEK BRI DGE TO P O BOX 1231 20 WEST SCHOOL ROAD $140, 9% 8;1; %8; 83 47%
BLOODY RUN CREEK BRI DGE VREKA CA 96097 REDWOOD VALLEY, CA 95470
APPLY PME CHI P SEAL COAT .
(530) 842- 7283 (707) 496- 4347
HML WPCP
01- MEN-162-11.6/11. 8 I' N MENDOCI NO COUNTY NEAR DOS RI OS ARGONAUT CONSTRUCTORS KLEI BER, KATHARI NE $727,900 06/ 23/ 09 60%
01-476304 FROM 1.4 M NORTH OF RODEO CREEK P O BOX 639 20 WEST SCHOOL ROAD $249,248 07/08/09 34%
ER- 43H7- (004) E BRIDCE TO 3.5 M LES SCUTH CF $249, 248 09/ 10/ 09
B . SANTA ROSA CA 95401 REDWOCD VALLEY, CA 95470
0 LAYTONVI LLE DOS RI OS ROAD (707) 485-5913

RECONSTRUCT AND REALI GN ROADWAY (707) 542- 4862

HA23 SWPPP
01- MEN-222-1.0/ 0 I N MENDOCI NO COUNTY NEAR UKI AH AT C C MYERS I NC THANGAVELAUTHAM $5, 390, 677 05/ 18/ 09 0%
01-380504 RUSSI AN RI VER BRI DGE P O BOX 2948 RAGUPARAN $227,000 06/18/09 1%
SARR- P222- (001) E REPLACE BRI DGE 90 VEST S ROAD $227,000 11/01/11

P2-22 0-(1E) RANCHO CORDOVA CA 957412948 - VACLLOEOYL A 95470
-0 (916) 635- 9370 707) 496- 0437
HA21 SWPPP (707) 496-
01- MEN- 253-.5/3. 5 I N MENDOCI NO COUNTY ON ROUTE 162 AT VI KI NG CONSTRUCTI ON COVMPANY  KLEI BER, KATHARI NE $4, 259, 071 01/ 29/ 08 86%
01-3116W4 3,660,988 02/27/08
ACST- X045- (020) E QUTLET CREEK BRI DGE AND ON ROUTE 253 I NC 20 W SCHOOL WAY P. O $ 01 505 10/ 15/ 09 85%

AT ANDERSON CREEK BRI DGE AND SCDA P O BOX 1508 BOX 959 :

X0-45 0-(0EAC CREEK BRI DGE REDWOOD VALLEY, CA 95470 SUSPENDED
X045-020- () W DEN BRI DGES AND UPGRADE RAI L RANCHO GORDOVA CA 95742 (707) 485- 5913
HA21 SWPPP (916) 852- 5530
01- MEN-253-1.7/2.3 I' N MENDOCI NO COUNTY NEAR BOONVI LLE ~ MENDOCI NO CONSTRUCTI ON FAZAL, | NRAN $1, 053,504 07/ 20/ 09 0%
01-476104 FROM S| NGLEY CATTLEPASS TO 0.6 M SERVI CES | NC 20 VEST SCHOOL ROAD $0 08/ 05/09 0%
ER& ;‘311'(004) E EAST OF SI NGLEY CATTLEPASS P O BOX 1517 REDWOOD VALLEY, CA 95470 $0 03/17/10
o REPAI R STORM DAMAGE }

WLLITS CA 95490 (707) 485- 5495
HA23 SWPPP (707) 459- 2377
01- MEN- 999-/0 I'N MENDOCI NO COUNTY ON ROUTES 128 AND COAST CONSTRUCTI ON | NC FAZAL, | MRAN $410, 627 05/ 22/ 09 72%
01-378114 253 AT VARI OUS LOCATI ONS 4460 REDWOOD H GHWAY SUITE 16 20 W SCHOOL WAY gﬂz (1322 88; f{g; gg 43%
REHABI LI TATE CULVERTS REDWOOD VALLEY, CA 95470 '

SAN RAFAEL CA 94903

(415) 444- 0716 (707) 485- 5495

HA42 WPCP



State of California Department of Transportation Page 9
Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN-5710-/0 I'N MENDOCI NO COUNTY | N FORT BRAGG AT BRCO CONSTRUCTORS | NC WRI GHT, GEOFFREY $7, 765,291 05/ 07/ 07 0%
01-434604 THE FORT BRAGG MAI NENANCE STATION P O BOX 367 1487 SANDY PRAI R E $7, 843, 3;8 gg; Sg; 8; 0%
REPLACE MAI NTENANCE STATI ON CT. STEE
LOOM'S CA 95650 FORTUNA, CA 95540
(916) 652- 3868 0 7ok 1093 PLANT EST
HA12 WPCP (707) 725- SATI S
01- VAR--/ 0 I'N HUMBOLDT AND MENDOCI NO COUNTI ES AT DEBRUI N CONSTRUCTI ON | NC RODRI GUEZ, JOAQUI N $317,800 02/27/09 0%
01- 482904 VARI QUS LOCATI ONS P O BOX 1355 1487 SANDY PRAI R E :g 83; (1);3; gg 0%
REPAI R BRI DGE DECKS
FRENCH CAMP CA 95231 %NAST; 55540
(209) 462- 5100 207 72’5 1020 SUSPENDED
HVB WPCP (707) 725-
01- VAR--/ 0 I N LAKE AND MENDOCI NO COUNTI ES AT DEBRUI N CONSTRUCTI ON | NC BAKER, SCOTT $652, 274 03/ 02/ 09 93%
01- 483004 VARI OUS LOCATI ONS P O BOX 1355 2617 E. HW. 20 $428,615 03/16/09 64%
REPAI R BRI DCE DECKS N CE CA 95464 $178,382 08/31/09
FRENCH CAMP CA 95231 (707; 974 0451
(209) 462- 5100
HVB WeCP
01- VAR--/ 0 IN LAKE MENDOCI NO HUMBOLDT AND DEL  V A P CONSTRUCTI ON | NC BAKER, SCOTT $163,109 04/30/09  100%
01- 483504 NORTE COUNTI ES AT VARI OUS LOCATI ONS 16129 PEPPERTREE LANE 2617 E. HW 20 $150, 8{’;3 8?; %Z gg 100%
CONSTRUCT ADA CURB RAMPS
LA M RADA CA 90638 N;gs’ 2;:2 Zigi‘l 07/30/ 09
(714) 253- 3270 (707) 274- COMPLETED
wecP
Totals: Authorized Final Amt: $304, 024, 351 Completed to Date: $209, 300, 490 Work ThisMonth: $16, 469, 190
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09

District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
02-BUT-32-D 4.4/D4.6 | N BUTTE COUNTY ABOUT 31 M LES EAST KN FE R VER CONSTRUCTI ON ROGERS, JIM $448,910 04/09/09  100%
02-4C8204 OF CHCOFROM 1 MLE TO 1.2 MLES 1764 SKYWAY 3881 BENATAR, SUITE C $428, 706 04;23;09 100%

EAST OF SODA SPRI NGS ROAD CH CO, CA 95928-7171 %0 8;/33/83

W DEN SHOULDERS CHl CO CA 95928 (530) 895- 5245 COMPLETED

(530) 891- 6555

HBAN SWPPP
02- LAS-36-4.3/8.6 IN LASSEN COUNTY NEAR WESTWOOD FROM DI G | T CONSTRUCTI ON | NC W NG KATHRYN $459, 882 05/ 18/ 09 13%
02-3C4104 0.6 M EAST OF COUNTY ROAD A-21 TO P O BOX 494 28482 HW 44, SUITE $49,7gg 83;23583 12%

1.3 M EAST OF GOODRI CH CREEK BRI DGE GHESTER CA 96020 #1

REPLACE CULVERTS

(530) 258- 3306 S?;SGZEICZEZ4CA 96088

HA42 SWPPP (530) 474-
02- LAS-36-17.5/19. 1 IN LASSEN COUNTY ABOUT 5 M LES WEST DIG I T CONSTRUCTI ON | NC W NG KATHRYN $890, 341 04/ 09/ 09 0%
02- 1E0704 OF SUSANVI LLE FROM 0.1 M LE EAST OF P O BOX 494 28482 HW 44, SUITE 1 28 8?532582 0%

SUSAN RI VER BRI DGE TO 36/ 44 CHESTER CA 96020 SHI NGLETOMN, CA 96088

SEPARATI ON. (530) 474- 4424 SUSPENDED

WPCP

02- LAS-36-22.5/24. 4
02- 368904

HB4C SWPPP

02-LAS-139-7.2/7.5
02- 0E8304

HB1 SWPPP

02- LAS- 139- 40. 0/ 53
02- 0E6504
SARR- P139- (019) E

P1-39 0- (9E)
--()
HML WPCP

HVA OVERLAY W TH DI G QUTS

I'N LASSEN COUNTY NEAR SUSANVI LLE ON

(530) 258- 3306

ROUTE 36 FROM 0.3 M LE EAST OF EAGLE P O BOX 491660
LAKE ROAD TO QUARRY STREET

RESURFACE SHOULDER

REDDI NG CA 96049
(530) 222- 0810

STEVE MANNI NG CONSTRUCTI ON | NCGREENE, DAVI D

P.O BOX 270430
SUSANVI LLE, CA 96127
(530) 257- 8120

I' N LASSEN COUNTY NEAR SUSANVI LLE FROMSTEVE MANNI NG CONSTRUCTI ON | NCGREENE, DAVI D

0.1 MLE SOQUTH OF ANTELOPE RADI O

P O BOX 491660

STREET TO 1.7 MLES SOUTH OF RICE

CANYON ROAD
CURVE | MPROVEMENT

I N LASSEN COUNTY ABQUT 40 M LES
NORTH OF SUSANVI LLE FROM 7.0 M LES
NORTH OF CDF FI RE STATI ON TO FOSTER

DRAW ROAD
CH P SEAL W TH DI GOUTS

REDDI NG CA 96002
(530) 222- 0810

| NTERNATI ONAL SURFACI NG
SYSTEMS
P O BOX 4770

MODESTO CA 95352
(209) 525- 9065

P. O BOX 270430
SUSANVI LLE, CA 96127
(530) 257- 8120

GREEN, DAVID
P.O BOX 270430
SUSANVI LLE, CA 96127
(530) 257- 8120

$4, 243,931 09/03/08
$2, 538,004 09/19/08
$367,663 09/18/09
$593, 946 05/21/09
$242,129 06/11/09
$242,129 09/ 04/ 09
$1, 216, 648 06/ 09/ 09
$845,008 06/19/09
$845, 008 09/ 25/09

83%
59%

63%
41%

17%
69%
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- LAS- 147-.7/0 I N LASSEN COUNTY NEAR VESTWOOD AT SHARP ENGI NEERI NG AND COLLINS, RON $470,558 02/27/09  100%
02-2C3204 CLEAR CREEK DRI VE CONSTRUCTI ON | NC 1555 EAST MAI N STREET $467, 3;3 83; %; 83 100%
REPLACE CULVERT 26008 PUERTA DEL CAJON QUINCY, CA 95971 08/ 24/ 09
MONTEREY CA 93940 (530) 283-2451
HA42 WPCP (831) 927-2731
02- LAS- 395-11. 8/ 24. 8 I N LASSEN COUNTY NEAR HALLELUJAH TEI CHERT CONSTRUCTI ON M NDUS, CARL $10, 549,149 04/09/03  100%
02- 258504 9,920,313 04/22/03
Penit Paoe- (167) E JUNCTI ON FROM 6.4 KM SOUTH OF LONG P O BOX 276830 P.O. BOX 270430 $ S0 061 30100 98%
VALLEY CREEK BRI DGE TO 0.2 KM NORTH SACRAVENTO CA 95827 SUSANVI LLE, CA 96127-
-0 OF W LLOW RANCH CREEK BRI D Co16) 356, 5096 0008
ROADVAY REHABI LI TATI ON . .
A2 SWPPP (530) 257- 7383
02- MOD- 395-58. 1/ 0 I N MODOC COUNTY NEAR NEW PI NE CREEK STEVE MANNI NG CONSTRUCTI ON | NCTUHOLSKI, JEROVE $185,349 05/11/09 63%
02-4C8504 AT 0.2 MLE SOUTH OF COUNTY ROAD 133DP O BOX 491660 4300 CATERPI LLAR ROAD 21221 igi 885 34215 gg 77%
DRAI NAGE MODI FI CATI ON REDDI NG, CA 96003 '
REDDI NG CA 96049 (530) 225- 3419
(530) 222- 0810
WeCP
02- MOD- 395-/ 20. 8 I'N MODOC COUNTY NEAR ALTURAS FROM THE | NTERNATI ONAL SURFACI NG GREENE, DAVI D $1, 906, 180 06/ 08/ 09 24%
02- 1E3204 LASSEN MODOC COUNTY LINE TO ALTURAS SYSTEMS P. O BOX 270430 $220, 652 06/19/09 12%
SARR- P395- ( 224) E OVERHEAD P O BOX 4770 $220, 652 09/17/09
P3.05 2. (4E) SUSANVI LLE, CA 96127
PLACE SEAL COAT .
--0) MODESTO CA 95352 (530)257-8120
HML wecP (209) 525- 9065
02- PLU-36-12. 3/ 14 I N PLUMAS COUNTY ABOUT 6 M LES EAST KNI FE RI VER CONSTRUCTI ON W NG, KATHRYN $1, 367,378 06/ 01/ 09 86%
02- 1E9804 OF CHESTER FROM 0.8 M LE WEST TO 1.2 1764 SKYWAY 28482 HW 44, SUITE 1 $1,175,352 06/11/09 86%
SARR- P036- ( 086) E M LES EAST OF LAKE ALMANCR SAFETY $771,139 08/ 24/ 09
SHI NGLETOWN, CA 96088
PO- 36 0- ( 6E) CHI CO CA 95928
ROADSI DE REST AREA (530) 474- 4424
--0) COLD | N PLACE RECYCLE (530) 891- 6555
HML WeCP
02- PLU-70-79. 1/ 0 I'N PLUMAS COUNTY NEAR BECKWOURTH AT R E M CONSTRUCTI ON COLLINS, RONALD $1, 639,388 07/23/09 0%
02-377814 THE LESTER T DAVI S SAFETY ROADSI DE | NCORPORATED 1555 EAST MAI N STREET :g 83; (1)35 f1>g 0%
REST AREA 6621 CLARK ROAD QUI NCY, CA 95971
REPLACE SAFETY ROADSI DE REST AREA (530) 283- 2451

PARADI SE CA 95969
HA26 WPCP (530) 876- 1363
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- PLU-89-.3/0 I'N PLUVAS COUNTY ABOUT 6.0 M SOUTH THUNDER MOUNTAI N ENTERPRI SES COLLINS, RONALD $112,163 06/ 04/ 09 0%
02- 3C3304 OF GRAEAGLE AT 2.6 M SOUTH OF COUNTY | NC 1555 EAST MAI N STREET $0  07/01/09 0%
ROAD A15 P O BOX 292821 QUINCY, CA 95971 $0 09/28/09
REPLACE CULVERTS -
SACRAMENTO CA 95829 (530) 283-2451
HA42 WeCP (916) 381- 3400
02-PLU-89-3.9/7.8 IN PLUMAS COUNTY AT AND NEAR DREAMBUI LDER COLLINS, RONALD $269,661 06/05/09  100%
02-3G5104 GRAEAGLE FROM 0.5 M LE NORTH OF 1361 E GARTEN DRI VE 1555 EAST MAI N STREET $261, Sgg 82; ii; gg 100%
GUEST RANCH RD TO COUNTY ROAD Al4
REPLACE CULVERTS PLACENTI A CA 92870 %'SEICZ’SSC;Z?“ 08/ 26/ 09
(714) 646- 3697 (530) 283-
HA42 WPCP
02-PLU-89-9.3/12.5 I'N PLUVAS COUNTY NEAR | NDI AN FALLS DI G I T CONSTRUCTI ON | NC COLLINS, RON $431,029 02/27/09  100%
02-369014 FROM 0.6 M LE NORTH OF ROUTE 70 TO PO BOX 4014 1555 EAST MAIN STREET $421, 923 8?5 (1)?5 gg 100%
LLULE SO D E AN R0 o g G o s oz
(530) 258- 3306 LETED
SWPPP
02-SHA-5-4.2/8.5 I N SHASTA CO NEAR ANDERSON FRM STEVE MANNI NG CONSTRUCTI ON | NCGRANADOS,  ANTHONY $2, 287,182 03/ 26/ 09 78%
02-4C9904 DESCHUTES ROAD UNDERCROSSING TO 1.3 P O BOX 491660 122 BELLE M LL ROAD $1, 704,325 04/ 24/ 09 73%
ACHS- 0058- (335) E M LES SOUTH OF KNI GHTON ROAD $643,090 09/ 14/ 09
RED BLUFF, CA 96080
00- 58 3- (5E) REDDI NG CA 96049
OVERCROSSI NG 530) 222- 0810 (530)527-8417
--0) I NSTALL MEDI AN BARRI ER (530) )
HB1 SWPPP
02- SHA-5-15. 1/ 15. 7 I'N SHASTA COUNTY | N REDDI NG FROM GOLDEN STATE BRI DGE I NC WOOD, JAMES $60, 593, 465 03/ 05/ 08 40%
02- 328034 LI BERTY STREET TO ROUTE 5/ 44 901 HOWE ROAD 4300 CATERPI LLAR ROAD $39, 189,318 03/14/08 65%
ACST- P044- (044) E $1, 698,000 01/26/11
PO- 44 0- (4E SEPARATI ON MARTI NEZ CA 94553 REDDING,  CA 96003
(4B) W DEN H G-MAY AND RAMPS (530) 225-3160
--() (925) 372- 8000
HB4N SWPPP
02- SHA- 299-5. 4/5. 8 I N SHASTA COUNTY ABOUT 13 M WEST OF J F SHEA CONSTRUCTI ON | NC RI NARD, VAYNE $1, 234,259 11/07/08 47%
02-1C16A4 OLD SHASTA FROM 2.6 M LES TO 2.2 P O BOX 494519 4300 CATERPI LLAR ROAD $910,986 11/20/08 729
ACST- P299- (153) E M LES VEST OF CRYSTAL CREEK ROAD REDDI NG, CA 96003 $452, 821 09/ 14/ 09
P2-99 1-(3E) REALI GN CURVE REDDI NG CA 96049 £30) 220. 0531
--0) (530) 246- 4292 (530) 229-

HB1 SWPPP
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SHA- 299-6.9/7. 6 I N SHASTA COUNTY ABOUT 8.6 M WEST OF TULLIS I NC MENDOZA, SERG O $2,176,982 04/ 23/ 09 65%
02-2C5804 WHI SKEYTOAWW FROM 1.0 M TO 0.5 M P O BOX 493416 4300 CATERPI LLAR ROAD $1, 208,268  05/05/09 55%
ACHS- P299- (156) E $529,323 10/07/09
WEST OF CRYSTAL CREEK ROAD REDDI NG, CA 96003
P2-99 1-(6E) REALI GN CURVE REDDI NG CA 96049 5301 225. 3103
-0 (530) 241- 5105 (530) 225- SUSPENDED
HB1 SWPPP
02- SHA- 299- 93. 5/ 99. 4 I N SHASTA AND LASSEN COUNTI ES AT AND J F SHEA CONSTRUCTI ON | NC WNG, KATHRYN $1, 729,615 03/02/ 09 9%
02- 0E5504 NEAR MCARTHUR FROM 0.1 MLE EAST OF P O BOX 494519 28482 HW 44, SUITE $843, Ogé 83; %; gg 50%
S| ERRA CENTER DRI VE TO 0.8 M LE EAST DD NG CA 96049 #1
OF COUNTY ROAD 407 530) 246 4292 SHI NGLETOWN, CA 96088
- eop PLACE HOT M X ASPHALT (530) 246- (530) 474- 4424
02- SHA- 299-/. 6 I N SHASTA COUNTY ABOUT 17.4 M LES S| ERRA EQUI PVENT RENTAL I NC  RI NARD, WAYNE $3, 487,657 05/ 09/ 08 56%
02- 397904 WEST OF SHASTA AT 0.0 MLE TO 0.6 8176 ROAD 44 4300 CATERPI LLAR ROAD $2,837,139 06/ 05/ 08 79%
ACST- P299- (152) E $584, 069 10/ 01/09
M LE EAST OF TRINI TY COUNTY REDDI NG, CA 96003
P2-99 1-(2EH) P REALI GN CURVE AND | MPROVE DRAINAGE ~ CLENN CA 95943 (530) 229- 0531
6202- 003-() (877) 503- 6300
HB1 SWPPP
02- SHA-5713-/0 I N SHASTA COUNTY ABOUT 10 M LES TI MBERWORKS SANTCS, CHRI'S $336, 708 05/ 15/09 26%
02-4C8404 NORTH OF LAKEHEAD AT G BSON P O BOX 1240 4300 CATERPI LLAR ROAD :‘3‘3, 21‘71 82; gg; f1>g 15%
MAI NTENANCE STATI ON REDDI NG, CA 96003 !
CONSTRUCT NEW OFFI CE, CREW BUI LDI NG ?’?;g‘;gi;mig';\SCA 96067 (530) 949- 7581
HAL2 wecP
02-S1S-3-8.0/0 I'N SI SKI YOU COUNTY | N FORT JONES AND RON HALE CONSTRUCTI ON | NC HI NTON, JOHN $114,826 06/ 25/ 09 80%
02- OE8504 YREKA AT VARI QUS LOCATI ONS P O BOX 795 1745 S. MAIN STREET 21(1)21 g;g 8;5 gg; gg 97%
I NSTALL ADA RAMPS YREKA, CA 96097 '
SHASTA LAKE CA 96019
(530) 275- 7844 (530)841-0173
HB71 WeCP
02-SI'S-3-36.5/37.3 I'N Sl SKI YOU COUNTY NEAR FORT JONES  RON HALE CONSTRUCTI ON | NC PASCAL, ANTHONY $175,054 05/29/09  100%
02- 1E7904 FROM 2.4 M LES NORTH TO 3.3 M LES P O BOX 795 1625 MOTT ROAD $167, 328 82; g; gg 100%
H GF NCADAM CREEK ROAD SHASTA LAKE CA 96019 MI. SHASTA, CA 96067 08/17/09
| NSTALL DEER WARNI NG SYSTEM (530) 235-9814 COVPLETED

HB1 WPCP

(530) 275- 7844
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-S1S5-2.0/2.5 I'N SI SKI YOU COUNTY | N DUNSMJI R FROM Pl PENOLOGY | NC PASCAL, ANTHONY $213, 403 08/ 06/ 09 0%
02-2E1804 0.1 MLE SOUTH OF W LLOW STREET 4253 DULUTH AVENUE 1625 NOTT ROAD 23 gg; g; 83 0%
UNDERCROSSI NG TO CENTRAL DUNSMUI R MI. SHASTA, CA 96067
ROCKLI N CA 95765
UNDERCRCSSI NG 916) 405. 5058 (530) 235- 9814
REPAI R CULVERT (916) )
HVR WeCP
02-S1S5-2.7/11. 4 I'N Sl SKI YOU COUNTY | N AND NEAR J F SHEA CONSTRUCTI ON | NC PASCAL, ANTHONY $647,835 08/ 06/09 0%
02- 2E2704 DUNSMJI R FROM SACRAMENTO RI VER BRI DGE P O BOX 494519 1625 MOTT ROAD :g 83; 13; gg 0%
OVERHEAD TO 0.3 M LE NORTH OF LASSEN MT. SHASTA, CA 96067
REDDI NG CA 96049
LANE OVERCROSSI NG 5301 246. 4292 (530) 235- 9814
REMOVE AND REPLACE ASPHALT PAVEMENT (530)246-
wecP
02-S1S-5-2.7/0 I'N SI SKI YOU COUNTY | N DUNSMJI R AT C C MYERS I NC MURPHY, JAMES P. $1, 394,937 04/ 03/ 09 86%
02- OE3304 SACRAMENTO RI VER BRI DGES NO. 02 0002 P O BOX 2948 4300 CATERPI LLAR ROAD $1;$ggg, ggg 835 gg; gg 76%
AND 02 0002Y. RANCHO CORDOVA CA 957412948  CDDI NG - CA 96003 ’
BRI DGE DECK MAI NTENANCE .
(916) 635. 9370 (530) 225- 3099
HA21 WeCP
02-SIS-5-22.3/22.9 I'N Sl SKI YOU COUNTY NEAR WEED FROM 0. 3 SHASTA CONSTRUCTORS | NC MURPHY, JAMES $2,199, 756 05/ 21/ 09 37%
02-2C7104 M SOUTH TO 0.3 M NORTH OF SHASTA P O BOX 491539 1625 MOTT ROAD $936, 644 06/ 05/ 09 42%
ACBH- 0059- (168) E $499, 659 11/16/09
00-59 1- (8E) RIVER BRI DGES REDDI NG CA 96049 MOUNT SHASTA,  CA 96067
) ) REPLACE BRI DGE DECK B}
0 (530) 365- 3930 (530) 605- 5867
HA21 SWPPP
02- Sl S-5-25.6/0 I'N SI SKI YOU COUNTY NEAR WEED AT THE P N P CONSTRUCTI ON | NC HI NTON, JOHN $2, 743, 404 11/ 06/ 07 0%
OAé ?'\f(z)gg4_(166) c WEED SAFETY ROADS| DE REST AREAS 4500 YANKEE HILL CT NO A 1745 S MAI N STREET $2, ;23, ‘713613 (1)35 1(1)5 g; 0%
REMODEL AND LANDSCAPE REST AREAS YREKA, CA 96097 :
00-5 91- (6E) ROCKLI N CA 95677 (530) 841. 0173
-0 (916) 632- 9361 PLANT EST
HA26 WPCP SATI S
02-SI S-5-37.5/51. 2 I'N Sl SKI YOU COUNTY | N AND NEAR YREKA J F SHEA CONSTRUCTI ON | NC HI NTON, JOHN $5, 837,415 05/ 22/ 09 31%
02- 1E3304 FROM 0.7 M LE SOUTH OF GRENADA P O BOX 494519 1745 S. MAIN STREET $3,241,940 06/05/09 56%
OVERCRGSSI NG TO SHASTA Rl VER BRI DGE YREKA, CA 96097 $3,241,940 10/25/09
NUMBER 02-0148L REDDI NG CA 96049 (530) 841-0173

HOT M X ASPHALT OVERLAY (530) 246- 4292

HVL WPCP
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-SlS-5-51.1/58. 1 I'N SI SKI YOU COUNTY NEAR YREKA FROM  RON HALE CONSTRUCTI ON | NC HI NTON, JOHN $874,486 08/ 05/ 09 0%
02-2E1404 0.1 MLE SOUTH OF SHASTA RI VER BRI DGEP O BOX 795 1745 S. MAI N STREET 23 22; é;; 83 0%
TO KLAMMATH Rl VER ROAD UNDERCROSSI NG YREKA, CA 96097
SLAB REPLACENENT SHASTA LAKE CA 96019 (530) 841. 0173
(530) 275- 7844
WeCP
02- SI S-5-58.1/69. 3 I'N SI SKI YOU COUNTY NEAR YREKA FROM J F SHEA CONSTRUCTI ON | NC HI NTON, JOHN $5,388,465 05/08/08  100%
02- 0E4804 KLAMATH Rl VER ROAD UNDERCROSSI NG TO P O BOX 494519 745 S. MAIN STREET $5, 375, 323 825 i;; gg 100%
OREGON STATE LI NE YREKA, CA 96097 09/ 02/ 09
HOT M X ASPHALT OVERLAY REDDI NG CA 96049 (530) 841-0173
(530) 246- 4292
HML wecP
02-S1S-96-1.2/3 I'N SI SKI YOU COUNTY AT VAR QUS HAYES AND SONS | NC HI NTON, JOHN $902,584 12/11/08 36%
oz dom0s oo v ? 0 o 250 1745 5. Wi Sreeer ek T
I NSTALL PRECAST CULVERTS '
--0) HAPPY CAMP CA 96039 Z§§§§4?023297
(530) 493- 2679
HA23 WeCP
02- Sl S-96- 20. 0/ 20. 1 I'N SI SKI YOU COUNTY ABOUT 19 KM EAST ROBERT J FRANK CONSTRUCTI ON $98,000 11/21/97 0%
02- 340204 OF SOVES BAR AT 0.8 KM EAST CF TI I NC $0 11/21/97 0%
CREEK BRI DGE 2806 TARMAC ROAD $0
DRAI NAGE AND SLOPE PROTECTI ON WORK
REDDI NG CA 96003
HA23
02- Sl S-96-28. 8/ 29. 2 I'N SI SKI YOU COUNTY ABOUT 12.0 MLES WEST COAST PAVI NG AND CHI P HI NTON, JOHN $384,841 07/16/09 0%
02- 2E0804 WEST OF HAPPY CAMP FROM 0.2 TO 0.7  SEALI NG 1745 S. MAI N STREET 28 235 235 gg 0%
M LE EAST OF | NDEPENDENCE SAFETY P O BOX 1231 YREKA, CA 96097
ROADSI DE REST AREA (530) 841- 0173
| MPROVE SUPER ELEVATI ON YREKA CA 96097
HB1 SWPPP (530) 842- 7283
02- Sl S-96-92. 0/ 105. 6 I'N SI SKI YOU AND TEHAMA COUNTI ES  NEAR NORTHVEST PAVI NG MENDOZA, SERG O $1, 683,315 04/ 17/ 09 93%
02- 0E5704 GOTTI VI LLE FROM 1.1 M LES VEST OF 8115 SECLUDED VALLEY DRI VE 4300 CATERPI LLAR RACD 2222’ ﬁg f{g; gg; gg 38%

LUMGREY CREEK BRIDGE TO 0.2 M WEST
OF KLAMATH RI VER BRI DG
PLACE SEAL COAT

REDDI NG CA 96001
(530) 246- 4388
HML WPCP

REDDI NG, CA 96003
(530) 225- 3193



HA42

SCALES

CONSTRUCT VEI GH | N MOTI ON' SCALES REDDI NG CA 96049

(530) 241- 5105

RED BLUFF, CA 96080
(530) 527- 8417
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-SIS-161-7.0/9 I'N SI SKI YOU COUNTY NEAR DORRI'S FROM STEVE MANNI NG CONSTRUCTI ON | NCHI NTON, JCHN $786,634 05/13/09  100%
02- 0E9904 7.0 TO 9.0 M LES EAST OF ROUTE 97/ 161 P O BOX 491660 1745 S. MAI N STREET $737, 4;‘(‘) 82; 22; 83 100%
SEPARATI ON
PAVEMENT REHABI LI TATI ON REDDI NG CA 96049 2(?55%4?023297 08/17/09
(530) 222- 0810 COVPLETED
HA22 WeCP
02- Sl S-263-52.6/57. 1 I'N SI SKI YOU COUNTY AT VAR OUS STEWART ENG NEERI NG | NC HI NTON, JOHN $3,319,999 05/ 23/ 08 97%
02- 3C8604 LOCATI ONS P O BOX 990010 1745 S MAIN STREET $3;$ﬂg'g%2 82; gg; gg 97%
REHABI LI TATE BRI DGE DECKS '
0 oo et
(530) 244- 8464 (530) 841- SUSPENDED
HVB WPCP
02-TEH-5-7.2/7.7 IN TEHAMA COUNTY | N AND NEAR CORNI NGKNI FE RI VER CONSTRUCTI ON ROGERS, JI'M $3, 869,911 05/ 06/ 09 18%
02-370704 AT VARI QUS LOCATI ONS FROM KI RKWOCD 1764 SKYWAY 3881 BENATAR, SUITE C $1;$§$$, g?g gi; ﬁ; 28 48%
ROAD OVERCROSSI NG TO GALLAGHER AVENUE CHI CO, CA 95928-7171 '
CHI CO CA 95928
OVERCROSSI NG (530) 895- 5245
RECONSTRUCT | NTERCHANGE (530) 891- 6555
HB4C SWPPP
02- TEH5-12.2/0 IN TEHAMA COUNTY NEAR CORNI NG FROM  SHASTA CONSTRUCTORS | NC BLI NE, JEFF $26, 409, 026 05/ 23/ 08 48%
02- 0C9704 11,597,354 06/17/08
ACI M 0005- ( 333) E 0.6 KM SQUTH TO 0.8 KM NORTH OF ALTERNATI VE 1 122 BELLE M LL ROAD $ $724' 633 09/ 30/ 10 44%
0 THOVES CREEK BRI DGE P O BOX 491539 RED BLUFF, CA 96080 !
o REPLACE BRI DGE B}
REDDI NG CA 960491539 (530)527-8418
HA21 SWPPP (530) 365- 3930
02- TEH5-22. 2/ 27.5 IN TEHAMA COUNTY | N AND NEAR RED C C MYERS I NC BLI NE, JEFF $29, 211, 926 06/ 26/ 09 0%
02- 2C50U4 BLUFF FROM 5.3 M LES SOUTH OF ADOBE 3286 FI TZGERALD ROAD 122 BELLE M LL ROAD $420, 532 07/08/09 1%
SARR- 0058- ( 336) E ROAD OVERCROSS| NG TO ADOBE ROAD $420,532 07/30/ 10
RED BLUFF, CA 96080
00-58 3-(6E) RANCHO CORDOVA CA 957426811
OVERCROSSI NG (530) 527- 8413
-0 BRI DGE DECK MAI NTENANCE (916) 635- 9370
HA22 SWPPP
02- TEH 5- 40. 6/ 0 IN TEHAMA COUNTY ABOUT 9 M LES NORTH TULLIS INC GRANADCS, ANTHONY $805,491 07/13/09 0%
02-4C7904 OF RED BLUFF AT COTTONWOOD TRUCK P O BOX 493416 122 BELLE M LL ROAD :g 86755 gg; f1>g 0%
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- TEH 36- 55. 3/ 59. 5 I N TEHAMA AND SHASTA COUNTI ES ON NORTHVEST PAVI NG W NG, KATHRYN $719,750 05/ 19/ 08 32%
02- 406304 ROUTES 36 AND 299 8115 SECLUDED VALLEY DRI VE 28482 HW 44 SUITE 1 $137, o;g 82; 12; 82 20%
SEAL COAT REDDI NG CA 96001 SHI NGLETOWN, CA 96088 08/ 17/ 09
(530) 246- 4388 (530) 474- 4424 COVPLETED
HML WeCP
02- TEH 36-82.2/0 I N LASSEN AND TEHAMA COUNTI ES AT THE DUNTON CONSTRUCTI ON COMPANY — CHAFFEE, ERIC $148,858 05/ 26/ 09 30%
02- 0E9604 M NERAL AND GRASSHOPPER SANDHOUSE I NC 122 BELLE M LL ROAD Eg, igg 82; gg; gg 8%
SANDHOUSE STRUCTURAL REPAI RS 19802 OX YOKE RQOAD RED BLUFF, CA 96080 !
ANDERSON CA 96007 (530) 218- 2266
HAL2 wecP (530) 365- 9652
02- TEH 36- 85. 5/ 85. 7 I N TEHAMA COUNTY NEAR M NERAL AT 1.3 RON HALE CONSTRUCTI ON | NC GRANADCS,  ANTHONY $166, 284 06/24/09  100%
02- 3C8404 M LE EAST OF ASPEN LANE EAST P O BOX 795 122 BELLE M LL ROAD $157, 1;‘(‘) 8;5 (1)‘315 gg 100%
REPLACE CLLVERTS SHASTA LAKE CA 96019 RED BLUPF, CA 96080 08/ 24/ 09
(530) 275- 7844 (530)527-8417
HA WeCP
02- TEH99-4.7/8 IN TEHAMA AND PLUVAS COUNTI ES AT STEVE MANNI NG CONSTRUCTI ON | NCROGERS, JI M $2, 098,799 06/ 05/ 09 76%
02- 0E6104 VARI QUS LQCATI ONS P O BOX 491660 3881 BENATAR, SUITE C $718,171  06/19/09 34%
SARR- 000C- ( 305) E PLACE HOT M X ASPHALT CH GO CA 95928. 7171 $718,171 09/11/09
00- 0C 3- (5E) REDDI NG CA 96049 530 ’895 5245 i
-0 (530) 222- 0810 (530) 895-
HML wecP

02- TEH5728-/0 IN TEHAMA COUNTY | N RED BLUFF AT THE ALLEN L BENDER | NC BLINE, JEFF $6, 758, 743 04/ 23/ 08 63%
02- 362104 RED BLUFF MAI NTENANCE STATI ON 2798 | NDUSTRI AL BOULEVARD 122 BELLE M LL ROAD $6;$%28,§$I (1)85 (1)‘715 gg 90%
RELOCATE MAI NTENANCE STATI ON '

VEST SACRAMENTO CA 95691 ?EEO?ESSF;M:CL;; 96080

(916) 372- 2190
HA12 SWPPP
02-TRI-3-3.8/0 IN TRINITY AND LASSEN COUNTI ES AT J F SHEA CONSTRUCTI ON | NC TUHOLSKI , JEROVE $3, 785, 705 04/ 29/ 09 62%
02- 0E3104 VARI OUS LOCATI ONS P O BOX 494519 $2, 858,656  05/12/09 0

4300 CATERPI LLAR ROAD $905 531 11/01/09 75%

HVB HVL  WPCP

BRI DGE DECK MAI NTENANCE

REDDI NG CA 96049
(530) 246- 4292

REDDI NG, CA 96003
(530) 225- 3419
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-TRI-299-2.2/2.6 IN TRINITY COUNTY NEAR SALYER FROM A | S CONSTRUCTI ON COVPANY W NG DAN $1, 549,995 02/ 05/ 09 52%
02-4C3604 1.0 MLE TO 0.5 MLE WEST OF TRINITY 6420 VIA REAL SU TE 6 P.O BOX 699 $536, 658 03/ 03/ 09 350
ACHS- P299- (154) E R VER BRI DCE 05- 0081 GARBERVI LLE  CA 95542 $172, 451 11/ 16/ 09
P2-99 1- (4E) W DEN AND CONSTRUCT BARRI ER CARPI NTERI A CA 93013 (707) 498. 3816
--0) (805) 684- 4344
HB1 SWPPP
02-TRI-299-13.3/13.8 IN TRINITY COUNTY NEAR BURNT RANCH R BROAN CONSTRUCTI ON COMPANY W NG DAN $3, 410, 504 04/ 01/ 09 38%
AGHS. P295- (155) E FROV 0.4 M VEST TO 0.1 MLE EAST OF | NC 5065 BOYD ROXD, STE B Saa1 488 1210000 17
P2-99 1-(56) FRI EDRI CH RQAD. P O BOX 406 ARCATA, CA 95521 ’
) ) SHOULDER W DENI NG B}
--() W LLOW CREEK CA 95573 (707) 498- 3489
HB1 SWPPP (530) 629- 3702
02- TRI - 299- 69. 5/ 70. 6 IN TRINITY COUNTY ABOUT 11.8 MLES J F SHEA CONSTRUCTI ON | NC BADE, TIM $2,104,275 12/19/08  100%
02- 3846U4 EAST OF DOUGLAS CITY FROM 2.7 MLES P O BOX 494519 4300 CATERPI LLAR ROAD $2, 045, 6% 8% %g; gg 100%
TO 1.7 M LES WEST OF SHASTA COUNTY REDDI NG CA 96049 REDDI NG, CA 96003 071 23/ 09
CONSTRUCT PASSI NG LANES (530) 246- 4202 (530) 225- 3158 COVPLETED
SWPPP

Totals: Authorized Final Amt: $204, 434, 601 Completed to Date: $109, 073,336  Work ThisMonth: $17, 247, 359
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-BUT-70-11. 6/ 13. 6 IN BUTTE CO I N AND NEAR OROVI LLE FROMDE S| LVA GATES CONSTRUCTI ON  HARGROVE, BEN $6, 169, 581 08/ 12/ 09 0%
03-3A6314 01. M NORTH OF OPHIR ROAD TO 0.6 KMP O BOX 2909 2060 3RD STREET, $0 09702/ 09 0%
SOUTH OF ROUTE 162 SUTE B $0 05/20711
DUBLI N CA 94568
W DEN TO 4 LANES/ EXTEND FREEWAY OROVI LLE, CA 95965
(925) 829- 9220 '
HEL3 SWPPP (530) 533- 4526
03- BUT- 70- 13. 6/ 16. 7 I N BUTTE CO ON ROUTE 70 I N AND NEAR FRANKLI N CONSTRUCTI ON | NC GRANDY, DWAYNE $1, 225,351 07/ 29/ 09 0%
23-4%8% OROVI LLE FROM 0.8 M LE SOUTH OF P O BOX 3100 2060 3RD ST., SUITE B $0 08/20/09 0%
HS -(096) E ROUTE 162 TO 0.4 M NORTH OF GARDEN OROVI LLE, CA 95965 $0 03/11/10
P PO-70 O-(6E) DRI VE OVERCRGSS! NG CHI CO CA 95927 5301713, 7814
=0 UPGRADE GUARDRAI L AND GORE AREAS (530) 343- 9600 (550 _
HB1 wWecP
03- BUT- 70- 14. 8/ 18. 4 IN BUTTE, GLENN AND YUBA COUNTI ES AT TRUESDELL CORPORATI ON OF CLARK, DAVID W $419,419 05/ 20/ 09 66%
03-2MR404 VARI OUS LOCATI ONS CALI FORNI A | NC 2060 3RD STREET $325,128 06/ 05/ 09 76%
RESURFACE BRI DGE DECK 1310 W 23RD STREET OROVI LLE, CA 95965 $322,528 09/23/09
TEMPE AZ 85282 (530)218- 2739
HA21 WPCP (602) 437-1711
03- BUT- 70- 28. 2/ 0 I N BUTTE COUNTY ABOUT 6.4 M LES EAST CERTI FI ED COATI NGS COVPANY SOLANO, MATT $1, 218,185 03/19/09 48%
03-3M4904 OF OROVI LLE AT WEST BRANCH FEATHER 1045 DETROI T AVENUE 2060 3RD STREET, $244,312  04/14/09 20%
Rl VER BRI DGE SU TE B $120, 759 12/31/09
' CONCORD CA 94518
SPOT PREPARE AND PAI NT BRI DGE
(925) 686- 1550 OROVI LLE, CA 95965
HVBH PCP (530) 533- 5610
03- BUT-99- 8. 6/ 13. 2 I N BUTTE CO NEAR GRI DLEY FROM 0. 3KM GRANI TE CONSTRUCTI ON COVPANY COBURN, AL $7,279,919 06/ 26/ 09 0%
gi;{?éﬁgggg (510) A NORTH OF RIO BONITO ROAD TO 0.1 KM P O BOX 50085 2060 3RD STREET, 28 825 2;5 28 0%
l i SOUTH OF ROUTE 162 EAST
P09-9 51-() WATSONVI LLE CA 95077 SUTE B
W DEN SHOULDER OROVI LLE, CA 95965
-0 (831) 724- 1011 '
A2 SWPPP (530) 534- 9046
03- BUT- 162- 14. 7/ 0 IN BUTTE, COLUSA, EL DORADO, GLENN, F B D VANGUARD CONSTRUCTI ON  ALLEN, JODY $530, 466 06/ 04/ 09 24%
03- 3E2504 NEVADA, PLACER, SACRAMENTO, SUTTER,  INC 849 N. HUVBOLDT AVE. iigi’ ggg fﬂ; (1)‘515 gg 19%
YOLO AND YUBA COUNTI ES AT VAR OUS 651 ENTERPRI SE COURT W LLOAS, CA 95988 '
LOCATI ONS (530) 934- 3520

I NSTALL AND UPGRADE ADA CURB RAvps LI VERMCRE CA 94550
HB71 WP (925) 245- 1300
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09

District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- BUT- 162-16. 7/ 0 IN BUTTE COUNTY | N OROVI LLE FROM 5TH RI CHARD A HEAPS ELECTRI CAL GRANDY, DWAYNE $225, 481 08/ 20/ 09 0%
03- 3E8504 AVENUE TO LI NCOLN STREET CONTRACTOR | NC 2060 3RD STREET, $0  09/02/09 0%
':C';f’ E;GE'EZ;G) E I NSTALL TRAFFI C SI GNAL 8909 FLORI N ROAD SUTE B $0  02/04/10
--() SACRAMENTO CA 95829 052300“' I;Iig 7;’:495965
HB1 WPCP (916) 386- 8857 (530) 713-
03-COL-5-2.0/32.9 I'N COLUSA GLENN AND YOLO COUNTI ES ON M DSTATE BARRI ER | NC ALLEN, JoDY $2,677,910 06/ 30/ 09 6%
03- 1E1304 ROUTES 5 AND 505 AT VAR OUS LOCATI ONSP O BOX 30550 849 N. HUVBOLDT AVE. $162, 791  07/28/09 6%
ACHS- 000C- (302) E $162,791 02/ 05/ 10

UPGRADE METAL BEAM GUARD RAI L WLLOAB, CA 95988
G 00-0C 3- (2F) STOCKTON CA 952130550 530 934. 3520
--0) (209) 944- 9565 (530) 934-
HB1 WPCP
03-COL-5-/0 IN COLUSA, PLACER AND SACRAMVENTO PETERSON CHASE GENERAL LEE, SUSHMVA $3, 282,547 06/ 17/ 09 0%
03-0C2814 COUNTI ES AT VARI OUS LOCATI ONS ENG NEERI NG CONSTRUCTI ON I NC 3855 NORTH FREEWAY $0 07/02/09 0%
SA(F;E' 8?:0282)3) E I NSTALL CMS AND CCTV 1792 KAl SER AVENUE BLVD, STE 120 $0 06/17/10
--() | RVINE CA 926145706 SgAfeRAg/ggTz?gzeCA 95834
HB4N WPCP (949) 252- 0441 (916) 263-
03-COL-16-4.4/4.6 IN COLUSA COUNTY FORM 0.1 TO 0.3 M REGE CONSTRUCTI ON | NC KRAFT, DAN $166, 718 05/04/09  100%
03-4C7604 EAST OF BEAR CREEK BRI DGE 600 SANTANA DRI VE P. O BOX 457 $165, 523 825 ﬁ; gg 100%

PLACE ROCK SLOPE PROTECTI ON CLOVERDALE CA 95425 CLEARLAKE, CA 95457 08/ 17/ 09

(707) 894- 5143 (707) 994- 5074 COMVPLETED

HA42 SWPPP
03-COL-20-2.9/3.7 IN COLUSA COUNTY ON ROUTE 20 FROM 0.5 NEHEM AH CONSTRUCTI ON | NC KRAFT, DAN $6, 108,785 05/30/08  100%
03-1C4904 KM VEST TO 0.8 KM EAST OF BEAR CREEK 801 FIRST STREET SU TE G 1401 WLL S. GREENE $5, 702,426 06/ 20/08 94%
ACNH P020- (148) A BRI DGE AND ON ROUTE 16 AT ROUTE SUTE A $0 07/ 24/ 09

BENI CI A CA 94510 08/ 26/ 09

RP02-0 14- (NH )
(707) 746- 6870 CALUSA, CA 95832

20 1-48-()

20/ 16 | NTERSECTI ON

REPLACE BRI DGE ON NEW ALl GNVENT .

o1 - (530) 458- 3080

03- COL- 20-21.5/22. 4 IN WLLIAMS FROM 0.3 M LE EAST TO 0.6 NORTH BAY CONSTRUCTI ON INC  KRAFT, DAN $5, 317,623 07/31/09 0%

03- 1E0304 M LE VEST OF | NTERSTATE 5 P O BOX 6004 P. O BOX 457 $0 08/12/09 0%

SARR- P020- ( 150) E RECONSTRUCT EVBANKVENT SLOPE CLEARLAKE. CA 95457 $0 03/04/11 ?
PO- 20 1-(OE) PETALUMA CA 949556004 ’

--() (707) 763- 2891 (707)994-5074

HA42 SWPPP
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-ED-49-6.6/8.3 IN EL DORADO CO FROM 0.1 M LE SOUTH DOUG VEERKAMP GENERAL NOVOTA, RYAN $4, 596, 568 06/ 12/ 09 0%
03- 400904 OF ORE COURT TO 0.1 M LE SOUTH OF ENG NEERI NG | NC 11323 SANDERS DRI VE $503, 580 06; 26; 09 11%
SAEE’ Z??E;S)E CH NA HILL ROAD 2585 COLD SPRINGS ROAD RANCHO CORDOVA, CA 95742 $353,531  08/24/10
) ) REALI GN AND W DEN ROADWAY }
--0) PLACERVI LLE CA 95667 (916) 858- 8628
HB1 SWPPP (916) 933- 7077
03- ED-49-14.0/14. 9 IN EL DORADO COUNTY I N PLACERVILLE ~ QUI MJ CONTRACTI NG | NC MOVOTA, RYAN $101, 675 04/29/09 25%
03- 3Mb304 FROM 0.2 M LE NORTH OF SHYLINE ROAD P O BOX 1177 11323 SANDERS DRI VE $40, 528 88; 8?; gg 40%
TO 0.1 M LE SOUTH OF PACI FI C STREET DI XON CA 95620 RANCHO CORDOVA, CA 95742 09/ 02/ 09
REPLACE SI DEWALK AND CURB .
(707) 693- 0289 (916) 858- 8628
HVRC WPCP
03-ED-50-16.7/18. 1 IN EL DORADO COUNTY I N PLACERVILLE M TCHELL ENG NEERI NG RESTAINO, M C $36, 372,042 03/ 22/ 06 96%
03- 3555U4 FROM 0.2 KM WEST OF WEST PLACERVILLE P O BOX 34367 701 FORNI ROAD $34, 496,762 04/ 03/ 06 94%
ACST- PO50- (110) E UNDERCROES] NG TO CLAY STREET $224,157 09/ 28/ 09
PO-50 1-(0EB)R SAN FRANCI SCO CA 94134 PLACERVI LLE, CA 95667
UNDERCROSSI NG AND AT HANGTOWN (530) 344- 1691
6203- 014-() W DEN HI GHWAY AND BRI DGES (415) 227- 1040
HBAN SWPPP
HB4N
03-ED-50-18. 8/ 28. 8 IN EL DORADO COUNTY I N AND NEAR TEI CHERT CONSTRUCTI ON NOVOTA, RYAN $4, 057,480 03/ 03/09 37%
03- 3M3904 PLACERVI LLE FROM CARSON ROAD P O BOX 15144 11323 SANDERS DRI VE 25' (2)2;, g% fﬁ; ig; 83 54%
OVERCROSSI NG TO SAWM LL ROAD RANCHO CORDOVA. CA 95742 ' '
SACRAMENTO CA 95851 '
UNDERCROSSI NG 916) 386- 6800 (916) 858- 8628
ASPHALT CONCRETE OVERLAY (916) 386-
HA22 WPCP
03- ED- 50- 58. 0/ 60. 4 IN EL DORADO COUNTY ABOUT 8 M LES NORWOCD CONSTRUCTI ON BRANDON, M LLER $447,164 04/ 16/ 09 0%
03-3M2704 VEST OF MEYERS AT VAR OQUS LOCATI ONS 5301 BYRON HOT SPRINGS RD NO 3065 BLAI RS LANE, ig 835 ig; gg 0%
LI NE CULVERTS FOR DRAI NAGE
BYRON CA 94514 ELSCEiSIXLﬁL:ACA 95667
(925) 240- 1276 £30) 621 0955
HVR WPCP (530) 621-
03- ED-50- 67. 8/ 68. 6 I N ELDORADO COUNTY NEAR MEYERS AT STEELHEAD CONSTRUCTORS | NC M LLER, BRANDON $658, 540 06/ 24/ 09 0%
03-4E4104 VARI OUS LOCATI ONS FORM 0.5 M EAST OF P O BOX 997 3065 BLAIR AVE., P.O 23 %; 83; 83 0%
ECHO SUMM T SI DEHI LL VI ADUCT BOX 2424
COVER CUT SLOPES W TH W RE MESH PALO CEDRO CA 96073 PLACERVI LLE, CA 95667

(530) 226- 6400 £30) 621. 0985
HA42 WPCP (530) )
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- ED- 50- 75. 0/ 80. 4 IN EL DORADO COUNTY | N SOUTH LAKE VALLEY SLURRY SEAL COVPANY DEROSI ER, DAVE $1, 534,057 03/ 25/08 72%
03-2M5204 TAHOE FROM F STREET TO THE CALI FORNIAP O BOX 981330 3065 BLAIR AVE. P.O. $1;$ﬁg'(7);13 835 gg; 82 93%
NEVADA STATE LI NE WEST SACRAMENTO CA 95798 BOX 2424 ’
PLACE M CROSURFACI NG PLACERVI LLE, CA 95667
(916) 373-1500 (530) 621- 0986
HMLA WPCP
03-ED-89-/8.6 I N ELDORADO COUNTY NEAR MEYERS FROM QUALCON CONTRACTORS | NC DERCS| ER, DAVE $10, 856, 506 05/ 29/ 09 0%
03-1A8414 THE ALPI NE COUNTY LI NE TO ROUTE 1645 ESMERALDA AVENUE 3065 BLAIR AVE. P.O. $0 07/01/09 0%
SARR- P089- (094) E 50/ 89 SEPARATI ON ' $0 09/27/10
PO- 89 0- (4E) M NDEN NV 89423 BOX 2424
| NSTALL DRAI NAGE FACI LI TI ES PLACERVI LLE, CA 95667
-0 (775) 782-2006 (530) 621- 0986
HA42 SWPPP
HA22
HB4N
03- NEV- 20- 43. 8/ 46. 2 I N PLACER AND NEVADA COUNTI ES AT NORWOOD CONSTRUCTI ON DEMARTI NI, MARK $365, 063 05/ 28/ 09 48%
03- 3M2804 VARI QUS LOCATI ONS FROM 0.8 M LE EAST 5301 BYRON HOT SPRINGS RD NO 138 NEW MOHAWK ROAD, igg’ ;2; 885 %é; 88 7%
OF BOWAN LAKE ROAD TO 0.1 M LE EAST STE. B :
OF 80/20 SEPARATI ON ?;sg\‘zjg 2‘2‘%4 NEVADA CI TY, CA 95959
REHABI LI TATE CULVERTS . .
P VPCP (530) 265- 9869
03- NEV-49-2. 4/ 3 I N NEVADA COUNTY FROM 0.2 M NORTH OF S| ERRA NEVADA CONSTRUCTI ON | NCDEMARTI NI,  MARK $729,007 06/09/09 0%
03- 3E5604 COMVBI E ROAD TO 0.3 M SOUTH OF BREWERP O BOX 50760 138 NEW MOHAVK ROAD, ig 88; ig; 83 0%
ROAD STE. B
SPARKS NV 89435
EXTEND NORTHBOUND PASSI NG LANE
(775) 355- 0420 NE\S/SDSGS ;;’GQCA 95959
HB4N SWPPP (530) 265-
03- NEV- 49- 21. 9/ 0 I N NEVADA COUNTY NEAR NEVADA CI TY AT T AND G CONSTRUCTI ON | NC DEMARTI NI, MARK $121, 855 02/ 26/ 09 65%
03-1A0104 SOUTH YUBA RI VER BRI DGE 1227 BRI DGE STREET SUI TE B 10057 GOLD FLAT ROAD $82, Ogg 825 %g; 88 100%
REPLACE ELASTOMERI C BEARI NG PADS
YUBA CI TY CA 95991 NEZQD/;G? ;gégm
(530) 923- 7251 (530) 265-
HA21 wecP
03- NEV-80-2.5/5. 6 I N NEVADA COUNTY NEAR TRUCKEE FROM  TEI CHERT CONSTRUCTI ON MURPHY, ROD $67, 334,706 03/ 16/ 07 48%
2(331 (1\)/+A2234-(180) N 0.4 KM VEST OF SODA SPRI NGS P O BOX 276830 2520 WARREN DRI VE, $gi' ggfé' ééé (1)‘215 gg; (1)(7) 88%
OVERCROSSI NG TO THE DONNER SUMM T SACRAVENTO CA 958276830 SU TE B ' '
-0 SAFETY REST AREA 516 366. 5600 ROCKLI N, CA 95677
REHABI LATE BRI DGES AND ROADVWAY ( ) ) (916) 624- 2783

HA22 SWPPP
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- NEV- 80- 2. 5/ 20. 2 IN EL DORADO, NEVADA, AND PLACER DEBRUI N CONSTRUCTI ON | NC NOVOTA, RYAN $371,672 10/22/08 70%
03-2M304 COUNTI ES AT VAR OUS LOCATI ONS P O BOX 1355 11323 SANDERS DRI VE $$éi, i‘ég ééj %g; 82 80%
TREAT BRI DGE DECKS RANCHO CORDOVA, CA 95742 '
FRENCH CAMP CA 95231 (916) 856. 8628 '
(209) 462- 5100
HVB WeCP
03- NEV- 80-5. 2/ 13. 3 I N NEVADA COUNTY NEAR TRUCKEE FROM R AND L BROSAMER | NC MURPHY, ROD $56, 592, 100 07/ 28/ 08 24%
03- 0A6334 1.0 MLE EAST OF THE CASTLE PEAK ROAD1777 OAKLAND BLVD SUI TE 300 12047 DONNER PASS $§, gi‘éy iég f{g; %g; (1)2 23%
UNDERCROSSI NG TO 2.1 M LES EAST OF ROAD, SUI TE B-4 ! !
DONNER LAKE UNDERCRCS X\QAZIS\I)U;-Z;:RfngCA 94596 TRUCKEE, CA 96161
PORTLAND CEMENT CONCRETE OVERLAY . .
A2 SWPPP (530) 587- 9827
03- NEV- 80- 5. 6/ 0 I N NEVADA COUNTY ABOUT 12.4 M LES FLI NTCO I NC CLARK, MARTI N $4,506, 808 07/27/09 0%
OA?C’; T\l/;Achggi 1600 & WEST OF TRUCKEE AT DONNER SUMM T 400 PLAZA DRI VE STE 205 12047 DONNER PASS 28 825 %g; 2513 0%
08 0441_59E)) SAFETY ROADSI DE REST AREA FOLSOM CA 95630 ROAD
- - REPLACE BUI LDI NG
--0) (916) 351- 5400 TEF;;JZKEZ (2:'2526060
HA26 SWPPP (916) 624-
03- NEV-80-9. 2/ 13. 6 I N NEVADA COUNTY NEAR TRUCKEE FROM  TEI CHERT CONSTRUCTI ON CATANI A, DAVE $58, 043,218 10/ 05/ 07 38%
03- 0A6314 DONNER LAKE UNDERCROSSI NG TO TROUT P O BOX 276830 12047 DONNER PASS $33,076,390 11/13/07 57%
ACI M 080 - (184)E CREEK UNDERCROSSI NG $2, 383,824 12/25/11
--0) SACRAVENTO CA 958276830 ROAD STE. B-4
REHABI LI TATE ROADWAY
(916) 386- 5900 TE:S’KEE’S gcgn
HA22 SWPPP (530) 265-
03- NEV- 80- 17. 3/ 20. 3 IN NEVADA CO FROM 1 M LE EAST OF THE Cl MARRON | NC I SKIN, ROY $543,350 06/ 30/ 09 0%
03-0C7204 ROUTE 80/ 89 SEPARATI ON TO UNI ON M LLS 10554 RODDEN ROAD 10960 VEST RI VER 28 fﬁj 135 gg 0%
BRI DGE OVERHEAD OAKDALE CA 95361 STREET
STORM WATER MANAGEMENT
(209) 848- 1655 T?;JSKE; (7:2626161
HA42 SWPPP (530) 583-
03- NEV- 80-21. 2/ 28. 1 I N NEVADA COUNTY NEAR TRUCKEE FROM W NDSOR FUEL CO I SKIN, ROY $4,169, 980 06/ 18/ 08 71%
03- 3Vi004 TRUCKEE RI VER BRI DGE NO 17-0012 TO P O BOX 38 10960 VEST RI VER iﬁ’ ?23’ ;gg 82735 %‘115 gg 85%
TRUCKEE RI VER BRI DGE NO 17- 0063 W NDSOR CA 95462 STREET » IO
PLACE HOT M X ASPHALT TRUCKEE, CA 96161 SUSPENDED

HVL WPCP

(707) 838- 9751

(530) 582- 5070
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 03
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- NEV- 80-28. 1/ 31. 8 I N NEVADA AND S| ERRA COUNTI ES NEAR  GRANI TE CONSTRUCTI ON COVPANY HARTMAN, BRUCE $42,596, 815 10/ 29/ 08 33%
03- 3A2204 FLORI STON FROM THE TRUCKEE RI VER P O BOX 50085 10960 VEST Rl VER $14, 237,124  11/13/08 33%
ACBI - GV08- (001) BRI DGE TO THE NEVADA STATE LI NE $4, 445, 452 03/ 23/ 10
STREET, STE. 101A
M GV08- (001) REHABI LI TATE ROADVAY WATSONVI LLE CA 950775085
TRUCKEE, CA 96161
-0 (831)724-1011 (916) 996- 0557
HA22 SWPPP
03- PLA-28-.8/ 11 IN PLACER COUNTY FROM 0.1 KM WEST OF DI ABLO CONTRACTORS | NC BOUZI D, SALAH $29, 878,461 05/ 21/ 08 21%
03- 2A9404 TAHOE STATE PARK DRI VE TO 0.1 KM EAST 7 CROW CANYON COURT SUI TE 100 10960 WEST Rl VER $9, 496, 054 06/ 05/ 08 3204
Acig- zgzg-(gog) E OF ROUTE 267 AND AT KI NGS BEACH O odcas STREET $1, 339,452 09/ 27/ 10
-28 0-(96) RECONSTRUCT DRAI NAGE FACI LI TI ES TRUCKEE, CA 96161
-0 (925)552- 8250 (530) 587- 6314
HA42 SWPPP
03- PLA-65-8.0/13. 1 I N PLACER COUNTY AT VARI OUS LOCATI ONS TRUESDELL CORPORATI ON OF WARD, DCNALD $206, 694 09/ 29/ 08 64%
03- 2E8804 FROM BLUE OAKS BOULEVARD OVERCROSSI NG CALI FORNI A | NC 2520 WARREN DRI VE, $201, 3;3 ég; 1?5 gg 97%
TO | NGRAM SLOUGH BRI DGE 1310 W 23RD STREET STE. B
CLEAN AND TREAT BRI DGE DECKS ROCK|
TEMPE AR 85282 916'-'62;1 ‘232525677 SUSPENDED
HA21 WPCP (602) 437-1711 (916) 624-
03- PLA- 65-12. 2/ 23. 8 IN PLACER COUNTY NEAR LI NCOLN FROM  DE SILVA GATES FCI A JONT BEREXA, CARL $139, 009, 270 06/ 09/ 08 21%
az_Lffgggg-(oso) ] 0.6 KM NORTH OF TWELVE BRI DGES VENTURE OF DE SI LVA GATES 2520 WARREN DRI VE, $§é’ 3?,3’ gg 8;; f{g; (1)2 37%
OVERCROSSI NG TO 1.3 KM SOUTH OF BEAR CONSTRUCTI ON AND F C | STE. B i
620;;3 03-(DEM O Rl VER CONSTRUCTORS | NC ROCKLI N, CA 95677
T CONSTRUCT NEW FREEWAY AND BRI DGES P O BOX 2909 )
L4 - (916) 624- 2769
HE14 DUBLI N CA 94568
(925) 829- 9220
03- PLA- 65-13. 2/ 24. 3 I N PLACER COUNTY | N AND NEAR LI NCOLNW NDSOR FUEL CO OULAD- DAOUD, BRAHI M $2,548,859 05/19/08  100%
03-2Mm104 FROM AUBURN RAVI NE BRI DGE TO THE YUBAP O BOX 38 2520 WARREN DRI VE $2, 438, 846 065 165 08 1 00%
COUNTY. LI NE STE B $0 07/31/09
W NDSOR CA 95492 . 08/ 03/ 09
PLACE HOT M X ASPHALT ROCKLI N, CA 95677 COVPLETED
(707) 838-9751 916 624. 2651
HML wecP (916) 624-
03-PLA-80-1.5/2.3 IN PLACER COUNTY | N ROSEVI LLE FROM  PARKER LANDSCAPE DEVELOPMENT SAGER JANET $372,934 09/ 29/ 08 0%
03- 0E5904 0.5 M LE WEST OF DOUGLAS BOULEVARD | NC 3855 NORTH FREEWAY $358, 038 10/ 15/ 08 0%
OVERCROSSI NG TO 0.3 M LE EAST OF 6251 SKY CREEK DRIVE SUTE A BLVD. STE. 120 $222 02/02/11
DOUGLAS BOULEVARD OVERCROSS
HI GHWAY PLANTI NG AND | RRI GATI ON SACRAMENTO CA 95828 e oo oo pLANT ST
(916) 263- 4912 SATI S

HB4N SWPPP (916) 383- 4071
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA-80-17.3/1.6 I N PLACER AND NEVADA COUNTI ESAT ROADWAY ELECTRI CAL WORKS MURPHY, RODNEY $435,260 01/ 28/ 09 40%
03- 4E3604 VARI OUS LOCATI ONS | NCORPORATED 12047 DONNER PASS $éég, g?g 22; éy 83 2704
I NSTALL TRAVELER | NFORMATI ON SYSTEM P O BOX 5083 ROAD SUI TE B- 4 :
MODESTO CA 95352 Tgi?ggi 60;\626161
HBAN WPCP (209) 578- 4749 (916) 801-
03- PLA- 80- 33. 3/ 44. 8 I N PLACER COUNTY | N AND NEAR COLFAX GRANI TE CONSTRUCTI ON COMPANY ZI NK, PHIL $43, 466, 854 10/ 21/ 08 69%
03- 3E0404 FROM ROUTE 174/ 80 SEPARATION TO ALTAP O BOX 50085 33 DEPOT STREET P. O $37, 172,987 11/07/08 86%
ACBI - GV08- (002) N RCRCS $9, 646, 701 10/ 14/ 09
GV-08 0- (2N) ROAD UNDE SI NG WATSONVI LLE CA 95077 BOX 1807
) ) PLACE HOT M X ASPHALT
--0) (831) 724- 1011 O;SA;(AGC'?QZZHS
HA22 SWPPP (530) 346-
03- PLA- 80- 41. 6/ 42 I N PLACER COUNTY AT THE GOLD RUN FLI NTCO I NC FREDRI CKSON, SCOTT $3,564,019 10/02/07  100%
03-0C6904 SAFETY ROADSI DE REST AREAS 400 PLAZA DRI VE SUI TE 205 12047 DONNER PASS $3,529,616  11/13/07 40,
ACI M 080 - (185)E REHABI LI TATE REST AREA ROAD. SULTE B4 $0 08/ 06/ 09
08-0 41- (5E) FOLSOM CA 95630 TRUCKEE. CA 96161 08/ 10/ 09
-0 (916) 351- 5400 916) 416- 3011 VR RN
HA26 WeCP (916) 416-
03- PLA- 80-45. 7/ 49. 1 I N PLACER COUNTY NEAR BAXTER FROM THE TElI CHERT CONSTRUCTI ON MURPHY, ROD $1, 266, 150 03/ 26/ 09 76%
03-3M)404 TOME OVERHEAD TO 0.10 M LE EAST OF P O BOX 700 2520 WARREN DRI VE, gi%, ggg 835 (1%31; gg 15%
DRUM FOREBAY OVERCROSS| NG ¥ N CA 956840700 SU TE B '
BONDED WEARI NG COURSE OVERLAY QL
(916) 645- 8400 RS?:LL'Z\Z 52625677
HMLA WPCP (916) 624-
03- PLA- 80-54. 4/ 56. 4 I N PLACER COUNTY AT EM GRANT GAP FROMF C | CONSTRUCTORS | NC ZINK, PHIL $21, 419, 750 02/ 29/ 08 85%
OA?C’; ;‘,%883_ 186 0.4 KM VEST OF PUTTS LAKE 2100 GOODYEAR ROAD 33 DEPOT STREET, P.O $19?$§2t13’ ggé 235 (2)(135 gg 89%
(186) UNDERCROSSI NG TO 0. 2 KM EAST OF BEN G A CA 84510 BOX 1807 ’
-0 CARPENTER FLAT UNDERCROSSI NG COLFAX, CA 95713
REPLACE BRI DGE (707) 742- 6000 (530) 346- 7996
HA22 SWPPP
03- PLA- 80- 56. 0/ 65 I N PLACER AND NEVADA COUNTI ES FROM  LORANG BROTHERS CONSTRUCTI ON  ZI NK, PHI L $1, 339,219 04/ 15/ 09 65%
03- 4A6504 4.5 KM EAST OF BLUE CANYON TO 2.2 KM INC 33 DEPOT STREET P. O g% ggz gg; ;g; gg 53%
VEST OF HAMPSHI RE ROCKS UNDERCROSSI NG1175 S AUBURN STREET BOX 1807 '
REHABI LI TATE CULVERTS COLFAX, CA 95713

CCOLFAX CA 95713

HA42 Swepp (530) 346- 8150 (530) 346-7996
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA- 80- 66. 3/ 68. 5 I N PLACER COUNTY NEAR KI NGVALE FROM GRANI TE CONSTRUCTI ON COVMPANY ZINK, PHIL $24, 965,323  09/12/07 79%
03-0C7704 23,333,868 09/28/07
Al 080 - (182) E HAMPSHI RE ROCKS UNDERCROSSI NG TO TROY P O BOX 50085 33 DEPOT STREET P. O $$2 333,808 10; 20; o 929
UNDERCROSSI NG AND AT KI NGVALE BOX 1807 995
--0) WATSONVI LLE CA 95077
UNDERCROSSI NG (831) 724- 1011 COLFAX, CA 95713
OVERLAY CONCRETE ROADWAY i .
A2 SWPPP (530) 682- 7747
03- PLA- 80- 68. 5/ 69. 8 IN PLACER AND NEVADA COUNTI ES I N AND TEI CHERT CONSTRUCTI ON MURPHY, ROD $2, 207,305 03/ 04/ 09 52%
03-3ML204 NEAR KI NGVALE FROM TROY UNDERCROSSI NGP O BOX 700 2520 WARREN DRI VE 2338’ ggg f{g; gg; gg 12%
#19-106 TO SODA SPRI NGS OVERCROSS| NG STE. B '
LI NCOLN CA 95648
#17-74 (916) 645- 4800 ROCKLI N, CA 95677
BONDED VEARI NG COURSE . .
VL VPCP (916) 624- 9962
03- PLA- 80- 69. 0/ 0 I N PLACER COUNTY I N AND NEAR SCODA PAR ELECTRI CAL CONTRACTORS | NCMURPHY, RCD $236,630 08/13/08  100%
Ooi-S_ZEOggf‘(lg o SPRINGS AT 0.2 M LE WEST OF KI NGVALE 1465 WEST FOURTH STREET 12047 DONNER PASS $237, 133 35735 %85 gg 99%
UNDERCROSSI NG AND AT Kl NGVALE RENG NV 89503 ROAD, STE. B-4
-0 MAI NTENANCE STATI ON (775 329- 0407 TRUCKEE, CA
| NSTALL OVERHEAD EXI T SI GN AND CCTV i .
L1 VPCP (530) 587- 9823
03- PLA-80-/5. 1 I N SACRAMENTO AND PLACER COUNTI ES IN TEI CHERT CONSTRUCTI ON SPECTOR, PETE $28, 384,458 05/01/08 20%
EE f?g%g-(oz@ 5 AND NEAR ROSEVI LLE FROM 0.7 KM VEST P O BOX 15144 2520 WARREN DRI VE, $£, (55221 33; f{g; i;; fﬁ 37%
OF SACRAMVENTQY PLACER COUNTY LI NE TO SUTE B O
620-3 02- (HPL) U ROUT SACRAVENTO CA 95851
03 0-25-() 1.6 KMEAST OF E (916) 386- 6800 OCKLIN, - CA 95677- 2167
Ter CONSTRUCT AUXI LI ARY AND HOV LANES ) B}
HBs SWPPP (916) 416- 7547
03-PLA-80-/1.6 I N PLACER COUNTY | N ROSEVI LLE FROM  WATKI N AND BORTCLUSSI | NC SAGER, JANET $1,542,542 02/ 06/ 06 0%
03-2C2104 PLACER COUNTY LINE TO 0.6 KM WEST OF 77 LARKSPUR STREET 3855 NORTH FREEWAY $1, 414,832 02/22/06 0%
ACI M 080 - (234)E DOUGLAS BOULEVARD OVERCRGSS! NG BLVD. . SUITE 120 $10, 700 02/11/10
--0) PLANTI NG AND | RRI GATI ON SAN RAFAEL CA 949014886
(415) 453. 4601 SACRAVENTO, CA 95834 PLANT EST
HA25 SWPPP (916) 263- 4912 SATI S
03- PLA-89-8. 6/ 10. 8 IN EL DORADO AND PLACER COUNTI ES AT MANUEL BROS I NC NOVOTA, RYAN $1,822,316 04/ 18/ 08 91%
03-1C1114 VARI OUS LOCATI ONS P O BOX 995 11323 SANDERS DRI VE $1, 523,874 05/15/08 83%
ACST- 000G (294) E I NSTALL | NTELLI GENT TRANS. SYSTEM RANCHO CORDOVA. CA 95742 $0 07/31/09
00- 0C 2- (4E) GRASS VALLEY CA 95945 916 858. 8628 '
--() (530) 272- 4213 (916) 858-

HB4N WPCP
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- PLA-89-8.6/13.7 I N PLACER COUNTY NEAR TAHOE CI TY FROMMARTI N BROTHERS CONSTRUCTI ON | SKI N, ROY $14, 391, 602 12/18/ 07 60%
03-2A9214 ROUTE 89/ 28 JUNCTI ON TO SQUAW VALLEY 20 LI GHT SKY COURT $7,507,642 02/ 06/08
ACST- P089- ( 090) E rorD A o oT RVER $1,612,875 02/10/10 2%
53'89 0-(08) ASPHALT CONCRETE SURFACI NG fgf?fggTngff 95828 TRUCKEE, CA 96161
HAd2 - (530) 582- 5070
03- PLA-267-8.7/9.9 I'N PLACER COUNTY NEAR KI NGS BEACH Q AND CONSTRUCTI ON CO BOUZI D, SALAH $3, 692,350 03/19/09 19%
03-1C9714 FROM 1.2 KM NORTH OF ROUTE 28 TO P O BOX 10865 $748,482  04/06/09 0
ACST- P267- (018) E ROUTE 28 égiggTWEST RI VER $745.232 03/25/10  20%
P2-67 0-(8) WATER QUALI TY DRAI NAGE | MPROVEMENT RENO NV 89510 TRUCKEE, CA 96161
-0 (775)786-2677 (530) 587- 6314
HA42 SWPPP
03- SAC-5-8. 0/ 33. 2 I N SACRAMENTO, EL DORADO, YOLO AND M AND M ELECTRI C KAMAL, BALBIR $883, 559 05/ 15/ 09 19%
03- 400304 PLACER COUNTI ES AT VARI OUS LOCATI ONS 1600 AUBURN BOULEVARD 3855 NORTH FREEWAY $220,999 06/02/09 2504
SARR- 000C- ( 304) E | NSTALL TRAFFI C MON TORI NG STATI ONS BLVD, STE 120 $220,999 12/ 18/ 09
00- 0C 3- (4E) SACRAMENTO CA 95815 SACRAVENTO, A 95834
-0 (916) 929- 0150 (916) 263- 4920
HB4N WPCP
03- SAC-5-15.6/22.8 I N SACRAVENTO COUNTY | N SACRAMENTO DE SI LVA GATES CONSTRUCTION  SCOTT, JEFF $14, 416, 601 09/ 06/ 07 94%
03- 3A0104 FROM ROUTE 5/ 160 SEPARATI ON TO 0.4 KMP O BOX 2909 3855 NORTH FREEWAY $13, 792,658 10/ 04/ 07 99%
ACI M 005 -(324)E NORTH OF ROUTE 5/50 SEPARATI ON BLVD. STE. 120 $0 07/03/09
-0 SLAB REPLACENMENT DUBLIN CA 94568 SACRAMENTO, CA 95834
(925) 829-9220 (916) 263- 4931
HA22 WPCP
03- SAC-50-. 6/ 3 I N SACRAMENTO CO | N SACRAMENTO AT BAY LI NE CUTTING AND CORING PENG M N $1, 849,900 05/ 21/ 09 0%
03-2M2004 VARI OUS LOCATI ONS FROM ROUTE 50/ 5 I NC 2777 DEL MONTE STREET $0 06/26/09 0%
SEPARTION TO 0.1 M WEST OF FOLSOM 1033 YERBA BUENA AVENUE W SACRAMENTO, CA 95691 $0 03/19/10
BOULEVARD UNDERCROSSI NG (916) 869- 1745
METHACRYLATE / REPLACE JOINT SEALs ~ OAKLAND CA 94608
HA21 SWPPP (510) 420- 8992
03- SAC-50-1.1/19. 2 I N SACRAVENTO COUNTY | N AND NEAR TRUESDELL CORPORATI ON OF PENG, M N $697, 697 04/ 13/ 09 31%
03- 2MD204 SACRAMENTO ON ROUTES 5, 50, 51 AND  CALI FORNI A | NC 2777 DEL MONTE STREET gggg’ggg ggfggfgg 67%
160 AT VARI OUS LOCATI ONS 1310 W 23RD STREET VEST SACRAMENTO, CA '
TREAT BRI DGE DECKS 95691 SUSPENDED

HVB

TEMPE AZ 85282
(602) 437-1711

(916) 274- 5978



State of California Department of Transportation Page 28
Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-50-5.3/15.7 I N SACRAMENTO COUNTY | N AND NEAR P AND D LANDSCAPE MANAGEMENT SAGER JANET $351,568 04/ 16/ 07 79%
03- 0E8404 331,189 05/17/07
ACSTPOSO- (113) E SACRAVENTO AT VARI OUS LOCATI ONS SERVI CES 3855 NORTH FREEWAY $ el 125 04; o 94%
P0-50 1-(30) PLANTI NG AND | RRI GATI ON 999 TOAN AND COUNTRY RD 4 FLR BLVD,, STE. 120 :
--0) ORANGE CA 92868 SQASSAZEET?M? 95834
TEALO WeCP (714) 835- 4447 (916) 263-
03- SAC-50-9. 5/ 10. 9 I N SACRAMENTO COUNTY | N RANCHO S| ERRA NEVADA CONSTRUCTI ON | NCNOVOTA, RYAN $2, 876,802 12/ 14/ 06 99%
03- 2E1304 CORDOVA FROM 0.4 KM EAST OF MATHER P O BOX 50760 11323 SANDERS DRI VE $2, 974, 525 géj %85 8; 100%
FI ELD ROAD OVERCROSSI NG TO 0.5 KM RANCHO CORDOVA, CA 95742
VEST OF ZI NFANDEL DRI VE OVERCR SPARKS NV 89435 (916) 858- 8628
W DEN HI GHVAY (775) 355- 0420
HB4N SWPPP
03- SAC-50-/5. 4 IN YOLO COUNTY ON ROUTE 80 FROM .01 DESILVA GATES CONSTRUCTION  ERI CKSEN, BOB $28, 465, 271 12/ 23/ 08 59%
g?aé_Egg(l)é 3000 E M WEST OF ENTERPRI SE BOULEVARD TO P O BOX 2909 11460 SUNRI SE GOLD %1’ ggé, g?; fﬁj %g; gg 61%
(300) 0.4 M WEST OF 80/50 SEPARATI ON ON A ROLE 939,
G (();)'OC 3-(08) ROUTE 50 FROM 50/80 TO W (D;JS';; 22;:‘“92‘2‘268 RANCHO CORDOVA, CA 95742
o CONCRETE MEDI AN BARRI ER AND OVERHED ) -
A7 - (916) 852- 9755
03- SAC-51-5.1/8.9 I N SACRAMENTO COUNTY IN SACRAMENTO DE SILVA GATES CONSTRUCTION  SCOTT, JEFF $1, 688,635 02/ 19/ 09 98%
03-3ML104 FROM 0.4 M LE NORTH OF EL CAM NO P O BOX 2909 3855 NORTH FREEVAY $1$§g$,§§g 82; g; gg 80%
AVENUE TO ROUTE 244 CONNECTOR BLVD., STE. 120 !
RUBBERI ZED HOT M X ASPHALT OVERLAY  DUBLIN CA 94568 SACRAMENTO, CA 95834
(925) 829-9220 916) 263- 4931
HML WPCP (916) 263-
03- SAC-51-8.5/0 I N SACRAMENTO CO NEAR SACRAMENTO AT  VALENTI NE CORPORATI ON TECLE, DANI EL $206, 369 04/ 16/ 09 83%
03- 3VB804 ROUTE 51/ 244 AND 80 SEPARATI ON P O BOX 9337 2777 DEL MONTE STREET %22* gig 835 3‘315 gg 77%
BRI DGE SACRAMENTO, CA 95691 '
SAN RAFAEL CA 94912
RECONSTRUCT BRI DGE HI NGE -
(415) 453- 3732 (916) 919- 4252
HVBH WeCP
03- SAC-51-/8. 1 I N SACRAMENTO COUNTY | N AND NEAR TRUESDELL CORPORATI ON OF LEE, SUSHMA $756, 444 04/ 14/ 08 99%
03-1E5704 SACRAMVENTO ON ROUTES 51 AND 80 AT CALI FORNI A | NC 3855 NORTH FREEVAY 22;11, gig 825 g;; gg 85%
VARI QUS LOCATI ONS 1310 W 23RD STREET BLVD, STE. 120 !
SEAL BRI DGE DECKS AND REPAI R JOI NTS
TEMPE AZ 85282 ng:'qggg”‘%%m 95834
HVBH WPCP (602) 437-1711 (916) 263-
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Statement of Ongoing Contractsasof 08/20/09

09/ 03/ 09
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SAC-80-2.6/0 I'N BUTTE / NEVADA/ SACRAMENTO AND AND RI CHARD A HEAPS ELECTRI CAL LEE, SUSHVA $189,591 04/09/09 31%
03- 4E2904 YUBA COUNTI ES AT VARI OUS LOCATI ONS CONTRACTOR | NC 3855 N. FREEWAY 2331 gig gg; 82; 83 2304
I NSTALL FLASHI NG BEACONS AND RADAR 8909 FLORI N ROAD BLVD., #120 :
SACRAMENTO CA 95829 (SQSGR;A\Z/ESTA?QZ? 95834
HB1 WPCP (916) 386- 8857

03- SAC-99-19.4/19.8 I'N SACRAMENTO COUNTY | N SACRAMENTO PARKER LANDSCAPE DEVELOPVENT SAGER, JANET $1, 343,937 12/ 14/ 07 0%

03- 000004 FROM 0.3 KM SOUTH TO 0.3 KM NORTH OF I NC 3855 NORTH FREEWAY $1, 3;32" gg% 8% %g; fﬁ 0%
FLORI N ROAD OVERCROSSI NG 6251 SKY CREEK DR SUI TE A BLVD. STE. 120 :
HI GHVWAY PLANTI NG AND | RRI GATI ON
SACRAVENTO CA 95828 ng:'“g’g’;”‘%l? 95834 PLANT EST
HA25 SWPPP (916) 383- 4071 (916) 263- SATIS

03- SAC- 99- 20. 8/ 0 I N SACRAMENTO COUNTY NEAR SACRAMENTOSI ERRA NEVADA CONSTRUCTI ON | NCSM TH, GLEN
03- 3E5204 AT 47TH AVENUE OVERCROSSI NG P O BOX 50760 3855 NORTH EREEWAY

ACHS- POR9- (517) E
SI GNALI ZE | NTERSECTI ON
G P0-99 5-(7E) SPARKS NV 89435 BLVD., STE. 120
SACRAMENTO, CA 95834

-0 (775) 355- 0420
HB1 WPCP (916) 263- 4919

$481, 621 10/01/08  33%
$468. 886 10/ 17/08
$0 09/20/09 9%

03- SAC-99-21.5/24. 4 I'N SACRAMENTO COUNTY I N AND NEAR W NDSCR FUEL CO SCOTT, JEFF $3, 116,206 03/03/09 44%

03- 3ML304 SACRAMENTO FROM MARTI N LUTHER KI NG JRP O BOX 38 3855 NORTH FREEWAY $432,234  03/16/09 14%
BOULEVARD OVERCRCSSI NG TO  ROUTE BLVD. STE. 120 $432,234 12/15/09
W NDSOR CA 95492
50/ 51/ 99 SEPARATI ON (707) 836- 6751 SACRAMENTO, CA 95834
HOT M X ASPHALT SURFACI NG - .
™ VPCP (916) 263- 4931

03- SAC-99-21.9/24.2
03- 3E8804

HA21 WPCP

03- SAC-160-6.9/0
03-2MB704

HVBH WPCP

I' N SACRAMENTO COUNTY | N AND NEAR
SACRAMENTO FROM FRUI TRI DGE ROAD

OVERCRGSSI NG TO BROADVWAY
UNDERCRGCSSI NG
SEAL BRI DGE DECKS

I'N SACRAMENTO COUNTY NEAR EMVATON AT

THREE M LE SLOUGH BRI DGE
REPLACE | NDUSTRI AL STAI RS

PROFESSI ONAL CONSTRUCTI ON
SERVI CES
3309 VI NCENT ROAD

PLEASANT HILL CA 94523
(925) 945- 1052

ONENS CONST
44 LEONARD LANE

COLFAX CA 95713
(530) 878- 3905

SCOTT, JEFF
3855 NORTH FREEWAY
BLVD., STE. 120
SACRAMENTO, CA 95834
(916) 263- 4931

GUTI ERREZ, BOJANA
3855 NORTH FREEWAY
BLVD, STE. 120
SACRAMENTO, CA 95834
(916) 263- 4927

$855, 192 02/ 13/ 09
$0 02/27/09
$0 07/22/09

$235, 000 03/24/09
$118, 488 04/17/09
$18,088 09/03/09

0%
0%

88%
50%



HVLA WPCP

03- S| E-49-47. 4/ 64. 1
03- 3M2004

SARR- P049- (144) E

PO- 49 1- (4E)
--()
HVLA WPCP
03- S| E-5706-/0
03- 3E4504
HAL2 WPCP
03- S| E-5725-/0
03- 3E4304
HAL2 WPCP

THE NORTHERN ROUTE 49/89 JUNCTI ON

M CROSURFACI NG REDDI NG CA 96049

(530) 222- 0810

I'N SI ERRA COUNTY AT AND NEAR VEST COAST PAVI NG AND CHI P
S| ERRAVI LLE AND LOYALTON FROM THE SEALI NG

SOUTHERN ROUTE 49/89 JUNCTION TO THE P O BOX 1231

S| ERRA/ PLUMAS COUNTY LI NE

CHI P SEAL YREKA CA 96097

(530) 842- 7283

I'N SI ERRA COUNTY NEAR DOWNI EVI LLE AT TREEHENGE CONSTRUCTI ON | NC
THE DOWNI EVI LLE MAI NTENANCE STATION 25687 CHI NA HOLLOW ROAD
AT 19801 HI GHWAY 49

CONSTRUCT CREW ROOM AUBURN CA 95602

(530) 269- 2816

I'N SI ERRAVI LLE CO NEAR SI ERRAVI LLE AT CREEKSI DE COMMVERCI AL BUI LDERS
THE SI ERAVI LLE MAI NTENANCE STATI ON AT I NC
241 SOQUTH LI NCOLN STREET P O BOX 829

BUI LDI NG ADDI TI ON
GREENVI LLE CA 95947

(530) 284- 9907

QUI NCY, CA 95971
(530) 283- 2451

DEMARTI NI, MARK
138 NEW MOHAWK ROAD,
STE. B

NEVADA CI TY, CA 95959
(530) 265- 9869

DEMARTI NI,  MARK
138 NEW MOHAWK ROAD,
STE. B

NEVADA CI TY, CA 95959
(530) 265- 9869

DEMARTI NI, MARK
138 NEW MOHAWK ROAD,
STE. B

NEVADA CI TY, CA 95959
(530) 265- 9869

$0 07/31/09

$689, 632 06/ 15/ 09
$625, 103 07/02/ 09
$624, 853 09/21/09
$247,075 06/02/09
$13,253 07/02/09
$13,253 04/23/10
$277,773 05/ 22/09
$70,858 06/24/09
$54, 634 04/15/ 10
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09

District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-5501-/0 I N SACRAMENTO COUNTY | N SACRAMENTO AT ALLEN L BENDER | NC NI CHOLLS, JI'M $14, 224,860 04/ 01/ 08 7%
03-2C8434 THE TRANSPORTATI ON LABORATORY 5900 2798 | NDUSTRI AL BOULEVARD 5900 EOLSOM BLVD. $13, 543,024 04/ 30/ 08 95%

FOLSOM BOULEVARD SACRAMENTQ, CA 95816 $271,834 08/31/09

FI RE AND LI FE SAFETY REPAI RS VEST SACRAMENTO CA 95691

(916) 372- 2190 (530) 755- 8652

HA13
03- S| E-49-16. 7/ 0 IN SI ERRA COUNTY | N DOMI EVI LLE AT JEFFCO PAI NTI NG AND COATING  DEMARTI NI, NMARK $337,810 06/11/09 11%
03- 3Mb004 DOM E RI VER BRI DGE I NC 138 NEW MOHAVK ROAD, $998 07/02/09 0%

PREP AND PAI NT BRI DGE P O BOX 1888 STE. B $998  12/01/09

VALLEJO CA 94590 NEVADA CI TY, CA 95959

HVBH WPCP (707) 562- 1900 (530) 265- 9869
03- S| E-49-35. 0/ 47. 4 IN S| ERRA COUNTY NEAR BASSETTS FROM STEVE MANNI NG CONSTRUCTI ON | NCCOLLI NS, RONALD $1, 152,096 12/18/08 69%
03- 3MD804 0.7 M LES EAST OF GOLD LAKE ROAD TO P O BOX 491660 1555 EAST MAI N STREET $1, 035,824 01/05/09 91%

56%
83%

13%
5%

16%
26%
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Statement of Ongoing Contractsasof 08/20/09

09/ 03/ 09

District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-SUT-70-.2/8.3 I'N SUTTER AND YUBA COUNTI ES NEAR DE SI LVA GATES CONSTRUCTI ON TANVI R, RI ZWAN $77,347,478 12/ 06/ 07 35%
03-3864U4 NI COLAUS FROM 70/ 99 SEPARATI ON TO 1.0 P O BOX 2909 $63, 776,869  12/27/ 07

ACNH PO70- (094) E 2777 DEL MONTE STREET $4,204, 480 03/15/11  °0%

KM NORTH OF FEATHER RI VER BOULEVARD

--0

HE14 SWPPP

03- SUT-99- 16. 8/ 23
03- 1A4614

HE13 SWPPP
HE13

03- SUT-99-40. 2/0
03- 3E9604

HB1 WPCP

03- SUT-99-/8. 7
03- 3C8804
SARR- P099- (520) E

PO- 99 5- (0E)
--0)
HA22 WPCP

03-YOL-5-6.5/28.9
03-2MB504

HVB WPCP

03- YOL- 16-41. 5/ 0
03- 1E9804
ACHS- P016- (033) E

P PO-16 0-(3E)
--0)
HB1 SWPPP

W DEN AND REALI GN ROADWAY

I'N SUTTER COUNTY NEAR TUDOR FROM
CENTRAL AVENUE TO 0.7 KM NORTH OF

O BANI ON ROAD

CONSTRUCT FOUR LANE EXPRESSVAY

I'N SUTTER COUNTY I N LI VE OAK AT

PENNI NGTON ROAD
MODI FY TRAFFI C SI GNAL

I'N SUTTER COUNTY NEAR NI COLAUS OR

DUBLI N CA 94568
(925) 829- 9220

DE SI LVA GATES CONSTRUCTI ON
P O BOX 2909

DUBLI N CA 94568
(925) 829- 9220

VEST SACRAMENTO, CA
95691
(916) 375- 8025

ACUN, TONY

379 COLUSA HI GHWAY
YUBA CITY, CA 95991
(530) 822- 4309

SI ERRA NEVADA CONSTRUCTI ON | NCTOLLI SON, RON

P O BOX 50760

SPARKS NV 89435
(775) 355- 0420

GEORGE REED | NC

ROUTE 99 FROM SACRAMENTO COUTNY LINE 686 E LOCKEFCORD

TO 0.7 KM NORTH OF ROUTE 70/ 99

SEPARATI ON AND VARI QUL LOCA
REMOVE AND REPLACE OGAC

I'N YOLO COUNTY AT VARI QUS LOCATI ONS
PLACE POLYESTER CONCRETE OVERLAY

I'N YOLO COUNTY | N WOODLAND AT

KENTUCKY AVENUE
I NSTALL TRAFFI C SI GNAL

LODI CA 95240
(209) 334- 0790

C C MYERS I NC
P O BOX 2948

RANCHO CORDOVA CA 957412948
(916) 635- 9370

TEI CHERT CONSTRUCTI ON
P O BOX 1890

DAVI S CA 956171890
(530) 406- 4200

379 COLUSA HWY.
YUBA CITY, CA 95991
(530) 822- 4313

KNUDSON, CANERON
379 COLUSA HWY
YUBA CITY, CA 95991
(530) 822- 4314

GHASSEM , MOHSSEN
3951 PERFORVANCE

DRI VE, SUITE E
SACRAMENTO, CA 95838
(916) 263- 5648

GHASSEM , MOHSSEN
3951 PERFORMANCE

DRI VE, SUTE E
SACRAMENTO, CA 95838
(916) 263- 5648

$23, 324, 448
$7,761, 841
$2, 802, 030

$348, 007
$0
$0

$8, 277, 039
$74, 538
$69, 788

$1, 517,994
$45, 774
$12, 800

$596, 969
$0
$0

07/ 24/ 08
08/ 28/ 08
11/03/10

07/20/ 09
07/ 30/ 09
11/ 30/ 09

06/ 05/ 09
06/ 17/ 09
11/ 25/ 09

01/27/ 09
02/ 13/ 09
11/ 19/ 09

07/ 15/ 09
07/ 30/ 09
01/ 05/ 10

25%
33%

0%
0%

36%
1%

45%
3%

0%
0%
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Page 32
Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
) Storm Water s Resident
Fed Aid Description - Comp To date Est Comp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
03- YOL-45-5.0/12.9 IN YOLO AND COLUSA COUNTI ES FROM 0.7 NORTHWEST PAVI NG BEYENE, G RMVAY $1,158,424 03/04/09  100%
03-3M904 M LE NORTH COUNTY ROAD P98A TO ROUTE 8115 SECLUDED VALLEY DRI VE 3951 PERFORMANCE DR , $1,004,860 04/09/09 59,
45/20 JUNCTI ON SUTE E $0 07/17/09
REDDI NG CA 96001 07/ 23/ 09
CH P SEAL (530) 246- 4388 SACRAVENTO, CA 95838 COVPLETED
HVLA VPCP (530) 682- 6707
03- YOL-50-. 3/ 2 I'N YOLO COUNTY | N VEST SACRAMENTO ARGONAUT CONSTRUCTORS HAMM JEFF $14, 042,816 05/14/09 7%
g%?gggg 007 E FROM 1.1 KM VEST TO 1.0 KM EAST OF P O BOX 639 3951 PERFORMANCE 2222, gﬁ 8?5 gg; f1>g 2%
- -(007) HARBOR BOULEVARD OVERCROSSI NG DR VE, STE. E '
62-03 0- (7E) W DEN CONCRETE BRI DGE SANTA ROSA CA 95402 CACRAVENGT. CA 95838
--0) (707) 542- 4862 ’
HELL SWPPP (916) 263- 5653
03- YOL-50-2. 4/ 3 IN YOLO COUNTY | N VEST SACRAMENTO AT C C MYERS | NC GHASSEM , MOHSSEN $244,609 04/01/09 88%
03- 3E8704 SACRANENTO RI VERVI ADUCT P O BOX 2948 3951 PERFORMANCE iig;v 8gg 835 (1)25 gg 97%
| MPROVE BRI DGE DRAI NAGE DRIVE. SU TE E !
RANCHO CORDOVA CA 957412948 ’ 08/ 27/ 09
(916) 635. 9370 SACRAVENTO, CA 95838
L1 VPCP (916) 263- 5648
03- YOL- 113-10.7/10. 9 I'N YOLO COUNTY | N WOODLAND FROM 0.2 ASPEN DEVELOPERS CORP TR, PRESTON $350,331 11/26/08 0%

03-4C7404

HA42 WPCP

03-YOL-113-22.0/0
03-3m4804

HA21 WPCP

03- YUB- 20- 10. 2/ 13. 4
03- 3M5204
SARR- P021- (151) E

PO-21 1- (1E)
--()
HVLA WPCP

M LE TO 0.4 M LE NORTH OF ROUTE 5/113 P O BOX 4020
SEPARATI ON

RECONSTRUCT EMBANKNENT SLOPE TRUCKEE CA 96160

(530) 507- 3310

I'N SUTTER AND YOLO COUNTI ES AT JEFFCO PAI NTI NG AND CQATI NG
KNI GHTS LANDI NGS AT SACRAMENTO RI VER | NC
KNI GHTS LANDI NG BRI DGE P O BOX 1888

CLEAN AND PAI NT STRUCTURAL STEEL.
VALLEJO CA 94590

(707) 562- 1900

I'N YUBA COUNTY ABOUT 9 M LES EAST OF TEI CHERT CONSTRUCTI ON
MARYSVI LLE FROM 0.2 M LE WEST COF P O BOX 700

SPRI NG VALLEY ROAD TO 0.1 M LE EAST
OF MARYSVI LLE ROAD

BONDED WEARI NG COURSE OVERLAY

LI NCOLN CA 956480700
(916) 645- 4800

3951 PERFORVANCE
DRI VE, SUITE E
SACRAMENTO, CA 95838
(916) 263- 5705

GUDUGUNTLA, ARUN
3951 PERFORMANCE

DRI VE SUI TE E
SACRAMENTO, CA 95838
(530) 682- 6649

TOLLI SON, RON

379 COLUSA HWY
YUBA CITY, CA 95991
(530) 822- 4313

$465 12/10/08

$0 10/ 14/ 09 0%

$1, 055,360 03/ 05/ 09 49%
$554, 563 03/ 25/ 09 550
$141, 910 10/ 07/09 0

SUSPENDED

$965, 435 07/ 09/ 09 29%
$11,063 07/23/09 Lot
$11,063 09/ 25/ 09 °
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 03

Location Awarge
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- YUB- 70- 16. 4/ 25. 8 I'N YUBA COUNTY FROM 0.1 M NORTH OF TEI CHERT CONSTRUCTI ON HARGROVE, BEN $3,994,513 08/13/08 100%
2&%;3%_(095) c SIMVERLY SLOUGH BRIDGE TO 0.1 M S OFP O BOX 700 2060 3RD, STREET, $3, 337, 4$é 83; gg; 82 100%

NOBLE ROAD AND FROM NORTH OF WOODRUFF STE. B 071 27/ 09
--0) LI NCOLN CA 956480700

LANE TO YUBA/ BUTTE OROVI LLE, CA 95965 COWPLETED

(916) 645- 4800

ASPHALT CONCRETE OVERLAY (530) 533- 4526

HA22 WeCP
03- YUB- 5714-/ 0 IN YUBA CO NEAR MARYSVI LLEAT THE SGC CONSTRUCTI ON YATES, RI CHARD $495, 467 05/ 27/ 09 39%
03-4E4704 MARYSVI LLE ROAD MAI NTENANCE STATION P O BOX 3329 379 COLUSA HWY. %gg, iig (1)85 g;‘; gg 2204
RELOCATE COMMUNI CATI ON TOAER :
YUBA CI TY CA 95993 Y:sg ;;Y’OSSC“A 95991
(530) 671- 4738 (530) 513-
HA13 wecP

Totals: Authorized Final Amt: $858, 433, 111 Completed to Date: $473, 612, 595 Work ThisMonth: $60, 606, 001
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
04- ALA-13-6. 4/ 8. 3 I'N ALAVEDA COUNTY | N OAKLAND FROM JJ NGUYEN, INC JOHN HOLLI S $364, 626 10/ 12/ 07 0%
04-2707A4 JOAQUIN M LLER ROAD OVERCROSSI NG TO 3172 SALEM DR. $279, 407 11/ 14/ 07 9
3410 MANDELA PKW/ 107/ 0%

ST(P;- 6204- (063) E MORAGA AVENUE UNDERCROSS! NG AN JOSE. CA 95127 QAKLAND, CA $0 11/07/11

HI GHMAY PLANTI NG ’ (510) 450- 3996 PLANT EST
HA25 WPCP UNSAT
04- ALA-13-7.9/8. 3 IN ALAVEDA COUNTY ON ROUTE 13, 24 ANDPENHALL COMPANY LO, LAWRENCE $812, 065 03/ 04/ 09 80%
04- 0E9504 SANTA CLARA COUNTY ON ROUTE 280 AT 13750 CATALINA STREET 3410 MANDELA PARKWAY $706, ;28 83; gg; gg 85%

VARI OUS LOCATI ONS SAN LEANDERO, CA 94577 OAKLAND, - CA 94608

METHACRYLATE BRI DGE DECKS ' (510) 450- 2476
HA21 WPCP
04- ALA-24-1.8/2.8 I'N ALAVEDA COUNTY | N OAKLAND FROM GALLAGHER & BURK, |NC ARSHAD, M AN $619, 835 06/ 01/ 09 33%
04- 4A5804 ROUTE 580/ 24 SEPARATI ON TO 52ND 344 HI GH STREET 2727 SYSTRON DRI VE, igg;v ﬁg %5 8;5 gg 48%

STREET UNDERCROSSI NG, SUl TE 150 '

RESURFACE RAVPS OKALAND, CA 94601 D, CA 94518
HADo - (925) 602- 9021
04- ALA-24-1.8/ 6.2 IN ALAVEDA AND CONTRA COSTA COUNTI ES CONTRACTCORE ATTN: MATT WASSEF, WAGDY $1, 020,298 04/ 23/ 08 20%
04- 4A5354 AT VAR OUS LOCATI ONS W LLI AMSON 1007 KNOX AVENUE $63, 7;8 f{g; gi; gg 6%

I NSTALL TRAFFI C MONI TORI NG STATI ONS SAN JOSE, CA 95122

(408) 254- 5866

HB4N WPCP
04- ALA-24-5. 9/ 6. 2 IN ALAVEDA AND CONTRA COSTA COUNTI ES TABER CONSTRUCTI ON, | NC CARTY RODOLFO $2,599, 465 02/ 27/ 09 53%
04- 1A4604 ON ROUTE 24 AT THE CALDECOTT TUNNEL P. O BOX 1309 3401 REGATTA BLVD. 2235’ i(l)é gi; 125 28 28%

AND ON ROUTE 260 AT THE POSEY WEBSTER .\ = _ o .. RI CHVOND, CA 94804 '

STREET TUBES : (510) 377- 4139

UPGRADE VENTI LATI ON SYSTEMS
HVBH WPCP
04- ALA- 24-5. 9/ 6. 2 IN ALAVEDA AND CONTRA COSTA COUNTI ES AMLAND CORP $782,025 04/ 20/ 09 0%
04- 265504 IN AND NEAR THE CI TY OF OAKLAND AT 3168 KNI GHTS BRI DGE ROAD 28 05/13/09 0%

HB4N

THE CALDECOTT TUNNEL.

UPGRADE AM FM REBROADCAST SYSTEM SAN JOSE CA 95132

(408) 929- 3949



ACST- P084- (034) E
PO- 84 0- (4E)

--()

HB1 SWPPP

04- ALA-92-4.8/6.7
04- 016014

HE11l SWPPP

EAST OF ROUTE 84 AND 680 SEPARATI ON
TO RUBY HILLS DRI VE
REALI GN CURVES AND SHOULDERS

SANTA CLARA, CA 95054

I N ALAVEDA COUNTY | N HAYWARD AT
VARI QUS LOCATI ONS
RECONSTRUCT | NTERCHANGE

FClI / GRANI TE
25050 SANTA CLARA ST.

HAYWARD, CA 94544

DRI VE SUI TE |

LI VERMORE, CA 94551-7673

(925) 606- 2032

BALALLO RAYMUNDO
25100 SANTA CLARA ST.
HAYWARD, CA 94544
(510) 670- 7825

$0 09/23/11

$143, 484,917 08/ 28/ 07
$81, 924, 665 09/ 28/ 07
$3, 029, 475 06/ 28/ 11
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-80-1.0/1.7 I N ALAVEDA COUNTY | N OAKLAND FROM 1.6 MCM CONSTRUCTI ON, | NC GHAFGHAZI, BEN $191, 561, 430 07/ 16/ 07 85%
04-0120L4 KM VEST OF THE TOLL PLAZA TO 0.3 KM P.Q BOX 620 345 BURMA ROAD $172, 244,717 08/ 07/07 90%
$4,911,799 05/13/10
VEST OF THE TOLL PLAZA OAKLAND, CA 94697
CONSTRUCT BRI DGE AND ROADVWAY NORTH H GHLAND, CA 95660 (510) 286- 0352
HA4S3 SWPPP
04- ALA-80-2.4/7.2 I N ALAVMEDA COUNTY AT VAR OUS BAY LI NE CUTTING AND CORING, LO, LAWRENCE $407,428 02/03/09  100%
04- OE9104 LOCATI ONS INC 3410 MANDELA PARKVAY $355, 5;3 85; ;g; gg 100%
TREAT BRI DGE DECK 1033 YERBA BUENA AVE. OAKLAND, CA 94608 08/ 04/ 09
OAKLAND, CA 94608 (510) 450- 2476 COVPLETED
HVB WPCP
04- ALA-84-3.8/0 I N ALAVEDA COUNTY | N FREMONT AND AMLAND BORRAYO SALVADOR $585,237 10/02/08  100%
04-448104 NEWARK AT THORNTON AVENUE 3168 KNI GHTS BRI DGE ROAD 1007 KNOX AVENUE $522,787 10/22/08 0.
$0 06/10/09
OVERCROSSI NG SAN JOSE, CA 95132 SAN JOSE, CA 95122
I NSTALL TRAFFI C SI GNALS ' (510) 877- 4186
HBAN WeCP
04- ALA-84-4.9/5.9 I N ALAVEDA COUNTY | N NEWARK FROM PAVEX CONSTRUCTI ON DI VI SION  ALBANO FLORANTE $5, 164,567 12/ 20/ 07 0%
04- 444004 NEWARK BOULEVARD UNDERCROSSI NG TO 0.2 120 GRANI TE ROCK WAY 3049 | NDEPENDENCE $5, 111&23 8{135 gg; gg 0%
KM WEST OF ROUTE 880/ 84 SEPARATI ON SAN JOSE. CA 95136 DRI VE
W DEN H GHWAY ' LI VERVORE, CA 94551 PLANT EST
HBS SVPPP (925) 606- 2038 SATI S
04- ALA-84-21.0/23. 1 I N ALAVEDA COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON CO SCHNEI DER JOLI E $21, 220, 496 12/ 21/ 06 53%
04-172404 LI VERVORE AND PLEASANTON FROM 4.3 KM 715 COMBTOCK STREET 3049 | NDEPENDENCE $20, 325,339 01/ 10/ 07 95%

44%
56%
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-238-14.2/16. 7 I N ALAVMEDA COUNTY | N AND NEAR HAYWARD FCI CONSTRUCTORS, | NC PATEL BHARAT $99, 685, 426 08/ 17/ 06 83%
04-249044 AND SAN LEANDRO AT VARI OUS LOCATI ONS 2100 GOODYEAR ROAD 21339 CABOT BLVD $96, 259, 501 09/ 05/ 06 97%
STPL- 6204- (057) N W DENI NG AND REMABI LI TATE AYWARD, GA 94545 $1, 266, 854 03/ 05/ 10
--0) BENI CI A, CA 94510 ’
(510) 780- 1157
HE13 SWPPP
04- ALA-580-1.4/3.9 I N ALAVMEDA COUNTY NEAR LI VERMORE FROMPROFESSI ONAL CONSTRUCTI ON SCHNEI DER, JOLI E $417,500 03/27/09 0%
04- 1E4404 GRANT LI NE ROAD UNDERCROSSI NG TO SERVI CES 3049 | NDEPENDENCE $0  04/13/09 0%
STONECUT UNDERPASS EASTBOUND 4070 NELSON AVE. SUITE A DRI VE, SUI TE | $0 11/20709
DI RECTI ON ONLY LI VERVORE, CA 94551-7671
REPLACE CONCRETE PAVEMENT . CA 94510 (510) 377- 4171
HML wecP
04- ALA-580-5.9/7. 8 I N ALAVMEDA COUNTY NEAR LI VERMORE FROMMCK SERVI CES, | NC PARDO, ROMVEL $405, 689 04/07/09  100%
04- 1E5904 NORTH FLYNN ROAD OVERCROSSI NG TO 0.4 P.O BOX 5697 3049 | NDEPENDENCE $4§2* g%g 835 gg; gg 95%
M LE WEST OF GREENVI LLE ROAD O CA 94524 DR, SUTE I ’
UNDERCROSSI NG CONGORD, LI VERMORE, CA 94551
REPLACE CONCRETE PAVEMENT .
™ VPCP (925) 606- 2048
04- ALA-580-7. 8/ 13. 2 IN ALAVEDA COUNTY | N AND NEAR DESI LA GATES CONSTRUCTI ON BOUZAR, CYRUS $42,519, 901 07/28/08 67%
04-290844 LI VERMORE FROM 0.4 KM EAST OF 11555 DUBLI N BLVD $33, 810,693 08/28/08 78%
HPLU- 6204- (070) L GREENVI LLE ROAD OVERHEAD TO 0.4 KM $3,812, 743 11/30/09
620-4 07-() EAST OF PORTOLA AVENUE OVERCROSSING DUBLIN. CA 94568 (925) 606- 2045
-0 W DEN ROADWAY
SWPPP
04- ALA- 580-9. 0/ 9 I N ALAVMEDA COUNTY ON ROUTE 580 KUDSK CONSTRUCTI ON, | NC SCHNEI DER, JOLI E $698,170 07/09/09 0%
04- 3A9704 WVESTBOUND | N LI VERVORE AT THE 928 CARLETON STREET 3049 | NDEPENDENCE 28 325 825 28 0%
LI VERMORE VEEI GH STATI ON BERKELEY CA 94710 DRI VE, SU TE |
| MPROVE VEI GH STATI ON ' LI VERMORE, CA 94551- 7671
HAd2 VPCP (510) 377-4171
04- ALA-580-13. 1/ 14. 9 IN ALAMEDA CO I N LI VERMORE ON ROUTE RGW CONSTRUCTI ON, | NC PARDO, ROMVEL $24,368,000 07/23/09 0%
04-171334 580 FROM EAST OF PORTOLA AVENUE 550 GREENVI LLE ROAD $5, 000 08/ 12/ 09 0%
HPLU- 6204- (078) L $5,000 01/26/11

620-4 07-(HP2)1
04 0-79-()
HE14 SWPPP

OVERCROSSING TO 0.1 M E. OF Al RWAY
BLVD OVERCROSSI NG .
CONSTRUCT NEW | NTERCHANGE

LI VERMORE, CA 94550- 9235

(510) 715- 7920
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-580-13.2/19. 1 I N ALAVEDA COUNTY | N LI VERMORE, GHI LOTTI CONSTRUCTI ON COVPANY GONZALEZ ALFONSO $30, 454, 448 07/ 22/ 09 0%
ﬂéL Zlfgggj o7 L DUBLI N AND PLEASANTON FROM 0.4 KM E 246 GHI LOTTI AVENUE 3049 | NDEPENDENCE 23 82; 83; 2519 0%
-(071) OF PORTOLA AVENUE OVERCROSS! NGTO 0. 5 DRI VE SULTE #1
6(2)0-4 07-() KM W OF HAGI ENDA DRI VE O SANTA ROSA, CA 95407 LI VERVORE, CA 94531
o CONSTRUCT HOV LANES .
SWPPP (925) 606- 2049
04- ALA- 580- 27. 0/ 40. 1 IN ALAVEDA COUNTY ON ROUTE 580 AT PENHALL COMPANY PHCEN, LI NDA $890, 726 02/ 27/ 09 45%
04- 0E7904 VARI OUS LOCATI ONS 13750 CATALI NA STREET $439,134 03/ 20/ 09 499%
$423, 144 12/ 30/ 09 0
TREAT BRI DGE DECK W TH METHACRYLATE '
SAN LEANDRO, CA 94577
(510) 450- 2477
HA21 wecP
04- ALA- 580- 40. 3/ 46. 1 I N ALAVMEDA COUNTY | N QAKLAND AT BAY LI NE CUTTI NG & CORI NG, | NCPHOEN, LI NDA $663, 825 01/30/09 77%
04- OE9304 VARI OUS LOCATI ONS FROM 38TH AVENUE 1033 YERBA BUENA AVE. $485, 612 02/23/09 720
$485,612 09/ 23/ 09 0
OVERCROSSI NG TO DI STRI BUTI ON AKLAND. CA 94608 '
STRUCTURE ' (510) 450- 2477
TREAT BRI DGE DECK
HVB WeCP
04- ALA- 580-/ 30. 8 IN ALAVEDA COUNTY AT VARI OUS PAVE TECH INC ATTN. JIM WASSEF, WAGDY $1, 406, 802 04/ 15/ 08 65%
ou- 431 Lacan s e 1007 KK AEIE ST OO o
I NSTALL TRAFFI C MONI TORI NG STATIONS 735 LAGUNA DRI VE SAN JOSE, CA 95122 '
CARLSBAD, CA 92008 (408) 254- 5866
HB4N wecP
04- ALA- 680-3.3/6. 4 I N ALAVMEDA COUNTY | N FREMONT FROM 0.2 BAY CI TI'S PAVI NG AND GRADI NG , GREWAL SATI NDER $34,817,193 09/02/08 67%
04- 253794 KM SOUTH OF GRI MVER BOULEVARD I NC 48499 M LNONT DRI VE %1, zgg, g% 825 185 gg 63%
UNDERCROSSI NG TO 0.6 KM NORTH OF P O BOX 6227 FRENONT, CA 94538 PO
M SSI ON SAN JOSE SEPARATI ON (510) 668- 4924
W DENI NG AND ROADVAY REHABI LI TATIon  CONCORD, CA 94524
SWPPP
04- ALA- 680-6. 4/ 12. 5 IN ALAVED CO AT VARI OUS LOCATIONS  BAY CI TI'S PAVI NG & GRADI NG, | NCGREWAL SATI NDER $34, 577,806 04/ 17/09 21%
04- 4A5204 FROM 0.2 KM NORTH OF M SSI ON SAN JOSEP O BOX 6227 48499 M LNONT DRI VE $9, 250, 742 05/04/09 9
HP21- 6204- ( 073) 8499 $1,793.498 03/17/10 2%

--0

SWPPP

State of California Department of Transportation

SEPARTATI ON TO STONERI DGE DRI VE
OVERCROSSI NG
W DENI NG ROADWAY REHABI LI TATI ON,

CONCORD, CA 94524

FREMONT, CA 94538
(510) 668- 4924
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA- 680-/ 303 I N SANTA CLARA AND ALAMEDA COUNTI ES TOP GRADE CONSTRUCTION, INC  MOGHADAM S| AVOSH $26, 326, 693 04/ 07/ 09 42%
04-253784 FROM 0. 4 KM SOUTH OF ROUTE 237/680 50 CONTRACTORS STREET 48499 M LMONT DRI VE $é91' éig’ g;g 2‘11; gg; 83 39%
SEPARATI ON TO GRI MVER BOULEVARD L VERVORE CA 94551 FREMONT, CA 94538 A
UNDERCRCSSI NG (510) 668- 4923
W DEN BRI DGES AND ROADWAY
SWPPP
04- ALA- 880- 3. 3/ 20. 8 IN ALAVEDA COUNTY AT VARI OUS TRUESDELL CORPORATI ON OF AHVADZADEH, ALI $1,757,390 04/18/08  100%
04- 0OE7804 LOCATI ONS CALI FORNI A, | NC 3410 MANDELA PARKWAY $1, 679, 7;8 8?; (1);1; gg 100%
TREAT BRI DGE DECK 1310 W 23RD STREET OAKLAND, CA 94608 07/ 28/ 09
TEMPE, AZ. 85282 (510) 450- 3990 COMVPLETED
HVB SWPPP
04- ALA- 880-10. 9/ 34. 5 I N ALAVMEDA COUNTY AT VAR OUS AVERI CAN Cl VI L CONSTRUCTORS  AHVADZADEH, ALl $2, 207,320 01/ 14/ 09 75%
04- 0E7704 LOCATI ONS FROM PASEO PADRE PARKWAY  WEST COAST 3410 MANDELA PARKWAY $2;$ig§, ég; 835 %g; gg 93%
OVERCROSSI NG TO EAST BAY VI ADUCT 3701 MALLARD DRI VE OAKLAND, CA 94608 '
TREAT BRI DGE DECK .
BENICIA, CA 94510 (510) 450- 3990
HVB WeCP
04- ALA- 880- 28. 2/ 28. 5 I N ALAVEDA COUNTY | N QAKLAND FROM 0. 1 CALI FORNI A ENG NEERI NG $6, 517,807 06/ 15/ 09 0%
04- 177904 M LE EAST TO 0.2 M LE WEST OF THE CONTRACTORS | NC $0 07/03/09 0%
SARR- 880-(058) E FRUl TVALE AVENUE OVERHEAD 20 HAPPY VALLEY ROAD $0
8-8010- (8F) REHABI LI TATE STRUCTURE
--0) PLEASANTON CA 94566
HA21 wecP (925) 461- 1500
04- ALA-880-30.1/31. 1 I N ALAVEDA COUNTY | N QAKLAND ON MCM CONSTRUCTI ON, | NC SENG TA $88, 185, 308 03/ 25/ 09 4%
240;3;_782;13_ 050) E ROUTE 880 FROM 0.8 KM NORTH OF 16TH 450 BURMA RD. 3410 MANDELA PKWY $81$§§§"§’§§’ gi; gg; 22 10%
(059) AVENUE OVERCROSSI NG TO QAK MADI SON OAKLAND, CA 94608 :
0822- ?8;8-(9&)C STREET UNDERCROSSI NG OAKLAND, CA 94607 (510) 450- 3093
) -0 REPLACE BRI DGE
HA21 SWPPP
HB4N
04- ALA-880-/2.9 I N SANTA CLARA AND ALAMEDA COUNTI ES DESILVA GATES FCl JNT VENTURE WANG C SAMUEL $66, 193, 713 12/17/04 99%
04-2332L4 IN M LPI TAS AND FREMONT AT VARI OUS 11555 DUBLI N BOULEVARD 670 SCOTT CREEK ROAD $66, 490, 686 12/ 21/ 04 99%
ACNH- 880 - (055) N $679, 766 09/ 30/ 09
88-0 10- (5 LOCATI ONS DUBLI N CA 94568 FREMONT CA 95439
()' -(5N) W DEN EXI SI TI NG FREEWAY (510) 413- 3593
HE13 SWPPP
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Statement of Ongoing Contractsasof 08/20/09

09/ 03/ 09
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- ALA-5706-/0 I N ALAVEDA COUNTY I N FREMONT AT THE TABER CONSTRUCTI ON, | NC COOPER, CHEE $3, 358,435 10/ 08/ 08 61%
04-207774 FREMONT MAI NTENANCE STATI ON PO BOX 1309 3410 MANDELA PARKWAY $2;$§§56' %3 ég; gi; gg 68%
EXPAND EXI STI NG MAI NTENANCE STATI ON !
MARTI NEZ, CA 94553-7309 OAKLAND, - CA 94608

(510) 450- 2455 SUSPENDED
HA12 WPCP
04-CC-4-14.2/27.8 I N CONTRA COSTA COUNTY AT VAR QUS BAY LI NE CUTTI NG & CORI NG | NCARSHAD, M AN $65, 099 02/10/09 100%

04- 0E5204 LOCATI ONS FROM ROUTE 4/ 242 SEPARATI ON1033 YERBA BUENA AVENUE 2727 SYSTRON DRI VE, $58, ggg 85; g‘l‘j gg 100%
TO A STREET UNDERCROSSI NG SUI TE 150 07/ 31/ 09
REPLACE JO NT SEALS OAKLAND, - CA 94608
CONCORD, CA 94518 OVER RUN
. wpep (925) 602- 9021
04-CC-80-. 8/ 1. 2 I'N CONTRA COST COUNTY IN THE CI TY OF TERNO I NC $416,355 04/ 15/ 09 0%
04-2A8904 RI CHVOND ON ROUTE 80 AT CARLSON 15701 HERON AVENUE $0 05/ 14/09 0%
BOULEVARD UNDERCROSSI NG $0
I NSTALL TRAFFI C SI GNALS LA M RADA CA 90638
(714) 228- 9631
HBAN WPCP
04- CC- 80- 3. 4/ 3. 8 I N CONTRA COSTA COUNTY | N RICHVOND  WATKI N & BORTOLUSSI | NC HOLLI 'S JOHN $169, 019 03/ 17/08 35%
04- 2A0304 FROM SOLANO AVENUE OVERCROSSI NG TO 77 LARKSPUR ST 3410 MANDELA PKW $§;' 8% 8‘2‘5 gg; (1’? 48%
MCBRYDE AVENUE OVERCROSSI NG OAKLAND CA 94608 ’
H GHWAY PLANTI NG AND | RRI GATI ON SAN RAFAEL CA 94901 - 4886 (510) 450- 3996
HA25 WPCP
04- CC-80-5. 9/ 0 I'N CONTRA COSTA COUNTY | N RICHVOND DI SNEY CONSTRUCTI ON HATEFI, AM R $5, 226,864 07/ 03/ 08 92%
2&;%284_(108) - FROM 0.2 M LE SOUTH TO 0.2 M LE 580 CRESPI DRI VE, SUl TE A6- 134 3401 REGATTA BLVD $4;$jg;‘rgig 235 8?5 tl)g 94%
NORTH OF HI LLTOP DRI VE OVERCROSSI NG RI CHVOND, CA ’
08-0 11-(8 B)A REPLACE BRI DGE PACIFI CA, CA 94044 (510) 231- 7100
MD8O- 110- (E)
HA21 SWPPP
04- CC- 80- 13. 6/ 0 I N CONTRA COSTA AND SOLANO COUNTIES P & D LANDSCAPE MANAGEMENT SVSHANSON, JI M $365, 553 04/ 08/ 08 0%
04- 0130K4 AT CROCKETT AT THE ALFRED ZAMPA 999 TOAN & COUNTRY RD. 4TH FL 3410 MANDELA PARKWY $223, }122 8‘3‘5 ig; (1’2 0%
MENCRI AL BRIDGE AND IN VALLEJO AT THE .\ OAKLAND, CA 94608 ’
CARQUI NEZ BRI DGE TOLL P : (510) 450- 2450 PLANT EST
H GHWAY PLANTI NG AND | RRI GATI ON SATI S

HE2 WPCP
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District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- CC- 680- 23. 9/ 25. 5 I N CONTRA COSTA AND SOLANO COUNTIES ACC / TOP GRADE JV ERIC CASSAUNDRA LOGRASSO $45,331,508 11/21/07  100%
04-0060A4 IN AND NEAR MARTI NEZ AND BENICI A ON  RONNI NG $42, 808,163 12/ 17/ 07 929
f\%g’* 2823'522)6) E ROUTE 680 AND ON ROUTE 780 50 CONTRACTORS STREET $2, 543,485  10/01/09
) ) MODI FY APPROACHES }
-0 LI VERVORE, CA 94551 (925) 602- 9015 OVER RUN
HE2 SWPPP
04- CC- 680- 24. 5/ 24. 9 IN CONTRA COSTA COUNTY IN MARTINEZ ~ J J NGUYEN, INC HANSON, JI'M $211,550 06/01/07  100%
04-0060H4 FROM MOCOCO OVERHEAD TO BENI CIA AND 3172 SALEM DR. 3410 MANDELA PARKWAY $203, 0;(2J 8;; ﬂ; 8; 100%
MARTI NEZ BRI DGE AND OVERHEAD OAKLAND, CA
SAN JOSE, CA 95126 ' 08/11/09
ESTABLI SH EXI STI NG PLANTI NG (510) 450- 2450 COVPLETED
HB32 WPCP
04-MRN-1-2.6/2.6 IN MARI N COUNTY NEAR M LL VALLEY 0.2 GORDON N BALL I NC $260, 840 08/ 04/ 09 0%
04-3S5614 M NORTH OF VEST CALIFORNIA AVENUE 333 CAM LLE AVENUE $0 08/17/09 0%
ER 4310- (004) E REPAI R DRAI NAGE SYSTEM $0
--() ALAMD CA 94507
(925) 838- 5675
HA23 SWPPP
04- MR\- 12- 14. 6/ 16. 3 I'N MARI N AND SONOMA COUNTI ES AT TRAFFI C SOLUTI ONS, | NC MONEMZADEH, FAROKH $3, 848,290 06/ 30/ 08 86%
04- 0A8214 3,659,013 07/21/08
ACST- P097- (033) E @SL@ gm' NS 8490 FARTMEYER LANE 1Doog CLEGG COURT,  STE s $205 035 10/15/09  2°%
G P0-97 0-(3EA)C REDDI NG, CA 96002
FO41- 105-( B) PETALUMA, CA 94954
) VPCP (707) 769- 5695
04- MRN-101-1. 4/ 7.7 I'N MARI N COUNTY | N AND NEAR SAUSALI TOMCGUI RE AND HESTER JI' M HANSON $1, 601,559 02/ 09/ 06 92%
04- 271604 AND CORTE MADERA AT VARI OUS LOCATI ONS 9009 RAI LROAD AVENUE 3410 MANDELA PARKWAY $1, 4;2, 3?3 255 gg; gg 91%
HI GHMAY PLANTI NG AND | RRI GATI ON AKLAND. CA 94603 OAKLAND, CA 94608 ’
' (510) 450- 2450
HA25 SWPPP
04- MR\- 101-5. 8/ 6. 2 IN MARIN COUNTY IN MLL VALLEY AT GORDON BALL, INC SARG SS, RAMBES $6, 035, 824 01/ 18/ 07 0%
04-2937U4 SOUTHBOUND OFFRAMP TO EAST BLI THEDALE 333 CAM LLE AVE. 576 W FRANCI SCO DR $5, 982,617 02/ 15/ 07 0%
ACNH QLO1- (122) E $25,729 07/31/09
0 AVENUE AT ROUTE 101 AND 131 ALAVD. A 94507 SAN RAFAEL. CA 94901 0713 09
SEPARATI ON ' (510) 774- 6297 PLANT EST
W DENI NG OFF RAMP SATI S

HB1 SWPPP
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- MRN-101-11.2/12. 8 IN MARI N COUNTY I N SAN RAFAEL FROM  GHI LOTTI BROS SARG SS, RAMBES $51, 355,363 07/17/07  100%
2&%2813411 (127)E 0.8 KM SOUTH OF COLEMAN SCHOOL 525 JACOBY STREET 576 W FRANG SCO BLVD $gi' %‘; %é 22; éi; 8; 83%
) ) PEDESTRI AN OVERCROSSI NG TO NORTH SAN ' '
QL-01 1-(7EQ)M PEDRO ROAD UNDERCRGSS! NG SAN RAFAEL, CA 94901 S4A?5R§Z¢Ele:é4? 94901
6204- 043-() W DEN FREEWAY (419) -
HB5 SWPPP
04- MR\ 101-13. 3/21. 5 I'N MARI N AND SONOMA COUNTI ES AT CONTRACTORS CHEM CAL, | NC MONEMZADEH, FAROKH $468,400 04/29/08  100%
04- 0E8004 VARI QUS LQCATI ONS 3130 DEPOT ROAD 1009 CLEGG CT, STE D $396, Ogg 825 ?g; gg 100%
TREAT BRI DGE DECK AND SEAL JO NTS HAYWARD.  CA PETALUMA, CA 94954
' (707) 769- 5695
HVB SWPPP
04- MRN- 101-/ 27. 6 I N SONOVA AND MARI N COUNTI ES AT STEI NY AND COVPANY DUAN, FRANK $3, 251,190 04/ 14/ 08 90%
04- 4A5334 VAR OUS LOCATI ONS 27 SHERI DAN STREET 3401 REGATTA BLVD. $3, 253, 2;3 825 2;5 gg 100%
I NSTALL TRAFFI C MONI TORI NG STATI ONS
VALLEJO, CA 94590 RI CHVOND, CA 94804
(510) 385- 7161
HB4N WeCP
04- MRN- 131-/ 4 IN MARI NE COUNTY | N AND NEAR TIBURONGHI LOTTI CONSTRUCTION, INC  RUSSELL, STEVE $1, 418,838 04/ 20/ 09 72%
04- 1E5604 FROM 800 FEET WEST OF ROUTE 101/131 246 GHI LOTTI AVE. 756 WEST FRNCI SCO $45, 4;3 825 f1>‘21§ gg 3%
SEPARATI ON TO MAR EST BLVD.
SANTA ROSA, CA 95407
STREET____ SAN RAFAEL, CA 94941
WPCP OVERLAY ROADWAY W TH RHVA (510) 774- 6297
04- NAP-29-12.1/13. 5 I N NAPA COUNTY | N NAPA ON ROUTE 29  WATKIN & BORTOLUSSI / FORSTER & HOLLI S JOHN $556, 296 02/ 09/ 07 0%
04-120634 FROM 0.1 KM NORTH OF LI NCOLN AVENUE KROEGER JO NT VENTURE 3410 MANDELA PKWY $4§§* Sié 34215 ig; 21 0%
TO 0.7 KM NORTH OF TRANCAS STREET AND 77 LARKSPUR ST. OAKLAND, CA '
REDWOCD ROAD (510) 460- 3996 PLANT EST
PLANTI NG AND | RRI GATI ON SAN RAFAEL CA 94901- 4886 CATI S
HE14 SWPPP
04- NAP- 29-21. 3/ 22. 2 I'N NAPA COUNTY I N AND NEAR SAI NT TEAM GHI LOTTI I NC $806, 993 06/ 08/ 09 0%
04- 1E1904 HELENA FROM 0.4 M LE SOUTH OF DWER 2531 PETALUMA BLVD SOUTH $0  06/24/09 0%

ROAD TO 0.3 M LE SOQUTH CF OAKVI LLE $0

GRADE ROAD TO YORK CREEK
PLACE RUBBERI ZED HOT M X ASPHALT

PETALUMA CA 94952
(707) 763- 8700
HML WPCP
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
) Storm Water - Resident
Fed Aid Description - Comp To date Est Comp % Work
Pgm Code Plan Type Of Work Contractor Engineer This Month Accepted Message
04- NAP- 29- 38. 1/ 48. 6 I N NAPA COUNTY NEAR CALI STOGA FROM  FEDCO CONSTRUCTI ON, | NC ATTN. RONALD SANGALANG $509, 589 06/ 29/ 09 33%
gi—RéEgggg 105) E 0.2 MLE NORTH OF SILVERADO TRAIL TO FRANK RELENDE 310 CHADBOURNE ROAD 2182, 123 82; ég; 82 210
- - (105) LAKE COUNTY LI NE 3510 BROOKS AVENUE STE A ’
B (P;)' 29 1-(58) COLD PLANE ASPHALT CONCRETE SANTA ROSA. CA 95407 FAl RFI ELD, CA 94534
v VPCP ' (707) 429- 6220
04- NAP-121-.3/2.1 I'N NAPA COUNTY ON ROUTE 121 FROM .5 NORTH BAY CONSTRUCTION, INC  RON SANGALANG $6, 711,620 12/ 10/ 08 20%
24- 44;3‘11 029) E KM NORTH OF SONOVA COUNTY LINE TO 0.2 431 PAYRAN STREET 370 CHADBOURNE ROAD ﬁ' 88‘21' gzg (1)55 gg; gg 34%
CHS -(022) KM EAST OF DUHI G ROAD STE A A
_P_ (P)l'21 0-(28B) REALI GN CURVES AND W DEN SHOULDER PETALUMA, - CA 94955 FAI RFI ELD, CA 94534
SWPPP (707) 428- 6220
04- NAP-128-7.3/7.3 I N NAPA COUNTY ABOUT 2.7 MLES EAST FRANK MEDI NA RONALD SANGALANG $83,210 05/ 15/ 09 31%
04-3S6114 OF RUTHERFORD AT 0.3 M SOUTH OF 10096 AHART ROAD $28,882 06/ 25/09 3506
ER- 43H1- (004) E S LVERADO TRI AL | NTERSECTI ON $28,882 12/01/09
-0 CONSTRUCT ROCK SLOPE PROTECTI ON OROUILLE, CA 95966 (707) 429- 6220
HA23 WeCP
04-SCL-9-6.9/11.5 IN SANTA CLARA COUNTY | N SARATOGA, CALI FORNI A PAVENENT $712,193 06/ 02/ 09 0%
04-1E1204 MONTE SERENO AND LOS GATCS FROM 0.2  MAI NTENANCE COMPANY | NC $0  07/09/09 0%
M LES NORTH OF SARATOGA CREEK BRI DGE 9390 ELDER CREEK ROAD $0
TO ROUTE 17
RESURFACE ROAD W TH M CRO SURFACI NG >ACRAMENTO CA 958299326
HML wecP (916) 381- 8033
04-SCL-9-/.5 I N SANTA CLARA COUNTY AT VAR QUS PENHALL COMPANY MALONZO, GENE EARL D $865, 524 01/21/09 4%
04- OE7604 LOCATI ONS 13750 CATALI NA STREET 2210 O TOOLE AVENUE, 23{1{ 82; 855 ég; 28 9%
TREAT BRI DGE DECKS SAN LEANDRO, CA 94577 SUITE 150 ’
SAN JOSE, CA 95131
™ VPGP (510) 385- 7206
04- SCL-35-7.7/14. 1 IN SANTA CLARA COUNTY NEAR LOS GATOS GRANI TE CONSTRUCTI ON COMVPANY $1, 045,045 07/ 16/ 09 0%
04- 1E3904 FROM BLACK ROAD TO ROUTE 35/9 P O BOX 50085 $0 08/05/09 0%
SARR- S035- (007) E SEPARATI ON $0
S0- 35 0-( 7E) ASPHALT OONCRETE SURFACI NG WATSONVI LLE CA 95077
--0) (831) 724- 1001

HVL WPCP



HA42 WPCP

I NSPECTI ON FACI LI TY
REPLACE WEI GH | N MOTI ON SYSTEM

SAN JOSE, CA 95122

ALAMD, CA 94507
Mo (510) 377- 4186
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL-82-/25.9 I N SANTA CLARA, SAN MATEO COUNTI ES ON CONTRACTORS CHEM CAL | NC $982,153 03/11/09 0%
04- 0E7404 VARI QUS ROUTES AT VARI OUS LOCATI ONS 3130 DEPOST ROAD $0  04/20/09 0%
TREAT BRI DGE DECK W TH METHACRYLATE $0
HAYWARD CA 94545
(510) 783- 5631
HA21 WeCP
04- SCL- 85-18. 7/ 20 I N SANTA CLARA COUNTY | N SUNNYVALE ~ WATKI N & BORTOLUSSI BRI AN MACKLE $1, 403,668 12/07/05 0%
04- 165934 FROM 0.5 KM NORTH OF ROUTE 85 AND 280 77 LARKSPUR STREET 1007 KNOX AVENUE $1, 338,637 12/22/05 0%
ACST- X085- (039) E $7,500 12/02/09
SEPARATI ON TO 0. 25 KM NORTH OF SAN JOSE, CA 95122
X0-85 0-(9E) FREMONT AVENUE UNDERCROSSI SAN RAFAEL, CA 94901 (510) 385- 6991 PLANT EST
-0 PLANTI NG AND | RRI GATI ON SATI S
HA25 SWPPP
04- SCL- 85- 20. 0/ 22 I N SANTA CLARA COUNTY | N SUNNYVALE  AMLAND BRI AN MACKLE $1, 785,182 04/ 06/ 06 0%
04- 165944 AND MOUNTAI N VI EW FROM 0. 25 KM NORTH 3168 KNI GHTS BRI DGE ROAD 1007 KNOX AVE $1,570,801 04/21/06 0%
OF FREMONT AVENUE UNDERCROSSING TO. o o SAN JOSE CA 95122 $9,000 04/28/10
0.5 KM NORTH OF ROQUTE (510) 385- 6991 PLANT EST
HI GHVAY PLANTI NG AND | RRI GATI ON SATI S
HA25 SWPPP
04- SCL- 85-22. 0/ 23. 6 IN SANTA CLARA COUNTY | N MOUNTAI N WATKI NS & BORTOLUSSI FORSTER BRAI N MACKLE $3,340,476 09/ 08/ 06 0%
04- 0A1304 VI EW AT VAR OUS LOCATI ONS AND KROEGER LANDSCAPE JONT 1007 KNOX AVE $2,898,008 09/22/06 0%
PLANTI NG AND | RRI GATI ON VENTURE SAN JOSE, CA 95122 $21,210 04/27/11
77 LARKSPUR STREET (510) 385- 6991 PLANT EST
HA25 SWPPP SAN RAFAEL, CA 94901 SATIS
04- SCL-87-6.1/6.9 I N SANTA CLARA COUNTY I N SAN JOSE ON WATKIN & BORTOLUSSI BRI AN MACKLE $567,186 01/30/ 09 89%
04- 0A2714 ROUTE 87 FROM JULI AN STREET TO TAYLOR77 LARKSPUR STREET $251,118  02/23/09 9
STPL- 6204- (067) E 1007 KNOX' AVENUE $22,000 09/12/12 60%
STREET SAN RAFAEL, CA 94901 SAN JOSE, CA 95122
-0 H GMAY PLANTI NG : (510) 385- 6991
HE14 wecP
04- SCL- 101-8. 8/ 0 I N SANTA CLARA COUNTY NEAR G LROY AT GORDON N. BALL, INC BORRAYO, SALVADOR $897,346 06/17/08 99%
04-0A2404 SOUTHBOUND Gl LROY TRUCK SCALE AND 333 CAM LLE AVE. $891,308 07/07/08
1007 KNOX AVE. $1,820 09/30/09 9%
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL-101-9.1/17.8 I N SANTA CLARA COUNTY | N RUCKER AND ANCZI RA | NCORPORATED TAROKH CASEY $495,584 05/ 21/09 0%
04-4C3604 SAN MARTI N AND MORGAN HI LL ON ROUTE 2415 SAN RAMON VALLEY BLVD 1007 KNOX AVE. 23 82; gg; 83 0%
101 FROM BUENA VI STA AVENUE TO SAN JOSE, CA 95122
OOCHRANE ROAD OVERCRCSS! NG SAN RAMIN,  CA 94583 (408) 254- 5826
REPLACE CONCRETE PAVEMENT
HML WeCP
04- SCL- 101-17. 8/ 21. 2 I N SANTA CLARA COUNTY | N SANTA CLARA, NO FAULT ASPHALT, |NC LOVE THOMAS K. $202,012 05/31/07  100%
04- 0E4304 SAN JOSE AND MORGAN HILL FROM 2211 OLD M DDLE FI ELD WAY 1007 KNOX AVENUE $194, Zgg fﬂ; %S; 8; 100%
COCHRANS RCOAD OVERCRGSSI NG TO SAN JOSE, CA 95122
SCHELLER AVENUE UNDERCROSSI NG MOUNTAIN VI EW  CA 94043 (408) 254- 5816
CRACK SEALI NG
HML wecP
04- SCL- 101-/52. 2 I N SANTA CLARA COUNTY ON ROUTE 101 AT AMERI CAN ClVIL CONSTRUCTORS  KURANI BHOOPEN $982, 057 03/13/09 73%
04- 0E7204 VARI QUS LOCATI ONS VEEST COAST 2210 O TOOLE AVE. igggv ggg 285 gg; gg 100%
TREAT BRI DGE DECK W TH METHACRYLATE 370 MALLARD DRI VE SUI TE 150 '
BENI CI A, CA 94510 S:ToJa(f? 1(1:'3795131
HA21 WPCP (510) 376-
04- SCL-101-/52. 6 I N SANTA CLARA AND SAN MATEO ROSENDI N ELECTRI C TRUONG HENRY $2, 348,759 04/ 11/ 08 73%
04- 4A5324 COUNTI ES AT VARI OUS LOCATI ONS P. O BOX 49070 1007 KNOX AVENUE $1, 740, 8;8 825 155 gg 74%
I NSTALL TRAFFI C MONI TORI NG STATI ONS
SAN JOSE. CA 95122 SAN JOSE, CA 95122
(510) 670- 7844
HB4N wecP
04- SCL-130-1. 3/ 0 I N SANTA CLARA COUNTY AT VAR QUS AMLAND CORP $668,374 02/ 03/09 0%
04- OE7304 LOCATI ONS 3168 KNI GHTS BRI DGE ROAD $0  02/23/09 0%
TREAT BRI DGE DECK $0
SAN JOSE CA 95132
(408) 929- 3949
HVB WeCP
04- SCL-152-6.1/6. 7 IN SANTA CLARA COUNTY IN G LROY FROMRGW CONSTRUCTI ON, | NC NI LESH PANDYA $5, 364, 174 11/ 25/ 08 23%
04- 448804 0.4 KM VEST OF UVAS CREEK BRI DGE TO 550 GREENVI LLE ROAD 2210 OTOOLE AVE $853, 760 12/12/08 16%
ACST- P152- (072) E $420,130 02/18/11
CBP1-52 0- (2ER) S 0.5 KM EAST OF LVAS CREEK BRI DCE LI VERMORE, CA 94550 SAN JOSE, CA 95131
- -(2ER) REPLACE BRI DGE ' (408) 232- 0224

P152- 072-()
HA21 SWPPP
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09/ 03/ 09
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SCL-152-11.2/19.7 I' N SANTA CLARA COUNTY NEAR G LROY ARCHI BALD PAVI NG $458,530 06/ 26/ 09 0%
04- 1E1804 FROM 0.3 M LE WEST OF HOLSCLAW ROAD 3624 HAVEN AVENUE $1,050 06/26/09 0%
$0 09/ 30/ 09 ?
TO DUNNE LANE/ SAN FELI PE ROAD
HOT M X ASPHALT SURFACI NG REDVMOCD GITY,  CA 94064 (510) 385- 7206
WPCP

04- SCL-152-21.4/21.9 I' N SANTA CLARA COUNTY ROUTE 152 NEARGRANI TE CONSTRUCTI ON PATRICK CHO, EUNM $209, 671 05/22/09 70%

04- 3A5604 G LROY BETVEEN DUNNE LANE/ SAN FELI PE AMARI S 2910, G TOOLE AVE. 209,671 05/22/09 o
ROAD AND ROUTE 156 | NTER- SECTIONS 580 W BEACH STREET #150 $16 831 00/ 17/ 09
I NSTALL SOFT MEDI AN BARRI ER
WATSONVI LLE, CA 95076 523‘83255 352395131
HA27 WPCP ( ) '

04- SCL-237-5.3/5.7 I'N SANTA CLARA COUNTY I N SAN JOSE Cl MARRON, | NC LOVE K. THOVAS $389, 811 09/ 28/ 06 0%

04- 2332F4 FROM CALABAZAS CREEK TO SAN TOMAS 10554 RCDDEN ROAD 1007 KNOX AVE. $3giv ;(1)(7) (1)25 2?5 28 0%
QUINO CREEK OAKDALE. CA 95361 SAN JOSE, CA 95122 ’
VIETLAND M TI GATI ON ’ (408) 254-5816 PLANT EST
HE13 SWPPP SATI'S
HE13
04- SCL-280-5.1/7.8 I'N SANTA CLARA CO FROM CYPRESS AVENUE RGW CONSTRUCTI ON, | NC MOAI D LAYMOUN $7,575,513 06/ 19/ 09 0%

04-272024 PEDESTRI AN OVERCROSSI NG TO TANTAU P.O BOX 2910 1007 KNOX AVENUE $1,772,601 07/16/09 23%
SARR- 2801- (119) E AVENUE OVERCROSS! NG $1,772,601 05/ 25/ 10
28-01 1-(9E) LI VERVORE, CA 94551 SAN JOSE, CA 95122
0 REHABI LI TATE ROADVWAY ’ (408) 254- 5838
HA22 SWPPP

04- SCL-880-6.7/8.4 I'N SANTA CLARA COUNTY I N SAN JOSE AND TOP GRADE CONSTRUCTI ON ORDOUBADI , SHAWN $594, 090 05/ 14/09 43%

04-4C3404 M LPI TAS ON ROUTE 880 FROM MONTAGUE 50 CONTRACTORS STRRET 2010 O TOOL AVEUNE $4,200 06/03/09 1%
EXPRESSWAY OVERCROSSI NG TO ROUTE SUl TE 150 $4,200 09/23/09
237/ 880 SEPARATI ON LI VERMORE,  CA 94551 SAN JOSE, CA 95131
COLD PLANE AC PAVEMENT .

HA22 WPCP (408) 210- 8219

04- SCL-5736-/0
04-1247A4

HA12 WPCP

I'N SANTA CLARA COUNTY I N SAN JOSE
NORTH OF MONTEREY ROAD AND BERNAL

ROAD | NTERSECTI ON

PLANTI NG AND | RRI GATI ON

WATKI NS & BORTOLUSSI
77 LARKSPUR STREET

SAN RAFAEL, CA 94901

BRI AN MACKLE
1007 KNOX AVENUE
SAN JOSE, CA 95122
(510) 385- 6991

$313,530 07/18/07 0%

$283,673 08/ 09/ 07
$3,025 01/11/11

0%

PLANT EST
SATI S
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04-SF-1-.6/5.9 IN THE CI TY AND COUNTY OF SAN W BRADLEY ELECTRI C DUAN FRANK $3,887,961 08/01/08 61%
04-162524 FRANCI SCO FROM JUNI PERO SERRA 90 HILL RD. 3401 REGATTA BLVD. $2,971,233 08/15/08 76%
ACST- P001- (537) E $53, 600 03/16/10
BOULEVARD TO CALI FORNI A STREET RI CHVOND, CA 94804
(P;)'Ol 5-(78) MODI FY TRAFFI C SI GNALS NAVATO,  CA 94945 (510) 385- 7161
HB4 HB4 WPCP
04-SF-1-.7/5.5 I'N SAN FRANCI SCO COUNTY | N SAN M KE BROWN ELECTRI C DUAN, FRANK $3,303,157 12/21/07  100%
04-162514 FRANCI SCO AT VARI OUS LOCATI ONS FROM 561 A MERCANTI LE DRI VE 3401 REGATTA BLVD $3, 267, 9;3 8;; ﬁ; gg 100%
JUNI PERO SERRA BOULEVARD TO LI NCOLN
COTATI . CA 94931 Rl CHMOND, CA 94804 08/ 13/ 09
WAY (510) 385- 7161 COMPLETED
MODI FY TRAFFI C SI GNALS
HB4 HB4 WPCP
04- SF-35-1.7/0 IN THE CI TY AND COUNTY OF SAN W BRADLEY ELECTRI C | NC $213,429 06/ 29/ 09 0%
04- 1A4304 FRANCI SCO AT ZOO ROAD AND LAKE MERCED 90 HiLL ROAD $0 07/07/09 0%
STPL- 8934- (120) H BOULEVARD | NTERSECTI ON $0
593-4 12-() I NSTALL TRAFFIC SI GNALS NOQVATO CA 94945
--0) (415) 898- 1400
HB1 WeCP
04- SF-35-/2 I'N SAN FRANCI SCO COUNTY | N SAN MK SERVI CES FRED BOOSHEHR! $657,423 05/14/09  100%
04- 1E1304 FRANCI SCO FROM 0.8 M LE SOUTH OF JOHN 865 HOWE ROAD #B 2350 PAGE M LL ROAD $698, Ggg 825 gg; gg 100%
MJ R DRI VE TO 0.2 M LE NORTH OF SLOAT
R MARTI NEZ. CA 94553 PALO ALTO, CA 94304 08/ 06/ 09
(650) 855- 7777 COVPLETED
REPLACE ASPHALT CONCRETE SURFACI NG
wecP
04- SF-80-4.5/5.7 I N SAN FRANCI SCO, SAN MATEO, SANTA AM.AND CORP $698, 464 06/ 08/ 09 0%
04- 1E5804 CRUZ AND SANTA CLARA COUNTIES AT 3168 KNI GHTS BRI DGE ROAD $0  07/16/09 0%
VARl QUS LOCATI ONS $0
MODI FY CHANGEABLE MESSAGE S| GNS SAN JOSE CA 95132
(408) 929- 3949
HV4 WeCP
04- SF-80-4. 6/ 5 IN THE CI TY AND COUNTY OF SAN COAST CONSTRUCTI ON, | NC HUPE, JEFF $275,350 06/01/09 30%
04- 1E3704 FRANCI SCO AT BAYSHORE VI ADUCT 4460 REDWOCD HWY SUI TE 16 $109, 810  06/24/09 0
280 BEALE STREET $101 210 09/ 30/ 09 40%

HVB WPCP

TRANSVERSE JO NT SEAL REPAI R
SAN RAFAEL, CA 94903

SAN FRANCI SCO, CA 94105

(510) 867- 6726



Page 47
Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SF-80-7.8/8. 2 IN THE CI TY AND COUNTY OF SAN C. C. MYERS, INC CASEY BI LL $423, 810,503 03/ 10/ 04 99%
04-0120R4 FRANCI SCO AT YERBA BUENA | SLAND 51 MACALLA ROAD 325 BURMA ROAD $374, 892,773  03/25/04 88%
ACBR- 080 - (097) N $18, 373,630 12/31/09
CONSTRUCT SOUTH DETOUR OAKLAND, CA 94607
08-0 10-(7N) SAN FRANCI SCO, CA 94130
0 (510) 622- 5103
HA4S3 SWPPP
04- SF-80-8.2/8.7 I'N SAN FRANCI SCO COUNTY | N SAN AVERI CAN BRI DGE FLOUR PURSELL, GARY $1, 520, 736, 750 04/ 18/ 06 45%
04-0120F4 FRANCI SCO FROM 0.6 KM TO 1.3 KM EAST ENTERPRI SES | NC JO NT VENTURE 333 BURMA ROAD $§$g, igg, ;g; 825 82; f1>g 46%
OF YERBA BUENA TUNNEL EAST PORTAL 1000 AVERI CAN BRI DGE WAY OQAKLAND, CA 94607 A
CONSTRUCT SELF ANCHORED SUSPENSI ON .
CORAPOLI S, PA 15108 (510) 622- 5660
HA4S3 SWPPP
04- SF-280-3.4/3. 8 IN CITY AND COUNTY OF SAN FRANCI SCO PAVEX CONSTRUCTI ON DI VI SION  BADR BASSAM $313,874 05/07/09  100%
04- 4A3504 FROM 0.1 M LE SOUTH TO 0.3 M LE 120 GRANI TE ROCK \AY 280 BEALE STRRET $303, 922 825 ig; gg 100%
NORTH OF ST MARYS PEDESTRI AN
SAN JOBE, CA 95136 SAN FRANCI SCO, CA 94105 08/ 17/ 09
OVERCRGSSI NG (415) 356- 6636 COVPLETED
ROADWAY W DENI NG
HB1 WeCP
04- SF-280-/7.5 IN THE CI TY AND COUNTY OF SAN GHI LOTTI CONSTRUCTI ON COVPANY WASHI NGTON, MARCUS $3, 258,794 06/ 03/ 08 96%
04- 2A9904 FRANCI SCO FROM SAN FRANCI SCO COUNTY 2301 KERNER BLVD, SUI TE E 280 BEALE STREET $3,011,501 06/ 24/08 92%
$6,391 08/27/09
LI NE TO BRANNAN STREET SAN FRANCI SCO, CA 94105
HOT M X ASPHALT SURFACI NG SAN RAFAEL, CA 94901-5567 (415) 356- 6512
HML WPCP
04- SM 0-/0 I'N SAN MATEO AND SAN FRANCI SCO STATEW DE SAFETY $673,823 07/23/09 0%
04- 1A5004 COUNTI ES ON VARI QUS ROUTES AND 130 GROBRI C COURT $0 08/ 27/ 09 0%
ACHS- 000C- (308) B VARI OUS LOCATI ONS $0
G 00- 0C 3- (8E) UPGRADE EXI STI NG ATTENUATORS FAI RFI ELD CA 94533
--() (707) 864- 9952
HB1 WeCP
04- SM 1- 36. 5/ 38. 2 IN SAN MATEO COUNTY | N MONTARA AT HANFORD APPLI ED RESTORATION  JENNIE NI ELSON $1, 509, 057 08/ 29/ 05 85%
04-1123G4 ROUTE 1 FROM 2ND STREET TO 2.1 KM AND CONSERVATI ON ( ARC $1,388,179 09/09/05 0
ER- 1187- (009) E (ARC) 585 LINDA MAR BLVD $11.627 04/09/10 3%

SWPPP

NORTH OF 2ND STREET

State of California Department of Transportation

23195 MAFFEI ROAD

VETLAND CREATI ON AND RESTORATI ON

SONOVA, CA 95476

PACI FI CA, CA 94044
(510) 502- 4879
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 1- 37. 6/ 0 I N SAN MATEO COUNTY NEAR PACI FI CA AT J J NGUYEN I NC $164,911 06/ 15/ 09 0%
04- 256204 GRAY WHALE COVE 3172 SALEM DRI VE $0  07/28/09 0%
ER- 35M8- (004) E ROCK SLOPE PROTECTI ON $0
--0) SAN JOSE CA 95127
(408) 259- 7982
HA23 WeCP
04- SM 1- 38.0/38. 6 IN SAN MATEO COUNTY NEAR PACI FI CA KI EW T PACI FI C COVPANY MUENCH JOHN $284, 238,763 12/ 13/ 06 56%
04-1123U4 FROM 4.7 KM TO 1.0 KM SOUTH OF 5000 MARSH DRI VE 585 LI NDA MAR BLVD $134, 462,308 01/03/07 47%
ACST-1187- (011) E $3, 861,498 08/ 05/ 11
LI NDAMAR BOULEVARD PACI FI CA CA 94044
11-87 0- (1EE)R CONSTRUCT TUNNELS, APPROACH ROADS CONCORD CA 94520- 5322 (510) 325. 7405
1187- 011-()
HE14 SWPPP
04- SM 1- 39. 6/ 40. 1 IN SAN MATEO COUNTY I N PACIFICA ON  HOLLIE CUN DAVI D, JOSE $964, 500 03/ 09/ 09 28%
04-1123J4 ROUTE 1 FROM 1.3 MLES TO 0.8 MLE 5400 WEST H GHWAY 12 585 LI NDA MAR BLVD. $276, 747  03/20/09 53%
ACST-1187- (012) E $96, 749 05/ 26/ 15
SOUTH OF LI NDA MAR BOULEVARD PACI FI CA, CA 94044
(1)1'87 0-(28) POND REPAI R AND REVEGETATI ON LOOI, CA 95242 (650) 738- 3827
HE14 SWPPP
04- SM 1-40. 7/ 46. 7 IN SAN MATEO COUNTY I N PACI FICA AND G BORTOLOTTO CO FRED BOOSHEHR! $614, 803 06/09/09 35%
04-1E5104 DALY Cl TY FROM SAN PEDRO AVENUE TO 582 BRAGATO ROAD 2350 PAGE M LL RD $225,963 06/24/09 37%
$225,963 09/ 30/ 09
JUNCTI ON ROUTE 35 SAN CARLGS. CA 94070 PALO ALTO, CA 94304
PLACE HOT M X ASPHALT ! (650) 855- 7777
wecP
04- SM 1-43. 2/ 48. 6 IN SAN MATEO AND SAN FRANCI SCO DESI LVA GATES CONSTRUCTI ON  WASHI NGTON, MARCUS $11, 066, 900 08/ 19/ 08 98%
04- 270844 COUNTI ES AT VAR QUS LOCATI ONS P.O. BOX 2909 280 BEALE STREET $9, 374,386 09/08/08 80%
ACST- P307- (058) E REPLACE EXI STI NG MEDI AN BARRI ER SAN FRANG SCO, CA 94105 $570, 753 09/ 30/ 09
H P3-0720- ( 8E) DUBLI N, CA 94568
0 (415) 356- 6512
HA27 SWPPP
04- SM 1-47. 8/ 48. 4 I'N SAN MATEO COUNTY IN DALY CI TY AT BAY LINE CUTTING & CORI NG | NC HUPE, JEFFREY $465, 626 12/ 10/ 08 38%
04- 1E0404 ROUTE 1/ 280 SEPARATI ON AND AT 1033 YERBA BUENA AVE. 280 BEALE STREET $381, 9{’;3 8{135 gf{; gg 82%

HVB WPCP

JUNI PERO SERRA BOULEVARD
OVERCROSSI NG
PLACE POLYESTER CONCRETE ON DECK

OAKLAND, CA 94608

SAN FRANCI SCO, CA 94105
(415) 356- 6465
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 35-2.8/2.8 I N SAN MATEO COUNTY ON ROUTE 35 NEARSO L ENG NEERI NG CONSTRUCTI ON $406, 119 05/ 14/ 09 65%
04- 356604 SKY LONDA 927 ARGUELLO STREET $376, 782 06/ 24/ 09 93%
ER- 43H8- (044) E REPAI R DRAI NGE SYSTEMS $346, 724 09/ 30/ 09
--0) REDWOOD CI TY, CA 94063
(650) 855- 7777
HA23 WeCP
04- SM 84-13. 8/ 13. 8 I N SAN MATEO COUNTY NEAR SKY LONDA ATA | S CONSTRUCTI ON COVPANY $348,584 07/20/09 0%
04- 356724 POST M LE 13.8 AND AT POST MLE 16.4 6420 VIA REAL SU TE 6 $0 07/31/09 0%
ER-4314-(004) E STORM DAMAGE REPAI R $0
--0) CARPI NTERI A CA 93013
(805) 684- 4344
HA23 wecP
04- SM 84-29. 1/ 30. 2 I N SAN MATEO AND ALAMEDA COUNTI ES ON BUGLAR CONSTRUCTI ON FRED BOOSHEHRI $2, 459,470 01/07/09 83%
04- 042254 ROUTE 84, DUMBARTON BRI DGE 5524- C SPRI NGDALE AVENUE #96 2350 PAGE M LL RD $1;$2§§, ggg 835 ég; gg 570
DECK RESURFACI NG PALO ALTO, CA 94304 '
PLEASANTON, CA 94588
(650) 855- 7777
HA21 WeCP
04- SM 92-13. 4/13. 4 IN SAN MATEO COUNTY I N FOSTER CITY  PROVEN MANAGEMENT, |NC FRED BOOSHEHRI $2, 677,878 12/ 05/ 05 0%
04- 1A0204 AND SAN MATEO AT EAST 3RD AVENUE AND 2350 PAGE M LL DD. $2, 681, 254 12/ 21/ 05 0%
AC?I;—!- P092- (035) E VARI NERS | SLAND BOULEVARD PALO ALTO, CA 94304 $3,000 11/30/10
PLANTI NG AND | RRI GATI ON (650) 855- 7777 PLANT EST
HA25 SWPPP SATIS
04- SM 101-3. 1/ 0 I N SAN MATEO COUNTY | N MENLO PARK AT HARRI S ELECTRI C TRUONG, HENRY $144,379 05/ 20/ 09 0%
04- 3A1104 HENDERSON PUMPI NG STATI ON. 6681 S| ERRA LANE SUI TE A 1007 KNOX AVENUE $3, 12‘(‘) (1)25 gg; gg 204
I NSTALL A STANDBY GENERATOR
DUBLIN, CA 84568 SAN JOSE, CA 95122
(510) 670- 7844
HA22 WeCP
04- SM 101-3. 5/ 11 IN SAN MATEO COUNTY FROM 0.2 KM J. J. NGUYEN BRI AN MACKLE $139,780 12/21/07 79%
04-235764 SOUTH OF ROUTE 84/ 101 SEPARATION TO 3172 SALEM DRI VE 1007 KNOX AVENUE $§;, igg 8%5 gg; f{g 64%
0.2 KM SQUTH OF HI LLSDALE BOULEVARD SAN JOSE. CA 95122 SAN JOSE, CA 95122 !
OVERCRGOSSI NG ' (510) 385- 6991

ESTABLI SH EXI STI NG PLANTI NG
HA22 WPCP
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 04
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 101-6.5/11. 9 IN SAN MATEO COUNTY AT VAR OUS GHI LOTTI CONSTRUCTI ON COVPANY SAI DI AN JACOB $2, 774,094 03/ 05/ 09 88%
04- 1E5504 LOCATI ONS. 246 GH LOTTI AVENUE 1007 KNOX AVENUE $2, 450, 770 03/ 20/09 86%
AC RESURFACI NG SAN JOSE. CA 95102 $2, 027,576 09/ 03/ 09
SABTA ROSA, CA 95407 '
(408) 254- 5823
SWPPP
04- SM 101-9.6/11. 9 I'N SAN MATEO COUNTY I N SAN MATEO AND RGW CONSTRUCTI ON DOUG | NORI $8,892,514 02/15/01  100%
2&&321(2)‘11_(963) c BELMONT FROM 0.1 KM NORTH OF RALSTON P. O. BOX 2910 2350 PAGE M LL RD $9, 107, 128 83; gg; gé 100%
AVENUE OVERCROSSI NG TO 0.2 KM SOUTH LI VERVORE CA 94551 PALO ALTO CA 94304
-0 OF HI LLSDALE BOULEVA (650) 333- 4036 PLANT EST
W DEN H GHWAY
HBAC SWPPP SATIS
04- SM 101-13.5/17. 9 I N SAN MATEO COUNTY | N SAN MATEO, DESI LVA GATES- BROSAMER J.V.  SHOKROLLAH MO $126, 471,193 02/ 23/ 07 78%
04-264204 BURLI NGAME AND M LLBREA AT VARI QUS PO BOX 2909 $108, 446,996 03/ 16/ 07
HPLU- 6204- ( 060) L L OCATI oS Ilzég#ESESiYDRgE o4404 $3, 701,458 03/01/10  °4%
620-4 06-() DUBLI N CA 94568 ’
0 CONSTRUCT LANES (650) 573- 4334
HB4N SWPPP
04- SM 101- 23. 0/ 26. 1 I N SAN MATEO COUNTY I N SOUTH SAN GALLAGHER AND BURK | NC $2, 295,770 07/ 20/ 09 0%
04- 1E3204 FRANCI SCO AND BRI SBANE ON ROUTE 101 P O BOX 7227 $0 08/ 04/09 0%
SARR- QL01- (152) E FROM OSTER POONT _ BOULEVARD $0
QL-01 1-(2B) OVERCROSSI NG TO SAN MATEO OAKLAND CA 94601
-0 RUBBERI ZED HOT M X ASPHALT (510) 261- 0466
SWPPP
04- SM 280-23. 1/ 27. 2 IN SAN MATEO COUNTY IN DALY CI TY AT BAY LINE CUTTING & CORI NG | NCHUPE, JEFFREY $576,290 12/15/08 13%
04- OE5404 KI NG DRI VE UNDERCROSSI NG AND AT 1033 YERBA BUENA AVE. 280 REALE STREET $406, 218  01/20/09 70%
JUNI PERO SERRA RAMP OVERCROSSI NG SAN FRANGI SCO. CA 94105 $30,951  09/30/09
OAKLAND, CA 94608 0,
PLACE POLYESTER CONCRETE OVERLAY ’ (415) 356- 6465
HVB WeCP
04- SM 380-4.7/6. 4 I N SAN MATEO COUNTY | N SAN BRUNO AND PENHALL COVPANY KOOS, CHARLES $737,693 04/ 20/ 09 51%
04- 0E5304 SOUTH SAN FRANCI SCO ON ROUTE 380 AT 13750 CATALI NA STREET 1007 KNOX AVE $ggé, 222 fﬁ; gg; gg 82%
VARI QUS LOCATI ONS FROM WB80- S280 SAN JOSE, CA 95122 !
CONNECTOR OVERCROSSI NG SAN LEANDRO,  CA 94577 (408) 254- 5848

TREAT BRI DGE DECK W TH METHACRYLATE
HVB WPCP
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District 04
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SM 380-5. 0/ 6. 3 IN SAN MATEO COUNTY | N SAN BRUNO AT WATKI N & BORTOLUSSI / FORSTER & DAVI D BARTEL $2, 021,087 08/14/06 0%
Iolé\l/; 294624 5 VARl OUS LOCATI ONS KROEGER JO NT VENTURE 3410 MANDELA PKWY $1, 686, 123 82; Sg; (1)8 0%
Y08. 1 0(2 (E; PLANTI NG AND | RRI GATI ON 77 LARKSPUR STREET OAKLAND, CA 94608
-0 SAN RAFAEL, CA 94901-4886  (°10) 38576755 PLANT EST
HA25 SWPPP UNSAT
04-SOL-12-2.2/4.5 I'N SOLANO COUNTY AT VARI OUS LOCATI ONS DEBRUI N CONSTRUCTI ON 3708 CHANG ZI, DAVE $262,492 02/13/09 48%
04- 0E5804 TREAT BRI DGE DECK MCDOUGALD BLVD STOCKTON, CA 370 CHADBOURNE RD, $2‘E’ 676 03; 375 09 84%
92506 STE A $17,830 08/ 20/ 09
PO BOX 1355 FAl RFI ELD, CA 94534
HVB WPCP FRENCH CAMP, CA 95231 (707)975-8089
04- SOL-12-7. 9/ 20. 6 I N SOLANO COUNTY NEAR SUI SUN CI TY RGW CONSTRUCTI ON, | NC BUTTERS, CARL $20, 535,518 12/ 17/ 08 27%
04-0T10L4 FROM 1.1 KM EAST OF WALTERS ROAD TO 550 GREEN VI LLE ROAD 2320 COURAGE DRI VE $6, 243,163 01/05/09 30%
ACST- PO12- (100) E $2, 066, 837 12/31/10
PO-12 1-(OE CLRRI E ROAD. LI VERVORE, CA 94550 SUITE 106
()' -(0B) REHABI LI TATE ROADWAY AND W DENI NG ' FAl RFI ELD, CA 94534
HAZ2 SVPPP (707) 428- 2060
04- SOL- 12-20. 6/ 25. 1 I'N SOLANO COUNTY IN RI O VI STA ON ARGONAUT CONSTRUCTORS CARL BUTTERS $470,810 03/27/09  100%
04- 1E0604 ROUTE 12 FROM 3.1 M LES WEST OF P.O BOX 639 2320 COURAGE DR. $;ig, ;gg 8;1;31; 83 96%
LI BERTY | SLAND ROAD TO 0.5 M LE WEST FAI RFl ELD, CA 94533 '
COF DROUI N DRI VE AND ON RQU SANTA RCSA, - CA 95402 (707) 428- 2060
COLD PLANE ASPHALT CONCRETE
HML WPCP
04- SOL- 29-19. 0/ 0 I N NAPA AND SOLANO COUNTI ES I N PENHALL COMPANY DAVE CHANG ZI $352, 433  02/27/09 71%
04- OE9004 VARI QUS LOCATI ONS 13750 CATALI NA STREET 370 CHADBOURNE ROAD %33 %g 83; g?j gg 66%
TREAT BRI DGE DECK W TH METHACRYLATE STE A :
SAN LEANDRO, CA 94577
FAI RFl ELD, CA 94534
HAo1 PCP (707) 429- 6222
04- SOL-29-/6 I N SOLANO COUNTY I N VALLEJO FROM BAY CI TI ES PAVI NG & GRADI NG, CHANG ZI, DAVE $2, 893,651 05/ 07/09 54%
04- 1E5404 ROUTE 80/ 29 SEPARATI ON TO NAPA COUNTY | NC $127,723 05/ 21/09
870 CHADBOURN ROAD $127, 723 10/ 21/ 09 4%

HMVL WPCP

LI NE 55 SANTA CLARA AVE STE 145

PLACE RUBBERI ZED HOT M X ASPHALT
OAKLAND, CA 94610

STE. A
FAI RFI ELD, CA 94534
(707) 975- 8089
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SOL-37-7.2/0 I N SOLANO COUNTY ON ROUTE 37 AT THE WATKIN & BORTOLUSSI, |NC HANSON, JI'M $132,200 06/01/09 0%
04- 0Q0004 WALNUT AVENUE OVERCROSSI NG 3410 MANDELA PARKWAY 23 82; éi; 22 0%
ROADSI DE ENHANCEMENT OAKLAND, CA 94608

(510) 450- 2450
HB34 WeCP
04- SOL- 37-8. 0/ 10. 5 I'N SOLANO COUNTY | N VALLEJO AT WATKI NS & BORTOLUSSI, INC HANSON, JI'M $494,390 10/ 23/ 06 0%
04-0T14F4 VARI QUS LOCATI ONS 77 LARKSPUR ST. 3410 MANDELA PARKWY $4ég, (1533 125 ?slaj (1)8 0%

HI GHVAY PLANTI NG AND | RRI GATI ON :
SAN RAFAEL, CA 94901- 4886 QAKLAND, - CA 94609

(510) 450- 2450 PLANT EST
HE14 wecP SATIS
04- SOL- 80- 6. 6/ 6. 8 I N SOLANO COUNTY I N VALLEJO AT THE  WEST BAY BUI LDERS | NC $2, 768,860 08/11/09 0%
04-299004 HUNTER HI LL SAFETY ROADSI DE REST AREA 250 BEL MARI N KEYS BLVD BLDG $0  08/26/09 0%
ACl M 0802- (350) E REHABI LI TATE ROADSI DE REST AREA $0
--0) NOVATO CA 94949

(415) 456- 8972
HA26 SWPPP
04- SOL-80-8.1/12. 9 I'N SOLANO COUNTY | N VALLEJO AND GHI LOTTI BROS DARI N KI SHI YAVA $21, 342,735 06/ 20/ 08 52%
2\4CI ffoggg 254 E FAI RFI ELD FROM AMVERI CAN CANYON ROAD 5199 FULTON DRI VE SUI TE E 370 CHADBOURNE ROAD, %' 8231 ggg 84715 gg; fﬁ 78%
-(354) OVERCROSSI NG TO GREEN VALLEY CREEK EAlRELELD. CA 94534 SUTE A s
-0 W DEN FREEWAY AND BRI DGES : FAl RFI ELD, CA 94534
A2 SWPPP (707) 436- 2210
04- SOL- 80-11. 4/ 20. 1 I N SOLANO COUNTY I N FAI RFIELD FROM O C JONES & SONS, | NC MERCADO, MARTI N $27, 395,250 06/ 04/ 08 87%
04- 0A5314 RED TOP ROAD TO 1.4 KM EAST OF AIR 1520 FOURTH ST. 2320 COURAGE DRI VE, $24, 659, 921 06/ 24/ 08 89%
HPLU- 6204- ( 066) E BASE PARKVAY $1, 222,905 12/31/09
62-04 0- (6E) BERKELEY, CA 94510 SUITE 106

0 CONSTRUCT HOV LANES ' FAI RFI ELD, CA 94533
. - (707) 428- 2196
04- SOL- 80- 13. 0/ 42 I'N SOLANO COUNTY AT VARI OUS LOCATI ONS PETERSON- CHASE GENERAL SIDHU BALJI T $4,107,189 11/20/06  100%
04-271004 I NSTALL OVERHEAD EXI T GUI DE SI GNS ENG NEERI NG CONSTRUCTI ON, | NC 2320 COURAGE DRI VE, $4,056, 774 12/08/06 |09,

HA22 WPCP

State of California Department of Transportation

1792 KAl SER AVENUE

I RVINE, CA 92614-5706

SUl TE 106
FAI RFI ELD, CA 94526
(707) 428- 2198

$0 08/25/08



--0

SWPPP

CONSTRUCT Tl E BACK RETAI NI NG WALL

ALAMO, CA 94507

(707) 576- 3482
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SOL-80-13.8/0 I'N SOLANO COUNTY | N AND NEAR M DSTATE BARRI ER, | NC DUAN, FRANK $646, 600 08/ 22/ 08 68%
04-3A8104 FAI RFI ELD AT THE CORDELI A TRUCK 3291 SOUTH HI GHWAY 99 3410 REGATTA BLVD. iggg, 838 82; %g; 82 84%
I NSPECTI ON FACI LI TI ES RI CHVOND, CA 94804 ’
REPLACE WEI GH STATI ON MESSACE SI GNS STOCKTON, CA 95213 (510) 231- 7139
HA42 WeCP
04- SOL- 80- 14. 4/ 0 I'N SOLANO COUNTY NEAR FAI RFI ELD AT SGC CONSTRUCTI ON $299,510 08/ 04/ 09 0%
04- 4A4504 THE CORDELI A TRUCK | NSPECTI ON P O BOX 3329 $0 08/ 20/ 09 0%
FACI LI TY $0
REPLACE VEI GH SCALES YUBA G TY CA 95992
(530) 671- 4738
HA42 WPCP
04- SOL- 80- 15. 4/ 20. 1 IN SOLANO COUNTY I N FAIRFI ELD FROM  TOP GRADE CONSTRUCTION, INC  DARI N KI SH YAMA $13, 707,170 04/ 21/09 53%
04-4Cl5L4 0.4 M LE WEST OF ROUTE 80/ 12 50 CONTRACTORS STREET $5, 655, 430 04/ 28/ 09 0
370 CHADBOURNE ROAD, 41%
SA(F;;{— 8&;02—(226) E SEPARATI ON TO 0.9 M LE EAST OF AlR e o oaser U TE A $3,382,827 11/12/09
()' -(6E) BASE PARKWAY OVERCROSSI NG ' FAl RFI ELD, CA 94534
o ASPHALT CONCRETE OVERLAY .
A2 SWPPP (707) 436- 2210
04- SOL- 80- 20. 1/ 30. 6 I'N SOLANO COUNTY I N FAI RFI ELD AND GHI LOTTI BRCS DARI N KI SHI YAVA $37, 023,540 03/18/08 81%
04-4C1524 VACAVI LLE FROM 0.8 M LE WEST OF 5199 FULTON DRI VE SUI TE A 370 CHADBOURNE ROAD $37, 363,543 04/24/08 95%
ACI M 080 - (353)E NORTH TEXAS STREET OVERCRGSS! NG TO LD Ca oacas oTE A $3, 207,320 10/ 09/ 09
-0 0.7 MLE EAST OF LEI SURE TOW ' FAl RFI ELD, CA 94534
OVERLAY AND CRACK SEAL .
HA22 SVPPP (707) 436- 2210
04- SON- 1- 19. 9/ 25 I N SONOVA COUNTY | N AND NEAR JENNER NORTH BAY CONSTRUCTION, INC  HI SLOP, SCOTT $1, 054, 556 06/ 05/ 08 67%
04- OE3504 FROM RUSSI AN RI VER TO 0.5 M LES 431 PAYRAN STREET 4030 OCCl DENTAL ROAD $8§%1 égg 885 (1)25 gg 87%
NORTH OF RUSSI AN GULCH BLDG A $702,
PETALUVA, CA 94952
ASPHALT CONCRETE OVERLAY SANTA ROSA, CA 95401
™ VPCP (707) 249- 4732
04- SON- 1- 26. 6/ 26. 7 IN SONOMA COUNTY NEAR JENNER 3.4 KM GORDON N. BALL, INC H SLOP, SCOTT $1, 996, 732 09/ 26/ 08 86%
04- 358404 NORTH OF RUSSI AN GULCH BRI DGE 333 CAM LLE AVENUE $1,951,389 10/15/08 97%
ER- 43G0 (004) E $80, 555 09/ 16/ 09
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 04
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON- 1- 30. 5/ 35. 5 I'N SONOVA COUNTY FROM 2.5 M LES J A GONSALVES AND SON $369, 030 07/ 20/ 09 0%
04- 1E2204 SOUTH OF FORT ROSS ROAD TO Tl MBER CONSTRUCTI ON | NC $0  08/19/09 0%
SARR- P001- (540) E COVE ROAD AND FROM SEA WALK DRIVE TO P O BOX 6553 $0
PO-01 5-(0B) GUALALA RI VER BRI DGE
--0) REPLACE ASPHALT CONCRETE SURFACI NG APA CA 94581
HML WeCP (707) 258- 6261
04- SON-12-9. 2/ 11 I'N SONOVA COUNTY | N SEBASTOPOL AND M B SERVI CES $507, 840 05/ 11/09 0%
04-4C3704 SANTA ROSA FROM ROUTE 116 TO LLANO P O BOX 5697 $0  05/22/09 0%
ROAD $0
ASPHALT CONCRETE SURFACI NG CONCCRD CA 94524
(925) 957- 9200
HA22 WPCP
04- SON- 12-21. 7/ 29. 6 I'N SONOMA COUNTY NEAR SANTA ROSA FROMGHI LOTTI CONSTRUCTI ON CO. VALEH, SYD $2, 552, 691 04/ 02/ 09 11%
04- 1E5304 0.3 M LE EAST OF SANTA ROSA CREEK 246 GH LOTTI AVENUE 4030 OCCl DENTAL ROAD, igg' g;g 2‘215 i% gg 30
BRIDGE TO 0.2 M LE EAST OF CALABAZAS CANTA ROSA. CA 95407 BLDG A :
CREEK BRI DGE ' SANTA ROSA, CA 95401
oL WPCP ASPHALT CONCRETE RESURFACI NG (707) 385- 6899
04- SO\ 12-29. 7/ 30. 9 I'N SONOVA COUNTY NEAR GLEN ELLEN FROMGHI LOTTI CONSTRUCTION, INC  MONEMZADEH FAROKH $2, 266,170 11/ 26/ 08 32%
04- 219864 0.5 KM WEST OF TRINITY ROAD TO 0.2 KM246 GHI LOTTI AVE 1009 CLEGG COURT $1, 432,951 12/12/08 63%
ACST- P012- (101) E EAST OF ARNOLD DRI VE DETALUMA. CA 94954 $135,981 04/08/ 11
PO-12 1-(1E) SANTA ROSA, CA 95401 '
0 REALI GN ROADWAY (707) 769- 5679
HA22 SWPPP
04- SON- 101-13. 6/ 23. 1 I'N SONOVA COUNTY | N AND NEAR ROHNERT MCGUI RE HESTER DAl VD BARTEL $2, 378,218 09/ 10/ 07 0%
04-272434 PARK AND SANTA RCSA 9009 RAI LROAD AVENUE 3410 MANDELA PARKWAY $1, 9;;, ;gg 125 34215 21 0%
PLANTI NG AND | RRI GATI ON AKLAND. CA 94603 OAKLAND, CA 94608 '
' (510) 385- 6755 PLANT EST
HB5 SWPPP SATI S
04- SON-101-13. 9/ 15. 5 I'N SONOVA COUNTY | N ROHNERT PARK FROMGHI LOTTI BROS, | NC LEGALLEE, DALE $38, 464, 838 03/ 03/ 09 8%
04-129654 ROHNERT PARK EXPRESSWAY OVERCROSSI NG525 JACOBY STREET 1009 CLEGG COURT, STE $1;$2§;';g§ fﬁ; i% (1)3 30

HB5 SWPPP

State of California Department of Transportation

TO SANTA ROSA AVENUE OVERCROSSI NG

W DEN AND RECONSTRUCT | NTERCHANGE SAN RAFAEL, CA

G
PETALUMA, CA 94954
(707) 781- 2244
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
04- SON-101-21. 7/ 29. 3 IN SONOVA COUNTY I N AND NEAR SANTA QO C. JONES & SONS, INC S RAY NOZZARI $79, 013,792 10/29/08 35%
04-0A10UL4 ROSA AND AT W NDSOR FROM 0.5 KM N OF 1520 FOURTH STREET ocal $34, 144,735 11/14/08
ACNH QLO1- (148) B STEELE LANE UNDERCROSSI NG TO 0.5 KM N ;E;?; A PERTAL ROD $12,194,417 04/05/10 3%
LUB2-04 0-(9L ) ’
OF W NDSOR LANE UC
204 069- () o ' SANTA ROSA, CA 95401
. - GHVWA (707) 566- 3945
04- SON-116-4.5/4.5 IN SONOMA COUNTY NEAR DUNCANS M LLS  AMLAND CORP. MONEMZADEH, FAROKH $753,395 08/ 26/ 08 63%
04- 357704 277,826 09/ 26/ 08
--0) SAN JOSE, CA 94112
PETALUMA, CA 94952
A3 VPCP (707) 769- 5695
04- SON-116-28.0/ 34. 5 I N SONOVA COUNTY | N AND NEAR COTATI  NORTH BAY CONSTRUCTION, INC  H SLOP, SCOTT $274,373 04/ 28/ 09 40%
04- 1E5004 FROM ELPHI CK ROAD TO 0.5 M LE WEST OF 431 PAYRAN STREET 4030 OCCl DENTAL ROAD, $2321 Z?g 835 1‘215 gg 78%
NORTH JUNCTI ON ROUTE 101 SUTE A '
COLD PLANE AC PAVEMENT PETALUMA, - CA 94955 SANTA ROSA CA 95401
v PCP (707) 576- 3482
04- SON- 128-10. 1/ 11. 7 I N SONOVA COUNTY NEAR GEYSERVI LLE AT REGE CONSTRUCTI ON | NC $89, 075 05/ 14/ 09 0%
04-4A2704 VARI OUS LOCATI ONS FROM 0.6 M LE EAST 600 SANTANA DRI VE $0 06/ 02/ 09 0%
OF GEYSERS ROAD TO 0.2 M LE EAST OF $0
ALEXANDER VALLEY ROA CLOVERDALE CA 95425
DRAI NAGE SYSTEM REHABI LI TATI ON (707)894-5143
HA22 wecP
04- VAR- -/ 0 I N ALAVMEDA, CONTRA COSTA, MARI N, SAN BLEYCO | NCORPORATED CHRENG NI CHOLAS $5, 392, 807 01/ 30/ 08 80%
04-010904 FRANCI SCO, SOLANO, AND SAN MATEO 11425 CULL CANYON ROAD 3401 REGATTA BLVD. $2,893,836 03/05/08 54%
$584, 349 12/ 24/ 09
COUNTI ES AT VARI OUS LOCATI ONS RI CHVOND, CA 94804
UPGRADE SCADA SYSTEM CASTRO VALLEY, CA 94552 (510) 224. 6311
HB1 WeCP
04-VAR--/ 0 I N SANTA CLARA COUNTY AT VAR OUS AMLAND WASSEF WAGDY $1, 758,478 02/08/06  100%
24(:_3%-5;(2)2‘51-(038& LOCATI ONS 3168 KNI GHTS BRI DGE ROAD 1007 KNOX AVENUE $1, 751, 4;3 fﬁ; gg; 8? 100%
| NSTALL TRAFFI C OPERATI ON SYSTEMS
X0- 85 0- (8E) SAN JOSE, CA 95132 SAN JOSE, CA 95122
0 (408) 254- 5866
HB4N wecP
Totals: Authorized Final Amt: $3, 670, 072, 656 Completed to Date: $2, 159, 841, 903 Work ThisMonth: $104, 897, 311

State of California Department of Transportation
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
05- MON-1-3. 2/ 4. 6 MONTEREY CNTY, STATE RTE 1, NORTH OF Al'S CONSTRUCTI ON CO PASTORI US, BRUCE $1, 785,000 06/ 30/ 08 92%
05- 0R9204 ESALON | NSTI TUTE & SOUTH OF BI G SUR 6420 VIA REAL, STE 6 3230 RI VERSI DE AVE $1, 530, Ogg gg; gg; 82 86%
RI VER MULTI PLE LOCATI ONS CARPENTER A CA 93013 130
CONST DEBRI S RACKS @ ' PASO ROBLES, CA 93446
201130 CULVERTS/ ERCSI ON CONT (805) 226- 8340
05- MON- 1- 10. 4/ 0 I N MONTEREY COUNTY NEAR GORDA AT THE LEE WLSON ELECTRIC CO INC  WAYNE WALKER $856, 024 09/27/07  100%
05- 0M/804 W LLOW SPRI NGS MAI NTENANCE STATION P O BOX 250 1559 EL CAM NO REAL $8§‘21, ggg (1)85 %g; 8; 95%
REPLACE GENERATORS ARROYO GRANDE  CA 93421 SAN LU S OBI SPO CA 93401 ’
(805) 549- 3701 OVER RUN
HAL2
05- MON-1-21.1/21. 4 FI RE DAMAGE DURI NG CHALK FIRE FROM H TECH ROCKFALL CONST, INC HENCH, CHARLIE $885, 000 04/ 15/ 09 44%
05-0S5104 SEP- OCT2008, BURI NG APPOX 17, 000 PO BOX 674 775 ARLI NGTON STREET $;‘§‘§* gég 2‘115 135 gg 84%
ACRES OF LOS PADRES FOREST. FEB 2009 FoREST £ A 97116 CAMBRI A CA 93428 :
ROCKSLI DE CAUSED LRGEPORT ! (805) 927- 4559 SUSPENDED
130 REPAI R ROCK FALL DRAPERY SYSTEM
05- MON- 1- 26. 1/ 26. 1 I N MONTEREY COUNTY NEAR LUCIA FROM  CALEX ENG NEERI NG COVPANY HENCH, CHARLIE $2,077,070 06/ 25/ 09 0%
05-0P3404 0.2 MLE TO 0.4 MLE NORTH OF VI CENTE 23651 Pl NE STREET 775 ARLI NGTON STREET $0 07/09/09 0%
ER- 43G8- (004) E CREEK BRI DGE CAVBRI A CA 93428 $0  04/22/11
-0 CONSTRUCT RETAI NI NG VALL NEWHALL CA 91321
(661) 254- 1866 (805) 927- 4559
HA42 SWPPP
05- MON- 1- 31. 0/ 51. 2 MONTEREY CNTY, 13 LOCATIONS IN BIG  GRANI TE CONSTRUCTI ON CO PASTORI US, BRUCE $3, 085,000 08/18/08  100%
05- 0R9304 SUR, NORTH OF LUCI A TO ANDREW MOLERA 585 W BEACH ST., PO BOX 720 3230 RI VERSI DE AVE $2, 9;3, ggf gg; %gj gg 95%
STATE BEACH ENTRANCE STE 130 '
PAVI NG/ DEBRI REMOVAL/ DEBRI  RACK WATSOWILLE, CA 95077 PASO ROBLES, CA 93446
01130 CONST (805) 226- 8340
05- MON- 1- 46. 6/ 47. 1 I N MONTEREY COUNTY AT BI G SUR FROM  PAVEX CONSTRUCTI ON CO 411 TYLER LAVERI NG $665, 819 08/20/08  100%
05-0L2804 BI G SUR RI VER BRIDGE TO 0.8 KM NORTH WALKER ST PO BOX 50001 1529 HW 68 $577,552 09/ 15/ 08 9
$0 07/20/09  100%
OF BI G SUR RI VER BRI DGE WATSONVI LLE, CA 95077 MONTEREY, CA 93940 07/ 29/ 09
REALI GN LEFT TURN LANE 411 WALKER ST (831) 375- 1621 COVPLETED

HB1 SWPPP WATSONVI LLE, CA 95077
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON-1-72. 9/ 74. 6 I N MONTEREY COUNTY NEAR CARMEL FROM TOP GRADE CONSTRUCTION, INC  TYLER LAVERI NG $552, 680 04/ 14/ 09 43%
05- 0Q304 CARMEL VALLEY ROAD TO CARPTENTER 50 CONTRACTOR ST 1529 HW 68 ii' 588 835 ig; 83 0%
STREET LI VERMORE, CA 94551 MONTEREY, CA 93940 ’
PLACE HOT M X ASPHALT ON PAVEMENT ’ (831)375-1621
HML WeCP
05- MON- 1- 74. 9/ T92 I N MONTEREY COUNTY AT VAR OUS J FLETCHER CREAMER & SON, | NC KESHAVARZI, FARSHAD $1, 308,674 06/ 09/ 09 0%
05- 0L8004 LOCATI ONS 12874 SAN FERNANDO RD 150 WESTRI DGE DR, STE $0 06/ 25/ 09 0%
SARR- X053- (022) E | NSTALL METAL BEAM GUARD RAI L 150 $0 03/04/10
X0-53 0- (2E) SYLMAR, CA 91342
0 WATSONVI LLE, CA 95077
rB1 VPCP (831) 761- 7617
05- MON-25-/11. 7 I N MONTEREY AND SAN BENI TO COUNTI ES  GRAHAM CONTRACTORS | NC SILVA, RICK $582,353 05/20/09  100%
05-0Q¥104 ABOUT 13.3 M LES EAST OF SAN LUCAS P O BOX 26770 3230 RI VERSI DE AVE. $520,090 06/05/09 40,
FROM 0.0 TO 15.3 M LES NORTH OF THE SUI TE 130 $0  08/03/09
SAN JOSE CA 95159 08/ 03/ 09
25/ 198 | NTERSECTI ON (408) 203- 9516 PASO ROBLES, CA 93446 COVPLETED
SEAL COAT EXI STI NG ROADWAY . .
v VPCP (805) 226- 8279
05- MON-101-1. 9/ 9. 6 I N MONTEREY COUNTY ABOUT 20 M N OF PAPI CH CONSTRUCTI ON COMPANY  LANG, TIMR. $2,534, 715 02/ 09/ 09 64%
05- ON3104 PASO ROBLES FROM 0.3 M S OF EAST I NC 3230 Rl VERSI DE AVE. $784,041  02/23/09 31%
GARRI SON OVERCROSSI NGTO 0.1 S OF P O BOX 2210 SUI TE 130 $0  08/05/09
JOLON ROAD UNDERCROSSI NG
Pl SND BEACH CA 93448 PASO ROBLES, CA 93446 SUSPENDED
RUBBERI ZED HOT M X ASPHALT OVERLAY (805) 226- 7450
HA22 wecP (805) 473- 3016
05- MON-101-3. 1/ 5. 2 I N MONTEREY COUNTY NEAR BRADLEY AT DI ANl BUI LDI NG CORP Rl CHARDS, TI'M $6, 108, 820 09/ 03/ 08 61%
05-464104 CAVP ROBERTS SAFETY ROADSI DE REST P O BOX 5757 $3, 674,677 09/ 26/ 08
ACHS- QL01- ( 146) E A ;izSfo?;rs;gNEm $720.865 02/02/11  °%
HGQL- 01 1- ( 6E) REMODEL SAFETY ROADSI DE REST AREAs ~— SANTA MARIA CA 934565757 93401
-0 (805) 925- 9533 805) 542- 4765
HA26 SWPPP (805) 542-
05- MON- 101- 45. 8/ 82. 6 I N MONTEREY CO AT VARI OUS LOCATI ONS  GRANI TE CONSTRUCTI ON COMPANY TYLER LAVERI NG $3, 852,074 07/ 15/ 09 3%
05- 0E4704 FROM CENTRAL AVENUE NEAR KI NG CI TY TOP O BOX 50085 1529 HW 68 $2,200 07/30/09 0%
SARR- Q101- ( 151) E $2,200 02/10/10

QL-01 1-(1E)
--()

HB4N SWPPP

State of California Department of Transportation

HARTNELL ROAD NEAR SALI NAS
CONSTRUCT MEDI AN ACCELERATI ON LANE

WATSONVI LLE CA 950775085

(831) 724- 1011

MONTEREY, CA 93940
(831) 375- 1621
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 05
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- MON- 101- 87. 7/ 89. 3 I N MONTEREY COUNTY | N AND NEAR WATKI N & BORTOLUSSI PASTORI US, BRUCE $447,392 06/ 24/ 09 0%
05-0R2104 SALI NAS FROM 0.3 M LE SOUTH OF 77 LARKSPUR STREET 3075 EXECUTI VE DRI VE 23 07/07/09 0%
SHERWOOD DRI VE OVERCROSSI NG TO WEST
SAN RAFAEL, CA 94901- 4886 SALINAS, - CA 93907
LAUREL DRI VE OVERCROSSI NG (831) 663- 8902
PLANTI NG AND | RRI GATI ON
HA25 WeCP
05- MON- 101- 96. 1/ 96. 3 I N MONTEREY COUNTY NEAR PRUNEDALE AT ARTHUR S CONTRACTI NG PASTORI US, BRUCE $337,270 06/ 23/ 09 0%
05- 0Q0304 SAN M GUEL CANYON ROAD OVERCROSSING P.O. BOX 2650 3075 EXECUTI VE DRI VE :g 07/16/ 09 0%
STABI LI ZE ERODED SLOPE AREA
ATASCADERO, CA 93423 SALINAS, - CA 93907
(805) 226- 8340
HA42 WPCP
05- MON- 146-/ 1.5 I N MONTEREY COUNTY | N AND NEAR CALI FORNI A PAVENENT KESHAVARZI , FARSHAD $198,282 04/22/09  100%
05- 0Q9204 SOLEDAD FROM ROUTE 101/ 146 SEPARATI ONMAI NTENANCE COMPANY, | NC. 150 WESTRI DGE DR STE %ii i% 825 %g; gg 75%
TO 0.1 M LE EAST OF RUBI ON DRI VE 9390 ELDER CREEK ROAD 140 :
SLURRY SEAL COAT
SACRAMENTO, CA 95829 \AQSO%LLI;ENCA 95077 SUSPENDED
HML WPCP (831)761-
05- MON- 183-.8/1.9 I N MONTEREY COUNTY | N SALI NAS FROM  ODYSSEY LANDSCAPE CO, INC.  LAVERI NG TYLER $188,352 11/27/07 0%
05- 0E2424 SALI NAS STREET TO CLARK STREET 5400 W H GHWAY 12 150 WESTRI DGE DR, STE $14g, 3471; (1)25 %Z;; fﬂ 0%
HI GHWAY PLANTI NG 140 $2,
LODI CA 95242
WATSONVI LLE, CA 95077 PLANT EST
Ln22 PP (831) 761- 7618 SATI S
05- MON- 198- 22. 9/ 23. 3 I N MONTEREY COUNTY BETVEEN NORTH FORKM G E UNDERGROUND | NC LANG TIMR $999, 404 12/31/08 55%
05-0L2304 ROAD AND PRI EST VALLEY ROAD P O BOX 4189 3230 Rl VERSI DE AVE. $§3§* ggg 2(1)5 ill; gg 210
VERTI CAL CURVE CORRECTI ON #130 :
PASO ROBLES CA 93447 PASO ROBLES. CA 93446
(805)238-3510 805) 226- 7450
HB1 SWPPP (805) 226-
05- SB- 101-.7/13. 8 I N SANTA BARBARA COUNTY | N AND NEAR LEE WLSON ELECTRI C COMPANY  JOHNSON, CURTI S $509, 230 10/ 29/ 08 62%
05- 480624 SANTA BARBARA AT VARI OUS LOCATIONS | NC 22 N. MLPAS ST., $89,941 11/13/08 18%

I NSTALL VEHI CLE DETECTI ON SYSTEMS P O BOX 250 SUl TE H $73,523  09/23/09

SANTA BARBARA, CA 93103
(805) 884- 9459

ARROYO GRANDE CA 93421
HB4N WPCP (805) 489- 4216
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB- 101- 10. 8/ 12. 8 I N SANTA BARBARA COUNTY | N SANTA SECURI TY PAVI NG COMPANY | NC  ART | NFANTE $47,433,470 04/02/08 64%
05- 447804 BARBARA FROM 0.4 KM WEST OF OLI VE P O BOX 1489 22 N MLPAS STE. F $20, 485, 449 04/ 28/ 08 43%
M LL ROAD OVERCROSSI NG TO THE M LPAS SANTA BARBARA CA 93103 $130,482  02/15/11
SUN VALLEY CA 913531489 '
STREET UNDERCROSSI NG (805) 962- 4752
RECONSTRUCT TWD | NTERCHANGES (818) 767-8418
HB4C SWPPP
05- SB- 101- 13. 9/ 27 I N SANTA BARBARA COUNTY | N AND NEAR MANUEL BRCS | NC DAVI D BALLENTINE, R E. $658,583 10/20/08  100%
05- 0E0124 SANTA BARBARA AT VARI OUS LOCATIONS P O BOX 995 35 S. LA PATERA LANE, $427,979 11/20/08 65%
I NSTALL VEH CLE DETECTI ON SYSTEMS SUTE E $6,498  08/28/09
GRASS VALLEY CA 95945 COLETA. CA 93117
(530) 272- 4213 805 6’88 5920 OVER RN
HB4N WPCP (805) 688-
05- SB- 101- 14. 1/ 0 CASTI LLO STREET UNDER- CROSSI NG VWH TAKER CONTRACTORS, | NC. HENCH, CHARLIE $3,410,000 04/18/05  100%
05- 0M7204 REMOVE PAVERS AND CONSTRUCT WATER P. O BOX 910 775 ARLI NGTON ST. $3, 423, sgg 235 %gj gg 100%
BARRI ER
SANTA MARGARI TA, CA 93453 CAVBRI A, CA 93428
(805) 927- 4559 OVER RUN
HML
05- SB- 101- 14. 8/ 15. 3 I N SANTA BARBARA COUNTY | N SANTA PRI SM ENG NEERI NG | NC MAO. SHU- JON $3, 069, 443 09/ 27/ 07 0%
05- 460704 BARBARA FROM CARRI LLO STREET 630 REED STREET 22 N. MLPAS ST. , STE $3, 021, 139 10/ 09/ 07 0%
UNDERCROSSI NG TO M CHELTORENA STREET SANTA GLARA CA 95050 "y $14,666  04/19/10
OVERCRGOSSI NG SANTA BARBARA , CA 93103 PLANT EST
W DEN ON- RAMP (408) 562-0026 805) 884- 9459
HB4N SWPPP (805) 884- SATI S
05- SB- 101- 19. 6/ 25. 3 I N SANTA BARBARA COUNTY | N AND NEAR VALLEYCREST LANDSCAPE JOHNSON, CURTI' S $2, 585,263 09/ 21/ 07 0%
05-0G7704 GOLETA AT VARI OUS LOCATI ONS FROM 0.8 DEVELOPMENT | NC 22 N. MLPAS ST., STE $2, 359,400 10/ 11/ 07 0%
AO(\‘;‘* QL01-(130) E KM EAST OF TURNPI KE ROAD OC TO 0.8 KM10855 BUSI NESS CENTER DR STE G $4,581 05/27/11
o WEST OF GLEN ANNI E
CYPRESS CA 90630 SANTA BARBARA, CA 93103 PLANT EST
HI GHVAY PLANTI NG AND | RRI GATI ON SATI S
HA25 SWPPP (714) 546- 7975
05- SB- 101- 20. 0/ 0 I N SANTA BARBARA COUNTY AT VAR OUS  GRANI TE CONSTRUCTI ON COVPANY $428,387 08/11/09 0%
05- ON8504 LOCATI ONS P O BOX 50085 $0 08/26/09 0%

CONSTRUCT CURB RAMPS $0
WATSONVI LLE CA 950775085
(831) 724- 1011

HB71 WPCP
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SB- 101- 24. 9/50. 9 I'N SANTA BARBARA CO ON ROUTE 101 FROMMODERN ALLOYS | NC DAVI D BALLENTINE, R E. $842,281 05/11/09 42%
05- 0L4604 622,939 06/02/09
ACST- CROL- (136) E GLEN ANNI E OVERCROSSI NG TO 3.3 KM 11172 WESTERN AVENUE 35 S. LA PATERA LANE, 2434 957 2319510 73%
A o1 1.(5 NORTH OF THE ROUTE 1/101 SEPARATI ON STANTON CA 90680 SU TE E '
?)1' - (6E) AT VARI OUS LOCATI ONS ( (714) 893. 0551 GOLETA, CA 93117
o RECONSTRUCT METAL BEAM GUARD RAI L ) .
HB1 SVPPP (805) 688-5920
05- SB- 101- 25. 2/ 65. 1 I N SANTA BARBARA COUNTY AT VARIOUS  C AND W CONSTRUCTI ON DAVI D BALLENTI NE, R E. $1, 610,299 05/21/08 0%
05- 0L4504 1,540,530 06/ 24/ 08
ACST- Q101 (137) E LOCATI ONS FROM 0.4 M LE NORTH OF SPECI ALTI ES | NC 35 S. LA PATERA LANE, $ $1 490 05703/ 10 0%
STORKE ROAD OVERCROSSI NG TO 2. 4 2419 PALMA DRI VE SUTE E '
G QL-01 1-(7E) M LES NORTH OF ROUTE 154/ 101 GOLETA CA 93117 PLANT EST
=0 I NSTALL METAL BEAM GUARD RAI L VENTURA CA 93003 (805) 688- 5920 SATI S
HB1 SWPPP (805) 642- 0204
05- SB-101-49. 0/ 0 I N SANTA BARBARA COUNTY ABOUT 31 KM SOUZA CONSTRUCTI ON | NC DAVI D BALLENTI NE, R E. $340,595 07/ 24/ 08 0%
05- 0MB404 SOUTH OF LOMPOC AT THE ROUTE 1/101 P O BOX 3810 35 S. LA PATERA LANE, $327,954 08/ 15/ 08 0%
SAN LU S OBI SPO CA $639 10/ 20/ 09
SEPARATI ON 934033810 SUTE E
PLACE ROCK SLOPE PROTECTI ON ( 805) 546- 8288 GOLETA, CA 93117 PLANT EST
HA23 WPCP (805) 688-5920 SATI S
05- SB-150-1.0/1.1 I N SANTA BARBARA AND VENTURA PACI FI C RESTORATI ON GROUP, | NCJOHNSON, C. B. $218,270 11/ 14/ 06 0%
05-282814 COUNTI ES NEAR CARPENTERI A FROM 1.6 KMP. O. BOX 77038 22 N MLPAS ST., STE $1gg, 2(15; (1)25 8‘215 (1)8 0%
EAST TO 2.7 KM EAST OF ROUTE 150 AND A 92877 G '
101 SEPARATI ON ' SANTA BARBARA, CA 93103 PLANT EST
PLANTI NG AND | RRI GATI ON .
HA25 SWPPP (805) 884- 9459 SATI S
05- SB- 166- 26. 0/ 0 I N SANTA BARBARA COUNTY ABOUT 27 KM SOUZA CONSTRUCTI ON | NC LEW M KE $468, 649 06/ 06/ 08 0%
05- 0H9204 EAST OF SANTA MARI A AT 0.8 KM EAST OF P O BOX 3810 2053 PREI SKER LANE, $457,022 06/27/08 0%
SAN LU S OBl SPO CA $0 09/ 30/ 09
ALI SO CREEK BRI DGE 934033810 SUTE E
PLACE ROCK SLOPE PROTECTI ON (805) 546- 8288 SANTA MARI A, CA 93454 PLANT EST
42 WPCP (805) 348- 3105 SATI S
05-SB-192-2.4/3.1 I N SANTA BARBARA COUNTY | N SANTA R BURKE | NC. HAAG, ALAN $1, 821,382 11/21/08 23%
05- 0F5704 1,510,687 12/03/08
AGST: 2192- (003) E BARBARA AT ROUTE 192/ 154 SEPARATION P.O. BOX 957 22 N. M LPAS STREET $ 5567 191 10/ 14710 84%
ol 92 0.(3 AND FROM 0.1 KM EAST OF ALAMAR AVENUE SAN LU S OBl SPO. A 93403 SU TE H '
i -(38) TO M SSI ON CANYON ROAD ' SANTA BARBARA, CA 93103 SUSPENDED

--0

HB1 SWPPP

State of California Department of Transportation

CONSTRUCT UNDERGROUND DRAI NAGE

(805) 884- 9459
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SBT- 25-22. 9/ 23. 2 I N SAN BENI TO COUNTY ABOUT 28 M LES GRANI TE CONSTRUCTI ON PASTORI US, BRUCE $481, 460 09/ 24/ 08 0%
05- 0K7504 SOUTH OF HOLLISTER FROM 1.4 M N OF PO BOX 50085 3075 EXECUTI VE DRI VE $491, 474 10; 06; 08 0%
ROUTE 25/146 SEPARATION TOL.3 M S o\ o SALI NAS, CA 93907 $845 02/22/10
OF SANDY CREEK BRI DGE ’ (805) 226- 8340 PLANT EST
CURVE REALI GNVENT
HB1 SWPPP SATIS
05- SBT-101-5. 2/ 5. 2 IN SAN BENI TO COUNTY ON ROUTE 101 AT CHANNEL COAST CORPORATI ON KESHAVARZI ,  FARSHAD $673,742 12/ 19/ 08 13%
05- 0QV804 SAN BENI TO RI VER BRI DGE AND ON ROUTE 123 SANTA BARBARA STREET 150 WESTRI DGE ST, STE $8,639 01/20/09 1%
129 AT PAJARO R VER BRI DGE SANTA BARBARA. CA 83101 150 $8,639  06/15/10
PAI NT BRI DGES ' WATSONVI LLE, CA 95077
Hao1 SWPPP (831) 761- 7617
05- SBT- 156-/16. 7 IN SAN BENI TO CO NEAR THE CI TIES OF LEE WLSON ELECTRI C COVPANY  PASTORI US, BRUCE $212,452 07/ 06/ 09 0%
05- ON2104 SAN JUAN BAUTI STA AND HOLLI STER FROM | NC. 3075 EXECUTI VE DRI VE $0 07/23/09 0%
THE ROUTE 156/ 101 JUNCTI ON TO EAST OF P. O, BOX 250 SALI NAS, CA 93907 $0
FAI RVI EW ROAD (831) 663-8902
I NSTALL M CROWAVE VEHI CLE DETECTI N ARROYO GRANDE, CA 93421
HB4N WeCP
05- SCR-1-4.0/ 4 I'N SANTA CRUZ COUNTY @ THE BUENA GRANI TEROCK, PAVEX W LSON, JENNI FER $965, 000 07/ 20/ 09 75%
05-0S7504 VI STA | NTERCHANGE NORTHBOUND ON/ OFF  CONSTRUCTI ONDI VI SI ON 150 WESTRI DGE DR STE $100 07/20/09 0%
RAMP | NTERSECTI ON W BUENA VI STA RD. 120 GRANI TE ROCK WAY 140 $100 08/21/09
REPLACE CULVERT STORM SEVER
SAN JOSE, CA 95136 V\BASO';'Z;L';E’HCA 98077
201130 (831)761-
05- SCR-1-8.0/17.5 I N SANTA CRUZ COUNTY | N AND NEAR NORWOOD CONSTRUCTI ON ROVAN, BERTHA $554, 019 10/ 22/ 08 15%
05- 009024 SANTA CRUZ AT VARI OUS LOCATI ONS 5301 BYRON HOT SPRI NGS RD. #E $70,440 11/10/08 13%
I NSTALL VEH CLE DETECTI ON SYSTENS $70, 440 10/27/09
BYRON, CA 94514
(831) 427- 4706
HB4N WeCP
05- SCR- 1- 34. 2/ 34. 5 I'N SANTA CRUZ COUNTY NEAR DAVENPORT SOLOSKI & GONZALEZ, |NC. DUNLAP, BARRY $813,845 05/08/09 38%
05-0J1904 AT 2.0 AND 1.38 M LES SOUTH OF 225 S. CABRILLO HWY #106 B 140 DUBO S STREET $734,650 06/03/09 90%
' $617,503 01/05/10
VADDELL CREEK HALF MOON BAY, CA 94019 STE. E
REPLACE CULVERTS ' SANTA CRUZ, CA 95060

HA42 WPCP (831)427-4706
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 05
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SCR-9-23.8/24.7 I N SANTA CRUZ COUNTY AT VAR OUS JOHN MADONNA CONSTRUCTI ON FARSHAD KESHAVARZI $833,994 06/ 24/ 08 0%
05- 0K2404 LOCATI ONS FROM 0.1 KM SOUTH OF SAN  COVPANY | NC $0  08/01/08 0%
LORENZO RI VER BRI DGE TO 2.5 KM SOUTH P O BOX 5310 $0
OF ROUTE 9/ 35 | NTERSECTI O
I NSTALL METAL BEAM GUARD RAI L SAN LU'S OBI SPO CA 93405
HB1 SWPPP (805)543- 7751
05- SCR-17-7.0/7.3 IN SANTA CRUZ COUNTY NEAR SCOTTS HSR | NC. PATRI CK DUSSELL $1, 534, 425 03/ 20/ 09 29%
05-0P8104 VALLEY FROM 0.1 M LE SOUTH OF VEST 530 ALDO AVE. $730, 603 05/ 14/ 09 48%
ACHS- PO17- (102) E VI NEH LL ROAD TO 0.1 M SOUTH OF $652, 048 03/ 26/ 10
P PO-17 1-(2E) VI NEHI LL ROAD SANTA CLARA CA 95054 (831) 427- 4706
--0) CONSTRUCT SOLDI ER PI LE WALL
HB1 SWPPP
05- SCR-17-10.1/11. 3 I N SANTA CRUZ COUNTY NEAR SCOTTS PAVEX CONSTRUCTI ON JENNI FER W LSON $8, 249,488 12/27/07  100%
X;QK%% (101)E VALLEY CROM 0.9 KM SOUTH OF GLENWOOD 120 GRANI TEROCK WAY 150 WESTRI DGE DR, STE $8, 082, 3;8 83 ig; gg 100%
i i DRI VE TO WOODWARDI A HI GHWAY
PO-17 1-(1E) OONSTRUCT RETAI NLNG WALLS SAN JOSE, CA 95136 140 08/11/09
-0 WATSONVI LLE, CA 95077 PLANT EST
HB1 SWPPP (831) 761- 7615 SATI S
05- SCR-129-.5/L.5 IN SANTA CRUZ CO NEAR WATSONVI LLE AT J F L ELECTRIC, INC. ROVAN, BERTHA $141,201 05/ 07/ 09 0%
05- 0P7904 | NDUSTRI AL ROAD 8257 COVPTON AVE. 140 DUBOI S STREET, :g f{g; gg; gg 0%
I NSTALL TRAFFI C SI GNAL STE. E
LOS ANGELES, CA 90001- 3915
SANTA CRUZ, CA 95060 SUSPENDED
HB1 PCP (831) 427- 4706
05-SLO-1-73.0/73.5 I N MONTEREY AND SAN LU S OBI SPO R BURKE CORPORATI ON HENCH, CHARLES $368, 829 02/ 23/ 09 50%
05- 0QB904 COUNTI ES AT VARI OUS LOCATI ONS P O BOX 957 775 ARLI NGTON STREET 222471’ ggg 835 3‘315 gg 95%
HOT M X ASPHALT OVERLAY CAVBRI A, CA 93428 '
SAN LU S OBI SPO CA 93406
( 805) 543- 8568 (805) 927- 4559 SUSPENDED
HML WeCP
05- SLO- 46-32. 2/ 37. 2 IN SAN LUI'S OBl SPO COUNTY | N AND NEAR PAPACH CONSTRUCTI ON COVPANY — RAMON HOPKI NS $30, 084,531 01/10/ 08 0%
05-330714 PASO ROBLES FROM Al RPORT ROAD TO P O BOX 2210 3230 RI VERS| DE $10, 142,834 02/ 08/ 08 0%
HPLU- 6205- ( 010) H $796, 207 08/ 10/ 10
1620-5 01-(L ) GENESEO oD PI SMO BEACH CA 93448 AVENUE, SUITE 130
05 0-12-() CONVERT 2-LANE HWY TO 4 LANES PASO ROBLES CA 93446 PLANT EST
HEL3 SWPPP (805) 226- 9217 SATI S

HE13
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 05
M
. -
l(::ec::lnz%(:t E’Tg;]m Wwater Description Eﬁsﬂir:r Conlilrc:)j ;chlagz AE'ztp g(\)lr?"nc:) /g/.mla- I\r/nvgrk
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SLO- 46-49. 5/ 0 IN SAN LU'S OBl SPO CO NEAR SHANDON AT SPECI ALTY CONSTRUCTION INC R CHARDS, TIM $2,942,365 07/29/09 0%
gf\-R gF;égg 042) E THE SHANDON SAFETY ROADSI DE REST AREA 645 CLARI ON COURT 4485 VACHELL LANE 23 08/12/09 0%
i - (042) REHABI LI TATE ROADSI DE REST AREA SAN LU S OBI SPO, CA
PO- 46 0- ( 2E) SAN LU S OBI SPO CA 93401 93401
--() (805) 543- 1706
HA%6 - (805) 542- 4765
05- SLO-58-9. 8/ 10. 1 IN SAN LU S OBI SPO COUNTY NEAR SANTA WH TAKER CONTRACTORS | NC. Rl CHARDS, TIM $5, 472,500 07/ 05/ 07 0%
05- 0F9804 MARGARI TA FROM 0. 3 KM VEST TO 0. 3 2752 CONCRETE COURT 4485 VACHELL LANE $5, 300,424 08/ 03/ 07 0%
ACST- P058- (103) E $1,270 01/15/10 °
PO-58 1-(3 EAST OF THE M DDLE FORK HUERO CREEK PASO ROBLES. CA 93446 SAN LU S OBI SPO, CA !
--()- 0 BRI DCE ’ 93446 PLANT EST
HAD1 SvpPP REPLACE EXI STI NG BRI DGE (805) 542- 4765 SATI S
05-SLO- 101-.5/7.8 IN SAN LU S OBl SPO COUNTY NEAR SANTA GRANI TE CONSTRUCTI ON COVPANY STI MBON, PATRI CK $3,029,992 02/ 05/ 09 58%
05- 0Q2504 MARI A FROM SANTA MARI A RI VER BRIDGE P O BOX 50085 2053 PREI SKER LANE, $1,950, 111 02/23/09 65%
TO LOS BERROS ROAD UNDERCROSSI NG SUTE E $1,948,173  09/17/09
HOT M X ASPHALT OVERLAY 2’\8’*;;07\'\2/;";51? 950775085 SANTA MARI A, CA. 93454
v VPCP (805) 348- 3533
05-SLO-101-.7/31. 7 IN SAN LU S OBI SPO CO NEAR SANTA C AND W CONSTRUCTI ON LEW M KE $1, 954,552 07/ 30/ 09 0%
05- 0K5704 MARI A AT VAR OUS LOCATI ONS FROM SPECI ALTI ES | NC $0 08/12/09 9
ACHS- QLO1- ( 154) E 2053 PREI SKER LANE $0  06/21/ 10 0%
ROUTE 101/ 166 EAST SEPARATION TO 1.0 2419 PALMA DRI VE SUTE E
G 81'01 1-(48) KM NORTH OF RESERVI R CANYO VENTURA CA 93003
o GUARDRAI L AND CRASH CUSHI ONS B}
HB1 SWPPP (805) 642- 0204 (805) 550- 4689
05- SLO- 101-13. 2/ 18. 3 IN SAN LU S OBl SPO COUNTY NEAR Pl SMD R G W CONSTRUCTI ON | NC LEW MKE $6,017,034 10/01/08  100%
05- 485624 BEACH AT VARI OUS LOCATI ONS FROM 0.2 P O BOX 2910 2053 PREI SKER LANE $1, 753,426 10/ 15/08 29%
KM N OF ROUTE 227 TO 0.2 KM S CF SUTE E $624,535 12/13/10
ROUTE 101/1 SEPARATI ON LI VERVORE CA 94551 SANTA MARI A CA 93454
CONSTRUCT RETAI NI NG WALLS (925) 606- 2400 ,
LBAN - (805) 348- 3105
HB4N
05- SLO 101- 19. 6/ 22 IN SAN LUI'S OBl SPO COUNTY | N AND NEARR BURKE CORPORATI ON LEW M KE $5,177,321 09/10/07  100%
05-485614 PI SMO BEACH FROM 0.2 KM SOUTH OF P O BOX 957 $5, 195,806 09/28/07
SHELL BEACH UNDERCROSSING TO 0.3 kv SAN LU'S CBISPO CA S R SKER LANE so os/07/09  100%
SOUTH OF NORTH AVI LA RO ' 934060957 ::Gi :\E/AR| A CA 93454 08/07/09
CONSTRUCT CLI MBI NG LANE (805) 543-8568 , CLANT ST
HB4N SWPPP (805) 348- 3105 SATI S

HB4N
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09

District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05- SLO-101-24. 0/ 32. 3 IN SAN LU'S OBl SPO COUNTY | N AND NEAR CALPORTLAND CONSTRUCTI ON DANIEL M LLER $15, 951, 544 09/ 03/ 08 88%
05- 0H1904 SAN LUI'S OBI SPO FROM 0.5 KM SOUTH OF $11, 086,526  09/15/08 69%
ACNH Q101- (142) E SANTA FE UC TO 2.3 KM NORTH OF BUENA $168, 405 09/ 23/ 09
-0 VI STA OVERCROSS! NG (805) 549- 3560

REHABI LI TATE ROADVAY
HA22 SWPPP
05- SLO- 101- 45, 2/ 45. 7 IN SAN LU S OBI SPO COUNTY | N GRANI TE CONSTRUCTI ON COMPANY ~ SI LVA, RICK $16, 330, 855 09/ 10/ 07 58%
05- 402804 ATASCADERO AT VARI QUS LOCATI ONS P. O BOX 790 3230 RI VERSI DE AVENUE $11$ggg, ggg fﬁ; 5411; % 70%

| NTERCHANGE | MPROVEMENTS #130 '

TEMPLETI ON, CA 93465
PASO ROBLES, CA 93446

L1 - (805) 226- 8279
05- SLO-101-56. 0/ 59. 1 I'N SAN LU'S OBl SPO COUNTY | N AND NEAR PACI FI C RESTORATI ON GROUP, | NCRI CHARDS, TIM $2, 280,948 03/ 14/ 06 0%
05-0C1104 PASO ROBLES FROM THE NUBLICK BRIDGE P. Q. BOX 77038 4485 VACHELL LANE $2, ég% ‘7128 34315 gg; 28 0%

OVERCROSSI NG TO 0.3 KM NORTH OF NORTH SAN LU S OBI SPO, CA :

PASO ROBLES OVERHE CORONA, - CA 92877 93401 PLANT EST

HI GHMAY PLANTI NG AND | RRI GATI ON .
HA25 SVWPPP (805) 542- 4765 SATI S
05- SLO- 101- 58. 9/ 63. 6 IN SAN LU'S OBI SPO COUNTY | N AND NEAR PAPI CH CONSTRUCTI ON COMPANY  LANG, TIMR $1, 871,917 03/ 04/09 20%
05- 0R7704 PASO ROBLES FROM NORTH PASO ROBLES I NC 3230 RI VERSI DE AVE. iigg, igg 83; ég; gg 8%

OVERHEAD TO SAN MARCOS CREEK BRIDGE P O BOX 2210 #130 '

SEAL COAT

PI SOV BEACH CA 93448 Pgsg ZRZOZLEZSOCA 93446 SUSPENDED

HML WPCP (805) 473- 3016 (805) 226-
05- SLO-166-9. 5/ 10. 1 IN SAN LU'S OBl SPO COUNTY NEAR SANTA SOUZA CONSTRUCTI ON | NC LEW M KE $1, 537,499 03/ 06/ 08 0%
g oo 1A FRO1 G5 KM EAST TO 18 KM EATE SO o, D I o
s C ) OF ROUTE 101/ 166 SEPARATI ON S osa8e0 SUTE E

CONSTRUCT LANES ( 805) 546. 8288 SANTA MARI A, CA 93454 PLANT EST
HB4N SWPPP (805) 348- 3105 SATI S
05- SLO- 166-17. 8/ 17. 8 IN SAN LU S OBI SPO COUNTY ABOUT 10.3 JEFFCO PAI NTI NG AND COATI NG  BARRY BEECH $394,838 11/10/08 78%
05-0Q1804 M LES EAST OF SANTA MARI A AT ALAMD | NC 2053 PREI SKER LANE 2‘11%1, ggg 15; %g; gg 95%

CREEK BRI DGE P O BOX 2015 STE E ' 08/ 24/ 09

HVB

State of California Department of Transportation

CLEAN AND PAI NT BRI DGE
VALLEJO CA 94592

(707) 562- 1900

SANTA MARI A, CA 93454
(805) 347- 1965
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09

District 05
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
05-SLO-227-.9/7.1 IN SAN LU S OBI SPO COUNTY | N AND NEAR | NTERNATI ONAL SURFACI NG BARRY BEECH $442,382 01/21/09  100%
05- 0Q9504 ARROYO GRANDE FROM HUASNA ROAD TO SYSTEMS 2053 PREI SKER LANE $530, Ggg 8;5 ig; 82 100%

PRI CE CANYON ROAD P O BOX 4770 STE E 08/ 18/ 09

SEAL COAT STO CA 95352 SANTA MARI A, CA 93454 SUSPENDED
HML WPCP (209) 525- 9065 (805) 347- 1965
05- SLO-227-10.9/14. 2 IN SAN LU S OBI SPO COUNTY NEAR SAN  CALPORTLAND CONSTRUCTI ON DANI EL M LLER $7,316,414 06/ 11/ 08 71%
05- 0A4604 LU S OBl SPO FROM EAST FORK SAN LU S $4,297,762 06/ 27/08 58%
ACNH- S227- (005) E OBl SPO CREEK BRI DGE TO 0.2 KM VEST OF $153, 757 10/ 20/ 09
-0 MADONNA ROAD OVERCROS (805) 549- 3560

REHABI LI TATE ROADVWAY
HA22 SWPPP

Totals: Authorized Final Amt: $205, 492, 927 Completed to Date: $112, 998, 795 Work ThisMonth: $8, 253, 537




State of California Department of Transportation Page 66

Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
06- FRE-5-1.4/0 IN FRESNO CO NEAR KETTLEMAN CI TY AT  SANTA MARGARI TA CONST CORP RAAI D ABOUZEDAN $3, 203,316 08/ 18/ 09 0%
06- 0A9804 THE COALI NGA AVENAL SAFETY ROADSIDE PO BOX 357 3240 N M LLBROOK $0 08/28/09 0%
ACHS- 0055- (137) E $0
G 00-55 1-(7 REST AREA TEMPLETON CA 93465 FRESNO CA 93726
()' -(78) CONSTRUCT NEW ROADSI DE REST AREA (559) 243- 3598
HA26 SWPPP
06- FRE- 5- 48. 6/ 65. 8 I N FRESNO COUNTY ABOUT 7 M LES WEST W NDSOR FUEL CO ALAN VONG $3, 860, 839 06/ 03/ 09 9%
06-0J4804 OF FI REBAUGH FROM 0.4 M LE SOUTH OF PO BOX 38 3240 M LLBROOK 2332’ 388 (1)(135 (2)‘315 gg 8%
PANOCHE ROAD OVERCROSSI NG TO NEES FRESNO CA 93726 ’
AVENUE OVERCROSSSI NG WNDSOR CA 95492 (559) 243- 3856
PLACE RUBBERI ZED HOT M X ASPHALT
HML WeCP
06- FRE- 33- 39. 8/ 42 I'N FRESNO COUNTY AT VARI OUS LOCATI ONSW JAXON BAKER, | NC. HADDADI N, HAI DAR $1, 275,073 06/ 08/ 09 76%
06- 0K9104 APPLY RUBBERI ZED HOT M X ASPHALT P.O. BOX 994248 ROOK $1,163,407 06/18/09
SARR X019- (021) E i@éﬁug' MLLB $1,162 487 09/04/09  °9%
X0-19 0- (1E) REDDI NG, CA 96099- 4248 09/ 02/ 09
0 FRESNO, CA 93726
™ VPCP (559) 243- 3599
06- FRE- 41- 20. 0/ 32. 2 I N FRESNO COUNTY | N FRESNO AT VARI OUS LEE W LSON HADDADI N, HAI DAR $247,963 05/ 28/ 09 0%
06- 0H3804 LOCATI ONS FROM NORTH AVENUE P.O_ BOX 250 3240 N. M LLBROOK $0 06/11/09 0%
UNDERCROSSI NG TO AUDUBON DRI VE SSEOOYO GRANDE, CA 93421- AVENUE %0
OVERCRGSSI NG FRESNO, CA 93726
VEH CLE DETECTI ON SYSTEM .
HBAN PCP (559) 243- 3599
06- FRE- 41-22.1/0 I'N FRESNO COUNTY | N FRESNO AT THE CONTRACTORS CHEM CAL | NC $367, 141 06/ 23/ 09 0%
06- 04204 SOUTH FRESNO VI ADUCT BRI DGE 3130 DEPOT ROAD $0 07/07/09 0%
REPLACE BRI DGE JOI NTS $0
HAYWARD CA 94945
(510) 783- 5631
HML WPCP
06- FRE- 41- 25. 3/ 26. 5 I N FRESNO COUNTY | N FRESNO AT GRANI TE CONSTRUCTI ON' COVPANY $2, 054,022 07/31/09 0%
06- 432104 MOKI NLEY AVENUE UNDERCROSSI NG AND P O BOX 50085 $0  08/12/09 0%
SARR-P041- (110) E FROM PRI NCETON AVENUE UNDERCROSSI NG $0
PO-41 1-(0E) T00. 1 M NORTH OF SH ELDS AVE WATSONVI LLE CA 950775085
--() W DEN RAVPS (831) 724- 1011

HB4N SWPPP
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Statement of Ongoing Contractsasof 08/20/09

HB4N WPCP

VEHI CLE DETECTI ON SYSTEM
ARROYO GRANDE, CA 93421

FRESNO, CA 93726
(559) 243- 3599

09/ 03/ 09
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE-99-1. 0/ 0 I N FRESNO COUNTY AT VARl OUS LOCATI ONS CLAYBORN CONTRACTI NG GROUP,  VONG, ALAN $485, 724 05/ 20/ 08 96%
06- 480504 I NSTALL CLOSED CIRCUI T TV SYSTEMS I NC. 3240 N. M LLBROOK iigg, ﬂg 82; gg; 82 42%
10556 COwBlI E ROAD PMB 6203 AVENUE !
ALBURN, CA 95602 F§E§N<2143o§822726 SUSPENDED
HB4N WPCP (559) 243-
06- FRE-99-7.4/11. 1 I N FRESNO AND TULARE COUNTI ES AT HARBER COMPANI ES | NC LARRY ALLRED $1, 288,692 03/ 09/ 09 80%
06-0J4104 VARI QUS LOCATI ONS 1880 EAST RI VERVI EW DRI VE 3240 N M LLBROOK $1, 181, 9;8 8;‘; gg; gg 92%
PCC PROFI LE GRI NDI NG FRESNO CA 93726
SAN BERNARDI NO CA 92408 08/ 25/ 09
(559) 243- 3881
HM wecP
06- FRE- 99- 10. 7/ 15. 9 I N FRESNO COUNTY | N AND NEAR FOALER WATKINS AND BORTOLUSSI, |INC. ABOUZEDAN, RAAID $764,163 08/ 27/07 0%
06- 420314 FROM 0.7 KM SOUTH OF MERCED STREET 77 LARKSPUR STREET 3240 N. M LLBROOK $§’33’ ggi (1)25 825 21 0%
UNDERCROSSI NG TO 0.5 KM NORTH OF AN RAFAEL  CA 94903 AVENUE ’
CLOVI S AVENUE UNDERCRCSSI N ’ FRESNO, CA 93726 PLANT EST
PLANTI NG AND | RRI GATI ON .
HA22 SWPPP (559) 243- 3598 SATI S
06- FRE-99-12. 2/ 14. 5 I N FRESNO COUNTY NEAR FOMLER FROM 0.2J. S. BRAR HADDADI N, HAI DAR $477,025 01/ 31/ 05 0%
06- 458604 KM SOUTH OF CLOVI S AVENUE 2779 BULLARD AVENUE 3240 N. M LLBROOK $466, 922 02/14/05 0%
ACST- P099- (482) E UNDERCROSS! NG TO AVER| CAN AVENUE FRESNO. CA 93726 $9, 624 09/ 15/ 09
PO-99 4-(2ES)T OVERCROSS| NG CLOVI S, CA 93611
6206- 005- () (559) 243- 3599 PLANT EST
HI GHVAY PLANTI NG AND | RRI GATI ON SATI S
HB4 SWPPP
06- FRE- 99- 15. 5/ 28. 1 I N FRESNO COUNTY | N AND NEAR FRESNO HARBER COMPANI ES | NC ABOUZEDAN, RAAI D $1, 632,984 03/ 27/09 13%
06- 0K0304 FROM CHESTNUT AVENUE OVERCROSSI NG TO 1880 EAST RI VERVI EW DRI VE 3240 N. M LLBROOK 22811 ;22 2‘115 125 gg 18%
SHAW AVENUE OVERCROSSI NG AVENUE '
POC PROFI LE GRI NDI NG SAN BERNARDI NO, CA 92408 FRESNO, CA 93726
v VPCP (559) 243- 3598
06- FRE- 99- 16. 9/ 28. 8 I N FRESNO COUNTY | N FRESNO AT VAR OUS LEE W LSON ELECTRI C COMPANY, HADDADI N, HAI DAR $314, 231 03/ 04/ 09 48%
06- 0H3904 LOCATI ONS FROM CEDAR AVENUE TO I NC. 3240 N. M LLBROOK :22, ggg 83; gg; gg 14%
BARSTOW AVENUE. 1151 EL CAM NO REAL AVENUE :
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE-99-21. 4/ 22. 4 I N FRESNO COUNTY | N FRESNO ON ROUTE WATKIN AND BORTOLUSSI, INC.  ABOUZEDAN, RAAID $1,773,189 03/18/08 0%
06- 462804 99 AND ON ROUTE 180 77 LARKSPUR STREET 3240 N. M LLBROOK $1, 6;?';2& 8‘3‘5 gg; gg 0%
H GHWAY PLANTI NG AND | RRI GATI ON AVENUE :
SAN RAFAEL, CA 94901- 4886
FRESNO, CA 93726 PLANT EST
HA25 SWPPP (559) 243- 3598 SATI S
06- FRE- 99-22.0/ 22. 8 I N FRESNO COUNTY ON ROUTE 99 AT R P | COATING I NC. ERI C KARLSON $1, 180,517 03/ 16/ 09 39%
06- 0E4904 NI ELSEN AVENUE UC PM 22.13 AND IN 10114 SHOEMAKER AVE 8530 W ROOSEVELT igég, gflsi 8431; (1)3; f1>g 36%
KERN COUNTY ON ROUTE 99 AT NORTH AVENUE '
DELANO OH PM 57.1 & AT KERN AV SANTA FE SPRINGS, CA 90670 VI SALI A, CA 93291
REPAI NT BRI DGES .
HVBH VPCP (559) 651- 8315
06- FRE- 99-/ 10 ON ROUTE 99 BETWEEN 0.5 M LES SOUTH | CX TRANSPORTATI ON GROUP ALLRED, LARRY R $11, 984,000 06/19/08 69%
06- 0K2104 OF MERCED STREET UC AND 0.1 M LE P O BOX 2315 3240 N. M LLBROOK $9;$f§f,§f§ 825 (1)5135 23 77%
NORTH OF DODCE AVE OC STI LLWATER, OK 74076 FRESNG, CA 93726 ’
CONSTRUCT FOG WARNI NG SYSTEM ’ (559) 243- 3881
201315
06- FRE- 180- 24. 6/ 27. 3 I N FRESNO COUNTY NEAR MENDOTA FROM R G W CONSTRUCTI ON | NC ALLRED, LARRY $8,545,885 02/22/08  100%
SN e MM AGIETO0S oo P OB s 5260 1 o e ot et A
BHP1- 80 O- (2EN) H ASPHALT OONCRETE RESURFACH NG LI VERMORE CA 94551 550) 243. 3881
P180- 052-() (925) 606- 2400 (559) 243- OVER RN
HA22 SWPPP
HA22
06- FRE- 180-31. 3/0 I N FRESNO COUNTY NEAR MENDOTA AT FOURDAYLEN, |NC ALLRED, LARRY $96,384 12/19/02  100%
06- 478904 M LE SLOUGH BRI DGE 1039 E. SANTA ANA 505 N STREET $94, 6;3 éif %; 82 100%
M TI GATI ON PLANTI NG AND | RRI GATI ON
FRESNO CA 93704 FRESNO, CA 93723
(559) 445- 5004 OVER RUN
HA22 wecP
06- FRE- 180- 55. 4/ 56. 6 I N FRESNO COUNTY | N FRESNO AT VARl OUS WATKI N AND BORTCOLUSSI | NC ALLRED, LARRY $1, 745,978 10/ 27/ 06 0%
06- 342344 LOCATI ONS FORSTER AND KROEGER LANDSCAPE 505 N STREET $1, 549,808 11/20/06 0%
STP- () $18,858 05/03/10 0
"0 HI GHVAY PLANTI NG AND | RRI GATI ON MAI NTENANCE | NC A JOI NT FRESNO CA 93721 ’
VENTURE (559) 445- 5004 PLANT EST
77 LARKSPUR STREET
HE14 SWPPP SATIS

SAN RAFAEL CA 949014886
(415) 453- 4691
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 180-60. 1/ T60.3 | N FRESNO COUNTY | N FRESNO FROM CRUCO CONSTRUCTI ON GROUP | NC  ALAN VONG $265,000 05/01/09  100%
06- 0F2004 ROUTE 180/ 168 SEPARATI ON TO MAPLE 2443 FOUNDRY PARK AVE 3240 N M LLBROOK $255, 8;-3 82; 1%5 83 100%
AVENUE UNDERCROSSI NG FRESNO CA 93726
| NSTALL MEDI AN BARRI ER FRESNO CA 93706 08/13/09
(559) 243- 3856 COVPLETED
HB1 WeCP
06- FRE- 180- 60. 3/ 64 I N FRESNO COUNTY | N AND NEAR FRESNO WATKI N & BORTOLUSSI |NC./ SAM M, MOHAMMVAD $3, 814,827 11/22/06 0%
06- 342444 FROM ROUTE 168 TO CLOVI S AVENUE FORSTER & KROEGER LANDSCAPE 3240 N. M LLBROOK $3, gg; 258 (1%21; (1)25 (1)(13 0%
HI GHVAY PLANTI NG AND | RRI GATI ON INC., A JO NT VENTURE FRESNO, CA 93726 :
77 LARKSPUR STREET (559) 243- 3814 PLANT EST
HE14 SWPPP SAN RAFAEL, CA 94901 SATIS
06- FRE- 180- 63. 3/ 66. 5 I N FRESNO COUNTY | N AND NEAR FRESNO SECURI TY PAVI NG COMPANY, | NC. OSCAR SHERRI LL $49, 145, 601 12/ 20/ 07 86%
06- 342434 FROM 0.2 KM EAST OF CLOVI S AVENUE P.O BOX 1489 3240 N. M LLBROCK $é‘1, g;# 3‘5 2(1); g?; gg 89%
OVERCRGOSSI NG TO 1.3 KM EAST OF FRESNO, CA 93726- 5866 ' '
TENPERANCE AVENUE SUN VALLEY, CA 91353-1489 (559) 243. 3812
CONSTRUCT FREEWAY AND BRI DGES
HE14 SWPPP
06- KER- 5- 4. 6/ 10. 2 I N KERN COUNTY NEAR GRAPEVI NE FROM  HARBER COMPANI ES | NC HI SHAM ALNATOUR $869,143 03/11/09  100%
06-0J4604 0.1 MLE NORTH OF GRAPEVI NE CREEK 1880 E. Rl VERVI EW DRI VE 1824 NORRI S ROAD $831, Gég 8‘71; gg; 83 100%
BRI DGE TO GRAPEVI NE UNDERCROSSI NG
O Do 10 SRPEE SAN BERNARDI NO CA 92408 BAKERSFI ELD, CA 93308 07/ 30/ 09
(661) 391- 4747 COVPLETED
HM WeCP
06- KER- 5- 6. 3/ 10. 1 I N KERN COUNTY NEAR GRAPEVI NE AT SECURI TY PAVI NG COMPANY | NC $1, 100, 000 06/ 23/ 09 0%
06- 0C8004 VARI OUS LOCATI ONS FROM 1.5 M LES P O BOX 1489 $0  07/14/09 0%
SARR-0054- (182) E NORTH OF FORT TEJON ROAD CC TO $0
00-54 1- (2E) GRAPEVI NE ROAD UNDERCROSS! NG SUN VALLEY CA 913531489
-0 UPGRADE MEDI AN BARRI ERS (818) 767-8418
HA27 SWPPP
06- KER- 5- 54. 1/ 0 I N KERN COUNTY NEAR BUTTONW LLOW AT  BOWE CONTRACTORS | NC. AMARI| T DHALI WAL $2, 638,542 08/ 07/ 08 0%
06-462904 THE BUTTONW LLOW SAFETY ROADSI DE REST 42424 N 4TH STREETT $2, 461,568 08/ 25/08
ACHS- 005 - (181) 2 805 S. EXI NGTON ST. $124, 182 12/ 28/09 0%
| M 005 -(181)2 AREAS LANCASTER, CA 93535 DELANG,  CA 93215
0 REMODEL SAFETY ROADSI DE REST AREAS ’ (661) 720- 0970 PLANT EST
SATI S
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER-5-/10. 2 I N KERN COUNTY AT LEBEC FROM LOS SECURI TY PAVI NG HI SHAM ALNATOUR $15, 000, 607 08/ 21/ 08 78%
06-460704 ANGELES COUNTY LI NE TO GRAPEVI NE PO BOX 1489 1824 NORRI S ROAD $7, 648, 244 09/10/ 08 51%
ACI M 005- (180) 2 $4, 059, 803 09/ 25/ 09
0 UNDERCRGSSI NG SUN VALLEY CA 91353 BAKERSFI ELD, CA 93308
HOT M X ASPHALT CONCRETE SURFACI NG ’ (661)391- 4747
HA22 SWPPP
06- KER- 14-15. 1/ 0 IN KERN CO NEAR MOJAVE FROM 15. 1M PETERSON- CHASE SAM DHALI WAL $108, 925 06/05/09 52%
06- 0K4004 N OF THE LA COUNTY LINE TO 0.5M S OF 1792 KAI SER AVENUE 1824 NORRI S ROAD $13,120 06/24/09 12%
$13,120 10/ 01/ 09
THE OLD RTE 14/58 JCT AT THE BAKERSFI ELD, CA 93308
S. MODAVE OVERHEAD BRI DGE I RVI NE, CA 926145706 (661)391-4742
REPLACE BRI DGE JOI NTS / BEARI NGS
HVBH wecP
06- KER- 14- 16. 3/ 26. 6 I N KERN COUNTY AT VAR QUS LOCATI ONS W NDSOR FUEL CO AVARJI T DHALI WAL $4, 485,525 06/ 16/ 09 24%
06- 0K7204 BONDED VEARI NG COURSE OVERLAY P.O BOX 38 $9,295 06/25/09
SARR- P014- ( 065) E BDEiAE'Q LEXA' gg?; ST. $9,295 10/ 21/ 09 0%
PO- 14 0- (5E) W NDSOR, CA 95492
0 (661) 720- 0972
HML WeCP
06- KER- 14- 37. 1/ 46. 2 IN KERN COUNTY NEAR CANTIL FROM 0.5 GRANI TE CONSTRUCTI ON SAM DHALI WAL $2, 046,256 04/20/09  100%
06- 0K6604 M LE NORTH OF REDROCK RANDSBURG ROAD 3000 JAMES ROAD 1824 NORRI S ROAD $1, 948,237 05/04/09 o0
TO 1.2 M LES NORTH OF REDROCK BAKERSHI ELD. CA 93306 $0 8;; gg; 83
I NYOKERN ROAD ' (661)391-4742 COVPLETED
RUBBERI ZED HVA OVERLAY
HML wecP
06- KER- 33- 40. 3/ 45. 5 I N KERN COUNTY NEAR M SSOURI GRANI TE CONSTRUCTI ON COVPANY ~ PETER MULLALY $1, 242,517 04/ 14/ 09 0%
06- 0K6904 TRI ANGLE FROM 0. 7 M LE SOUTH OF P.O BOX 5127 805 S. LEXI NGTON ST. 28 04/ 24/ 09 0%
LOCERN ROAD TO TREELI NE ROAD
BAKERSFI ELD, CA 93388 DELANG, CA 93215
COLD | N PLACE RECYCLI NG (661) 720- 0971
WeCP
06- KER- 33-45. 5/54. 8 IN KERN COUNTY NEAR NORTH BELRIDGE W JAXON BAKER PETER MULLALY $2, 058,992 04/ 13/ 09 99%
06-0J4404 FROM MAI N ROAD TO BROAN MATERI AL ROADP. O BOX 994248 805 S. LEXI NGTON ST. $1, 953,272 04/ 22/ 09 92%
APPLY SEAL OOAT DELANG. CA 93215 $552,093 08/21/09
REDDI NG, CA 96099 ' 09/03/ 09

(661) 720- 0971
HML WPCP
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District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 33- 54. 5/ 59 IN KERN CO NEAR BLACKWELLS CORNER GRANI TE CONSTRUCTI ON CO. PETER MULLALY $1,003,776 05/ 26/ 09 0%
06- 0F7404 FROM BROANS MATERI AL ROAD TO 1.0 KM P. O BOX 50085 805 S. LEXI NGTI N ST. 23 06/ 05/ 09 0%
SOUTH OF ROUTE 46 DELANO, CA 93215
CCOLD I N PLACE RECYCLI NG HVA OVERLAY WATSOWILLE, CA 950775085 (661) 720- 0971
HA22 WeCP
06- KER-41-/5 I'N KINGS AND KERN COUNTI ES AT VARI OUSW JAXON BAKER | NC. ERI C KARLSON $3,376,872 06/ 11/ 09 67%
ggﬁgfgggé(soem LOCATI ONS P.O BOX 994248 8530 W ROOSEVELT iiy ggg' 328 88; ﬁ; gg 37%
APPLY HOT M X ASPHALT OVERLAY AVENUE T
00- 0C 3- (6E) REDDI NG, CA 96099- 4248
0 VI SALI A, CA 93291
VL VPCP (559) 651- 8315
06- KER- 43- 25. 1/ 38. 8 I'N KERN COUNTY NEAR WASCO FROM ROUTE | NTERNATI ONAL SURFACI NG $1,191,936 06/ 03/ 09 0%
06- 0KE804 46 TO TULARE COUNTY LI NE SYSTEMS $0 06/ 24/ 09 0%
POLYMER MODI FI ED SEAL COAT P O BOX 4770 $0
MODESTO CA 95352
HML WeCP (209) 525- 9065
06- KER- 43-/ 6. 2 IN KERN CO ON RTE 43 FROM PM 0.0 TO BOWMAN ASPHALT | NC. AVARJI T DHALI WAL $1, 732,463 04/ 14/ 09 0%
06- 0K6704 PM 6.2 AND ON RTE 119 FROM PM 10.0 TO3527 BRI AN WAY 805 S. LEXI NGTON ST. :g 04/30/ 09 0%
PM 19.7
BAKERSFI ELD, CA 93308 DELANG,  CA 93215
(661) 720- 0972
DI GOUT AND RUBBERI ZED HVA OVERLAY
HML WPCP
06- KER- 46- 33. 8/ 37. 5 I N KERN AT VARI OUS LOCATI ONS GRANI TE CONSTRUCTI ON CO. AVARJI T DHALI WAL $2, 689, 479 03/ 20/ 09 97%
06-0J4004 RUBBERI ZED HOT M X ASPHALT OVERLAY P.O BOX 5127 805 S. LEXI NGTON ST. $644,017 04/ 03/ 09 24%
DELANG, CA 93215 $217, 254 08/ 24/ 09
BAKERSFI ELD, CA 93215
(661) 720- 0972
HML WeCP
06- KER- 46- 37. 5/ 46 IN KERN CO NEAR LOST HILLS ON ROUTE SECURI TY PAVI NG COVAPNY | NC. AMARJI T DHALI WAL $1, 359,000 05/01/09 0%
06- 0HI004 33 FROM TREELI NE ROAD TO BROWN P.O. BOX 1489 805 S. LEXI NGTON ST. :g 05/ 21/ 09 0%

State of California Department of Transportation

MATERI AL ROAD AND ON ROUTE 46 FROM
KURT ROAD TO ROALEE ROAD
RUBBERI ZED HOT M X ASPHALT

SUN VALLEY, CA 91353-1489

DELANO, CA 93215
(661) 720- 0972
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 58- 55. 7/ 56. 6 I'N KERN COUNTY NEAR BAKERSFI ELD FROMACCU CONSTRUCTI ON 23135 BETTY H SHAM ALNATOUR $995,942 07/ 20/ 06 0%
06- 0A5104 0.4 KM VEST OF WASHI NGTON STREET ROAD PERRI'S, CA. 92570 P. O BOX 81197 $970, 926 08/ 07/ 06 0%
Aci’g' 225?'52%2) E OVERCROSSI NG TO 0.5 KM EAST OF MOUNT 23135 BETTY ROAD BAKERSFI ELD, CA. 93380 $2,100 04/28/10
0 VERNON AVENUE UNDERCRO PERRIS  CA 92570 (661) 859- 2428 PLANT EST
PLANTI NG AND | RRI GATI ON s SATI S
SWPPP
06- KER-58-118.0/143.8 | N KERN COUNTY NEAR BORON FROM 1.1  MAVERI CK ASPHALT SAM DHALI WAL $4, 310,568 02/11/09 92%
e T e T e i v R L N & = 1
BAKERSFI ELD, CA 93308 ’
LI NE (661) 391- 4742
RUBBERI ZED HOT M X ASPHALT OVERLAY
HM WPCP
06- KER- 58- 138. 8/ 0 IN KERN CO ON RTE 58 AT THE BORON DREAMBUI OLDER AVARJI T DHALI WAL $484,529 05/ 01/ 09 38%
06- 0K4904 SAFETY ROADSI DE REST AREA 1361 E GARTEN DRI VE 805 S. LEXI NGTON ST. 22221 282 (1)85 (1)25 gg 54%
CONSTRUCT SEWAGE DI SPOSAL SYSTEM '
PLACENTI A, CA 92870 DELANO,  CA 93215
(661) 720- 0972
HA26 SWPPP
06- KER- 58- 139. 0/ 0 IN KERN COUNTY NEAR BORON AT THE BOWE CONTRACTORS | NC. AVRII T DHALI WAL $6, 359, 983 09/ 04/ 08 59%
06- 463004 BORON SAFETY ROADSI DE REST AREA 42424 N. ATH ST. EAST 805 S. LEXI NGTON ST. $4, 427,121 09/ 23/ 08 69%
ACHS- PO58- (105) E CONSTRUCT NEW BUI LDI NGS CELANG. CA 93215 $172,684 07/30/ 10
G P0-58 1- (5E) LANCASTER, CA 93535 ’
0 (661) 720- 0972
HA26 SWPPP
06- KER- 99-17. 0/ 31. 1 I'N KERN COUNTY I N AND NEAR LEE W LSON ELECTRI C COMPANY  PETER MULLALY $441, 445 06/10/08  100%
06- 0H4004 BAKERSFI ELD AT VARI QUS LOCATI ONS FROMI NC 805 S LEXI NGTON ST. $442, 1% 8?5 iy gg 100%
0.5 MLE SOUTH OF ROUTE 119 TO 0.5 P O BOX 250 DELANO, CA 93215 07/ 21/ 09
M LE NORTH OF 7TH STANDARD ROA (661) 720- 0971 COMPLETED
I NSTALL VEHI CLE DETECTI ON SYSTEM ARROYO GRANDE CA 93421
HB4N WeCP (805) 489- 4216
06- KER- 99-21. 6/ 24. 7 I'N KERN COUNTY I N AND NEAR ODYSSEY LANDSCAPE CO. | NC. PETER MULLALY $601, 864 04/ 08/ 08 99%
06-0G2204 BAKERSFI ELD FROM PLANZ ROAD 5400 W HI GHWAY 12 805 S. LEXI NGTON ST. $2§2’ f;gz 825 (2)4715 gg 90%
OVERCROSSI NG TO 0.1 M NORTH OF DELANO, CA 93215 '
CALI FORNI A AVENUE UNDERCROSSI NG LODI CA 95242 (661) 720- 0971 SUSPENDED

HA25 WPCP

I NSTALL | RRI GATI ON SYSTEM
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District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER-99-24. 7/ 27. 1 I N KERN COUNTY | N BAKERSFI ELD FROM A C C U CONSTRUCTI ON PETER MULLALY $2, 823,833 08/ 04/ 06 0%
06-451604 BAKERSFI ELD YARD OVERHEAD TO G LMORE 23135 BETTY RD. 805 S. LEXI NGTON ST. $2, 750,552 08/22/ 06 0%
ACNH- P099- (479) E $16,370 12/ 01/09
0 AVENUE UNDERCROSS! NG PERRI'S. CA 92570 DELANO, CA 93215
PLANTI NG AND | RRI GATI ON ' (661) 720- 0971 PLANT EST
HA25 SWPPP SATI S
06- KER- 99- 28. 2/ 29 I'N KERN COUNTY I N AND NEAR ODYSSEY LANDSCAPI NG PETER MULLALY $310, 761 11/06/08 20%
06- 0A7204 280,150 11/19/08
RSt P999- (516) E BAKERSFI ELD FROM 0.3 M LE NORTH OF 5400 W HW 12 805 S. LEXI NGTON ST. $$10 o s 89%
CLI VE DRI VE OVERCROSSI NG TO 0.5 MLE DELANO, CA 93215 !
PO-99 5- (68) NORTH OF ROBERTS LANE UC LoD, CA 95242 (661) 720- 0971
-0 H GHWAY PLANTI NG AND | RRI GATI ON
SWPPP
06- KER-99-/19. 5 IN KERN COUNTY | N AND NEAR | NTERSTATE | MPROVEMENT | NC.  AMARJI T DHALI WAL $2,357,213 02/ 13/ 09 51%
06-0J4204 BAKERSFI ELD FROM 0.8 M LE SOUTH OF P.O BOX 8 805 S. LEXI NGTON ST. $1;$géf,§$é 285 ig; gg 43%
ROUTE 5/99 SEPARATI ON TO PANAMA LANE EARIBALLT. M 55021 DELANO, CA 93215 '
OVERCROSSI NG ' (661) 720- 0972 SUSPENDED
GRI ND EXI STI NG CONCRETE ROADWAY
HM WeCP
06- KER- 119- 28. 0/ 28. 5 IN KERN COUNTY NEAR BAKERSFI ELD FROMGRI FFI TH COVPANY PETER MULLALY $755, 628 02/10/09 60%
06- 485604 0.5 KM WEST OF ASHE ROAD TO 0.3 KM P.O. BOX 70157 805 S. LEXI NGTON ST. igg, iig 855 gg; gg 23%
EAST OF ASHE ROAD DELANO, CA 93215 !
W DEN | NTERSECTI ON BAKERSFI ELD, CA 93389 (661) 720- 0871
HB1 SWPPP
06- KER- 119- 30. 1/ 30. 4 I N KERN COUNTY NEAR PUMPKI N CENTER  TDS ENG NEERI NG HI SHAM ALNATOUR $321,700 05/08/08  100%
06- 0F9704 AND | N BAKERSFI ELD AT W BLE ROAD 1014 S WESTLAKE BLVD. 14-136 1824 NORR S ROAD $323, 4% 8;5 135 gg 100%
I NSTALL SI GNALS
WESTLAKE VI LLAGE, CA 91361 BAKERSFI ELD, CA 93308
(661) 391- 4747
HB1 WeCP
06- KER- 166- 9. 0/ 24. 6 IN KERN COUNTY NEAR MARI COPA FROM 5. 6 GRI FFI TH COVPANY HI SHAM ALNATOUR $16, 575, 143 09/ 30/ 08 47%
06- 322104 KM VEST OF SAN EM GDI O CREEK BRIDGE PO BOX 70157 $6, 267,343 10/ 08/ 08 0
ACST- P166- (027) E 1824 NORRI'S ROAD $96,947 01/28/10 8%

P1-66 0- (7E)

--0

HA22 SWPPP

TO ROUTE 166/ 99 SEPARATI ON

ASPHALT CONCRETE OVERLAY BAKERSFI ELD, CA 93387

BAKERSFI ELD, CA 93308
(661) 391- 4747
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09

District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 178-1. 6/ 0 IN KERN COUNTY | N BAKERSFI ELD AT L TDS ENG NEERI NG SAM DHAL| WAL $238,180 03/26/09  100%
06- 0F0104 STREET 1014 S. VESTLAKE BLVD 1824 NORRI S ROAD 2%2, géi 8;1; gg; 83 90%

| NSTALL TRAFFI C SI GNALS BAKERSFI ELD. CA 93308 !

VESTLAKE VI LLAGE, CA 91361 ' 09/ 03/ 09
(661) 391- 4742 OVER RUN

HB1 WeCP
06- KER-184-8. 4/ 8. 8 I N KERN CO NEAR BAKERSFI ELD AT ROUTE GRI FFI TH COVPANY PETER MULLALY $838, 000 04/03/09 0%
06- 426304 58/ 184 SEPARTATION AND FROM 0.3 KM P.O. BOX 70157 805 S. LEXI NGTON ST. $0 04/ 20/ 09 0%
éGPl 241183-(212) - SOUTH TO 0.3 KM H CF MLLS DRIVE BAKERSFI ELD, CA 93307 DELANG, - CA 93215 *
20 ) -(28) BRECKENRI DGE ROAD ' (661) 720- 0971 SUSPENDED

CHANNEL| ZATI ON AND S| GNAL| ZATI ON
HB1 SWPPP
06- KER- 204-4. 6/ 5. 1 I N KERN COUNTY | N BAKERSFI ELD FROM M GRI FFl TH COVPANY $11, 678,093 06/ 09/ 09 0%
06-430104 STREET TO F STREET P O BOX 70157 $0 07/01/09 0%
SARR- 5204- (004) E REPLACE STEEL BRI DGE $0

S2-04 0- (4E) BAKERSFI ELD CA 933871057

-0 (661) 831- 7331
HA21 WeCP
06- KER- 395-/8. 7 IN KERN COUNTY AT AND NEAR GRANI TE CONSTRUCTI ON CO SAM DHALI WAL $1,633,591 01/28/09  100%
06- 033804 JOHANNESBURG FROM SAN BERNARDI NO 3000 JAMES ROAD 1824 NORRI S ROAD $1;$§§; ggg 8;; %g; gg 87%

COUNTY LINE TO 0.5 M LE NORTH OF BAKERSFI ELD. CA 93308 BAKERSFI ELD, CA 93308 !

SEARLES ROAD ' (661) 391- 4742 OVER RUN

RUBBERI ZED HOT M X ASPHALT OVERLAY

wecP

06- KER-5724-/ 0 I N KERN COUNTY AT WASCO AT WASCO GRANI TE CONSTRUCTI ON CO. MARK MENGONI $351, 006 06/ 02/ 09 73%
06- 473304 MAI NTENANCE STATI ON AT 201 J STREET P.O BOX 50085 3240 N. M LLBROOK 2%221 ;%‘ 885 (2;315 gg 820

HOT M X ASPHALT PAVI NG FRESNO, CA 93726 !

WATSONVI LLE, CA 95077
(559) 243- 3543

HAL2 WeCP
06- KI N- 33-8. 0/ 12 I'N KINGS AND FRESNO COUNTI ES AT W JAXON BAKER MARK MENGONI $2,571,609 05/20/09  100%
06- 0K6504 VARI QUS LOCATI ONS FRE 269 (PM P.O. BOX 994248 3240 N. M LLBROOK $2, 582, 423 82; 8‘315 gg 100%

0.5/4.6) FRESNO, CA 93726- 5866

. d 08/ 04/ 09
COLD PLANE AND OVERLAY ROADVWAY REDDING, CA  96099-4248 (559) 243- 3543 COVPLETED

HVL WPCP
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G P0-41 1- (6EC)M
5941- 048-()
HB1 SWPPP

I NSTALL SI GNALS
BENI CI A CA 94510

(707) 742- 6000

FRESNO CA 93726
(559) 243- 3856

09/ 03/ 09
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06-KIN-198-/1.8 IN KI NGS AND TULARE COUNTI ES NEAR GRAHAM CONTRACTORS, | NC ERI C KARLSON $910, 051 03/27/09 90%
06- 0K7104 LEMOORE ON RTE 198 FROM FRESNO CO P O BOX 26770 8530 W ROOSEVELT 22‘11‘71, ggg 8;1; gg; 83 89%
LINE TO 1.2 M LES WEST OF 25TH AVE AVENUE ’ 08/ 25/ 09
AND NEAR TULARE ON RTE 63 F SAN JOBE, CA 95159 VI SALI A, CA 93291
APPLY SEAL COAT ON EXI TI NG PAVEMENT .
™ VPCP (559) 651- 8315
06- MAD-41-3.3/5. 3 I N MADERA COUNTY NEAR FRESNO FROM 0.1 CRUCO CONSTRUCTI ON GROUP | NC DEALBA, FERNANDO $1, 168,034 11/17/08 92%
06- 0H2704 M NORTH OF AVENUE 12 TO 0.2 M LE 2443 FOUNDRY PARK AVENUE 3469 YEAGER DRI VE, $996, 877 12/ 10/ 08 84%
ACHS- PO41- (108) E $679, 432 08/ 27/ 09
SOUTH OF AVENUE 14 SUl TE 109
PO-41 1-(85) I NSTALL CENTERLI NE RUVBLE STRI PS FRESNO CA 93706 MADERA, CA 93637
--0) (559) 498- 3639 550) 675. 5267
HB1 SWPPP (559) 675-
06- MAD-41-4.5/5. 3 I N MADERA COUNTY ON ROUTE 41 NEAR CLARK BROS. | NC. HADDADI N, HAI DAR $417,150 06/ 02/ 09 24%
06- 000304 MADERA FROM 1.3 M LES NORTH OF AVENUE 19772 S. ELG N 3240 N. M LLBROOK 233' ggg 225 ig; gg 2204
12 TO 0.2 MLES SOUTH OF AVENUE 14 AVENUE :
EXCAVATE VERNAL POOLS DOS PALCS,  CA 93620 FRESNO, CA 93726
HB34 - (559) 243- 3599
06- MAD-41-8. 3/ 0 I N MADERA COUNTY ABOUT 13.0 KM NORTH VI CTORY ENG NEERS | NC ALAN VONG $242,747 10/30/08  100%
06-0C7104 OF FRESNO AT 1.5 KM SOUTH OF ROUTE 575 ALLUVI AL AVE STE 106 3240 N M LLBROCK igﬁ ggg (1);; ;25 gg 84%
145 FRESNO CA 93726 '
FRESNO CA 93720
REPLACE CULVERTS (559) 243- 3856 OVER RUN
HA22 wecP
06- MAD-41-9.3/11. 4 I N MADERA COUNTY NEAR MADERA ON W JAXON BAKER MARK MENGONI $1,211,523 04/28/09  100%
06- 0K9304 ROUTE 41 FROM 0.1 M LE NORTH OF P.O. BOX 994248 3240 N. M LLBROOK $1, 192, 326‘ 825 (1)‘215 gg 100%
ROUTE 145 TO ROAD 208 AND ON ROUTE .
REDDING, CA 96099- 4248 FRESNO, CA 93726- 5866 08/ 05/ 09
145 FROM 0.2 M LE WEST COF ROA (559) 243- 3543 COVPLETED
APPLY RUBBERI ZED HVA
WeCP
06- MAD- 41-19. 8/ 20. 1 I N MADERA COUNTY NEAR COARSEGOLD AT F C | CONSTRUCTORS | NC ALAN VONG $1, 105,215 05/21/08  100%
06- 0A4004 YOSEM TE SPRI NGS PARKVWAY 2100 GOCDYEAR ROAD ROOK $1,087, 486 06/ 16/08 9
ACST- P041- (106) E 3240 NMLLB $0 05/21/09  100%
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- MAD- 41- 23. 2/ 23. 6 I N MADERA COUNTY NEAR COARSEGOLD FROMGRANI TE CONSTRUCTI ON COVPANY HADDADI N, HAI DAR $1,388,197 11/ 25/ 08 17%
06- 0E1004 0.2 MLE SOUTH TO 0.2 MLE NORTH OF P O BOX 50085 ROOK $1, 031,562 12/16/08
ACHS- P041- (107) E ROAD 416 2§EEUE' MLLB $405, 697 12/20/10 4%
PO- 41 1-(7E) W DENI NG ROADVAY WATSONVI LLE CA 950775085 FRESNO, CA 93726
--() (831) 724- 1011
LBl - (559) 243- 3599
06- MAD-49-1. 4/9. 2 IN MADERA COUNTY NEAR OAKHURST FROM CRUCO CONSTRUCTI ON MARK MENGONI $1, 243,567 05/ 13/ 09 0%
06- 0K7004 1.4 MLES WEST OF 41/49 | NTERSECTI ON 2443 FOUNDRY PARK AVE. 3240 N. M LLBROOK $4gg 825;%583 0%
TO MARI PCSA COUNTY LI NE FRESNO. CA 93706 FRESNO, CA 93726-5866
RUBBERI ZED HOT M XED ASPHALT ! (559) 243- 3543
HML wecP
06- MAD- 99- 19. 6/ 22. 6 I N MADERA COUNTY NEAR FAI RVEAD FROM F C | CONSTRUCTORS | NC MEJI A, HUGO $49, 774,898 10/23/06  100%
06- 293304 1.6 KM SOUTH OF AVENUE 21 2100 GOODYEAR RD 3469 YEAGER DRI VE, $48,;§g,ggg ééjg?;gg 97%
| NTERSECTI ON TO 0.2 KM SOUTH OF SUITE 109
ROUTE 99 AND 152 SEPARATI ON BENICI A CA 94510 MADERA, CA 93637
HE13 SvpPP CONVERT TO DI VI DED FREEVWAY (707) 742- 6000 (559) 675-5272
06- MAD- 99-/. 9 I N MADERA COUNTY NEAR FRESNO FROM W JAXON BAKER | NC DEALBA, FERNANDO $699, 987 05/ 29/ 09 54%
06- 0K2304 R VER BRI DGE AND AVENUE 7 P O BOX 994248 3469 YEAGER DRI VE, $641,532 06/ 24/ 09 94%
OVERCROSS| NG <UL TE 100 $641,532 09/ 15/ 09
REDDI NG CA 960994248
COLD PLANE AND REPLACE AC OVERLAY
(530) 241- 1086 MADERA, CA 93637
A2 VPCP (559) 675- 5267
06- MAD- 145- . 8/ 6. 8 I N MADERA CO AT AND NEAR RI PPERDAN W JAXON BAKER | NC ONTI VERCS, DAVI D $7,874,096 06/ 08/ 09 2%
06-416104 FROM 0.3 KM SOUTH OF AVENUE 6 TO 0.4 P O BOX 994248 $287,670 06/17/09
SARR- P145- (029) E : ' 3469 YEAGER DRI VE, $287, 670 01/22/ 10 4%
l i KM SOUTH OF AVENUE 12 SUlTE '
P1- 45 0- (9E) ASPHALT CONCRETE OVERLAY REDDI NG CA 960994248 VADERA CA 93637
--0) (530) 241- 1086 '
A2 SWPPP (559) 675- 5272
06- MAD- 145-8. 8/ 9. 1 IN MADERA COUNTY | N MADERA ON ROUTE  FLATI RON VEST | NC DEALBA, FERNANDO $3, 966, 959 05/ 01/ 09 13%
06-407214 99 AND ON ROUTE 145 2100 GOODYEAR ROAD $619, 145 05/ 20/ 09 0
HPLU- 6206- ( 013) E 3469 YEAGER DRIVE, $352 014 06/11/10  16%

--0

HB4 SWPPP

State of California Department of Transportation

W DEN BRI DGE
BENI CI A CA 94510

(707) 742- 6000

SUl TE 109
MADERA, CA 93637
(559) 675- 5267
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- MAD- 152-/ 15. 3 I'N MADERA COUNTY NEAR MADERA FROM W JAXON BAKER | NC ONTI VERCS, DAVI D $1, 247,083 06/ 05/ 09 36%
06-0J5004 MERCED COUNTY LINE TO 0.3 MLE VWEST P O BOX 994248 3469 YEAGER DRI VE, ii' 8831 ggg 82; ij; 83 81%
OF ROUTE 99/ 152 SEPARATI ON SUl TE 109 ' '
PLACE RUBBERI ZED HOT M X ASPHALT REDDI NG CA 960994248 MADERA, CA 93637
(530) 241- 1086 550 675. 5272
HMVL WPCP (559) 675-
06- TUL- 63- 5. 8/ 8 I'N TULARE COUNTY IN VI SALI A FROM TEI CHERT CONSTRUCTI ON SHELLEY NMAGGARD $10, 445,560 04/ 10/ 08 79%
06- 307004 PACKWOOD CREEK TO ROUTE 63/ 198 PO BOX 520 8530 W ROOSEVELT AVE $5$ﬁ§, g;g (1)‘115 gg; gg 520%
SEPARAT! ON FOM.ER CA 93625- 0520 VISALIA CA 93291 7
W DEN ROADWAY TO SI X LANES ’ (559) 651- 8319
HB4C SwWepP
06- TUL- 65- 23. 4/ 25. 1 I'N TULARE COUNTY I N AND NEAR M DSTATE BARRI ER I NC $339,998 08/ 06/ 09 0%
06-0H7104 STRATHMORE FROM FRI ANT KERN CANAL P O BOX 30550 $0 08/ 26/ 09 0%
BRI DGE TO AVENUE 196 %0
DOUBLE THRI E BEAM MEDI AN BARRI ER STOCKTON CA 952130550
(209) 944- 9565
HB1 WPCP
06- TUL-99-5.6/7.3 I'N TULARE COUNTY I N AND NEAR WATKI NS & BORTOLUSSI | NC PETER MULLALY $1,823,117 10/ 05/ 07 0%
06-431704 EARLI MART AND I N TI PTON 77 LARKSPUR ST. 805 S. LEXI NGTON ST. $1, 2(13929, g;g (1)35 gg; fﬂ 0%
HI GHWAY PLANTI NG AND | RRI GATI ON :
SAN RAFAEL, CA 94901- 4886 DELANG CA 93215
(661) 720- 0971 PLANT EST
HA25 svepP SATIS
06- TUL- 99- 30. 1/ 31 I'N TULARE COUNTY IN TULARE FROM 0.8 WATKIN & BORTOLUSSI |NC BLAS MARTI NEZ $266,099 05/ 16/ 07 0%
06- 388214 KM SOUTH OF PROSPERI TY AVENUE 77 LARKSPUR STREET 8530 W ROOSEVELT AVE $2§§1 igg 885 (1);15 g; 0%
o/ SING TO 0.6 KM H o SAN RAFAEL CA 94901- 4886 VISALIA CA 93291 ’
PROSPERI TY AVENUE OVERCROSSI NG (559) 651- 8321 PLANT EST
PLANTI NG AND | RRI GATI ON
HBAN WPCP SATI S
06- TUL- 99-/ 18. 4 IN KERN AND TULARE COUNTI ES AT PROFESSI ONAL CONST SERVI CES ~ BLAS MARTI NEZ $498, 795 04/ 14/ 09 82%
06- 0K9204 VARI QUS LQCATI ONS 3309 VI NCENT RD 8530 W ROOSEVELT AVE :;2' gi gg; gg; gg 15%
REPLACE CONCRETE PAVEMENT PANELS VI SALI A :
PLEASANT HILL, CA
(559) 651- 8321
WPCP
Totals: Authorized Final Amt: $273, 698, 749 Completed to Date: $178, 646,954  Work ThisMonth: $19, 159, 754
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
07-LA-1-3.4/7.2 IN LOS ANGELES COUNTY | N LONG BEACH BELAI RE-VEST LANDSCAPE, INC  TRAN, KELVIN $99,100 03/02/09  100%
07-458604 AT VAR OUS LOCATI ONS FROM LAKEWOOD P O BOX 6270 11229 S WOODRUFE AVE $93,600 03/16/09 0,
BOULEVARD TO ROUTE 710 DOMEY. CA 90241 $0 06/22/09
OONSTRUCT CURB RAVPS BUENA PARK, CA 90620 ’ 08/ 05/ 09
(562) 401- 3333 COVPLETED
HB71 WecP
07-LA-1-4.2/4.2 IN LOS ANGELES COUNTY | N LONG BEACH FREEWAY ELECTRI C WANG, PAUL $295,281 02/17/09  100%
07-4S7104 SIGNAL HI LL, AND BELLFLOWER AT 5942 ACORN STREET 14620 CARMVENI TA ROAD $250, 164 03/ 05/ 09 83%
$73,274 07/ 04/ 09
VAR QUS LOCATI ONS Rl VERSI DE, CA 92504 ORMALK,  CA 90650
I NSTALL LEFT TURN SI GNALS ’ (562) 926- 2537 SUSPENDED
HB1 wWecP
07-LA-1-4.5/6.8 IN LOS ANGELES COUNTY I N LONG BEACH ALL AVERI CAN ASPHALT SAAD, HUSSEI N $841, 663 04/ 02/ 09 79%
07-3Y5204 AND SI GNAL HI LL FROM TEMPLE AVENUE TOP O BOX 2229 11229 S. \WOODRUFF igggv g% 2‘215 gi; gg 88%
WA | A AVENLE CORONA CA 928782229 AVE. ’
HOT M X ASPHALT OVERLAY DO
(951) 736-7600 562E1610§322241
HML WecP (562) 401-
07- LA-1-27.4/30.9 IN LOS ANGELES COUNTY I N LOS ANGELES EXCEL PAVI NG COVPANY TRWILLO JR, G LBERT $11, 543,915 05/ 04/ 05 0%
07-1660U4 AT VARl OUS LOCATI ONS 2230 LEMON AVENUE 9100 S. SEPULVEDA $11, gég ggg f{g; (1);; f1>g 0%
W DEN AND REALI GN ROADWAY :
LONG BEACH, CA 90806 BLVD., SUITE 200
WESTCHESTER, CA 90045 PLANT EST
HE13 SWPPP (310) 649- 1821 SATI S
07-LA-1-32.3/32.3 IN LA COINCITY OF LOS ANGELES AT  CALI FORNI A PROFESSI ONAL RAM N, SI XTO $103,808 05/27/09 0%
07-459104 | NTERSECTI ON OF LI NCOLN BOULEVARD AND ELECTRI CAL ENG NEERI NG 12975 CULVER BLVD. $0 07/07/09 0%
VI CTORI A AVENUE 9316 MABEL AVENUE LOS ANGELES, CA 90066 $0
| NSTALL PEDESTRI AN SMART CROSSWALK .
SOUTH EL MONTE CA 91733 (213) 216- 4406
HB4N WPCP (626) 452- 8658
07-LA-1-34.4/34. 4 IN LOS ANGELES COUNTY | N SANTA MONI CA CALI FORNI A ENG NEERI NG & WANG, PAUL $84,947 07/11/08  100%
07-4S5404 AT M CH GAN AVENUE CONTRACTI NG, | NC. 14620 CARMVEN TA ROAD $84,947 07/ 30/ 08 100%
S| GNAL | MPROVEMENT 16027 BROOKHURST STREET #G240 NORWALK, CA 90650 $0 8;5 ég; 83
(562) 926- 2537 SUSPENDED
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-1-35.3/46.9 IN LOS ANGELES COUNTY | N SANTA SECURI TY PAVI NG COVMPANY INC  RAM N, SIXTO M $6, 318,127 12/ 12/ 07 77%
07-254304 MONI CA, LOS ANGELES AND MALIBU FROM P O BOX 1489 12975 CULVER BLVD. $5, 469, 528 ég; 235 8; 96%
PALI SADES BEACH ROAD TO NMALI BU LAGOON
SUN VALLEY CA 913531489 LCS ANGELES, CA 90066
BRI DGE. 818) 767 8418 (213) 216- 4406 SUSPENDED
PLACE RUBBERI ZED ASPHALT CONCRETE (818) 767-
HML WPCP

07-LA-1-47.5/62.2 IN LOS ANGELES COUNTY I N MALIBU AT  DREAMBUI LDER ROBI LLOS, RAMON $383,599 10/ 09/ 08 53%
07-4S3704 VARI OUS LOCATI ONS FROM 0.1 M LE WEST 1361 E GARTEN DRI VE $77,930 10/28/08 0
o R 12975 W CULVER BLVD. $0 10/ 09/ 09 23%

OF VEBB WAY TO 0.1 M LE EAST OF

-0 MULHOLLAND HI GHWAY PLACENTI A CA 92870
(714) 646- 3697

I NSTALL METAL BEAM GUARD RAI L

LOS ANGELES, CA 90066

(213) 798- 6008 SUSPENDED

HB1 WPCP

07-LA-1-50.8/56.5 I'N LOS ANGELES COUNTY I N MALI BU FROMORTI Z ASPHALT PAVI NG, | NC. ROBI LLCS, RAMON $1, 486, 400 12/18/08 91%

07-3Y4704 LATI GO SHORE DRI VE TO GUERNSEY AVENUE P. 0. BOX 883 12975 W CULVER BLVD. 233 gig 1%5 225 gg 50
RUBBERI ZED HOT M X ASPHALT OVERLAY :
COLTON, CA 92324 LOS ANGELES, CA 90066
(213) 798- 6008
HML WPCP
07-LA-2-15.0/22.8 IN LOS ANGELES CO I N LOS ANGELES ALL AVERI CAN ASPHALT SHALVIRI, ALl $1, 023,625 04/17/09 0%
07-3Y3404 GLENDALE AND LA CANADA FLI NTRI DGE P O BOX 2229 2090 FERN LANE :g 05/ 04/ 09 0%
FROM ROUTE 2/5 SEPARATI ON TO GLENDALE, CA 91208
FOOTHI LL BOULEVARD » CA 92878 (818) 637- 2506
COLD PLAN AC PAVENENT
HVLB WPCP

07-LA-2-24.4/82.3 I'N LOS ANGELES COUNTY | N AND NEAR LA GRANI TE CONSTRUCTI ON COVPANY MCKENZI E, DARRELL $20, 990, 246 06/ 22/ 06 51%

07- 214204 CANADA FLI NTRI DGE FROM 0.1 KM WEST OF 585 WEST BEACH STREET 2090 FERN LANE $21, 575, 523 8;5 gg; gg 98%
ROUTE 2 AND 210 SEPARATI ON TO SAN GLENDALE, CA 91208
BERNARD NO COUNTY LI N WATSONVI LLE, CA 95076 (818) 637. 2506
RESURFACE ASPHALT CONCRETE

HA22 SWPPP

07-LA-2-25.5/29.1
07-119734

I'N LOS ANGELES COUNTY I N AND NEAR LA SOUTHLAND CONSTRUCTI ON
CANADA- FLI NTRI DGE AND PASADENA AT 3943 I RVINE BLVD., NO 40
VARI QUS LOCATI ONS FROM LA CANADA ARCH
BRI DGE TO SI DEHI LL VI

REPLACE AND UPGRADE BRI DGE RAI LI NG

SHALVIRI, ALl
2090 FERN LANE
GLENDALE, CA 91208
(818) 637- 2506

$901, 360 12/29/08 81%
$242,481 01/27/09

27%
$185,551 12/30/09

I RVINE, CA 92602

HA21 WPCP
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-2-74.0/74.1 IN LOS ANGELES COUNTY NEAR BI G PINES GRI FFI TH COVPANY RESLER, CAESAR $2, 666,486 05/14/08  100%
07-4J1804 AT 9.3 KM VEST CF BI G PINES HI GHWAY P.O. BOX 2150 2090 FERN LANE $2, 634, Ogg 825 gg; 82 99%
CONSTRUCT BRI DGE GLENDALE, CA 91208
SANTA FE SPRINGS, CA 90670 ’
(818) 637- 2506
HA23 WPCP
07-LA-5-1.2/9.7 IN LOS ANGELES COUNTY IN LA M RADA, POWELL CONSTRUCTI ON TAWFI K, GAMAL $644, 225 03/12/09 68%
07-4L5304 SANTA FE SPRINGS, NORWALK, DOWKEY, 8555 BANANA AVE. 11229 S. \WOCDRUFF $gg, égg 83; gg; gg 93%
MONTEBELLOQ, PIOO RIVER AND THE OITY oo AVE. :
OF COMMERCE ' DOMNEY, CA 90241
TREAT BRI DGE DECK .
VB PCP (562) 401- 3333
07-LA-5-2.4/19.7 IN LOS ANGELES COUNTY IN LOS ANGELES HI GHLAND CONSTRUCTION, INC.  JAHROM , REZA $371,297 05/21/08 49%
07-2Y6804 FROM CARVENI TA ROAD OVERCROSSI NG TO 133 N. Pl XLEY STREET 11229 SOUTH WOODRUFF $298, 3% 825 2?5 gg 79%
NORTH BROADWAY OVERCROSSI NG AVENUE
REPLACE JOI NT SEAL CRANGE, CA 92868 DOWKEY CA 90241
VB VPCP (562) 401- 3333
07-LA-5-6.8/18. 4 IN LOS ANGELES COUNTY AT VARI OUS POWELL CONSTRUCTORS | ZADPANAH, NOE $3, 863,080 06/ 05/ 08 67%
IR e LMo o555 oA AR o0 CoPORTE PLACE B9 0BpdS 07000 g
CONSTRUCT LI TTER REMOVAL DEVI CES SUl TE C 107 :
| MX0- 37 1-( 2E) FONTANA, CA 92335-3019
0 MONTEREY PARK, CA 91754
HAdo - (323) 981- 1795
07-LA-5-12.6/12.6 IN LOS ANGELES COUNTY | N COMMERCE AT UNI QUE PERFORMANCE CONSTR. | NCALONZO, BERNARD $199, 027 02/ 09/ 09 65%
07- 452204 NORTHBOUND ON AND OFF RAMPS TO 1931 NEWPORT BLVD., SUITE D 14620 CARVENI TA ROAD %28’ ggg 835 225 gg 60%
TELEGRAPH ROAD AND CAMFI ELD AVENUE NORWALK, CA 90650 '
MODI FY TRAFFI C S| GNAL COSTA MESA,  CA 92627 (562) 926- 2537
HB4N WPCP
07-LA-5-13.9/19.9 IN LA CO IN LOS ANGELES AND CITY OF T & G CONSTRUCTI ON, | NC. AZI MA, HASSAN $133,010 04/01/09 82%
07-4L4704 COMMERCE AT VARI OUS LOCATI ONS 1227 BRIDGE ST. SU TE B 2550 CORPORATE PLACE, :gg ggg 835 ig; gg 20%
TREAT BRI DGE W TH METHACRYLATE SUl TE G 107 ’

YUBA CITY, CA 95991
MONTEREY PARK, CA 91754

VB PCP (323)981- 1795
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-15.6/16.3 IN LOS ANGELES COUNTY IN LOS ANGELES POWELL CONSTRUCTORS WANG, SI MON YEH FU $3,345,019 08/ 19/ 08 31%
07-217404 ON ROUTE 5 FROM MARI ETTA STREET 8555 BANANA AVE 1615 SOUTH WALL $2, 091, 660 09505508 62%
gC‘i Oggg'(g4o)E UNDERCROSSI NG TO 0. 3 KM SOUTH OF CONTANA CA o233 STREET $122,034  03/22/10
()' -(08) LORENA STREET OVERCROSSI NG ' LOS ANGELES, CA 9015
o W DEN RAMP .
LBAN - (213) 620- 2039
07- LA-5- 16. 6/ 0 IN LOS ANGELES CONUNTY | N LOS ANGELES PETERSON CHASE GENERAL AZI MA, HASSAN $258,309 06/10/09 0%
07-0P7904 AT SOTO STREET ON RAMP ENG NEERI NG CONSTRUCTI ON I NC 2550 CORPORATE PLACE, :g 06/ 24/ 09 0%
PLACE HOT M X ASPHALT 1792 KAl SER AVENUE SU TE G 107
IRVINE, CA 92614-5706 'EZEESEI Eﬁsg’ CA 91754
HA22 WPCP (323) 981-
07-LA-5-16.9/28.7 IN LOS ANGELES COUNTY IN LOS F C | CONSTRUCTORS | NC RESLER, CAESAR $45, 825,229 10/ 24/ 05 91%
07-193104 ANGELES, GLENDALE AND BURBANK AT 2585 BUSI NESS PARK DRI VE 2090 FERN LANE $41, 188,560 11/ 05/ 05 89%
ACI M 005 - (064)E $759,816 10/31/10
VAR QUS LOCATI ONS VI STA, CA 92081-8831 GLENDALE, CA 91208
-0 REHABI LI TATE PAVEMENT d ) (818) 637- 2506
HA22 WeCP
07-LA-5-27.2/28.7 IN LOS ANGELES COUNTY AT VAR OUS PONELL CONSTRUCTORS W DJAJA, DANI EL $5, 484, 254 12/ 20/ 06 72%
07-2266A4 LOCATI ONS P.O BOX 698 1200 S. SEPULVEDA $5,;§g'ggg géjigjgg 97%
CONSTRUCT LI TTER REMOVAL DEVI CES BLVD. :
FONTANA, CA 92334
LOS ANGELES, CA 90025
HAd2 SWPPP (310) 478- 7970
07-LA-5-28.1/28.6 IN LOS ANGELES COUNTY | N GLENDALE AND P& LANDSCAPE MANAGEMENT KWAN, KIN $365, 651 06/ 19/ 06 0%
07-0510C4 BURBANK FROM 0.1 KM NORTH OF WESTERN SERVI CES 2090 FERN LANE $3g;vi§§ 2;532538 0%
AVENUE UNDERCROSSI NG TO 0.4 KM NORTH999 TOMN & COUNTRY RD. 4TH FLR GLENDALE, CA 91208
OF ALAVEDA AVENUE .
ORANGE, CA 92868 (818) 637- 2506 PLANT EST
PLANTI NG AND | RRI GATI ON SATI S
HB311 WeCP
07- LA-5-39.5/42. 6 IN LOS ANGELES COUNTY I N LOS ANGELES BALFOUR BEATTY AL- JAMAL, ABDUL $14, 925, 243 05/ 14/ 09 10%
07-235504 FROM ROUTE 5/118 TO 0.2 KM SOUTH OF | NFRASTRUCTURE, | NC. $349, 019 06/ 24/ 09 9
13171 TELFAI R AVENUE, $292 018 09/ 22/ 10 2%

HB5 SWPPP

ROXFORD STREET UNDERCROSSI NG

SOUNDWALLS CONSTRUCTI ON

2333 COURAGE DRIVE, SUTE C

FAl RFI ELD, CA 94533

SUl TE 102
SYLMAR, CA 91342
(818) 364- 2760
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-5-43.0/44.5 FI RE DAMAGE FROM THE SAYRE FIRE, IN J. MCLOUGHLI N ENG NEERI NG | NCMOGHADDAS, SEYED $4,250,000 12/02/08  100%
07-2X3004 THE SYLMAR AND SANTA CLARI TA AREA OF 10641 FULTON COURT 25061 W AVENUE $2, g‘llg' g;g 12; gg; 82 60%
THE LA-5 LA-14 & LA-210 FREEWAY STANEORD, STE 70 :
RANCHO CUCAMONGA, CA 91730 '
| NTERCHANGES DI R S EMERGE VALENCI A, CA 91355 OVER RUN
REPAI R FI RE DAMAGE .
01130 (661) 257- 0273
07- LA-5-44. 2/ 46 IN LOS ANGELES COUNTY | N SANTA KCM SECURI TY PAVI NG JV YOUNG, FRED $119, 805, 614 03/ 27/ 08 25%
g/ir{:sggg‘;-(mm N CLARI TA ON ROUTE 5 AND ON ROUTE 14  P.O BOX867/19010 SLOVER AVE 13170 TELFAI R AVENUE, $;i' ;gi' ggg 825 g%j (1)2 38%
CONSTRUCT HOV LANES AND CONNECTORS SUITE 101 e
--0) BLOOM NGTON, CA 92316
SYLMAR, CA 91342
HEL3 SWPPP (818) 364- 2760
07- LA-5-46.7/ 47.6 IN LOS ANGELES COUNTY NEAR SANTA BERKELEY ENG NEERI NG CO., | NC. MOHSENZADEH, ALl $724,931 05/21/08  100%
07- 452404 CLARI TA AT COLTRANE AVENUE P.O. BOX 7069 13171 TELFAI R AVENUE $726, 3;3 825 gg; gg 100%
REPAI R DRAI NAGE SYSTEM
BERKELEY, CA 94707 SYLMAR, CA 91342 08/ 10/ 09
(213) 792- 8867 COVPLETED
HA42 SWPPP
07- LA-5-49. 0/ 60 IN LOS ANGELES COUNTY | N SANTA SECURI TY PAVI NG COMPANY | NC  MOGHEDDAS, SEYED $6, 577,326 09/ 15/ 08 52%
07- 1X6204 6, 644,324 10/ 01/ 08
R e - (007 E CLARI TA FROM CALGROVE BOULEVARD P O BOX 1489 25061 W AVENUE $ s oeo out 907 1o 89%
UNDERCROSSI NG TO LAKE HUGHES ROAD STANFORD, #70 !
--0) SUN VALLEY CA 913531489
UNDERCROSSI NG VALENCI A, CA 91355
SLAB REPLACEMENT (818)767-8418 (661) 257- 0273
HA23 wecP
07-LA-10-5.6/8.9 IN LOS ANGELES COUNTY AT VAR OUS PONELL CONSTRUCTORS TAWEI K, GANMAL $11, 205, 148 10/ 04/ 07 50%
LR e Lo o555 EANA AVE 11229 5. vecomur 0955000 1020 oo
(137) CONSTRUCT LI TTER REMOVAL DEVI CES DOWKEY, CA 92603 :
| MX0- 37 1- ( 8E) FONTANA, CA 923355
0 (562) 401- 3333
HA42 SWPPP
07-LA-10-14.2/18. 1 IN LOS ANGELES COUNTY AT VARI QUS BALFOUR BEATTY PATEL, PRAVIN $18, 206,509 04/ 27/ 07 99%
07-222224 LOCATI ONS | NFRASTRUCTURE, | NC. $17, 085,424 06/ 04/ 07
ACI M X037- (134) E 1615 SOUTH WALL $174.370 10/21/09 3%

BRI DGE RESTORATI ON 2012 CECILIA CIRCLE, SU TE101 STREET
LOS ANGELES, CA 90015

(213) 620- 2039

NHPO- 60 1- ( 2E)

--0)
HA21

CORONA, CA 92881
WPCP
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-10-18.3/21.6 IN LOS ANGELES COUNTY IN LOS ANGELES GRI FFI TH COVPANY WANG, SI MON YEH FU $15,827,221 07/17/08 97%
07- 166824 $10, 903, 854 08/ 06/ 08
AND ALHAMBRA FROM 0.3 KM EAST OF 12631 E. | MPERI AL HGAY, BOX2150 1615 SOUTH WALL 69%
STATE STREET OVERCROSSI NG TO 0.2 KM STREET $2,231,261  11/20/09
EAST OF ROUTE 10/ 710 SE SANTA FE SPRI NGS, CA 90670 LS ANGELES, CA 90015
REPLACE EXI STI NG HOV LANES .
A2 - (213) 620- 2039
07- LA-10-18.3/31. 3 IN LOS ANGELES COUNTY AT VAR OUS ATKI NSON CONTRACTORS L P CHOU, M CHAEL $132, 222,860 10/ 06/ 08 22%
07- 166814 13,012,520 10/ 23/ 08
ER ACI M (010) 7 LOCATI ONS 27422 PORTOLA PARKWAY STE 250 1041 W BADI LLO, SU TE $$1 876 943 02/ 27/ 12 10%
REHABI LI TATE ROADVWAY AND RAMPS 112 S0
--0) FOOTHI LL RANCH CA 92610 O/l NA CA 91722
(949) 855- 9755 (626) 3’39_ 1601
HA22 SWPPP
07- LA-10-28.0/45.7 IN LOS ANGELES COUNTY I N EL MONTE O DONNEL CONSTRUCTI ON, INC.  SANDOVAL, MARTI N $1, 437,525 03/11/09 59%
07-4L5604 BALDW N PARK WEST COVINA SAN DI MAS 559 W COVI NA BLVD. 721 BREA CANYON ROAD, $10,475 03/23/09 1%
AND POVONA FROM RI O HONDO  BUSWAY TO SUITE 6 $7,800  12/30/09
GARVEY AVE UNDERCROSSI N SAN DIMAS, CA 91773 WALNUT, CA 91789
REPAI R BRI DGE DECK .
VB VPCP (213) 798- 6063
07-LA-10-31.2/33. 4 IN LOS ANGELES COUNTY | N BALDW N PARK FLATI RON VEST, | NC. PATEL, JAGDI SH $76, 702,570 04/ 30/ 09 0%
07-117074 FROM ROUTE 605/ 10 SEPARATION TO 0.2 11151 PALMER AVE. 21421 GOLDEN SPRI NG $0 05/18/09 0%
:'g;(l{ ?22471-(048)C KM WEST OF PUENTE AVERUE SOUTH GATE, CA 90280 DR s oA
B ()' -0 UNDERCROSSI NG ' DI AVOND BAR, CA 91789 SUSPENDED
CONSTRUCT HOV LANES .
. SWPPP (909) 468- 3605
07-LA-10-33.2/35. 1 IN LOS ANGELES COUNTY | N BALDW N PARK ALL AVERI CAN ASPHALT AZI MA, HASSAN $502, 000 02/ 09/ 09 78%
07-2Y4104 AND VEST COVINA FROM 0.2 MLE WOF P O BOX 2229 2550 CORPORATE PLACE, 22;21 iég 835 %5 gg 750%
PUENTE AVENUE UNDERCROSSI NGTO 0. 2 SU TE G 107 '
MLE E OF SUNSET AVENUE CORONA, CA 92878 MONTEREY PARK, CA 91754
RUBBERI ZED HOT M X ASPHALT OVERLAY .
™ VPCP (323)981- 1795
07-LA-18-/4.5 IN LOS ANGELES COUNTY NEAR LLANO FROMGRANI TE CONSTRUCTI ON CO VAZIRANI, M R $826,036 12/29/08 94%
07-3Y2304 236 RD STREET EAST TO JUNCTI ON ROUTE P O BOX 50085 45120 13TH ST W $811, 82(7) 8% %3; gg 98%
138 LANCASTER, CA 93534
. 08/ 25/ 09
RUBBERI ZED HOT M X ASPHALT OVERLAY WATSONVILLE, CA 95077 (661) 726-0148

HVL WPCP
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-27-6.9/0 IN LOS ANGELES COUNTY AT GLENVI EW AT H GHLAND CONSTRUCTION, INC.  CASTILLO, ELOY $526,290 12/11/06  100%
07-453504 0.2 KM NORTH OF HAPPY TRAI L 133 N. PI XLEY STREET 9100 S. SEPULVEDA $519, o;g 8;; 2% 8; 100%
RESURFACE ASPHALT CONCRETE
ORANGE, CA 92868 BLVD., SUI TE 200
LOS ANGELES, CA 90045
HAd2 VPCP (310) 345- 6275
07-LA-27-11.0/15.9 IN LOS ANGELES COUNTY IN LOS ANGELES H GH LI GHT ELECTRIC I NC CASTILLO, ELOY $321,738 06/ 16/ 09 0%
07- 470204 FROM MULHOLLAND DRI VE TO SCHOENBORN P O BOX 7339 12975 WEST CULVER :g 07/09/ 09 0%
STREET Rl VERSI DE CA 92504 BLVD
I NSTALL TRAFFI C SI GNALS
(951) 352- 9646 LSOA’I;%LE;SCA 90066
HB4N WPCP (310) 345-
07- LA-27-14. 8/ 17 IN LOS ANGELES COUNTY IN LOS ANGELESALL AVERI CAN ASPHALT RAM N, SI XTO M $1, 003,269 01/ 20/ 09 55%
07-2Y4904 FROM VALERI O STREET TO NORDHOFF P O BOX 2229 12975 CULVER BLVD 22221 ggg gg; g?; gg 88%
STREET CORONA CA 928782229 LCS ANGELES, CA 90066 ’
RUBBERI ZED HOT M X ASPHALT OVERLAY .
(951) 736. 7600 (213) 216- 4406
HML WeCP
07- LA- 39- 30. 6/ 30. 6 IN LOS ANGELES COUNTY NEAR FALLING  J. MCLAUGHLI N ENG NEERI NG CO. CHOU, M CHAEL $2, 355,509 11/08/ 07 0%
07-231204 SPRINGS AT NORTH FORK SAN GABRI EL 10641 FULTON CT 12901 E. RAMONA BLVD. $2,307,703  12/03/07 0%
ACST- P039- (020) E $6, 348 06/ 23/ 10
PO- 39 0- (OE) RIVER BRI DG RANCHO CUCAMONGA, CA 91730 SUITE H
0 REPLACE BRI DGE FOUNDATI ON ' | RW NDALE, CA 91076 PLANT EST
HA21 SWPPP (626) 338- 3430 SATI S
07-LA-47-.9/2 IN LOS ANGELES COUNTY I N LOS ANGELES GRI FFI TH COVPANY TRAN, K. $7,762,291 10/ 04/ 07 36%
2&3@32‘7‘_ 008) E FROM 0.2 KM WEST OF HARBOR BOULEVARD P.O BOX 2150 11229 S. \WOODRUFF $7, 609, 9;3 (1)% gg; 8; 98%
(008) UNDERCROSSI NG TO 0.1 KM EAST OF FERRY AVE.
--0) STREET UNDERGROSS SANTA FE SPRI NGS, CA 90670 COMEY. CA 90241
REPAI R BRI DGE DECKS .
Aot VPCP (562) 401- 3333
07-LA-47-3.5/4.5 IN LOS ANGELES COUNTY IN LONG BEACH GRI FFI TH COVPANY AKBARI AN, MASSCD $2,656,770 08/19/08  100%
07- 265004 AND LOS ANGELES FROM 0.1 M LE NORTH P.O. BOX 2150 17912 CRUSAKER $l¢§§é’§ii f{g; 2‘{? gg 61%
OF OCEAN BOULEVARD TO 0.1 M LE SOUTH AVENUE, SUlTE 101 '
SANTA FE SPRINGS, CA 90670
OF ROUTE 103 CERRI TOS, CA 90703
APPROACH SPAN SEI SM C RETROFI T (562) 860- 3085

HA21 WPCP
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-47-12.1 IN LOS ANGELES COUNTY I N LOS ANGELES NATURES | MAGE | NC TRAN, KELVIN $133,969 02/17/09 42%
07-3Y5004 ON ROUTE 47 AND ON ROUTE 110 20472 CRESCENT BAY DR, #102 11229 S WWOODRUFE AVE $79,132 03/ 09/09 59%
RESTORE PLANTI NG DOMEY. CA 90241 $2,896 03/24/10
LAKE FOREST, CA 92630 (562) 4’01 3333
HVR WeCP
07-LA-57-3.8/0 IN LA COUNTY IN DI AMOND BAR AT 0.7  PETERSON CHASE GENERAL SANDOVAL, MARTAI N $544, 816 03/ 16/ 09 67%
07-2Y9104 M LES SOUTH OF ROUTE 57/ 60 SEPARATI ON ENG NEERI NG CONSTRUCTI ON 721 BREA CANYON RD. , $147,417 03/ 27/ 09 26%
REPLACE OVERHEAD SI GN BRI DGE 1792 KAl SER AVE. STE. 6 $97,650  10/30/09
| RVINE, CA 92614 VALNUT, © CA 91789
e VPCP (909) 594- 3720
07- LA-60-11.8/23.3 IN LOS ANGELES COUNTY AT HACI ENDA SKANSKA USA CI VIL WEST CALIF BASHOURA, YANI NA $117,057,317 03/ 13/ 07 50%
g&ifgggg 130 & HEI GHTS AND ROALAND HEI GHTS AT 1995 AGUA MANSA ROAD 721 BREA CANYON ROAD $22, 13% ég‘é 2‘215 ég; 2(7) 76%
LN62- 07 O:(OE ) VAR QUS LOCATI ONS Rl VERSI DE, CA 92509 #6 o
0 (08) CONSTRUCT HOV LANE AND SOUNDWALLS ’ WALNUT, CA 91789
HB5 HBS SWPPP (909) 594-3739
HB311
07- LA- 60- 25. 6/ 25. 6 IN LOS ANGELES COUNTY | N DI AMOND BAR O DONNELL CONSTRUCTION INC ~ DOUGHLY, JOE $151,105 05/ 28/ 09 46%
07-455304 AT DI AVOND BAR BOULEVARD UNDER 559 W COVI NA BLVD 721 BREA CANYON RD #6 ii' ;gg 82; ééj 83 1%
CROSSI NG SAN DI MAS, CA 91773-2911 VALNUT,  CA 91789 ’
CONSTRUCT APPCRACH SLAB ’ ) (909) 594- 9311
HA22 WeCP
07- LA-60-/30.5 IN LOS ANGELES COUNTY AT VAR OUS PETERSON CHASE GENERAL SANDOVAL, MARTI N $6, 895, 604 07/ 11/ 08 77%
07- 243904 LOCATI ONS FROM BOYLE STREET ENG NEERI NG 721 BREA CANYON ROAD, $3,929,369 07/23/08 57%
CA;CE;' 286(1"(‘11‘;4) E UNDERCRGCSSI NG TO 0. 3 KM VEST OF 1792 KAl SER AVENUE 6 $173,736  11/30/09
()' -(4B) RESERVOI R STREET UNDERCROSS! NG RN GA 82614. 5706 WALNUT, CA 91789
o PLACE ASPHALT CONCRETE ’ . .
Bl SvPPP (909) 594- 9311
07-LA-71-12 IN LOS ANGELES COUNTY IN SAN DI MAS  POWELL CONSTRUCTORS DOUGHLY, JCE $298, 744 04/ 20/ 09 80%
07-4L8004 AND POMONA FROM ROUTE 10/ 71 8555 BANANA AVE. 721 BREA CANYON ROAD, $51, 892 055 07; 09 17%
SEPARATI ON TO VALLEY BOULEVARD CONTANA. CA 9233 SUTE 6 $44, 767 09/30/09
UNDERCRGCSSI NG ' WALNUT, CA 91789
TREAT BRI DGE W TH DECK METHACRYLATE (909) 594- 9311

HVB WPCP
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-72-5.5/6.7 IN LOS ANGELES COUNTY I N WHI TTER AT PRO TECH ENG NEERI NG CO ALONZO, BERNARD $281,468 04/13/09 3%
07-4H3304 VARI OUS LOCATI ONS FROM O. 1 M LE EAST 3525 E. COAST HWY., # 325 14620 CARMVENI TA ROAD 2321 ggg 2?; ig; 83 12%
OF BROADWAY TO 0.3 M ES WEST OF NORWALK, CA 90650 !
ESPERANZA AVENUE CORONA DEL MAR, CA 92625 (562) 926- 2537
UPGRADE TRAFFI C SI GNALS & LI GHTI NG
HB4N WeCP
07-LA-90-1.0/3. 1 IN LOS ANGELES COUNTY IN LOS ANGELES CC MYERS, | NC. SAYKALI, ZARIF $414,989 04/ 29/09 40%
07-41L8604 AND CULVER CI TY AT VARI OQUS LOCATI ONS P.O. BOX 2948 4802 ALLA ROAD $133,964 05/15/09 3204
FROM BALLONA CREEK TO HANNUM AVENUE 9574:12:92??DO‘/A’ CA LOS ANGELES, CA 90066 $0 10/01/09
UNDERCROSS| NG (310) 345- 6274
TREAT BRI DGE DECK W TH METHACRYLATE
HVB wecP
07-LA-91-9.8/9.9 BRI DGE CORROS| ON AT COLLEGE OVERHEAD CHUMD CONSTRUCTI ON WANG, M KE $945, 000 03/ 23/ 09 39%
07-2X2204 (53-2234) AND ACACI A AVE U/ C (53- 14425 JOANBRI DGE STREET 11229 S WOODRUFE $§f§’ gég 225 ii; gg 66%
2371) ON LA 91 IN THE CI TY OF COVPTON AVENUE :
DIR S ORDER EVERGENGY BALDW N PARK, CA 91706 DOMEY. CA 90241
REPAI R CORRODED BRI DGE COLUMNS .
SHAd21 (562) 401- 3333
07- LA-91-9. 8/ 10 IN LOS ANGELES COUNTY | N COMPTON AT PK CONSTRUCTI ON WANG, M KE $438,590 04/06/06  100%
07-1Y6504 ACACI A AVENUE UNDERCROSSI NG AND AT 2126 N. FAI R OAKS 11229 S. WDODRUFEF $300, 523 8‘215 (1)35 gg 100%
COLLEGE OVERHEAD AVENUE 08/ 13/ 09
REPAI R EROSI ON AND SPALLS ALTA DENA, CA 91001
DOMNEY, CA 90241 COVPLETED
Hao1 VPCP (562) 401- 3333
07-LA-91-10.6/13. 4 LA-91 FR SANTA FE AV TO N. LONG BEACH ORTI Z ENTERPRI SES, | NC. WANG, M KE $585,000 12/31/08  100%
07-2X3204 OH I NCLUDI NG LA-91/ 710 | NTERCHANGE 6 CUSHI NG SUI TE 200 11229 SOUTH WOODRUEF $429, 332 géj 2;5 gg 100%
REPAI R NG DAMAGE DI R S EMERGENCY | RVINE. CA 92618 AVENUE 08/ 17/ 09
F. A CONTRACT ' DOMEY, CA 90241 COVPLETED
20. 10 REPAI R DAMAGE TO (562) 401- 3333
' ROADVAY, MBGR, | RR LI GHT
201.13
07-LA-91-11.5/12.5 EB LA-91 CONNECTOR RAMP TO NB LA-710 FLATI RON CORPORATI ON AKBARI AN, MASSCD $1, 985,000 06/ 14/ 09 0%
07-2X5304 DI RECTLY UNDERNEATH STRUCTURE (53- 1770 LA COSTA MEADOAS 17912 CRUSADER AVE. 23 82; ég; 83 0%

SHA42T

State of California Department of Transportation

2142) CARRYING THE WB LANES OF THE

LA-91 DIR S ORDER EMERGE

SAN MARCOS, CA 92078

REPAI R FI RE DAMAGE OF PVMWNT &

DRAI NAGE SYS

SUI TE 101
CERRI TOS, CA 90703
(562) 590- 3085



State of California Department of Transportation Page 87

Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-91-15.4/20.5 IN LOS ANGELES COUNTY I N BELLFLOAER R J. NOBLE COVPANY JAHROM , REZA $252,869 03/16/09 88%
07-2Y4604 CERRI TOS AND ARTESI A FROM ARDMORE AVE P. O. BOX 620 11229 S. \WDODRUFE $236, 635 03/27/09 94%
UNDERCROSS! NG TO CARVENI TA ROAD AN CA 92865 AVE. $236,635  09/03/09
OVERCROSSI NG ' DOMNEY, CA 90241
COLD PLANE/ RHVA- G OVERLAY .
HVLA VPCP (562) 401- 3333
07-LA-91-17.8/18.8 IN LOS ANGELES COUNTY | N ARTESI A AND ACCU CONSTRUCTI ON WANG, M KE $2,277,076 01/05/ 06 0%
07-180004 CERRI TOS FROM 0. 4 KM WEST OF Pl ONEER 23135 BETTY ROAD 11229 S. \WDODRUFE $2, 235,086 01/23/06 0%
ACNH PO91- (125) B BOULEVARD UNDERCROSSI NG TO 0.2 KM PERRLS. CA 92570 AVENUE $3,200 03/15/10
-0 EAST OF NORWALK BOULEV ' DOWNEY, CA 90241 PLANT EST
PLANTI NG AND | RRI GATI ON .
HA25 SWPPP (562) 401- 3333 SATI S
07-LA-101-2.6/2.6 IN LOS ANGELES CO I N LOS ANGELES AT TDS ENG NEERI NG | ZADPANAH, MOE $151,579 03/12/09 88%
07-4T0004 0.1 MLE SOUTH OF BONNI E BRAE STREET 1014 S. WESTLAKE BLD. STE14136 2550 CORPORATE PLACE, $139,669 03/25/09 929
Ve S e VESTLAKE, CA 91361 SUTE C 107 50 ORosron
I NSTALL OVERHEAD SI GN STRUCTURE ’ MONTEREY PARK, CA 91754
LBAN VPCP (323)981-1795
07- LA- 101- 14. 4/ 0 IN LOS ANGELES COUNTY IN LOS ANGELES LH ENG NEERI NG CO | NC ABUMUHOR, | SSAM $1, 025,853 01/ 05/ 09 42%
07- 4K1504 AT NAGLE AVENUE 708 N VALLEY ST NO Q 5160 HASKELL AVENUE $937,287 02/ 09/ 09 91%
CONSTRUCT SOUNDVALL ENGI NO, CA 91436 $202,563 12/ 16/ 09
ANAHEI M CA 92801
(818) 788- 3303
HB312 wecP
07-LA-101-16.9/16.9 IN LOS ANGELES COUNTY I N LOS ANGELES DREAMBUI LDER EID, EMLE $170,061 06/ 16/ 09 0%
07-4T1704 AT NORTHBOUND ROUTE 101 TO NORTHBOUND 1361 E GARTEN DRI VE 5160 HASKELL AVENUE 28 07/02/ 09 0%
ROUTE 405 CONNECTOR ENCI CA 91436
I NSTALL METAL BEAM GUARD RAI L PLACENTI A CA 92870 (813;\?33-3303
(714) 646- 3697
HB1 WeCP
07-LA-103-1.8/2.3 IN LOS ANGELES COUNTY IN LOS ANGELES HI GHLAND CONSTRUCTION, INC.  JAHROM, R $560, 847 05/ 09/ 08 90%
07-4C0604 AND LONG BEACH AT VARI QUS LOCATIONS 5133 N. PI XLEY STREET 11229 SOUTH WOODRUEF $600,159  05/21/08 .0,
FROM | STREET TO ROUTE 1/ 103 AVE. $2,160  10/01/09
SEPARATI ON CRANGE, CA 92868 DOMNEY, CA 90241
| NSTALL DRAI NAGE FACI LI TIES (562) 401- 3333

HA42 WPCP
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-105-.7/.9 IN LOS ANGELES COUNTY IN LOS ANGELES BEADOR CONSTRUCTI ON  COVPNAY, GALLARDO, SAMUEL $9, 759, 265 06/ 24/ 08 68%
07- 178504 ROM ROUT 8,227,882 07/10/08
DPM 6207- ( 044) N FROM JUNCTI ON E 1 TOO0- 1 KMVEST 1N 18730 S. WLM NGTON s $388, 302 025 28; 10  84%
0 OF NASH STREET 26320 LESTER Cl RCLE AVE., SU TE 103 ’
o W DEN OFF RAMWP NCHO DOM
CORONA, CA 92883 5'3220 NGUEZ,  CA
HE13 SWPPP
(310) 609- 0264
07-LA-105-4.1/4.1 IN LOS ANGELES COUNTY | N HAWMHORNE AT BELAI RE- VEST LANDSCAPE INC  TRAN, KELVIN $272,269 12/10/08 99%
07-4S7204 DOM NGUEZ CHANNEL. P O BOX 6270 11229 S WOODRUFF AVE $64, Ogg 8% gg; 83 24%
SLOPE PAVI NG DOMNEY, CA 90241
BUENA PARK, CA 90622- 6270
(562) 401- 3333
HA42 WeCP
07-LA-105-5.7/5.7 IN LOS ANGELES COUNTY AT ATHENS AT  SLATER I NC. NJOYA, DAVID $178,807 05/ 20/ 09 41%
07-250104 0.1 M WEST OF WESTERN AVENUE P.O. BOX 759 18730 S. W LM NGTON :gg, ggg (1)(135 gg; gg 219%
CONSTRUCT RETAI NI NG WALL :
FONTANA, CA 92334- 0759 AVE., SUTE 103
RANCHO DOM NGUEZ, CA
HA23 SWPPP 90220
(310) 609- 0264
07- LA-110- 10. 3/ 23. 8 IN LOS ANGELES COUNTY IN AND NEAR LOST & G CONSTRUCTI ON, | NC. NJOYA, DAVID $169, 100 03/ 13/ 09 98%
07- 4E1804 ANGELES AT VARl OUS LOCATI ONS FROM 1227 BRIDGE STREET, SUTE B 18730 S. W LM NGTON $1§§, ;Z-,g 82; gg; gg 90%
168TH STREET UNDERCROSSI NG TO BEAUDRY VUBA O TY CA 95991 AVE., SU TE 103 !
AVENUE UNDERCRGCSSI NG ! RANCHO DOM NGUEZ, CA SUSPENDED
REPAI R BRI DGE JO NT SEALS 90220
HVB WPCP
(310) 609- 0264
07- LA-110-11.5/14. 2 IN LOS ANGELES COUNTY IN LOS ANGELESJ MC LOUGHLI N ENGI NEERI NG CO W DJAJA, DANI EL $3, 142,162 05/ 02/ 08 96%
07-3Y2104 FROM 149TH STREET OVERCROSSING TO | NC 1200 S. SEPULVEDA $2;$919§J§'g§g 825 iéj gg 90%
111TH PLACE OVERCROSSI NG 10641 FULTON COURT BLVD. '
REPLACE SLABS AND SEAL JQ NTS
RANCHO CUCAMONGA CA 91730 LSOAZSSLE;OCA 90025
HML WPCP (909) 944- 1037 (310) 478-
07- LA-110-21. 4/ 23. 6 IN LOS ANGELES COUNTY IN LOS ANGELES PETERSON CHASE GENERAL WANG, SI MON YEH FU $245,659 02/02/09  100%
07-4L9604 AT VAR OUS LOCATIONS FROM 0.1 MLE  ENG NEERI NG CONSTRUCTI ON, | NC. 1615 SOUTH WALL %33* égi 835 (1&5 gg 81%
NORTH OF VENI CE BOULEVARD 1792 KAI SER AVENUE STREET :
UNDERCROSSSI NG TO TEMPLE STREET
IRVINE, CA 92614-5706 LGS ANGELES, CA 90015 OVER RN
CLEAN AND TREAT BRI DGE DECK (213) 620- 2039

HVB WPCP
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-110-22. 5/ 23. 8 IN LOS ANGELES CO I N LOS ANGELES AT  PETERSON CHASE PATEL, PRAVIN $127,970 03/11/09 0%
07-4L7904 VARI OUS LOCATI ONS FROM 8TH STREET 1792 KAI SER AVE 1615 SOUTH WALL 23 82; gg; 83 0%
UNDERCROSSI NG TO 0.1 M SO OF TEMPLE STREET
STREET UNDERCRGOSSI NG IRVINE, CA 92614 LOS ANGELES, CA 90015
REMOVE AND REPLACE OVERHEAD S| GNS. .
HBAN VPCP (213) 620- 2039
07- LA-110-23.7/31.9 IN LOS ANGELES COUNTY AT VARI OUS PETERSON- CHASE GENERAL W DJAJA, DANI EL $279, 740 06/ 24/ 09 0%
07-4T0304 LOCATI ONS ENG NEERI NG CONSTRUCTI ON 1200 S. SEPULVEDA $0 07/03/09 0%
Hg;'(‘)* szg;' E;JSZ) L I NSTALL AND MODI FY SI GNS 1792 KAI SER AVE. BLVD. $0  12/29/09
--0) I RVINE, CA 92614-5706 LSOAZSSLE;OCA 90025
HA22 WPCP (310) 478-
07- LA-110- 24. 5/ 25. 5 IN LOS ANGELES COUNTY I N LOS ANGELES PETERSON- CHASE GENERAL MCKENZI E, DARRELL $2,595,174 11/ 14/05 57%
07-243504 FROM 0. 3 KM SOUTH OF STADI UM WAY ENG NEERI NG CONSTRUCTI ON I NC 2090 FERN LANE $2,613,182  11/23/05 96%
ACST- S110- (010) E OVERCROSSI NG TO 0. 4 KM SOUTH OF ROUTE 1792 KAI SER AVENUE GLENDALE, CA 91208 0 07/30/08
G S1-10 0- (0F)
110 AND 5 SEPARATI ON (818) 637- 2506
--0) I NSTALL OVERHEAD S| G\S AND RESTRIPE | RVINE, CA 92614
HB1 WPCP
07-LA-118-2.4/5.9 IN LOS ANGELES COUNTY, IN LOS ANGEL ORTIZ ASPHALT, |NC. ABUMUHOR, | SSAM $519,981 01/12/ 09 84%
07-2Y5904 ES FROM .06 PM EAST OF CANOGA AVENU P.O BOX 883 5160 HASKELL AVENUE $493, 523 8;; %; gg 98%
UNDERCROSSI NG TO 0. 15 PM EAST OF ENCI NO, CA 91436
RESEDA BOULEVARD OVERCROS CALTON, CA 92324 (818) 788- 3303
RAC OVERLAY RAMPS
HVLA WPCP
07-LA-126-/5.6 IN LOS ANGELES COUNTY FROM VENTRURA VALLEY SLURRY SEAL COVPANY  AJAMAL, ABDUL $892,201 03/25/09  100%
07-3Y2804 COUNTY LINE TO 0.6 M WEST OF ROUTE P.O BOX 981330 13171 TELFAI R AVENUE, $809, 9;3 825 185 gg 100%
5/126 SEPARATION VEST SACRAMENTO, CA 95798 SUTE 101 07/ 28/ 09
SLURRY SEAL SYLMAR, CA 91342 COMPLETED
VLB VPCP (805) 797- 1348
07-LA-134-1.9/2.3 IN LOS ANGELES COUNTY | N BURBANK AND GRI FFI TH COVPANY SI MON WANG $30, 268, 116 02/ 23/ 07 76%
07-188504 LOS ANGELES FROM 0.5 KM WEST OF PASS P.O BOX 2150 1615 SOUTH WALL $16$;g£11, ggg fﬁ; ig; % 55%
AVENUE OVERCROSSI NG TO 0.2 KM EAST OF STREET '
OLI VE AVENUE OVERC SANTA FE SPRINGS, CA 90670 LS ANGELES, CA 90015
MODI FY | NTERCHANGE AND ON RAWP (213) 620- 2039

HE11l SWPPP
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09

District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-134-5.9/8.6 IN LOS ANGELES COUNTY | N GLENDALE BELAI RE- VEST LANDSCAPE, INC. KWAN, KIN $2, 293,110 08/07/07 0%
07-182704 FROM SAN FERNANDO ROAD UNDERCROSSI NGP. O BOX 6270 2090 FERN LANE $2, 015, 328 285 %g; (1)1 0%

TO SINCLAI R AVENUE UNDERCROSSI NG BUENA PARK. CA 90622 GLENDALE, CA 91208

PLANTI NG AND | RRI GATI ON ’ (818) 637- 2506 PLANT EST
HA25 SwWePP SATIS
07- LA-134-11.5/13 IN LOS ANGELES COUNTY I N LOS ANGELES P& LANDSCAPE MANAGENENT KWAN, KI N $1,345,171 12/ 01/05 18%
07-182604 AND PASADENA FROM 0.3 KM VEST OF SERVI CES 2090 FERN LANE $1,318,625 12/09/05 98%
ACNH P134- (033) E FI GUEROA STREET UNDERCROSSI NG TO 999 TOWN & COUNTRY RD. 4TH FLR GLENDALE, CA 91208 $3,019  09/25/09
-0 ORANGE GROVE BOULEVARD OVER (818) 637- 2514

PLANTI NG AND | RRI GATI ON NGE, CA 92868

HA25 SWPPP
07-LA-134-/1 IN LOS ANGELES COUNTY | N BURBANK AT  ORTI Z ASPHALT PAVI NG | NC MOGHADDA, SEYED ( SYD) $200,238 04/14/08  100%
07-2Y8504 VARI OUS LOCATI ONS FROM ROUTE 134/170 P O BOX 883 25061 W AVENUE $181, 7% 3‘715 gfi; gg 100%
SEPARATI ON TO 0.2 KM EAST OF CAHUENGA COLTON CA 92324 STANDFORD #70 08/ 13/ 09
BOULEVARD VALENCI A, CA 91355 COVPLETED
RESURFACE RAMPS (909) 386- 1200 (661) 257- 0273
HMLA WeCP
07- LA-138-43. 4/ 46. 7 IN LOS ANGELES COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON COMPANY Tl EU, FRED $3, 687,060 04/ 24/ 09 0%
07-3Y4904 LANCASTER AND PALMDALE ON ROUTE 14 P O BOX 50085 45120 13TH ST W :g 05/12/09 0%
FROM ROUTE 14/ 138 SEPARATI ON TO
WATSONVI LLE CA 95077 LANCASTER, CA 93534
AVENUE D 831) 724- 1011 (661) 726-0148
GRI ND EXI TI G CONCRETE PAVEMENT (831) 724-
HML wecP
07- LA- 138-47. 8/ 49 IN LOS ANGELES COUNTY | N PALMDALE GRANI TE CONSTRUCTI ON COVPANY CARRANZA, ALVARO $6, 835,710 01/15/08  100%
07-239614 FROM 0.1 KM WEST OF 45TH STREET TO P O BOX 50085 45120 13TH ST W $6,389,917 01/28/08 91%
ACST- P138- (042) E $75,800 12/21/09
0.4 KM NORTH OF AVENUE R LANCASTER, CA 93534
f;_ (P)l 38 0- (2E) RECONSTRUCT | NTERSECT! ON WATSONVI LLE, CA 95077 (661) 726. 0148
HB1 SWPPP
07-LA-138-51.9/52.5 IN LOS ANGELES COUNTY I N LI TTLEROCK GRANI TE CONSTRUCTI ON COMPANY HARTANTO, HI N $4,622,573 06/10/08  100%
07-127214 FROM 60TH STREET EAST TO 1.6 KM EAST P O BOX 50085 45120 13TH STREET $4, 349, 1;3 8?5 gg; gg 100%
OF 60TH STREET EAST VEST
WATSONVI LLE CA 95077 08/18/ 09
W DEN CONVENTI ONAL HI GHWAY LANCASTER, CA 93534 COVPLETED

(831) 724- 1011
HE13 SWPPP



HA22 WPCP

07-LA-210-29.5/30.7
07-228104

HB311 SWPPP

07-LA-210-32.8/46.3
07-4L9904

HA21 WPCP

2/ 210 SEPARATI ON TO LI NCOLN AVENUE
UNDERCRGCSSI NG
REPLACE SLABS

I'N LOS ANGELES COUNTY I N AND NEAR

TO 0.1 KM VWEST OF BALDW N AVENUE
UNDERCRGCSSI NG
CONSTRUCT SOUNDWALLS

I'N LOS ANGELES COUNTY VARI OUS BRI DG E CAROLI NO CONSTRUCTI ON CORP.

LOCATI ONS FROM HUNTI NGTON DRI VE
UNDERCROSSI NG TO SAN DI MAS AVENUE
UNDERCRGCSSI NG

BRI DGE PRESERVATI ON

CORONA, CA 92878

DI ABLO CONTRACTORS | NC
ARCADI A FROM ROUTE 210/ 164 SEPARATI ON7 CROW CANYON COURT SUI TE 100

SAN RAMON, CA 94583

3035 EAST 8TH STREET

NATI ONAL CI TY, CA 91950

GLENDALE, CA 91208
(818) 637- 2506

RESLER, CAESAR
2090 FERN LANE
GLENDALE, CA 91208
(818) 637- 2506

KWAN, KI N
2090 FERN LANE
GLENDALE, CA 91208
(818) 637- 2506

$7,314,938 01/22/08
$5, 603,438 02/05/08

$320, 249 01/31/10
$550, 000 02/ 23/ 09
$289, 412 03/13/09

$0 09/01/09

State of California Department of Transportation Page 91
Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-138-56. 2/ 57. 2 IN LOS ANGELES COUNTY AT LI TTLEROCK GRANI TE CONSTRUCTI ON COMPANY HI N HARTANTO $5,224,722 03/03/08  100%
07-127234 FROM 96TH STREET EAST TO 106TH STREET P. O BOX 50085 45120 13TH STREET $5,236,990 03/18/08 40
i e o g
WATSONVI LLE, CA 95077
W DEN CONVENTI ONAL HI GHWAY LANCASTER, CA 93534 COVPLETED
HEL3 SWPPP (661) 726- 0148
07- LA- 138- 60. 0/ 60. 4 IN LOS ANGELES COUNTY AT PEARBLOSSOM CALI FORNI A ENG NEERI NG AND MANNAA, HASSAN $204,302 06/ 26/08 83%
07-4S2704 FROM 129TH STREET EAST TO 133RD CONTRACTI NG | NC 13171 TELFAI R AVENUE $179, 42(2) 86755 gg; gg 88%
STREET EAST 16027 BROOKHURST ST SUITE G24 SYLMAR CA 91342
I NSTALL SI GNAL AND LI GHTI NG .
FOUNTAI N VALLEY CA 92708 (818) 364- 2760 SUSPENDED
HB4N wecP (714) 708- 3544
07- LA-138-69. 3/ 75 IN LOS ANGELES COUNTY | N PALMDALE MANHOLE ADJUSTI NG CONTRACTORS VAZI RANI, M R $613,316 02/23/09  100%
07-3Y2704 FROM ROUTE 138/ 18 JUNCTI ON TO SAN I NC 45120 13TH ST W $617, 8;3 g% 225 gg 100%
BERNARDI NO COUNTY LI NE 9500 BEVERLY RD LANCASTER CA 9354 08/ 25/ 09
APPLY ASPHALT RUBBER SEAL COAT .
PI CO R VERA, CA 90660 (661) 726-0148
HMLB WeCP
07-LA-210-19. 8/23. 3 IN LOS ANGELES COUNTY I N LA CANADA  ALL AMERI CAN ASPHALT KWAN, KI N $613,887 02/09/09 40%
07- 459004 FLI NTRI DGE AND PASADENA FROM ROUTE P O BOX 2229 $652, 239 02/27/09
2090 FERN LANE $352,926 12/30/09 /%

82%
7%

68%
53%
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District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-210- 33. 3/ 46. 8 IN LOS ANGELES COUNTY AT VAR QUS BEADOR CONSTRUCTI ON COMPANY  YUE, WARREN $10, 645, 939 07/ 06/ 07 86%
07-129934 LOCATI ONS I NC $9, 508,659 07/31/07 o
ACI M 210 - (791)E 12901 RAMONA BLVD. $364,543 12/09/09  °9%
CLOSED Cl RCUI T TELEVI SI ON SYSTEM 26320 LESTER Cl RCLE SUITE H
-0 CORONA. CA 92883 | RW NDALE, CA 91706
HBAN VPGP ' (626) 338- 3430
07- LA-210-40. 6/ 42. 1 IN LOS ANGELES COUNTY | N GLENDORA O DONNELL CONSTRUCTI ON | NC KAROUT, REDA $8,512,499 11/ 20/ 07 96%
07-231404 FROM Cl TRUS AVENUE OVERCROSSI NG TO 559 W COVI NA BLVD 12901 RAMONA BLVD. $8, 322, zgg (1);; ﬁ; 8273 95%
GLENDORA AVENUE UNDERCROSSI NG SAN DI MAS CA 917732011 STE H
CONSTRUCT SOQUND WALL (909) 394- 4510 | RW NDALE, CA 91706
HB311 SWPPP (626) 338- 3430
07- LA- 210- 46. 2/ 49. 3 IN AND NEAR LAVERNE AND CLAREMONT DI VERSI FI ED LANDSCAPE CO. KAROUT, REDA $1,502,437 08/02/05  100%
07-172174 FROM SAN DI MAS CANYON ROAD TO 0. 2 33801 WASHI NGTON ST. 12001 RAMONA BLVD. #H $1, 467, 423 825 1;5 83 100%
M LES WEST OF TONNE AVENUE W NCHESTER, CA 92596 | RW NDALE, CA 91706 08/ 24/ 09
PLANTI NG AND | RRI GATI ON (626) 338-3430
HE14 SWPPP
07- LA- 210- 48. 9/ 49. 3 IN LOS ANGELES COUNTY I N LA VERNE ANDLT. ENG NEERI NG 27601 FORBES RAJ PUNJABI $539,588 02/13/08 97%
07-242704 CLAREMONT FROM 1.3 KM EAST OF FRUT RD., STE #54 LAGUNA NI GUEL, CA1041 W BADI LLO ST. $522’ ggg 83; (1%21; gg 97%
STREET OVERCROSSI NG TO LI VE OAK WASH 92677 SUITE 112 :
CONSTRUCT SOUND BERM COVI NA, CA 1722
HB311 SWPPP (626) 339- 1601
07- LA-210-/ 44 IN LOS ANGELES COUNTY AT VAR OUS J FLETCHER CREAMER AND SON | NCKAROUT, REDA $4, 515,369 06/ 02/ 08 89%
07-243304 LOCATI ONS ON ROUTE 57 AND ON ROUTE 12874 SAN FERNANDO ROAD $3, 564,474 06/ 24/ 08
ACST- X037- (139) E 210 1(1)‘211 BADILLO, SUITE $471,471 09/ 29/ 09 78%
G X0-37 1-(9E) CONSTRUCT METAL BEAM GUARD RAI L SYLMAR CA 91342 COVI NA, CA 91722
--0) (818) 367- 9748
HB1 VPCP (626) 339- 1601
07-LA-210-/6 IN LOS ANGELES COUNTY IN LOS ANGELESJ MC LOUGHLI N ENG NEERI NG CO CHAVEZ, EFRAIM $1,735,784 02/11/09  100%
07-3Y3904 FROM ROUTE 5/ 210 SEPARATI ON TO ROUTE | NC. 13171 TELFAI R AVE. $1, ggg' igé 835 2% 83 86%
118/ 210 SEPARATI ON 10641 FULTON COURT SUITE 101 :
REPLACE CONCRETE PAVEMENT RA CA 91730 SYLMAR, CA 91342 OVER RUN
HMLB VPGP CHO CUCAMONGA, (818) 364- 2760
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District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-LA-213-3.4/8 IN LOS ANGELES COUNTY | N RANCHO | NTERMOUNTAI N SLURRY SEAL | NC SAAD, HUSSEI N $833,920 04/01/09 76%
07-3Y4304 VERDES LOS ANGELES LOM TA AND P O BOX 50085 11229 S. \WDODRUFE izg;, 233 2‘21; éi; 83 87%
TORRANCE FROM AVEN DA APPRENDA TO AVE. '
CARSON STREET EAQ;—?;);I\Z/LUiglfA 95077 DOMNEY, CA 90241
M CROSURFACI NG EXI TI NG ROADWAY i .
™ VPCP (562) 401- 3333
07-LA-213-7.9/0 IN LOS ANGELES COUNTY | N TORRANCE LOS FREEWAY ELECTRI C WANG, PAUL $168,168 04/27/09 0%
07- 457904 ANGELES AT WESTERN AVENUE CARSON P.O BOX 7745 14620 CARMVENI TA ROAD :g 05/ 28/ 09 0%
STREET NORWALK, CA 90650
I NSTALL TRAFFI C SI GNAL AND LI GHTI NG RIVERSI DE, CA 92513-7745 (562) 926- 2537 SUSPENDED
HB1 wecP
07- LA-405-13.3/14. 7 IN LOS ANGELES COUNTY IN LOS ANGELESALL AVERI CAN ASPHALT NJOYA, DAVI D $1, 042,000 12/23/08 76%
07-3Y2604 AND TORRANCE FROM VERMONT AVENUE UC P O BOX 2229 18730 S W LM NGTON $1, 010, 4;3 géj éi; gg 96%
TO 0.2 MLE SOUTH OF VAN NESS AVENUE AVE STE 103
CORONA, CA 92878 08/ 28/ 09
UNDERCRGCSSI NG ! RANCHO DOM NGUEZ, CA
COLD PLANE AND RHVA OVERLAY 90220
HMLB WeCP
(310) 609- 0264
07- LA- 405- 25. 9/ 29. 5 IN LOS ANGELES COUNTY AT VAR OUS BALFOUR BEATTY CONSTR INC.  VENTOCI LLA, JOSE $121,782,389 09/28/04  100%
07-1178U4 LOCATI ONS 419 SOUTH HI NDRY AVE., STE C $118, 474,867 10/ 06/ 04 96%
ACNH- 405 - (048) N CONSTRUCT HOV LANES $1, 073,637 11/30/09
40-5 30-(8NS) T | NGLEWOOD, CA 91792 (310) 410- 8862
6207- 034- () OVER RN
HB5 SWPPP
07- LA- 405- 39. 0/ 39 NB 405 TRANSI TI ON TO BOTH NB & SB 101 PETERSON CHASE GENERAL EID, EMLE $735,000 03/27/09 2%
07- 2X3504 BRIDGE NO. 53-741G, |N THE SHERVMAN  ENG NEERI NG CONSTRUCTI ON, | NC. 5160 HASKELL AVENUE 238' ggg 82; gg; f1>g 12%
OAKS AREA DIR S EMERGENCY F. A. 1792 KAl SER AVE. ENCI NO, CA 91436 :
CONTRACT (818) 788- 3303
REPAI R FAI LED APPROACH SLABS & FILL | RVINE CA 92614
SHA42T SLOPE
07- LA-405-/12. 6 IN LOS ANGELES COUNTY | N LONG BEACH, PETERSON CHASE GENERAL ZAW STOWBKI , TOM $14,177,015 11/10/05 87%
07-244404 CARSON AND SI GNAL HI LL FROM LOS ENG NEERI NG CONSTRUCTI ON, | NC. VOODR $13, 651,878 11/23/05 0
ACI M 405 - (929)E 11229 S. UFF $43,324 12/01/09 94%

--0

HA22 WPCP

State of California Department of Transportation

ANGELES AND CRANGE COUNTY LI NE TO
ROUTE 405 AND 110 SEPARATI O
SLAB REPLACEMENT AND GRI NDI NG

1792 KAl SER AVE.

I RVINE, CA 92614-5706

AVE.
DOMEY, CA 90241
(562) 401- 3333
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-405-/48. 6 IN LOS ANGELES COUNTY AT VAR OUS PETERSON CHASE GENERAL NJOYA, DAVI D $6, 278,568 02/ 28/ 08 98%
07- 243604 5,110,212 03/12/08
AGI 4 X037 ( 140) E LOCATI ONS FROM SAN GABRI EL RI VER 1792 KAl SER AVE 18730 S W LM NGTON $ 550 405 09/ 0a1 08 83%

037 1.(0 BRI DGE TO ROUTE 405/ 5 SEPARATI ON | RVINE. CA 92614. 5706 AVE STE #103 :

()' -(08) I NSTALL METAL BEAM GUARD RAI L ’ ) RANCHO DOM NGUEZ, CA
HB1 WeCP 90220

(310) 609- 0264
07-LA-605-.3/9.9 IN LOS ANGELES COUNTY I N LONG BEACH POWELL CONSTRUCTORS JAHROM , REZA $460, 488 04/ 16/ 09 54%
07-2Y7304 LAKEWOOD CERRI TOS NORWALK DOMRNEY & 8555 BANANA AVENUE 11229 S. \WDODRUFE $452, 811 055 04; 09 90%
SATA FE SPRI NG FROM SPRI NG STREET AVE. $174,550  11/09/09

OVERCRGOSSI NG TO DAVENRI CH
TREAT BRI DGE W TH METHACRYLATE

FONTANA, CA 92335

DOWNEY, CA 90241
(562) 401- 3333

HVB WPCP
07- LA-605-11. 2/ 25. 8 IN LOS ANGELES COUNTY AT VAR OUS TRUESDELL CORPORATI ON HUSSAI N, MUSTAFA $613,608 01/27/09  100%
07-2Y7404 LOCATI ONS 1310 W 23RD STREET 1200 S SEPULVEDA BLVD $544, 368 055 5; 09 87%

TREAT BRI DGE DECKS LOS ANGELES, CA 90025 $0 0 09

TEMPE, AZ 85282 '
(310) 478- 7970 OVER RUN

HVB WPCP
07- LA- 605- 15. 6/ 25. 1 IN LOS ANGELES COUNTY I N | NDUSTRY ALL AMERI CAN ASPHALT KAROUT, REDA $695, 471 04/ 08/ 09 55%
07-3Y2404 Pl CO RI VERA BALDW N PARK AND P O BOX 2229 1041 W BADI LLO, STE $212,974 04/ 24/ 09 31%

| R NDALE FROM ROSE Hi LLS OVERHEAD TO 112 $212,274  11/10/09

SANTA FE FLOOD BASI N BRI DGE 2:90;3\1?3?72(2)3782229 COVI NA, CA 91722

CONCRETE  SLAB REPLACEMENT REPAI R . .
VLB VPCP (626) 339- 1601

07-LA-710-9.4/18.4 I'N LOS ANGELES COUNTY | N LONG BEACH ATKI NSON CONSTRUCTI ON L. P. MOUSSA, NAZEM $147, 346,536 05/ 31/ 07 32%

07-183114 CARSON, COMPTON, PARAMOUNT, LYNWOOD 27422 PORTOLA PKWY., STE 250 17912 CRUSADER AVE. $119, 191, 112 07/ 05/ 07 80%
ACNH- 710 - (786) N ' $1,751,702 12/17/12
AND SOUTH GATE AT VARI OUS LOCATI ONS Sul TE 101
-0 REHABI LI TATE ROADVAY FOOTHILL RANCH,  CA 92610 CERRI TOS, CA 90703
A2 SWPPP (562) 860- 3085
07- LA-710-16. 1/ 18. 4 IN LOS ANGELES COUNTY | N LYNWOOD AND SULLY M LLER CONTRACTI NG SAAD, HUSSEI N $29,913,691 08/ 19/ 08 23%
07-259904 SOUTH GATE FROM 0.7 KM NORTH OF ROUTE COMPANY 11229 S. \WDODRUFF $2,563,994 09/16/08 9%
710/ 105 SEPARATI ON TO FI RESTONE 1100 E ORANGETHORPE SUI TE 200 AVE. $2,087,994 12/31/11
BOULEVARD OVERCROSS| NG DOV
ANAHEI M CA 92801 EY, CA 90241
PLACE RUBBERI ZED HOT M X ASPHALT (562) 401- 3333
HA22 SWePP (714) 578- 9600
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- LA-710-18. 2/ 26. 5 IN LOS ANGELES COUNTY, AT VARI OUS ORTI Z ASPHALT PAVI NG VWANG, M KE $903,990 12/03/08  100%
07-2Y4804 LOCATI ONS FROM 0. 2KM SOUTH OF P.O BOX 883 11229 SOUTH WOODRUFF $850, 3;3 ég; %g; 82 100%
FI RESTONE BOULEVARD OVERCROSSI NG TO AVENUE
COLTON, CA 92324 08/ 24/ 09
ROUTE 710/ 10 SEPARATI ON. DOMNEY, CA 90241
HVLA WPCP COLD PLANE AC PAVEMENT AND RHVA (562) 401- 3333
07-LA-710-21.9/21.9 IN LOS ANGELES COUNTY AT VERNON AT O DONNEL CONSTRUCTION, INC.  GALLARDO, SAM $136, 950 04/ 16/ 09 76%
07- 459904 ATLANTI C BOULEVARD UNDERCROSSI NG 559 W COVI NA BLVD. 18730 S. W LM NGTON :gg, (1318 835 gg; (1)8 57%
CONSTRUCT SLOPE PAVI NG AVE., SU TE 103 !
SAN DI MAS, CA 91773-2911
RANCHO DOM NGUEZ, CA SUSPENDED
HA42 SWPPP 90220
(310) 609- 0264
07- LA-710-26.5/27. 4 IN LOS ANGELES COUNTY | N MONTEREY BELAI RE- \EST LANDSCAPE, | NC. | ZADPANAH, NOE $888,226 07/09/09 0%
07-179704 PARK AND ALHAMBRA FROM ROUTE 710/10 P.O BOX 6270 2550 CORPORATE PLACE, :g 08/ 06/ 09 0%
SEPARATI ON TO VALLEY BOULEVARD BUENA PARK. CA 90622 SUl TE G 107
UNDERCROSSI NG ' MONTEREY PARK, CA 91754
HAZS SvpPP ROADSI DE RESTORATI ON (323) 981-1795
07- LA-5707-/0 IN LOS ANGELES COUNTY I N LOS ANGELES MEPCO SERVI CES | NC AZI MA, HASSAN $4, 868,938 12/02/05  100%
07-201604 AT SILVERLAKE MAI NTENANCE STATION 9634 WASHBURN ROAD UNIT B 2550 CORPORATE PLACE, $4, 629, 5;3 (1)25 g(l)j gg 95%
RECONSTRUCT MAI NTENANCE STATI ON BV CA 90241 SUl TE C 107
(562) 803- 9499 MONTEREY PARK, CA. 91754 OVER RUN
AL - (323) 981- 1795
07-LA-5727-/0 IN LOS ANGELES CO AT SAN FERNANDO FLEM NG ENVI ROVENTAL, | NC. MOHSENZADEH, ALI $479,049 06/ 03/ 09 0%
07-1P8104 MAI NTENANCE STATI ON AT 11930 BULCHER1372 E. VALENCI A DRI VE 13171 TELFAIR AVE., # :g 81; gg; (1)8 0%
AVENUE 101
| NSTALL VASH RACK FULLERTON, CA 92831 SYLMAR CA 91342
HALD PCP (213) 792- 8867
07- VEN-1-9. 8/ 14. 2 I'N VENTURA COUNTY | N VENTURA FROM VALLEY SLURRY SEAL COMPANY  CASTILLO, ELOY $829, 764 03/ 16/ 09 69%
07- 3Y4804 CARYL ROAD TO 0.9 M LE SOUTH OF P.O BOX 981330 12975 W CULVER BLVD $810, 0% QU 0M0%  oam
PLEASANT VALLEY ROAD OVERCROSSI NG LOS ANGELES, CA 90066
APPLY SLURRY SEAL VEST SACRAMENTO, CA 95798 (310) 345. 6275
HML WPCP

State of California Department of Transportation
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07-VEN-23-3.5/11. 4 I'N VENTURA COUNTY | N THOUSAND OAKS  SECURITY PAVING COMPANY INC  EID, EMLE $63, 557, 467 04/ 04/ 06 0%
07- 115454 61,574,445 04/ 17/ 06
P21 6207- (036) L AND MOORPARK FROM THOUSAND QAKS P O BOX 1489 1525 RANCHO CONEJO $ a5d 235 001 20 10 0%
620-7 03-() BAULEVARD UNDERCROSSI NG TO NEWLOS SUN VALLEY CA 913531489 BLVD. SUITE 102 ’
0 ANGELES AVENUE UNDERCROSSI N (818) 767- 8418 THOUSAND QAKS, CA 91320 PLANT EST
o W DEN ROADWAY AND SOUND WALL ) -
HE13 SWPPP (805) 375- 9247 SATI'S
07- VEN-23-20.7/21. 1 CLEAR STORM DEBRI S FROM BENEATH 2 ALLI ANCE CONSTRUCTI ON, | NC BOBBA, PRASAD $235,000 01/26/08 40%
07-1X8904 VEN- 23 BRI DGES (BRI DGE #52-11 & 2245 STATHAM BLVD 1525 RANCHO CONEJO $135, 0{’;(53 8%5 gg; gg 57%
BRI DGE #53- 424 SECTI ONS OF GRI MES OXNARD, CA 93033 BLVD., #102
CREEK CHANNEL DI R S EMERGENCY ' THOUSAND QAKS, CA 91320 SUSPENDED
CLEAR STORM DEBRI'S TO NAI NTAI N (805) 732- 8004
201130 CHANNEL FLO
07- VEN-33-7.8/ 8 I N VENTURE COUNTY, VENTURA 33 FROM PMC. A. RASMUSSEN, INC. VALENCI A DORRI, M KE $5, 985,000 02/14/05  100%
07- 4K6304 7.8 NORTHEAST TO PM 8.0, BOARDER OF COWMERCE CENTER 1525 RANCHO CONEJO $5, 902, 9;3 84215 135 82 100%
THE OAK VIEWVILLAGE. DIR S 28548 LI VI NGSTON AVENUE BLVD., #102
EMERGENCY F. A. CONTRACT HOUS
VALENCI A, CA 91355-4171 T AND QAKS, - CA 91320
STABI LI ZE & REPAIR A STORM DAMAGED (805) 480- 4928
HA-23 ROADWAY
07- VEN-33-16.3/22. 1 IN VENTURA COUNTY NEAR QJAI AT RSB GROUP | NC BOBBA, PRASAD $159, 950 01/21/09 0%
07-3Y0804 VARI OUS LOCATI ONS FROM 0.1 M LE 22600 G LAVBERT STREET NO 140 1525 RANCHO CONEJO 28 2(2)5 gg; gg 0%
NORTH OF MATI LI JA ROAD SOUTH TO 2.7 LAKE FOREST CA 92630 BLVD., #102
M LES NORTH OF BEAR CREEK BRI D (949) 454- 1999 THOUSAND QAKS, CA 91320 SUSPENDED
I NSTALL DRAI NAGE FACI LI TI ES i .
e WPCP (805) 732- 8004
07- VEN- 33- 24. 8/ 26. 9 I'N VENTURA COUNTY NEAR QJAI AT SUMVER CONSTRUCTI ON | NC DI PSIA, M KE $132,791 01/08/09 92%
07-3Y0704 VARI OUS LOCATI ON FROM 0.2 M LE SOUTH PO BOX 30 1525 RANCHO CONEJO :gg, igg 855 g‘llj gg 50%
OF SESPE RIVER ROAD TO 1.9 M LES BLVD #102 '
NORTH OF SESPE RI VER ROAD (Sggl;fgggug;? 93061 THOUSAND QAKS, CA 91320
CLEAN AND | NSTALL CULVERTS i .
VR PP (805) 375- 9247
07- VEN- 33-32. 5/ 48. 4 IN VENTURA COUNTY NEAR QJAI AT ELEVATI ON GENERAL ENG NEERI NG DI PSI A, M KE $244,999 02/ 09/ 09 61%
07-3Y1304 VARI OUS LOCATIONS FROM 5 M SOUTH OF CONTRACTORS | NC 1525 RANCHO CONEJO %23* igg 835 gg; gg 78%
GODW N CANYON BRI DGE TC0.1 M SOUTH 2333 A STREET BLVD #102 :

HwVR

OF LOCKWOOD VALLEY ROAD
CLEAN AND | NSTALL CULVERTS

SANTA MARI A CA 93455
(805) 922- 4366

THOUSAND OAKS, CA 91320
(805) 375- 9247
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 07
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 33-42. 0/ 48.5 IN VENTURA COUNTY NEAR QJAI FROM 0.7 GRANI TE CONSTRUCTI ON COMPANY BOBBA, PRASAD $1, 090,020 02/ 02/ 09 48%
07-2Y6404 M LE SOUTH OF PI NE MOUNTAIN ROAD TO P O BOX 50085 1525 RANCHO CONEJO $1;$g§;gf732 8;; ég; 83 97%
LOCKWOOD VALLEY ROAD BLVD., #102 '
RUBBERI ZED HOT M X ASPHALT OVERLAY EAQ;—?;);I\Z/LUiglfA 950775085 THOUSAND QAKS, CA 91320
HVLA VPCP (805) 732- 8004
07- VEN- 33-52. 4/ 57. 3 I'N VENTURA COUNTY NEAR QJAI AT V A P CONSTRUCTI ON | NC DI PSI A, M CHAEL $162,021 02/05/09  100%
07-3Y0904 VAR OUS LOCATI ONS FROM 3.9 M LES 16129 PEPPERTREE LANE 1525 RANCHO CONEJO $150, 1;3 85; g;; gg 100%
NORTH OF LOCKWOOD VALLEY ROAD TO 0.5 BLVD,, #102
LA M RADA CA 90638 08/18/ 09
M LE SOUTH OF COUNTY LIMT (714) 253- 3270 THOUSAND QAKS, CA 91320 COVPLETED
CLEAN CULVERT AND REPAI R HEADWALL . .
v PCP (805) 375- 9247
07- VEN- 33-/ 31 I'N VENTURA COUNTY | N AND NEAR VENTURA PETERSON CHASE GENERAL DI SPIA, M KE $215, 786 02/ 04/ 09 0%
07- 4Vb604 FROM RTE 33/ 101 SEPARATI ON TO SAN ENG NEERI NG CONSTRUCTI ON I NC 1525 RANCHO CONEJO $3,750 02/18/09 204
ANTONI O CREEK AND NEAR QJAI AT SESPE 1792 KAl SER AVENUE BLVD. . #102 $0 08/10/09
CREEK HOUS,
| RVI NE CA 926145706 THOUSAND QAKS,  CA 91320 SUSPENDED
CLEAN AND TREAT BRI DGE DECK (805) 375-9247
HVB WeCP (949) 252- 0441
07- VEN- 34- 13. 6/ 17. 6 I'N VENTURA COUNTY | N AND NEAR SECURI TY PAVI NG COMPANY INC | RA, ALFRED $1,072,500 06/ 16/ 09 29%
07-2Y6304 CAMARI LLO FROM DAI LY DRIVE TO ROUTE P O BOX 1489 1525 RANCHO CONE $2,750 07/02/09 9
SARR- P034- (004) E 525 CONEJO $1,500 11/17/09 0%
PO- 34 0-(4 118 SUN VALLEY CA 913521489 BLVD., SUTE 103
) -(4B) COLD PLANE AND RHVA G OVERLAY THOUSAND OAKS, CA 91320
-0 (818) 767-8418 805) 480- 4928
HMLA WPCP (805) 480-
07- VEN- 101- 22. 0/ 23. 7 IN VENTURA COUNTY | N OXNARD AND P & D LANDSCAPE MANAGENMENT DI PSIA, M KE $1, 847,727 09/ 06/ 07 0%
07- 234204 VENTURA AT VAR OUS LOCATI ONS SERVI CES 1525 RANCHO CONEJO $1, 516,867 09/21/07 0%
PLANTI NG AND | RRI GATI ON 999 TOM AND COUNDTRY ROAD  BOULEVARD, SUI TE 102 $7,010 04/30/12
CRANGE, CA 92868 T;&JS??E ;);ﬁ, CA 91320 PLANT EST
HA21 SWPPP (805) 375- SATIS
07- VEN- 101- 30. 9/ 0 IN VENTURA AT VENTURA RIVER BRIDGE  C.L. CONCRETE CONSTRUCTORS, | NCCASTI LLO, ELOY $87,967 02/ 23/ 09 47%
07-4E1704 #52-0241L/ R 14746 COBALT STREET 12957 WEST CULVER $84, 328 835 3411; gg 100%

HVB WPCP

REPAI R CONCRETE AT PI ER

SYLMAR, CA 91342

BLVD.
LOS ANGELES, CA 90066
(310) 345- 6275
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 07
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 118-18. 2/ 32. 6 VEN 118 18.2/32.6 HW WDENI NG AND C. A RASMUSSEN, INC. VALENCI A TOUTOUNCHI AN, MOHAMVAD $49, 015, 223 02/ 22/ 07 0%
07-116794 I TS FEATURES (SIM VALLEY- TAPO CANY COWMERCE CENTER 28548 1525 RANCHO CONEJO $48, 597, 293 03/ 15/ 07 0%
ON ROAD TO LOS ANGLES COUNTY LINE - LI VI NGSTON AVENUE VALENCI A, CABLVD.. SUITE 103 $195,837  10/16/09
WDEN FR 6 TO 8 LANES W 91355-4171 THOUSAND QAKS, CA 91320 PLANT EST
W DEN HI GHVWAY .
HE13 SWPPP (805) 480- 4928 SATI'S
07- VEN-118-18. 4/0 I'N VENTURA COUNTY | N MOORPARK AT O DONNELL CONSTRUCTION INC | RA, ALFRED $196, 855 06/04/07  100%
07-1P3804 ARROYO SIM BRI DGE 559 W COVI NA BLVD 1525 RANCHO CONEJO $191, 7;3 (1)(13; (2)2; 8; 100%
POLYESTER CONCRETE OVERLAY
SAN DI MAS CA 917732911 E"VD' Eg' g'iK;%CA 91320
(909) 394- 4510 805) 480- 4928
HA22 WPCP (805) 480-
07- VEN-118-21. 8/ 21. 8 I'N VENTURA COUNTY IN SIM VALLEY AT NYE AND NELSON I NC ARROYQ, HECTCR $1, 427,150 09/ 29/ 08 0%
07-1X3104 0.1 MLE WEST OF ALAMOS CANYON ROAD 1860 EASTMAN AVENUE NO 108 1525 RANCHO CONEJO $0 10/ 22/08 0%
ER- 4129- (004) E UNDERCRGSS! NG LD, SULTE 103 $0 11/30/09
--() VENTURA CA 93003 o
REPAI R CULVERT (805) 654- 1682 THOUSAND OAKS, CA 91320 SUSPENDED
HAo3 SVPPP (805) 480- 4928
07- VEN- 118- 32. 0/ 33 IN VENTURA COUNTY IN SIM VALLEY AT C A RASMUSSEN | NC TOUTOUNCHI AN, MOHAMVAD $177,456 11/ 19/ 07 0%
07-246904 0.9 KM VEST OF ROCKY PEAK ROAD OC AND 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $174,202  12/14/07 0%
ACST- P118- (057) E FROM 0. 3 KM WEST OF ROCKY PEAK OC TO BLVD., SU TE 103 $0 08/20/09
P1-18 0- (7E) ROCKY PEAK ROAD OC VALENCI A CA 91355
0 (661) 367- 9040 THOUSAND OAKS, CA 91320 PLANT EST
- I NSTALL CHAI N LI NK FENCE ) .
TEAL PP (805) 480- 4928 SATI S
07- VEN-118-32.0/32. 5 I'N VENTURA COUNTY IN SIM VALLEY AT NYE AND NELSON, | NC. TOUTQUNCHI AN, MOHANMVAD $3, 348,912 09/ 29/ 08 84%
07-223804 FROM 0.6 KM WEST OF ROCKY PEAK ROAD 1860 EASTMAN AVENUE, NO. 108 1525 RANCHO CONEJO $1, 757,576 10/ 23/08 5206
OVERCRGSSI NG TO ROCKY PEAK ROAD VENTURA CA 93003 BLVD., SU TE 103 $588, 391  09/16/09
OVERCRGSSI NG ' THOUSAND QAKS, CA 91320
CONSTRUCT RAMPS .
HELL SVPPP (805) 480- 4928
07- VEN- 150-9. 6/ 9. 6 I'N VENTURA COUNTY NEAR RANCHO SANTA NCCI, |NC. I RA, ALFRED $2,068,522 01/23/08 0%
07-1189A4 ANA AT COYOTE CREEK BRI DGE P.O BOX 1422 1525 RANCHO CONEJO $2, 037, 643 02; 07; 08 0%
UPGRADE BRI DGE RAI LS BLVD., SU TE 103 $7,430 05/20/10
PARAMOUNT, CA 90723
THOUSAND OAKS, CA 91320 PLANT EST
(805) 480- 4928 SATI S

HA21 SWPPP
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 07
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
07- VEN- 150- 18. 8/ 18. 8 I'N VENTURA COUNTY I N QJAI AT SAN CA RASSMUSSEN, | NC. I RA, ALFRED $3, 538,283 08/11/08 72%
07-1189&4 ANTONI O CREEK BRI DGE 28548 LI VI NGSTON AVENUE 1525 RANCHO CONEJO $2,374,383 08/15/08 67%
ACST- P150- (025) E $571,308 05/21/11
REPLACE BRI DGE BLVD., SU TE 103
P1-50 0-(5E) VALENCI A, CA 91355
0 THOUSAND OAKS, CA 9130
Aol SWPPP (805) 804- 4928
07- VEN- 150- 20. 5/ 31 I'N VENTURA COUNTY NEAR QJAI AT RSB GROUP | NC ARROYQ, HECTOR $943,895 09/15/08  100%
07-4L4304 VARI OUS LOCATI ONS FROM 0. 9 KM EAST OF 22600 G LAMBERT ST SU TE 1405 1525 RANCHO CONEJO $989, 159 10/ 06/ 08 97%
ACST- 4130- (004) E REEVES ROAD TO 0. 2 KM NORTH OF $117,551 09/ 20/ 09
. BLVD., SU TE 103
41-30 0- (4F) LAKE FOREST CA 92630
RAFFERTY RANCH ROAD THOUSAND OAKS, CA 91320 OVER RUN
-0 REPAI R SLOPE (949) 454- 1999 (805) 480- 4928
HA23 WPCP
07- VEN- 150- 28. 5/ 28. 5 I'N VENTURA COUNTY NEAR SULPHUR C A RASMUSSEN, | NC. I RA, ALFRED $2,953,082 01/18/08 0%
07-1189F4 SPRI NGS AT S| SAR CREEK BRI DGE AND 28548 LI VI NGSTON AVE. 1525 RANCHO CONEJO $2,923,889 02/06/08 0%
ACST- P150- (024) E SANTA PAULA CREEK BRI DGE $13,781 04/27/10
P1-50 0- (4E) VALENCI A, CA 91355-4171 BLVD. SUITE 103
0 W DEN BRI DGE AND UPCRADE RAI LI NG ’ THOUSAND QAKS, CA 91320 PLANT EST
HA21 SWePP (805) 804- 4928 SATI S
Totals: Authorized Final Amt: $1, 239, 257, 860 Completed to Date: $798, 959,405  Work ThisMonth: $24, 306, 281




State of California Department of Transportation Page 100

Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-10-8.1/24.2 IN Rl VERSI DE COUNTY | N AND NEAR ALL AVERI CAN ASPHALT ATTN FATHI, ALI $14, 978,951 02/01/08 90%
U e SN KO s BT SaLTz o wewser s, SIS GO0 o
0 (100) CONSTRUCT BARRI ERS P. O BOX 2229 SUTE 7 994
CORONA, CA 92878- 2229 BQET' 252 (7:';522220'3700
HA27 SWPPP (951) 232-
08-RI V-10-25. 1/ 44. 5 I'N RI VERSI DE COUNTY | N AND NEAR PALMSKANSKA USA Cl VI L VEST CALI XTO, M GUEL $4, 964, 990 04/ 14/ 09 89%
08-0L6704 SRI NGS AND CATHEDRAL Cl TY AND CALI FORNI A DI STRICT I NC 119 N. MAPLE SUI TE A i‘zh 2‘712' égg 835 g?; gg 93%
THOUSAND PALMS FROM 0.1 M WEST OF 1995 AGUA MANSA ROAD & U 21 09/ 02/ 09
ROUTE 111/ 10 SEPARATI ON CORONA
Rl VERSI DE CA 925092405 » CA 92880
COLD PLANE AND OVERLAY W TH RHVA (951) 232- 8957
HML SWPPP (951) 684- 5360
08- Rl V- 10-56. 7/ 0 IN R VERSIDE COUNTY ININDIO 0.2 M P T M GENERAL ENG NEERI NG $498,098 06/ 09/ 09 0%
08- 0K1804 WEST TO 0.2 M ESAT OF GOLF CENTER  SERVI CES I NC $0 06/ 24/ 09 0%
PARKWAY OVERCROSSI NG P O BOX 7745 $0
I NSTALL TRAFFI C SI GNALS
Rl VERSI DE CA 925137745
HB4N WeCP (951) 710- 1000
08- Rl V-10- 90. 9/ 93. 6 I'N RI VERSI DE COUNTY NEAR DESERT SKANSKA USA CI VI L VEST $1, 115,000 06/ 16/ 09 0%
08- 0K6804 CENTER AT VARI OUS LOCATI ONS FROM 0.5 CALI FORNI A DI STRICT INC $0  07/03/09 0%
M LE EAST OF HAYFI ELD ROAD TO 1.7 M 1995 AGUA MANSA ROAD $0
VEST OF RED CLOUD M NE
TREAT BRI DGE DECKS Rl VERSI DE CA 925092405
HA21 SWPPP (951) 684- 5360
08-RIV-10-/8.2 IN R VERSI DE COUNTY | N CALI MESA AND BEADOR CONSTRUCTI ON CO., |NC. KAWM, JABRA $40, 029, 826  11/21/08 0%
OASC; "\147(2)%‘21_ 5 g BEAUMONT FROM COUNTY LI NE ROAD ATTN:. MR WOLFGANG DEI GADO 2023 CHI CAGO AVENUE $é2, 32% 8‘;‘(‘) 1(2)5 225 23 0%
0 (254) UNDERCROSSI NG TO PENNSYLVANI A AVENUE 26320 LESTER Cl RCLE SUI TE B6 1o
o UNDERCROSSI NG RI VERSI DE, CA 92507
CONSTRUCT BRI DGE CORONA, - CA - 92883 (951) 276- 1938 2;\:\[; =
HA22 SWPPP
08- Rl V- 15-33. 2/ 38. 3 IN RIVERSI DE CO I N AND NEAR CORONA  GRANI TE CONSTRUCTI ON COMPANY  YANG, CHAD $470,479 06/02/09  100%
giﬁg%igg-(lsz) c FROM TEMESCAL CANYON ROAD TO 0. 4 P O BOX 50085 9225 STELLAR COURT $496, Ggg 825 éé; gg 100%
M LES SOUTH OF ONTAR O AVENUE SUTE B 08/ 05/ 09
01-55 1- (2E) WATSONVI LLE CA 95077

REPLACE ASPHALT CONCRETE SURFACI NG
--0) (831) 724- 1011

HVL WPCP

CORONA, CA 92883 COMPLETED
(951) 232- 7638
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- Rl V- 15-40. 0/ 40. 7 IN R VERSI DE COUNTY | N CORONA FROM  BEADOR CONSTRUCTI ON CO ABUGHARBI EH, | MAD $13,792,361 11/21/07 85%
08- 452204 0.5 KM SOUTH OF MAGNOLI A AVENUE 26320 LESTER Cl RCLE 9225 STELLER COURT $13, 232, 412 12;13;07 95%
STPL- 5104- (032) N OVERCROSSI NG TO 0.6 KM NORTH OF STE B $105,370 12/ 14/ 09
5??'4 03-() MAGNCLI A AVENUE OVERCROSS! NG CORONA, - CA 92883 OORONA, CA 92883
o CONSTRUCT NEW RAMP AND W DEN BRI DGE -
HEL - (951) 232- 3610
08-RI V-60-.4/8. 4 IN RI VERSI DE CO NEAR RI VERSI DE AT J MC LOUGHLI N ENG NEERI NG CO $587, 118 05/ 22/ 09 47%
08-0L2604 VARI OUS LOCATI ONS FORM ROUTE 60/15 I NC $185,210 06/ 09/09 0
$185.210 10/29/09  32%
SEPARATI ON TO PACI FI C AVENUE 10641 FULTON COURT '
UNDERCROSSI NG
REMOVE AC AND CLEAN BRI DGE DECK RANCHO CUCAMONGA CA 91730
HVB SWPPP (909) 944- 1037
08-RIV-60-7.1/12. 1 I N Rl VERSI DE COUNTY | N AND NEAR CHRI SP COVPANY $111,111 03/05/09 0%
08-0L6304 RI VERSI DE FROM 0.4 M LE VEST OF P O BOX 1368 $0 04/ 15/ 09 0%
VALLEY WAY UNDERCROSSING TO 0.2 M LE $0
FREMONT CA 94539 08/ 17/ 09
VEST OF WEST JUNCTI ON RTE COVPLETED
RESTRI PE AND PLACE PAVEMENT MARKERs (510) 656-2840
HV4 WeCP
08-RI V-60-8. 8/ 11. 8 I'N RI VERSI DE COUNTY I N RIVERSI DE AT J MC LOUGHLI N ENG NEERING CO BERGEVI N, M KE $687, 425 04/03/09  100%
08-0L2504 VARI QUS LOCATI ONS FROM LA RUE STREET |NC 119 N. MAPLE SUI TE A $684,9;§ ggjigjgg 100%
OVERCROSSI NG TO ROUTE 60/ 215/ 91 10641 FULTON COURT & U 08/ 18/ 09
SEPARATI ON
RANCHO CUCAMONGA CA 91730 CORONA, - CA 92880 COMPLETED
TREAT BRI DGE DECK (951) 232-3739
HVB SWPPP (909) 944- 1037
08- Rl V- 79- 16. 6/ 0 I N R VERSI DE COUNTY | N W NCHESTER AT P T M GENERAL ENG NEERI NG RAMOS, MO SES $306,282 11/24/08  100%
08-0J0604 SI MPSON ROAD SERVI CES | NC 1110- A RESEARCH DRI VE $297, 3;3 (1)% gi; gg 100%
I NSTALL TRAFFI C SI GNAL AND RESTRIPE P O BOX 7745 REDLANDS, CA 92374- 4562 07/ 27/ 09
RI VERSI DE CA 925137745 (951) 232- 6293 COVPLETED
HB1 WeCP (951) 710- 1000
08-RI V-79-34.5/0 IN RI VERSI DE COUNTY AT G LMAN HOT DREAMBUI LDER $105,539 05/27/09  100%
08- 0H1904 SPRI NGS ROAD ABOUT 5.3 M LES SOUTH OF 1361 E GARTEN DRI VE $13,470 06/ 12/09 13%
BEAUNDNT $13,470 09/ 29/ 09 0
| NSTALL DRAI NAGE | NLETS PLACENTI A CA 92870 OVER RUN

HA42

(714) 646- 3697
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08-RIV-91-.6/1.2 I N R VERSI DE COUNTY NEAR CORONA FROMSEMA CONSTRUCTI ON, | NC. MANASRAH, FATHI $13,798,250 02/08/07  100%
08-456614 1.0 KM EAST OF ORANGE AND RI VERSIDE 6 ORCHARD SUI TE 150 9225 STELLAR COURT #5 $13, 652,152  02/27/07 o0,
HP21- 6054- ( 049) L $0 08/12/09
COUNTY LINE TO 1.4 KM WEST OF ROUTE CORONA, CA 92883 08/ 12/ 09
605-4 04- () 91 AND 71 SEPARATI O LAKE FOREST, CA 92630 (951) 277- 8582 AT EST
-0 REPLACE EXI STI NG BRI DGE SATI S
HE11 SWPPP
08-RIV-91-5.3/6.6 I'N RI VERSI DE COUNTY | N CORONA FROM P AND D LANDSCAPE MANAGEMENT BENSON, DAVI D $2, 016,243 11/ 03/ 06 0%
08-474104 0.2 KM VEST OF LI NCOLN AVENUE SERVI CES 464 WEST 4TH STREET $1, 860, 497 12/ 05/ 06 0%
OVERCROSSI NG TO EAST GRAND BOULEVARD 999 TOAN AND COUNTRY RD 4TH F Ms 1104 $8,711  12/24/10
UNDERCROSSI NG
PLANTI NG AND | RRI GATI ON ORANGE CA 92868 32’:0?5 ?:gsu o Z:::N; =
HA25 SWPPP (714) 835- 4447
(951) 232- 6478
08-RIV-91-5.5/7 I'N RI VERSI DE COUNTY | N CORONA AT O DONNELL CONSTRUCTION INC ~ BERGEVIN, M KE $509, 980 04/16/09  100%
08- 0K7404 VARI QUS LOCATI ONS FORM VIEST GRAND 559 W COVI NA BOULEVARD 119 N. MAPLE SUI TE A $469, 366  04/28/09 88%
BOULEVARD UNDERCROSSI NG TO EAST & U $415,618  09/20/09
GRAND BOULEVARD UNDERCROSSI NG (8'3319;3'32/4}«84;?0917732911 CORONA, CA 92880 OVER RUN
REHABI LI ATED BRI DGE DECKS . .
VB VPCP (951) 232- 3739
08-RIV-95-24.9/32.7 IN R VERSI DE CO ABOUT 25M NORTH OF GRANI TE CONSTRUCTI ON | NC. EMUH, GODW N $1,518,158 06/ 15/ 09 18%
08- 434304 BLYTHE AT VARl OUS LOCATI ONS FROM 0.8 38000 MONROCE STREET 790 VI A LATA STE 100 $15,321  07/02/09 1%
SARR- P095- ( 020) E MLES NO OF WLEY H LL LOG CABI N ROAD COLTON. CA 92324 $15,321 02/ 09/ 10
B (P;)' 95 0-(08) UPGRADE DRAI NAGE FACI LI TI ES INDIO CA 92203 (951) 232- 3706
HA42 SWPPP
08-RIV-111-48.4/0 I'N RI VERSI DE COUNTY | N PALM SPRINGS POWELL CONSTRUCTORS $694, 600 06/ 03/ 09 0%
08-0C1904 AT PALM CANYON WASH BRI DGE 8555 BANANA AVENUE $0 06/ 24/ 09 0%
REGRADE BRI DGE DECK $0
FONTANA CA 92335
(909) 356- 8880
HA21 wecP
08-RI V-215-8. 4/ 45. 3 I N SAN BERNARDI NO AND RI VERSI DE PONELL CONSTRUCTORS $248,126 06/ 10/ 09 0%

08-0C7414 $0 06/24/09

$0

COUNTI ES AT VARI QUL LOCATI ONS 8555 BANANA AVENUE

I NSTALL EXI'T NUMBERI NG SI GNS

0%

FONTANA CA 92335
(909) 356- 8880
HB4N WPCP
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- Rl V- 215- 22. 5/ 38 IN R VERSI DE CO NEAR PERRI'S FROM 1.7 ORTIZ ASPHALT PAVI NG MANASRAH, FATHI $2,889,510 02/27/09  100%
08-0L5604 M LES NORTH OF MCALL BOULEVARD 382 EAST ORANGE SHOW ROAD 9225 STELLAR CT "B" $2, 535, 0;3 82; ég; 83 100%
OVERCROSSI NG TO 0.6 M NORTH OF CORONA.
EUCALPTUS AVENUE OVERCROSS| NG SAN BERNARDINO, CA 92408 et 08/03/09
(951) 277- 8582 COVPLETED
PLACE RUBBERI ZED TYPE "O' OVERLAY
HML SWPPP
08-RIV-215-33.8/38. 1 I'N RI VERSI DE COUNTY | N MORENO VALLEY P T M GENERAL ENG NEERI NG RUI Z, MANUEL $772,058 06/16/08  100%
08- 453104 AND RI VERSI DE AT VARI OUS LOCATIONS SERVI CES I NC 1110- A RESEARCH DRI VE $663, 5;3 86755 12; gg 86%
| NSTALL CHANGEABLE MESSAGE SI GN P O BOX 7745 REDLANDS, CA 92374- 4562 08/ 17/ 09
Rl VERSI DE CA 925137745 (951)821-8189 COMPLETED
HB4N SWPPP (951) 710- 1000
08- Rl V-215-43.9/45. 3 I N Rl VERSI DE COUNTY | N AND NEAR ECONO FENCE, | NC ABUGHARBI EH, | MAD $98, 278 06/ 15/ 09 0%
08-0L8604 RI VERSI DE FROM 0.1 M LE NORTH OF 5261 PEDLEY ROAD 9225 STELLAR CT SU TE 28 %5 ég; gg 0%
COLUMBI A AVENUE OVERCROSSI NG TO  SAN B
BERNARDI NO COUNTY LI NE RIVERSI DE, CA 92509 CORONA, CA 92883
o SvpPP CONSTRUCT CHAI' N LI NK FENCE (951) 232- 3610
08-RI V-243-1.1/13. 3 IN R VERSI DE COUNTY NEAR | DYLLWLD  VULCAN MATERI ALS COVPANY $1, 455,900 06/ 16/ 09 43%
08- 0L6804 FROM 1.1 M LES NORTH OF ROUTE 74/ 243 WESTERN DI VI SION $11,625 07/14/09 1%
SARR- P243- (002) E SEPARATI ON TO CEDAR GLEN DRIVE AND P O BOX 3098 $11,625 09/23/09
P2-43 0-(28) VARI OUS LOCATI ONS
--0) CHI P SEAL SAN DI EGO CA 92163
HML SWPPP (858) 530- 9400
08- Rl V-243-13.8/13.9 IN Rl VERSI DE COUNTY ABOUT 23.2 KM RSB GROUP INC. ATTN. SIMON  VERLENG A, ROMVANO $318,121 02/09/07  100%
08- 0C4004 SOUTH OF BANNI NG AT | NDI AN VI STA SEPEHRI 2781 W RAMBEY $317, 623 835 8;5 g; 100%
PO NT 8 MCLAREN, SUlI TE #8 STREET, STE #7
UPGRADE | NDI AN VI STA PO NT IRVINE CA 92318 BANNI NG, CA 92220
HE71 VPCP ' (951) 538- 9810
08- SBD- 10- 17. 6/ 0 I N SAN BERNARDI NO CO NEAR FONTANA AT SOUTHWEST GENERAL ENG NEERI NG QURESH MJJAHI D $54, 455 06/03/09  100%
08- 0E9904 LOCUST AVENUE I NC 2023 CHI CAGO AVE. $58, 828 82; ii; gg 100%
DRAI NAGE SYSTEM RESTORATI ON 3625 PLACENTI A LANE SUI TE B-6 08/ 17/ 09
Rl VERS| DE CA 92501 RI VERSI DE, CA 92507 COVPLETED
HA42 WPCP (951) 781- 4303 (951) 232- 8642

State of California Department of Transportation
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 10- 24. 0/ 33. 6 I N SAN BERNARDI NO COUNTY I N COLTON, TERNO, | NC. 00, KEE $9, 921,522 06/ 28/ 07 0%
22; ?'\f%g‘l‘_ 052) E SAN BERNARDI NO, LOVA LI NDA AND 15701 HERENO AVENUE 790 VIA LATA, SU TE $9, 2‘718’ gii 8;; %g; 8; 0%
N2 08 0 (2 ) REDLANDS AT VARI OUS LOCATI ONS A M RADA CA 90638 100 :
- ()' -(2) W DEN AND STRI PE RAMPS ' COLTON, CA 92324 PLANT EST
HB4N SWPPP (951) 840- 8323 SATI S
08- SBD- 10- 25. 3/ 29. 2 I'N SAN BERNARDI NO COUNTY | N SAN T D S ENG NEERI NG $875,962 03/ 20/ 09 31%
08-0H7604 BERNARDI NO, LOMVA LI NDA AND REDLANDS 1014 S WESTLAKE BLVD STE 1413 $110, 255 04/ 02/ 09 9
$110,255 10/06/09  13%
FROM WATERMAN AVENUE UC TO 0.1 M LE '
VEST OF ALABAMA STREET OV VESTLAKE VI LLAGE CA 91361
I NSTALL OVERHEAD S| GNS AND RESTRI pE  (805) 371-4639
HB4N wecP
08- SBD- 10- 30. 1/ 30. 9 I N SAN BERNARDI NO COUNTY | N REDLANDS CALI FORNI A ENG NEERING AND  OBADI KE, JOE $224,658 06/09/08  100%
08-0C5904 FROM 0.3 M LE WEST OF EUREKA STREET CONTRACTI NG | NC 1110- A RESEARCH DRI VE $226, Zéfé 825 ég; gg 100%
UNDERCRGOSSI NG TO 0.2 M LE WEST OF 6TH16027 BROOKHURST ST STE G 240 REDLANDS, CA 92374- 4572 07/ 23/ 09
STREET UNDERCROSSI N (951) 830- 6821 COVPLETED
I NSTALL LI GHTI NG AND CURB RAMPS FOUNTAI N VALLEY CA 92708
HB4N WeCP (714) 708- 3544
08- SBD-10-31.1/31. 1 I'N SAN BERNARDI NO COUNTY ON ROUTES 10 P T M GENERAL ENG NEERI NG BERGEVI N, M KE $499, 489 02/ 11/ 09 72%
08- 0E5004 AND 66 AT VARI OUS LOCATI ONS SERVI CES | NC 119 N. MAPLE SUI TE A $135,323 03/04/09 27%
CONSTRUCT CURB RAMPS P O BOX 7745 & U $127,988  09/11/09
Rl VERSI DE CA 925137745 CgO;lO ;“320?725880
HB71 WPCP (951) 710- 1000 (951) 232-
08- SBD- 15-. 8/ 0 I N SAN BERNARDI NO COUNTY I N ONTARI O  UNI QUE PERFORMANCE $171, 715 05/ 26/ 09 0%
08- 0F3404 AT JURUPA AVENUE OVERCROSSI NG CONSTRUCTI ON | NC $0 06/ 09/ 09 0%
W DEN CURB RETURN, RELOCATE SI GNALS 1931 NEWPORT BLVD SUI TE D $0
COSTA MESA CA 92627
HB4N WeCP (949) 645- 5025
08- SBD-15-3.9/8. 9 I'N SAN BERNARDI ON COUNTY | N ONTARI O BEADOR CONSTRUCTI ON COMVPANY $452,800 05/15/09 56%
08- 0G7404 AND RANCHO CUCAMVONGA AT VAR QUS I NC $257,093 06/ 03/ 09 56%

LOCATI ONS 26320 LESTER ClI RCLE $257,093  09/10/09

BRI DGE DECK REHABI LI TATI ON
CORONA CA 92883

HVBH WPCP (951) 674- 7352
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 15-5. 0/ 5. 8 I N SAN BERNARDI NO COUNTY | N RANCHO  POWELL CONSTRUCTORS $956, 216 06/ 10/ 09 0%
08- 0H7904 CUCAMONGA FROM FOOTHI LL BOULEVARD TO 8555 BANANA AVENUE $0  06/24/09 0%
CHURCH STREET. $0
W DEN HI GHVAY FONTANA CA 92335
(909) 356- 8880
HB4N SWPPP
08- SBD- 15-6. 7/ 0 I'N SAN BERNARDI NO COUNTY | N FONTANA  UNI QUE PERFORMANCE, | NC. ABUGHARBI EH, | MAD $229,580 06/15/09 0%
08-0F7704 ON BASELI NE ROAD FROM ROUTE 15 1931 NEWPORT BLVD SUI TE D 9225 STELLAR CT SU TE g' gig %; gg; gg 204
SOUTHBOUND ENTRANCE RAMP TO B :
NORTHBOUND EXI T RAVP COSTA MESA, CA 92627 OORONA CA 92883
ADD S| DEWALK, CURB AND CURB RAMPS .
HBAN PCP (951) 232- 3610
08- SBD- 15- 22. 5/ 0 I N SAN BERNARDI NO COUNTY ABOUT 1.1  SLATER INC $601, 120 06/ 24/ 09 25%
08-0GA104 M LES NORTH OF ROUTE 138/ 15 P O BOX 759 $39,839 07/14/09 29
ACl M 4133- (004) E SEPARATI ON AT POST M LE 225 $39,839 10/ 26/ 09
IM1-33 -() REPAI R DRAI NAGE SYSTEM SLOPES FONTANA CA 92334
(909) 822- 6800
HA23 SWPPP
08- SBD- 15- 28. 9/ 40. 4 I'N SAN BERNARDI NO CO. | N AND NEAR MATI CH CORPORATI ON GONZALEZ, ALFONSO $3, 480,485 01/ 12/ 09 57%
08- 0K7604 HESPERI A AND VI CTORVI LLE FROM OAK P.O BOX 50000 15367 TAVARACK ROAD iﬁ’ ?33’ gézl 82135 gg; gg 91%
H LL ROAD TO ROUTE 18 JUNCTI ON. VI CTORVI LLE, CA 92392 ! !
COLD PLANE . 04', OVERLAY .08 SAN BERNARDI NG, CA 92412 (951) 538-5218
HML wecP
08- SBD- 15-40. 1/42. 7 I N SAN BERNARDI NO CO I N VI CTORVI LLE  SECURI TY PAVI NG COMPANY | NC ~ GONZALEZ, ALFONSO A. $3, 869,973 12/ 03/ 08 99%
08-0C8104 FROM 0. 6KM SOUTH OF ROUTE 18/ 15 P O BOX 1489 15367 TAMARACK ROAD $3,322,737 12/19/08 96%
AClI M 0015- (223) 1 $0  08/20/09
SEPARATI ON TO 1. 1KM NORTH OF MOJAVE VI CTORVI LLE, CA 92392 08/ 20/ 09
ACl M 0015- (223) E SUN VALLEY CA 913531489
0 DRI VE OVERCROSSI NG (818) 767- 8418 (951) 538-5218 COVPLETED
UPGRADE AND PAVE MEDI AN BARRI ER.
HA27 SWPPP
08- SBD- 15-41. 7/ 42. 4 I'N SAN BERNARDI NO COUNTY | N SKANSKA USA CI VI L VEST SARKI N, SUE $5, 678,258 03/16/07  100%
gg; 5_3882‘11_(025) VI CTORVI LLE FROM 1.0 KM SOUTH TO 1.0 CALI FORNI A DI STRI CT I NC 15367 TAMARAK ROAD $5, 942, Ogé 8‘715 gg; 8; 100%
0 KM NORTH OF MAJAVE DRI VE 1995 AGUA MANSA ROAD VI CTORVI LLE, CA 92392 08/ 05/ 09
o W DEN BRI DGE, RAMPS AND S| GNAL B}
Rl VERS| DE CA 925092405 (951) 232- 7826 PLANT EST
HEL1 SWPPP (951) 684- 5360 SATIS
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 08
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 15- 65. 8/ 130. 1 I'N SAN BERNARDI NO COUNTY NEAR BARSTOWBEADOR CONSTRUCTI ON COVPANY $574,393 04/ 10/ 09 63%
08- 492904 AT VARI OUS LOCATI ONS FROM OUTLET INC $277,090  04/28/09 48%
$277,090 09/16/09 0
CENTER DRI VE OVERCROSSI NG TO ZZYZX 26320 LESTER Cl RCLE '
ROAD OVERCROSSI NG
SEAL BRI DGE DECK CORONA CA 92883
HVB WPCP (951) 674- 7352
08- SBD- 15- 71. 8/ 73 I'N SAN BERNARDI NO COUNTY | N BARSTON SKANSKA USA CIVIL VEST $2,092,687 07/21/09 0%
08- OMB0O4 FROM 0.1 M NORTH OF L STREET CALI FORNI A DI STRICT I NC $0  08/05/09 0%
AC M 0151- (225) B UNDERCROSSI NG TO 0.2 M SOUTH OF 1995 AGUA MANSA ROAD $0
-0 ROUTE 247/ 15 SEPARATI ON
COLD PLANE AND OVERLAY AC RI VERSI DE CA 925092405
HB1 WPCP (951) 684- 5360
08- SBD- 15-169. 8/ 181.9 | N SAN BERNARDI NO COUNTY NEAR WHEATON LAS VEGAS PAVI NG CORPORATI ON  YUEN, M CHAEL $62, 624,535 10/ 26/ 07 46%
OASC; ﬁgi? (042)2 SPRI NGS FROM 2.4 KM SOUTH OF BAI LEY 4420 S DECATUR BLVD 222 E. MAIN ST. STE $gg, gg(i, %g (1)%5 %g; 2(7) 87%
i ROAD OVERCROSSI NG TO 1.2 KM NORTH OF 208 A
-- LAS VEGAS NV 89103
0 YATES WELL ROAD (702) 261 5800 BARSTON CA 92311- 2366 SUSPENDED
HA22 HB1  SVPPP CONSTRUCT TRUCK DESCENDI NG LANE (951) 232- 7522
08- SBD- 15-/3. 8 I'N SAN BERNARDI NO AND RI VERSI DE SECURI TY PAVI NG COMPANY I NC.  SAQUD, NAHRO $52, 005, 565 01/ 16/ 09 21%
RSCI ‘1\1/3(2)%‘11 (151)E COUNTI ES AT VARI OUS LOCATIONS FROM  P.O. BOX 1489 790 S. VI A LATA SU TE $8, 075, ogg ({g; 82; (1>g 16%
i ROUTE 15/ 60 SEPARATI ON TO SEVENTH 100
L H-HL 0-(1 SUN VALLEY, CA 91353-1489
(1B STREET UNDERCROSSI NG COLTON, CA 92324
HA(Z)Z SVPPP REHABI LI TATE PAVEMENT (951) 232- 3778
08- SBD- 18- 18. 8/ 25. 8 I'N SAN BERNARDI NO COUNTY AT VAR QUS D C HUBBS CONSTRUCTI ON $744,933 06/ 08/ 09 0%
08- 0K8704 LOCATI ONS FROM 1.0 M NORTH OF ROUTE 37306 VI STA VI EW DRI VE $0 06/ 24/ 09 0%
18/ 138 SEPARATI ON TO KUFFEL CANYCON $0
YUCAI PA CA 92399
ROAD
I NSTALL METAL BEAM GUARDRAI LI NG (909) 790- 2215
HB1 WPCP
08- SBD- 18- 31. 5/ 39 I'N SAN BERNARDI NO CO AT RUNNI NG ORTI Z ASPHALT PAVI NG | NC $1, 052,700 06/ 16/ 09 63%
08- 0K6204 SPRI NGS ARROVBEAR LAKE AND SNOW P O BOX 883 $27,167 06/ 23/ 09 3%
SARR- P018- (037) E VALLEY FROM WAGON WHEEL DRI VE TO $27,167 09/ 04/ 09
PO- 18 0-(7E) LAKEVI EW POl NT COLTON CA 92324
--0) HOT M X ASPHALT OVERLAY (909) 388- 1200

HVL WPCP
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 18-43.0/53. 1 I N SAN BERNARDI NO CO I N AND NEAR BI G VALLEY SLURRY SEAL COVPANY BOULCS, | HAB $627,900 05/ 29/ 09 23%
08-0L9204 BEAR FORM 1.3 KM VEST OF BI G BEAR DAMP. O. BOX 981330 236 ORANGE SHOW RD. $930 06/16/09 0%
$930 10/ 06/ 09
TO PINEVI EWDRI VE WVEST SACRAMENTO, CA 95798 SUI TE 109
SLURRY SEAL SAN BERNARDI NO, CA 92408
HVL VPCP (951) 232- 7582
08- SBD- 18-44.2/44. 7 I'N SAN BERNARDI NO COUNTY IN THE CI TY FLATI RON VEST | NC. PAI BUL, SENI $33, 359,589 12/ 03/ 08 77%
08-227004 OF Bl G BEAR LAKE ON ROUTE 18 AT 1770 LA COSTA MEADOAS DR. 236 ORANGE SHOW RD $7,211,143 12/19/08 2204
ACST- X071- (053) E $1, 596,534 10/ 08/ 10
JUNCTI ON W TH ROUTE 38. SUl TE 109
%;«1): 7352:E;’ER)S REPLACE BRI DGE & REALI GN ROADVWAY SAN MARCCS, CA 92078 SAN BERNARDI NO, CA 92408
o1 SWPPP (909) 553- 6234
08- SBD- 18- 46. 0/ 47 I N SAN BERNARDI ON COUNTY IN BIG BEART D S ENG NEERI NG $171,303 05/27/09 0%
08- 0E6104 LAKE AT 0.1 MLE EAST OF Cl ENEGA ROAD1014 S WESTLAKE BLVD STE 1413 $0  07/15/09 0%
I NSTALL CHANGEABLE MESSAGE SI GN $0
VESTLAKE VI LLAGE CA 91361
(805) 371- 4639
HB4N WeCP
08- SBD- 18- 58. 4/ 59. 3 I'N SAN BERNARDI NO CO NEAR BI G BEAR D C HUBBS CONSTRUCTI ON TRAN, KEN $141, 888 02/ 23/ 09 0%
08-0J6704 CI TY FROM BALDW N LAKE ROAD TO 0.5 37306 VI STA VI EW DRI VE 236 ORANGE SHOW RD. $7gg 83; g; gg 1%
M LE SOUTH OF CACTUS ROAD STE 109
I NSTALL METAL BEAM GUARD RAI LI NG YUCAI PA CA 92399 SAN BERNARDI NO, CA 92408
(909) 790- 2215 909) 844. 3312
HB1 WPCP (909) 844-
08- SBD- 18- 60. 8/ 73. 8 I N SAN BERNARDI NO CO NEAR BI G BEAR  SULLY M LLER CONTRACTI NG GADALLA, AMZAD $514, 455 05/ 27/ 09 97%
gi;{g}gggg_(mg) c Cl TY FROM SNUBBI NG POST GRADE ROAD TO COVPANY 236 ORANGE SHOW RD 22211 123 825 225 gg 99%
0.6 M SOUTH OF CUSHENBURY CREEK AND 1100 E ORANGETHORPE AVE STE20 #109 '
PO- 18 0- ( 8E) 08/ 24/ 09
0 VARl QUS LOCATI ONS ANAHE! M CA 92801 SAN BERNARDI NO, CA 92408
o REPLACE AC SURFACI NG 44-9731
HML WeCP (714)578- 9600 (909) 844-973
08- SBD-18-72. 1/ 87. 9 I'N SAN BERNARDI NO COUNTY | N AND NEAR MATI CH CORPORATI ON PARVI NJAH, MOHSEN $1, 891,678 04/ 27/ 09 76%
08-0L7404 APPLE VALLEY FROM MERIDIAN ROAD TO P.O. BOX 50000 $1, 847,394 05/ 05/ 09 0
15367 TAMARACK ROAD $1,825 354 09/04/09 O3

HVL

State of California Department of Transportation

CENTRAL ROAD

RUBBERI ZED HOT M X ASPHALT OVERLAY AN BERNARDING CA 92412

VI CTORVI LLE, CA 92392
(951) 232- 7755
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 38-7. 7/ 15 I'N SAN BERNARDI ON CO | N AND NEAR MANHOLE ADJUSTI NG CONTRACTORS BOULCS, | HAB $1, 590, 856 04/ 14/ 09 93%
08-0L2904 REDLANDS AND YUCI PA FROM 0.1 M WEST 9500 BEVERLY RD. 236 ORANGE SHOW RD. $1, 589, 894 04/ 24/09 96%
OF AVETHYST STREET TO VALLEY OF THE SU TE 109 $1,390, 114 08/24/09
PI CO RIVERA, CA 90660 08/ 24/ 09
FALLS DRI VE SAN BERNARDI NO, CA 92408
PLACE ASPHALT RUBBER SEAL OVERLAY .
HML WCP (951) 232- 7582
08- SBD- 40- 3. 0/ 15. 4 I'N SAN BERNARDI NO COUNTY | N AND NEARSULLY M LLER CONTRACTI NG $2, 665, 805 03/ 27/ 09 90%
08-0L3604 DAGGET FROM 0.2 M WEST OF PELELIU COVPANY $901, 895  04/10/ 09 0
: $901, 895 08/26/09 5370
DI TCH BRI DGE TO GAS LI NE WASH BRI DGE 1100 E CORANGETHORPE AVE NO 20 '
PLACE RUBBERI ZED HVA OVERLAY
ANAHEI M CA 92801
HVL WPCP (714) 578- 9600
08- SBD- 40- 85. 2/ 99. 1 I N SAN BERNARDI NO COUNTY FROM 7.0 HI GHLAND CONSTRUCTI ON | NC. SHAHI DI, SHAI NE $2,193,746 02/02/ 09 52%
08-0L6404 M LES EAST OF KELBAKER ROAD STELLE KRI ST 222 E MAI N STREET 22831 ggg 855 gg; (1)8 43%
UNDERCROSSI NG TO CLI PPER VALLEY WASH133 N PI XLEY STREET Sul TE 208 :
BRI DGE BARSTOW CA 92311
REPAI R G RDERS ORANGE, CA 92868 (951) (2)3/’\(2 7839
HVB WeCP
08- SBD- 40- 89. 0/ 119 I'N SAN BERNARDI NO COUNTY NEAR ESSEX GRANI TE CONSTRUCTI ON COMPANY SHAHI DI, SHAI NE $47,951,593 09/ 20/ 07 95%
08- 486304 FROM 2.4 KM VEST OF FORTRESS WASH ATTN: SHANE MOORE 222 E MAIN STREET, $46, 150,202 10/05/07 ;0.
AC'(;V‘O“O -(054)8 BRIDGE TO 0.5 KM EAST OF ARDI'S DI TCH 38000 MONROE STREET Sul TE 208 $136,194  09/14/09
o BRI DGE
REHABI LI TATE PAVEMENT I'NDI O CA 92203 B/;E?%C%ZSSH SUSPENDED
HA22 SWPPP (951) 232-
08- SBD-40-142.2/142.6 | N SAN BERNARDI NO COUNTY | N NEEDLES DI VERSI FI ED LANDSCAPE SPRAY, M CHAEL $479,073 02/ 21/ 08 0%
08-0C5104 FROM L STREET TO 0.4 M LE WEST OF D MANAGEMENT | NC 1110A RESEARCH DRI VE $412,775 03/12/08 0%
STREET OVERCROSS| NG 23052-H ALI CI A PARKWAY #385  REDLANDS, CA 92374 $1,709 08/26/11
HI GHMAY PLANTI NG AND | RRI GATI ON .
M SSI ON VI EJO, CA 92692 (951) 232- 6497 PLANT EST
HA25 SWPPP (951) 734- 6161 SATI S
08- SBD- 60- 3. 4/ 3.5 I'N SAN BERNARDI NO COUNTY I N CHINO AT MR DI CK VOGELS PETERSON CHASEKAWA, JABRA $360,072 04/30/08  100%
08- 000804 MOUNTAI N AVENUE EASTBOUND OFF- RAMP  GENERAL ENG NEERI NG 2023 CH CAGO AVENUE $392, 6;3 825 (1)‘315 gg 100%
W DEN EXI STI NG RAMP CONSTRUCTI ON | NC. SUl TE B6 08/ 04/ 09
1792 KAI SER AVENUE RI VERSI DE, CA 92507 PLANT EST
(951) 276- 1938 SATI S

HB4N WPCP IRVINE, CA 92614-5706
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 08
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 62- 12. 4/ 0 I N SAN BERNARDI NO COUNTY | N YUCCA HI GH LI GHT ELECTRIC I NC $160, 064 06/ 15/ 09 0%
08-0Gs104 VALLEY AT ROUTE 62/ 247 SEPARATI ON P O BOX 7339 $0  07/09/09 0%
UPGRADE TRAFFI C SI GNALS $0
Rl VERSI DE CA 92513
(951) 352- 9646
HB4N WeCP
08- SBD-62-31.1/31. 5 I N SAN BERNARDI NO COUNTY I N P T M GENERAL ENG NEERI NG TABA, |SSA $297,519 09/29/08  100%
08- 482604 TVENTYNI NE PALMS FROM 0.1 M LE WEST SERVI CES I NC 1110- A RESEARCH DR. $296, 8;(7) (1)35 ig; gg 100%
OF MOJAVE AVENUE TO 0.1 M LE EAST OF P O BOX 7745 REDLANDS, CA 92374- 4562 08/ 13/ 09
ALPI NE AVENUE (951) 840- 8234 COVPLETED
I NSTALL TRAFFI C SI GNAL RI VERSI DE CA 925137745
HB4N wecP (951) 710- 1000
08- SBD- 62- 55. 0/ 79. 5 I N SAN BERNARDI NO COUNTY FROM | RONAGE SKANSKA USA Cl VI L WEST GONZALEZ, ALFONZO $1, 803,600 05/25/07  100%
08- 0H6504 ROAD TO 8.8 KM WEST OF ROUTE 177 CALI FORNI A DI STRICT I NC 6690 LA CONTENTA ROAD $1, 812, 9;3 285 (1);15 g; 100%
JUNCTI ON 1995 AGUA MANSA ROAD YUCCA VALLEY, CA 92284
RESURFACE EXI STI NG PAVEMENT .
Rl VERSI DE CA 925092405 (951) 538-5218
HML WPCP (951) 684- 5360
08- SBD-62-133.5/137.5 | N SAN BERNARDI NO CO ABOUT 8.5 M GRANI TE CONSTRUCTI ON COVPANY  VERLENGI A,  ROVANO $566, 222 06/ 03/09 30%
08-0L7504 WEST OF EARP FROM 4.9 M LES WEST TO 38000 MONROE STREET 2351 W LUGONI A AVE. $495,732  06/16/09 87%
SARR- P062- ( 026) E $495, 732 09/ 22/ 09
0.9 M LES WEST OF RI O MESA DRI VE SUTE F
PO- 62 0- ( 6E) INDIO, CA 92203 08/ 26/ 09
0 REPLACE AC SURFACI NG REDLANDS, CA 92374- 5014
VL VPCP (951) 538- 9810
08- SBD-83-.9/ 1 I N SAN BERNARDI NO COUNTY | N CHI NO AT PACI FI C RESTORATI ON GROUP | NC SPRAY, M CHAEL $203,350 02/08/08 71%
08-449714 CHI NO CREEK BRI DGE P O BOX 77038 1110A RESEARCH DRI VE $1g(7)7 ing gg; 225 23 74%
ESTABLI SH EXI STI NG PLANTI NG CA 92877 REDLANDS, CA 92374 ’
(951) 734- 9809 (951) 232- 6497
HA21 WeCP
08- SBD- 95- 42. 4/ 43 I N SAN BERNARDI NO CO NEAR NEDDLES 4.3J MC LOUGHLI N ENG NEERI NG EMUH, GODW N $1, 223,077 05/ 19/09 55%
28- 252882 021) E M LES TO 4.9 M LES NORTHY OF HAVASU COVPANY | NC. 790 VI A LATA SU TE 2‘3“1)3, ggg (1)85 f{i; gg 33%
PC'HP'SO o O'ElE)) LAKE ROAD 10641 FULTON COURT 100 '
) ) I NSTALL MEDI AN BUFFER
--0) RANCHO CUCAMONGA, CA 91730  OO-TON. CA 92324

HB1 SWPPP (951) 232- 3706
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 138-9. 0/ 13 I N SAN BERNARDI NO COUNTY ABOUT 2 GRANI TE CONSTRUCTI ON' COMPANY $477,777 04/13/09  100%
08-0L3104 M LES WEST OF CAJON JUNCTI ON FROM 2.5 P O BOX 50085 $430, 602  04/28/09 0
$430, 602 08/25/09 0%
M E OF RTE 138/ 2 SEPARATION TO 0.1 ' 08/ 26/ 09
M WOF LONE PINE CANYO WATSONVI LLE CA 950775085 SVER RUN
REPLACE ASPHALT CONCRETE SURFACI NG (831)724-1011
HML WPCP
08- SBD- 138- 23. 0/ 23. 2 I N SAN BERNARDI ON COUTY NEAR GRANI TE CONSTRUCT! ON' COVPANY $280,629 03/16/09  100%
08- OF7804 HESPERI A FROM 2.1 M LES EAST OF P O BOX 50085 $5,421 03/27/09 9
$5.421 07/ 20/ 10 2%
SUMM T VALLEY ROAD TO 0.7 M LE VEST '
OF ROUTE 173 JUNCTI ON WATSONVI LLE CA 95077
CORRECT VERTI CAL CURVES & SHOULDERs (831)724-1011
HB1 SWPPP
08- SBD-210-9. 4/ 11 I N SAN BERNARDI NO COUNTY AT RANCHO  JMA CONSTRUCTI ON CO. SPRAY, M CHAEL $829, 605 09/ 21/07 0%
- 4 [)
08-204324 CUCAMONGA ON ROUTE 15 AND ON ROUTE 6143 HOPE STREET 1110A RESEARCH DRI VE $7;2 ggg (1)15 1‘715 2; 0%
210 REDLANDS, CA 92374 '
SEM VALLEY, CA 93063 '
M TI GATI ON PLANTI NG (951) 232- 6497 PLANT EST
HE11 SWPPP SATIS
08- SBD- 215-4. 8/ 6. 5 I N SAN BERNARDI NO COUNTY | N SAN MCM CONSTRUCTI ON | NC. YOGARAJAH, MANNY $82, 961, 250 11/21/07 63%
08-007174 BERNARDI NO AT VARI OUS LOCATI ONS P.O BOX 620 850 S. VIA LATA STE $62, 146, 615 12/ 14/ 07 75%
PNRS- 6208- (013) N W DEN FREEWAY AND OVERPASSES L00A $2, 992,527 07/11/11
L 62-08 0-(3N) NORTH HI GHLANDS, CA 95660
0 COLTON, CA 92324
. SWPPP (951) 830- 6864
HE11
08- SBD- 215- 10. 0/ 17. 6 I N SAN BERNARDI NO COUNTY | N SAN MATI CH CORPORATI ON M NA, EHAB $4,138,978 03/ 09/ 09 90%
08- 0H3204 BERNARDI NO FROM ROUTE 215/ 210 P.O BOX 50000 15367 TAMARACK RD $3, 913,163 03/ 16/ 09 89%
ACI M 2151- (224)E SEPARATI ON TO ROUTE 215/ 15 $65, 647 09/ 15/ 09
--0) SAN BERNARDI NO, CA 92412 VICTORVILLE, CA 92392
SEPARATI ON. ' (951) 232- 6415
COLD PLANE AND OVERLAY HMA TYPE A
HA22 WPCP
08- SBD-215-17.3/0 I N SAN BERNADI NO COUNTY NEAR DEVORE O DONNELL CONSTRUCTI ON | NC M NA, EHAB $35,625 03/11/09  100%
08- 0K6904 AT DEVORE ROAD OCERCROSSI NG, 559 W COVI NA BLVD 15367 TAMARACK ROAD $33, 123 83; %; 83 100%
TREAT BRI DGE W TH METHACRLYLATE.
SAN DI MAS CA 917732911 VICTORVILLE, CA 92392 07/21/09
(951) 232- 6415 COVPLETED

HVB WPCP

(909) 394- 4510
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 08
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD- 247-22. 1/ 38. 6 I N SAN BERNARDI NO COUNTY ABOUT 8 M GRAHAM CONTRACTORS, | NC PARVI NJAH, MOHSEN $922, 427 05/ 15/ 09 42%
08-0L9404 WEST OF LANDERS FROM 0.1 M WEST OF P O BOX 26770 15367 TAMARACK ROAD ggg, ggg 82; gg; 83 29%
VALLEY VI STA ROAD TO DALLAS AVENUE VI CTORVI LLE, CA 92392 ’
SEAL COAT AND DI GOUTS SAN JOSE, CA 95159 (951) 232- 7755
HML WeCP
08- SBD-259-/1.5 I'N SAN BERNARDI NO COUNTY | N SAN MATI CH CORPORATI ON BERGEVI N, M KE $379,963 04/ 23/ 09 64%
08- 0K6104 BERNARDI NO FROM 0.1 M LE SOUTH OF P O BOX 50000 119 N. MAPLE SUI TE A $3, Zgg 825 8‘715 gg 1%
16TH STREET OVERCROSSI NG TO E STREET & U
OVERCROSS| NG SAN BERNARDI NO CA 92412 CA 92880
909) 382- 7400 CORONA,
HOT M X ASPHALT OVERLAY ( .
VL VPCP (951) 232- 3739
08- SBD- 395- 52. 0/ 58 I N SAN BERNARDI NO CO NEAR KRAMER GRANI TE CONSTRUCTI ON' COVPANY $1,178,042 06/ 16/ 09 73%
08- 0k8004 JUNCTI ON FROM FEDERAL PRI SON CAMP TO P O BOX 50085 $203, 024 06/25/09 17%
SARR- P395- ( 225) E 1 5 MLES SOUTH OF FREMONT ROAD AND $203, 024 09/ 10/ 09
P3- 95 2- (5E) VAR OUS LOCATI ONS WATSONVI LLE CA 950775085
-0 OVERLAY RUBBERI ZED HOT M X ASPHALT (831)724-1011
HVB WeCP
08- SBD- 5506-/ 0 I'N SAN BERNARDI NO COUNTY | N FONTANA Rl VERSI DE CONSTRUCTI ON COMPANYLENART, ELVI RA $3, 218,124 11/ 15/ 07 0%
08-3770U4 AT THE LOCATI ON FOR THE FUTURE I NC 3474 NIKI WAY $3,210,303 12/14/07 0%
C'V(L;\* 6208-(014)E SOUTHERN REGI ONAL LABORATORY AND P O BOX 1146 R VERSI DE, CA $61,002  09/04/09
o TRANSPORTATI ON MANAGEMENT CENT B}
RI VERS| DE CA 92502 (951) 232-8949 PLANT EST
CONSTRUCT PARK AND RI DE SATI S
HB4N SWPPP (951) 682- 8308
08- SBD- 5708-/ 0 I N SAN BERNARDI NO COUNTY | N ANGELUS DRP NATI ONAL | NC. GADALLA, AMZAD $1,006, 115 08/ 26/ 08 93%
08- 479504 OAKS AT THE CAMP ANGELUS MAI NTENANCE 2694 E. GARVEY AVE., #183 236 ORANGE SHOW RD. $893, gog 825 gg; gg 88%
STATI ON STE #109 %47, 97
UPGRADE MAI NTENANCE FACI LI TI ES VEST QOVINA, CA 91791 SAN BERNARDI NO, CA 92408
HAL2 (909) 844- 9731
08- SBD-5714-/0 I'N SAN BERNARDI ON COUNTY NEAR VANCE CORPORATI ON BOULCS, | HAB $324, 404 04/06/09  100%
08- 0K7804 FAWNSKI N AT THE FAWNSKI N MAI NTENANCE 2271 N. LOCUST AVE. 236 ORANGE SHOW RD. $325, 4;(33 8;‘; 5421; gg 100%
STATI ON SUI TE 109
REPLACE EXI TI NG ASPHALT CONCRETE RIALTO CA 92377 08/05/09
SAN BERNARDI NO, CA 92408 COVPLETED
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09

District 08
Location xwaraea

Bid + CCOs Approved %Time

Contract .
Fed Aid E’Tg;]m Wwater Description Egsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
08- SBD-5730-/0 I'N SAN BERNARDI NO COUNTY | N FONTANA DJM CONSTRUCTI ON CO | NC LENART, ELVI RA $27, 556,229 03/03/08 41%
08- 0H2824 AT THE SOUTHERN REG ONAL LABORATORY 1540 SOUTH LEW S STREET 3474 NIKI WAY $14, 923,581  03/21/08 549%
$1, 107,384 04/04/ 12

AT 13970 VI CTORI A STREET Rl VERSI DE, CA 92507

CONSTRUCT NEW MATERI AL LABORATORY ~ ANAHEIM CA 92805 (951) 232- 8949
HA13 SWPPP

Totals: Authorized Final Amt: $467, 588, 406 Completed to Date: $301, 960, 390  Work ThisMonth: $28, 948, 006
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 09
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
09- I NY-6-/4 I'N | NYO COUNTY NEAR BI SHOP AND BI G GRANI TE CONSTRUCTI ON COMPANY CHRI S TALBOT $1,388,376 12/19/08  100%
09- 339304 PINE ON ROUTES 6, 168, AND 395 PM PO BOX 5127 500 S MAIN ST $1, 276, 1;3 8;; gg; 83 100%
0.0/4.0; 13.0/15.0; 99.2/100.9 Bl SHOP CA 93514
BAKERSFI ELD CA 93388 08/ 10/ 09
(760) 937- 8948 COMPLETED
HOT M X ASPHALT
HML WPCP
09- I NY- 168- 20. 5/ 36 I'N I NYO AND MONO COUNTI ES NEAR BI SHOP | NTERNATI ONAL SURFACI NG DANI EL DEYO $2,047,375 12/19/08  100%
09-339104 ON ROUTES 6 AND 168 AT VAR OUS SYSTEMS 500 SOUTH MAI N STREET $1$gig,ggi 8;; gg; gg 94%
LOCATI ONS PO BOX 4770 Bl SHOP, CA 93514 ’ 09/ 03/ 09
RESURFACE ROADWAY W TH ASPHALT .
MODESTO, CA 95352 (760) 938-2630
HML WeCP
09- | NY- 168-36. 5/ 54. 7 I'N | NYO AND MONO COUNTI ES AT VARI QUS | NTERNATI ONAL SURFACI NG DANI EL DEYO $1,374,826 03/23/09  100%
Lo s srsrene 500 ScLTH N STEeT ok T B
APPLY POLYMER MODI FI ED CHI P SEAL PO BOX 4770 Bl SHOP, CA 93514 '
MODESTO, CA 95352 (760) 938- 2630
HML WPCP
09- | NY- 178- 48. 6/ 60 I'N I NYO COUNTY ABOUT 5.8 M LES EAST | NTERNATI ONAL SURFACI NG DANI EL DEYO $438,603 11/10/08  100%
09- 339504 OF SHOSHONE FROM 0.2 M LE EAST OF SYSTEMS 500 SOUTH MAI N ST. $381, 423 ééj gg; gg 100%
CHI CAGO VALLEY ROAD TO 2.2 M WEST OF PO BOX 4770 Bl SHOP, CA 93514 08/ 06/ 09
CALI FORNI A/ NEVADA STAT (760) 938- 2630 COVPLETED
APPLY CHI P SEAL MXDESTO, CA 95352
HML WeCP
09- | NY- 190- 87. 6/ 88. 3 I'N | NYO COUNTY | N DEATH VALLEY GRANI TE CONSTRUCTI ON COMPANY CHRI S TALBOT $788, 652 06/ 29/ 09 0%
09-318104 NATI ONAL PARK NEAR STOVEPI PE WELLS PO BOX 902500 500 S MAIN ST $0 07/ 09/ 09 0%
SB- P190- (012) E $0 12/ 04/ 09
--() VILLAGE PALMDALE CA 93590- 2500 Bl SHOP CA 93514
W DEN SHOULDERS (760) 937- 8948
HB4N SWPPP
09- 1 NY-395-8.5/11. 8 I'N | NYO COUNTY NEAR LI TTLE LAKE FROMMAVERI CK ASPHALT & DANI EL DEYO $5, 669, 424 09/10/08  100%
Rg\lilgggg o18) E 1.8 KM SOUTH OF SOUTH JUNCTI ON LI TTLE CONSTRUCTI ON 500 SOUTH MAI N STREET $6, 264, 528 (1)8; gg; gg 100%
0 -(218) LAKE ROAD TO 1.9 KM SOUTHOF CINDER PO BOX 13490 Bl SHOP, CA 93514 07/ 22/ 09
ROAD (760) 938- 2630 OVER RUN
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 09
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09- | NY-395-17. 9/ 0 I'N I NYO COUNTY SOUTH OF OLANCHA AT BOWE CONTRACTORS | NC $1,047,626 07/21/09 0%
09- 314504 G LL STATION COSO ROAD AT THE COSO 42424 N 4TH ST EAST $0  08/05/09 0%
SAFETY ROADSI DE REST AREA $0
UPGRADE SCENI C ROADS| DE REST AREA  LANCASTER CA 93535
(661) 940- 0899
HA26 WeCP
09- | NY- 395- 57. 0/ 58 I'N | NYO COUNTY AT AND NEAR LONE Pl NE GRANI TE CONSTRUCTI ON COMPANY CHRI'S TALBOT $752,715 07/ 21/ 09 3%
09- 336504 FROM BURKHARDT ROAD TO LOCUST STREET PO BOX 5127 830 LEE ST 33’ 388 f{g; 225 gg 0%
PAVEMENT REHABI LI TATI ON '
BAKERSFI ELD CA 93388 Bl SHOP CA 93514
(760) 937- 8948
HA22 WPCP
09- | NY- 395- 65. 0/ 76. 1 I'N 1 NYO COUNTY AT AND NEAR GRANI TE CONSTRUCTI ON ¢/ 0 JOSE KURT WEI ERVAN $39, 597,457 06/ 16/ 08 53%
09-2144U4 | NDEPENDENCE FROM 1.0 KM SOUTH OF LA HERNANDEZ 500 SOUTH MAI N STREET $21,717,120  07/09/08 55%
AQUEDUCT BRI DGE TO 0.7 KM NORTH OF PO BOX 5127 BI SHOP, CA 93514 $4, 593,669 06/10/10
SHABBELL LANE (760)872-0781
W DEN TO FOUR- LANE EXPRESSVAY BAKERSFI ELD, CA 93388-5127
HE13 SWPPP
09- | NY- 395-77. 3/ 91. 6 I'N | NYO COUNTY NEAR | NDEPENDENCE FROMSKANSKA USA Cl VI L VEST CHRI' S TALBOT $30,078,036 08/23/07  100%
09-214614 0.1 KM NORTH OF NORTH FORT CALI FORNI A DI STRICT I NC 500 S MAIN ST $30, 188, 622 82; (1)2; 8; 100%
| NDEPENDENCE ROAD TO 0.4 KM SOUTH OF 1995 AGUA MANSA ROAD Bl SHOP CA 93514 08/ 06/ 09
ELNA ROAD (760) 938- 2572 COMPLETED
WDEN TO 4 LANE EXPRESSWAY RIVERSI DE CA 92509
HE13 SWPPP
09- | NY-395-117.8/122.4 I N | NYO COUNTY NEAR Bl SHOP FROM QUALCON CONTRACTORS, | NC. H. J. BLOWER $8, 428,294 10/ 30/ 08 0%
09-258014 BARLOW LANE TO 0.1 KM EAST OF 1645 ESMERALDA AVE 500 SOUTH MAI N ST $8, 308,804 11/14/08 0%
ACNH- P395- (220) E $0 08/17/10
PLEASANT VALLEY DAM ROAD MNDEN. NV 89423. 4203 BI SHOP, CA 93514
0 HOT M X ASPHALT OVERLAY : (760) 872- 0789 PLANT EST
HA22 SWPPP SATI S
09- MNO- 108-9. 8/ 15. 1 I'N MONO COUNTY EAST OF THE TUOLUMNE S| ERRA NEVADA CONSTRUCTION  H J. BLOWMER $2,010,007 06/ 29/ 09 4%
09- 336604 / MONO COUNTY LINE FROM 0.3 MLE EASTP. O BOX 50760 500 SOUTH MAI N ST gg, ggg %; 125 gg 1%
OF WOLF CREEK BRI DGE TO US H GHWAY :
SPARKS, NV 89431 Bl SHOP, CA 93514
395 (760) 872-0789

PAVEMENT REHABI LI TATI ON
HA22 WPCP
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 09
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09- MNO- 167-1. 8/ 0 I'N MONO COUNTY NEAR MONO CI TY AT 1.8 CDYSSEY LANDSCAPI NG COMPANY  ANDREW BRANDT $239,130 06/ 18/ 08 73%
09-295204 M LES EAST OF ROUTE 395 800 W EI GHT M LE ROAD 500 SOUTH MAI N STREET $194, 923 fﬂj gg; 82 820
I NSTALL DRAI NAGE CULVERT PI PE LI NER
STOCKTON, CA 95209 BI SHOP, CA 93514
(760) 937- 8947 SUSPENDED
HA42 WeCP
09- MNO- 395- 12. 6/ 36. 1 I'N MONO COUNTY NEAR HI LTON CREEK FROMI NTERNATI ONAL SURFACI NG DANI EL DEYO $2,789,542 06/ 18/ 09 53%
09- 339204 0.1 NORTH OF CROOKED CREEK BRI DGE TOSYSTEMS $2, 366, 062  07/02/09 0
SARR- P395- ( 226) E ' 500 SOUTH MAIN STREET $2,366 062 09/21/09  °9°%
P5. 95 2-(60) 0.4 MLE SOUTH OF OBSI DI AN DOVE ROAD PO BOX 4770 Bl SHOP, CA 93514 1 200
) ) ASPHALT RUBBER CHI P SEAL )
--() MODESTO, CA 95352 (760) 938-2630
WPCP
09- MNO- 395-32. 4/ 0 I'N MONO COUNTY SOUTH OF LEE VI NI NG AT REYMAN BROTHERS CONSTRUCTI ON $797,526 07/ 20/ 09 0%
09- 300704 THE CRESTVI EW SAFETY ROADSI DE REST  INC $0 08/12/09 0%
AREA 151 SOUTH 18TH STREET $0
REHABI LI TATE FOR ADA COVPLI ANCE
SPARKS NV 89431
HA26 WeCP (775) 356- 0150
09- MNO- 395- 109. 7/110.2 | N MONO COUNTY NEAR COLEVI LLE FROM S| ERRA NEVADA CONSTRUCTI ON | NCANDREW BRANDT $1, 006,496 04/08/09  100%
09-280104 0.2 KM SOUTH TO 0.3 KM NORTH OF PO BOX 50760 500 S MAIN ST iig;l, gi; gg; gg; gg 82%
LARSON LANE AND FROM 0.5 KM SCUTH 0. 4 SPARKS NV 89435- 0760 Bl SHOP CA 93514 !
KM NORTH OF TQOPAZ LANE i (760) 937- 8947 SUSPENDED
CONSTRUCT LEFT AND RI GHT TURN LANES
HB4N SWPPP
09- MNO- 395-/6. 9 I'N | NYO AND MONO COUNTI ES ABOUT 19 KMSI ERRA NEVADA CONSTRUCTI ON | NCH. J. BLOWMER $7,571,160 02/11/09 73%
Xgﬁﬁfggég_ o1 E NORTH OF BI SHOP FROM 0.6 KM NORTH OF P. O BOX 50760 500 SOUTH MAI N ST ﬁ, 22‘21, éég 285 325 gg 5204
o (221) GORGE ROAD TO 3.9 KM SQUTH OF ROK o BI SHOP, CA 93514 432,
CREEK ROAD ' (760) 872-0789

W DEN SHOULDERS
HA22 SWPPP

Totals: Authorized Final Amt: $106, 025, 245 Completed to Date: $78, 368,519  Work ThisMonth: $9, 673, 768
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 10
Location Xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- ALA-580-1.5/8. 7 I N ALAVEDA COUNTY NEAR LI VERMORE AT PRI SM ENG NEERI NG | NC. SI NGH, PARM NDER $564, 702 12/03/08 64%
10- ON1404 VARI OUS LOCATI ONS FROM GRANT LI NE 630 REED STREET SANTA CLARA, PARADI SE CONSTRUCTI ON 2‘113‘71, ggg ég; 125 82 78%
ROAD UNDERCROSSI NG TO 0.4 M LE WEST OFFI CE 157 SLOAN ’
OF GREENVI LLE ROAD UNDER CA 95050 COURT SUI TE
I NSTALL TRAFFI C ELECTRI CAL SYSTEM
LBAN PCP B TRACY CA 95304
(209) 601- 8697
10- ALP-88-1.9/0 IN AMADOR AND ALPI NE COUNTI ES AT YOUNGER GENERAL CONTRACTCR | NCEHAB A WAHED $6, 098, 785 03/ 18/ 08 6%
10- 444204 PEDDLER HI LL AND CAPLES LAKE 3195 FI TZGERALD ROAD 611 SAN JUAN AVENUE $2,831,908  04/17/08 .0,
$639, 258 07/ 14/ 10
MAI NTENANCE STATI ONS RANCHO CORDOVA, CA 95742 STOCKTON,  CA 95203
CONSTRUCT TWO NEW BUI LDI NGS ' (209) 333- 6922 SUSPENDED
HAL1 WeCP
10- AVA- 16-/ 9. 4 IN AMADOR COUNTY AT AND NEAR FOREST | NTERNATI ONAL SURFACI NG RI CE, CLIFFORD A. $483, 133 04/ 09/ 09 50%
10- 054904 HOME FROM SACRAMENTO COUNTY LINE TO SYSTEMS 1110 VEST KETTLEMAN $378, 5;3 f1>‘21§ §‘{f gg 77%
ROUTE 49 POST OFFI CE BOX 4770 LANE, SU TE 35
PME CHI P SEAL
MODESTO, CA 95352 L?g'g’ 3?; Zgzgo
HA22 WPCP (209) 333-
10- AVA- 49-5. 6/ 0 I N AVADOR AND STANI SLAUS TUCLUMNE ARROW FENCI NG PAVAN KUMAR GARG $85,375 04/20/09  100%
10- 058204 COUNTI ES AT VARI OUS LOCATI ONS P. O BOX 385 VATERFRONT $89, 923 825 %5 gg 100%
REPLACE RUSTI C RAI L FENCI NG CONS
CALPELLA CA 95418 TRUCTI ON OFFI CE, 08/ 10/ 09
611 SAN JUAN AVE COVPLETED
PCP STOCKTON, CA 95203
(209) 470- 8777
10- AMA- 49- 7. 0/ 11 I N AMADOR COUNTY | N AND NEAR SUTTER ODYSSEY LANDSCAPE COVPANY, | NCOSHI TA, STANLEY T. $1, 961,803 11/20/06 0%
10- 049954 CREEK FROM 0.5 KM NORTH OF SUTTER 800 WEST EI GHT M LE ROAD 1110 WEST KETTLEMAN $1, 860, 828 1%5 g?; 22 0%
CREEK BRI DGE TO 1.8 KM SQUTH CF STOOKTON. CA 95209 LANE, SU TE 35
AVADOR CREEK BRI DGE ’ LODI, CA 95240 PLANT EST
PLANTI NG AND | RRI GATI ON .
HE14 SWPPP (209) 333- 6928 SATI S
10- AMA- 88-29. 5/ 0 I'N AMADOR COUNTY AT PI ONEER FROM 0.3 TEI CHERT CONSTRUCTI ON STOCKTONRI CE CLI FFORD A. $988, 888 04/ 22/ 08 96%
10- 499804 KM EAST OF CARSON DRI VE TO 0.3 KM DI STRI CT $952,338 05/21/08 0
ACST- P088- (049) E 1110 VEST KETTLEMAN $0 12/31/09  89%

G PO- 88 0- (9E)

--0)
HB1 Swepp

EAST OF DEFENDER GRADE ROAD
W DEN ROADWAY

POST OFFI CE BOX 1118 LANE, SU TE 35

LODI, CA 95240

STOCKTON, CA 95201
(209) 333- 6922
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 10
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- AMA- 88- 32. 3/ 38 I N AMADOR COUNTY | N AND NEAR BARTON GEORGE REED, |NC. RI CE, CLI FFORD A. $791,115 06/11/09 30%
10- 034704 FROM 0.1 MLE WEST OF WAGON WHEEL POST OFFI CE BOX 548 1110 VEST KETTLEMAN $65, 510 06/ 24/09 8%
SARR- P088- (052) E DRIVE 70 0.1 MLE VEST OF SILVER LAKE LANE, SUITE 35 $65,510 12/ 31/09
PO- 88 0- ( 2E) ROAD SONORA, CA 95370
-0 LODI, CA 95240 SUSPENDED
RUBBERI ZED HOT M X ASPHALT OVERLAY .
A2 VPCP (209) 333- 6922
10- AMA- 88- 60. 8/ 66. 7 IN AMADOR COUNTY AT AND NEAR PLASSE GRAHAM CONTRACTORS, | NC. RICE, CLIFFORD A. $312,510 06/11/09 11%
10- 0S4404 32,882 06/25/09
SARR. POBS- (053) E FROM 2.0 M LES WEST OF TRAGEDY POST OFFI CE BOX 26770 1110 WEST KETTLEMAN :32 882 12/ 31/ 09 11%
PO- 88 0-(38) SPRINGS ROAD TO 0.3 MLE EAST OF KIT SAN JOSE. CA 95159 LANE, SU TE 35 !
0 CARSON LODGE ROAD ' LODI, CA 95240 SUSPENDED
APPLY SEAL COAT .
™ PP (209) 333- 6922
10- CAL- 4-21. 1/ 23. 4 I N CALAVERAS COUNTY I N AND NEAR TEI CHERT CONSTRUCTI ON SHI VI NDER SI NGH $24, 644, 445 08/ 10/ 07 39%
10- 362504 ANGELS CAMP FROM 0.3 KM VEST OF P.O BOX 1118 P.O BOX 280 $23, 142,350 09/ 07/ 07 94%
$498,556 08/20/10 0
ROUTE 4 AND 49 | NTERSECTI ON TO 0.9 KM ANGELS CAMP, CA- 95222 '
EAST OF ROLLERI BYPASS ROA STOCKTON, - CA- 95201 (209) 736- 6910
CONSTRUCT HI GHVMAY AND BRI DGES
HE14 SWPPP
10- CAL- 4- 40. 1/ 40. 6 I N CALAVERAS COUNTY NEAR ARNOLD FROMTEI CHERT CONSTRUCTI ON | NC SHI VI NDER SI NGH $640,506 06/ 02/ 09 30%
10- 0E4204 MEADOWVONT WAY TO 0.3 KM WEST OF P.O BOX 1118 P.O BOX 280 212; ggg (1)85 gg; gg 2204
MEADOW/I EW ROAD STOCKTON.  CA 95201 ANGELS CAWP, CA 95222 '
W DEN ROADVAY ' (209) 736- 6910
HB4N SWPPP
10- CAL- 49- 20. 5/ 30. 9 I N CALAVERAS CO NR SAN ANDREAS FROM GEORGE REED, | NC. RI CE, CLI FFORD A. $1, 976,036 01/ 06/ 09 76%
10- 054104 RTE 12 TO 0.7 M N OF NORTH LOVBARD | POST OFFI CE BOX 548 1110 VEST KETTLEMAN $1;$gg§,§2§ 2;5 gz; gg 86%
DR & | N CALAVERAS AND AMADOR COUNTI EsS A 95370 LANE, SU TE 35 '
I'N AND NR JACKSON ONORA, LODI, CA 95240 SUSPENDED
PP RUBBERI ZED HOT M X ASPHALT OVERLAY (209) 333- 6922
10- MER- 5- . 4/ 32. 3 I N MERCED COUNTY AT VARI OUS LOCATI ONS RI CHARD A HEAPS ELECTRI CAL $1,533,811 07/08/09 0%
10- 0E7204 I NSTALL TRAFFI C MONI TORI NG STATI ONS  CONTRACTOR | NC $0 08/12/09 0%
8909 FLORI N ROAD $0
SACRAMVENTO CA 95829
HB4N WPCP (916) 386- 8857
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 10
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER- 59- 14. 1/ 0 IN MERCED COUNTY | N MERCED AT CHILDS BART KREI GER PROJECT MANAGER KEWAL VI RK $418,722 03/ 13/ 09 69%
10- ON9004 AVENUE TEI CHERT CONSTRUCTI ON 835 107 HERON VAY. P. O. iigg, ggg 835 8% 83 60%
I NSTALL NEW SI GNALS SOUTH KI LROY ROAD. TURLOCK,  BOX 311 ’
CA. 95381 MERCED, CA. 95341
P.Q BOX 3367 .
L1 VPGP (559) 696- 1545
TURLOCK, CA. 95381
10- MER- 59- 22, 6/ 23. 3 I'N MERCED COUNTY ABOUT 10 KM NORTH OF BART KRI EGER PROJECT MANAGER KEWAL VI RK $1, 227,458 06/ 25/ 09 13%
10- OF6504 MERCED FROM 0.2 KM SOUTH OF QAKDALE  TEI CHERT CONSTRUCTI ON 835 POST BOX 311 $98,886 07/21/09 8%
ACHS- S059- (048) B TO 0.5 KM NORTH OF OAKDALE ROAD SOUTH KI LROY TURLOCK, CA. NERCED, CA. $98,886  10/29/09
P S0-59 0-(8E) | NTERSECTI ON REALI GNVENT 95381 (559) 696- 1545
--0) P.O. BOX 3367
HB1 SWPPP
TURLOCK, CA. 95381
10- MER- 59- 26. 9/ 27. 5 IN MERCED COUNTY ABOUT 18 KM NORTH OF CC MYERS KEWAL VI RK $6,991, 117 09/ 25/ 07 0%
10- 1A0704 MVERCED FROM 0.5 KM SOUTH TO 0.5 KM $6, 952,376 10/ 24/ 07 0%
ASCT- S059- (047) E NORTH OF MERCED Rl VER BRI DGE $267,248 11/ 04/ 09
S0-59 0- (7E)
REPLACE BRI DGE .
0 (916) 635- 9370 (559) 696- 1545 PLANT EST
HA21 SWPPP SATI'S
10- MER- 99- 15. 2/ 16. 2 IN MERCED COUNTY | N MERCED FROM O  WATKI N & BORTOLUSSI, |INC. HASSAN JAKHAR $1, 313,328 01/06/ 06 82%
10- 482314 STREET UNDERCROSSI NG TO 0.5 KM NORTH 77 LARKSPUR STREET $1,264,267 01/17/06 97%
ACNH- P099- (477) E OF V STREET UNDERCROSSI NG $0 08/ 24/09
-0 H GHMAY PLANTI NG RESTORATI ON SAN RAFAEL, CA 94901 (209) 726- 5485
HA25 SWPPP
10- MER- 99- 18. 5/ 0 IN MERCED COUNTY | N MERCED AT TODD ANDERSON JEFFCO PAI NTI NGKEWAL VI RK $559, 210 04/ 17/ 09 83%
10-ON1704 FRANKLI N ROAD OVERCROSSI NG & COATING I NC. 1260 RAILROAD 107 HERON WAY, P. O 2%81 ?gg 825 f{g; gg 56%
REPAI NT BRI DGE AVE. P. O, BOX2015 BOX 311 '
1260 RAILROAD AVE. BLDG 750 MERCED, CA. 95341
HVB WPCP P.O. BOX 2015, VALLEJO. CA. (559) 696- 1545
10- MER- 99- 23. 8/ 26. 5 IN MERCED COUNTY | N AND NEAR ATWATERBAY Cl TI ES PAVI NG AND GRADI NG SAYED HASHEMYAN $31, 534,761 03/ 20/ 08 99%
10-414814 FROM 0.4 KM NORTH OF ATWATER I NC. 490 S. GOLDEN STATE $25$$f35§' ;gg 8;‘; g;; f{g 77%
OVERHEAD TO 0.4 KM SOUTH OF ARENA WAY P O BOX 6227 BLVD. '
CONSTRUCT FREEWAY AND BRI DGES TURLOCK, CA 95381-1863

CONCORD CA 94524
HE14 SWPPP
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- MER- 99- 32. 6/ 37. 2 I N MERCED COUNTY NEAR DELHI FROM 0.9 CDYSSEY LANDSCAPE, | NC. HASSAN JAKHAR $600, 971 08/ 19/ 08 16%
10-0L5804 M LE SOUTH OF SOUTH AVENUE 800 WEST El GHT MLE RD P.O BOX 311 $406, 105 095 10; 08 67%
Acig: 589215235) ) OVERCROBSING TO 0.5 M LE NORTH OF STOCKTON, CA 95209 MERCED, CA 95341 $24,110 07/31/12
GRI FFI TH ROAD OVERCROSSI NG ' (209) 724- 9096
-0 H GHWAY PLANTI NG
SWPPP
10- MER- 140-/0 IN MERCED AND MARI POSA COUNTI ES AT CI MRRON | NC. HASSAN JAKHAR $138,497 06/02/09  100%
10- 006504 VARI QUS LQCATI ONS 10554 RODDEN ROAD P.O BOX 311 $132, 6;(7) 82; 12; gg 100%
REPLACE STORM DRAI NAGE SYSTEMS
OAKDALE, CA 95361 MERCED, CA 95341 08/18/ 09
(209) 724- 9096 COVPLETED

WPCP

10- MER- 152-/13. 2 I'N MERCED COUNTY ABOUT 7 M LES WEST GRANI TE CONSTRUCTI ON COVPANY HASSAN JAKHAR $3, 189,994 04/01/09 80%

10- 054004 OF LOS BANOS FROM SANTA CLARA COUNTY 2716 GRANI TE COURT P.O BOX 311, MERCED, $3éi§%, ﬁg gg; gg; gg 97%
LI NE TO ROUTE 152/ 33 SEPARATI ON :
FRESNO, CA 93706 CA 95341 08/ 27/ 09

RUBBERI ZED HOT M X ASPHALT OVERLAY

PCP (209) 724- 9096

10-SJ-4-8.1/T14.3 I'N SAN JOAQUI N CO NEAR STOCKTON 0.2 TOP GRADE CONSTRUCTI ON I NC $4, 849, 465 07/ 23/09 0%

10- 283204 M EAST OF BACON | SLAND ROAD TO SAN 315 FYFFE AVENUE SUI TE G $0  08/10/09 0%
ACST- P004- (132) E JOAQUI N RI VER BRI DGE $0
PO-04 1-(28) PAVEMENT REHABI LI TATI ON STOCKTON CA 95203
--0) (209) 467- 4102
HA22 SWPPP
10- SJ-4-15.7/19. 4 I'N SAN JOAQUI N COUNTY I N STOCKTON AT DEBRUI N CONSTRUCTI ON | NC NOVER GUTI ERREZ $845, 956 02/ 26/ 09 36%
10- ON2604 VARI OUS LOCATI ONS FROM GARFI ELD Rl CHARD DEBRUI N VATERFRONT $139,412  03/20/09 16%
STREET OVERHEAD AT EASTBOUND ROUTE P O BOX 1355 CONSTRUCTI ON OFFI CE $131,422 10/ 08/09
4/ NORTHBOUND ROUTE 99 CONN
FRENGH CAMP CA 95231 611 SAN JUAN AVENUE, SUSPENDED
TREAT BRI DGE DECKS STOCKTON, CA 95203
HVB WPCP '
(209) 942- 6160
10-SJ-4-/0 I'N SAN JOAQUI N COUNTY NEAR DI SCOVERY ZONDI ROS CORPORATI ON CHARLES HAGOOD $741,000 10/ 23/ 08 16%
10- 0C1504 BAY ON ROUTE 4 AT OLD RIVER BRIDGE 2401 208TH STREET, SUITE C8 $525,458  11/14/08
611 SAN JUAN AVENUE $132 406 08/26/09 1%

HVBH WPCP

AND NEAR TERM NOUS ON RQUTE 12 AT

MOKELUWNE RI VER BR

REPAI R BRI DGE CONTROL HOUSE

TORRANCE, CA 90501

SACRAMENTO, CA 95203
(209) 608- 0054
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10-SJ-5-.3/6. 4 I'N SAN JOAQUI N COUNTY ABOUT 7 MLES C C MYERS I NC WAZI RI, MOHAMVAD $677,905 05/ 19/ 09 0%
10-ON4104 SOUTH OF LATHROP FROM GAFFERY ROAD P O BOX 2948 1110 W KETTLEMAN 23 285 %g; 83 0%
UNDERCROSSI NG TO ROUTE 5/ 33 LANE, SUI TE 35
SEPARATI ON AND OVERHEAD ?g?gggg?(?\ CA 957426811 LODI, CA 95240
TREAT BRI DGE DECKS METHACRYLATE . .
VB VPCP (209) 470- 8790
10- SJ-5-3.3/49. 2 I'N SAN JOAQUI N COUNTY ON ROUTE 5 AT  DEBRUI N CONSTRUCTI ON | NC WAZI Rl , MOHAMVAD $344,362 04/ 27/ 09 90%
10- ON2704 VARI QUS LQCATI ONS P O BOX 1355 1110 W KETTLEMAN LN, $§’;?§2’ ;gg 825 8?; gg 87%
TREAT BRI DGE DECKS SUl TE 35 '
FRENCH CAMP CA 95231 LoD CA 95240
(209) 462- 5100 2090 470. 8790
HVB WPCP (209) 470-
10-SJ-5-12.9/12.9 I'N SAN JOAQUI N COUNTY I N LATHROP AT C C MYERS I NC MARQUEZ, PAMELA J $920, 815 06/ 19/ 09 31%
10-0U3304 PARADI SE CUT BRI DGE 3286 FI TZGERALD ROAD 157 SLOAN CT, SUITE B 21221 ggg %5 fﬁ; gg 17%
REPLACE STEEL BEARI NG ASSEMBLI ES '
RANCHO CORDOVA CA 957426811 2595;52?622204
(916) 635- 9370
WeCP
10- SJ-5-13.8/25. 4 I'N SAN JOAQUI N COUNTY | N AND NEAR GRANI TE CONSTRUCTI ON MARI O CASTI LLO $3,056,516 05/09/08  100%
10- 052804 LATHROP AND STOCKTON FROM PARADI SE  P. Q. BOX 151 611 SAN JUAN AVENUE $2$;gi, %? 8;; 3411; gg 86%
CUT OVERFLOW BRI DGE TO ROUTE 5/ 4 '
STOCKTON, CA 95201 STOCKTON,  CA 95203 08/ 25/ 09
SEPARATI ON (209) 941- 1926
RESURFACE HI GHVWAY
HM WPCP
10- SJ-5-25.6/26. 1 I'N SAN JOAQUI N COUNTY | N STOCKTON AT PENHALL COVPANY NOVER GUTI ERREZ $1,293,641 05/23/08  100%
10- ON2504 VARI OUS LOCATI ONS FROM ANDERSON 13750 CATALINA ST 611 SAN JUAN AVE $1, 241, 2;3 825 (1)25 gg 100%
STREET UNDERCROSSI NG TO ROUTE 5/ 4
SEPARATI ON SAN LEANDRO CA 94577 STOCKTON CA 95203 08/ 06/ 09
(209) 942- 6160 COMPLETED
TREAT BRI DGE DECKS
HVB WeCP
10- SJ-12-12. 4/ 13 IN SAN JOAQUI N COUNTY NEAR LODI  FROMTOP GRADE CONSTRUCTI ON GREG BERRY $380, 690 04/ 15/ 09 0%
10- 08904 03. MLES WEST TO 0.3 MLE EAST OF 50 CONTRACTORS STREET 611 SAN JUAN AVENUE :g f{g; gg; gg 0%

HB1 SWPPP

State of California Department of Transportation

DEVRI ES ROAD
I NSTALL TRAFFI C SI GNAL

LI VERMORE CA 94551

STOCKTON, CA 95203
(209) 948- 7208



State of California Department of Transportation Page 121

Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ- 26- 15. 3/ 15. 9 I'N SAN JOAQUI N COUNTY NEAR BELLOTA  GRANI TE CONSTRUCTI ON COVPANY NOVER GUTI ERREZ $2,201,662 05/18/06 0%
i&fgggg-(ozz) c FROM CALAVERAS RI VER BRI DGE TO 1.5 KMPO BOX 151 611 SAN JUAN AVENUE $2, 326, 5;3 83;% 82 0%
PO- 26 0-(2E) VEST oF CREEK BRI DGR STOCKTON CA 95201 STOCKTON CA 95203
0 REALI GN EXI STI NG CURVE (209) 942- 6160 PLANT EST
HB1 SWPPP SATI S
10- SJ-88-3.2/0 I'N SAN JOAQUI N COUNTY NEAR WATERLOO S| MON COSTA COLUMBI A ELECTRI CGREG BERRY $287,485 10/ 03/ 08 98%
iO-Ongg 050 S AT ALPI NE ROAD 1980 DAVIS ST 611 SAN JUAN AVENUE $272, 7;3 (1)25 gf{; gg 96%
GPCB- 8 05-(HSI)P I NSTALL TRAFFIC S GNAL SAN LEANDRO, CA 94577 STOCKTON, CA 95203
10 0: 88_(;( ) ' (209) 948- 7208
HB1 WPCP
10-SJ-88-3.8/4.9 I'N SAN JOAQUI N COUNTY NEAR WATERLOO KNI FE RI VER CONSTRUCTI ON ¢/ O NOVER GUTI ERREZ $994, 474 05/ 26/ 09 18%
10- 0G3204 FROM 0. 4 KM WEST OF BAKER ROAD TO 0. 4 LEO VASCONCELCS VATERFRONT $119,695 06/05/09 12%
ACHS- P088- (051) S $111,935 02/08/10 0
P08-8 05-() KM EAST OF PEZZI ROAD 655 WEST CLAY STREET CONSTRUCTI ON OFFI CE, ,
. . REALI GN OFFSET | NTERSECTI ON
--() STOCKTON, CA 95206 1722 611 SAN JUAN AVE
HBL SWPPP STOCKTON, CA 95203
(209) 942- 6160
10- SJ-88-13. 8/ 16. 4 I'N SAN JOAQUI N COUNTY AT OR NEAR GEORGE REED | NC. MARI O CASTI LLO $1, 493,498 08/ 19/ 08 98%
10-0G7604 LOCKEFORD FROM 0.2 M LE NORTH OF WEST POBOX 4760 611 SAN JUAN AVENUE $1z$g‘§f' égf 825 225 gg 95%
JUNCTI ON ROUTE 12 TO 0.1 M LE EAST OF STOCKTON, CA 95203 '
DI SCH ROAD MODESTO, CA 95352 (209) 941. 1926 08/ 27/ 09
RUBBERI ZED HOT M X ASPHALT OVERLAY
HA22 WPCP
10- $J-99-21.9/21.9 I'N SAN JOAQUI N COUNTY NEAR STOCKTON TOM MAYO CONSTRUCTI ON | NC $254, 644 05/ 28/ 09 0%
10- ON8404 AT CALAVERAS RI VER OVERCRCSSI NG 4735 E FREMONT STREET $0 06/ 24/ 09 0%
REHABI LI TATE FRONTAGE ROADS $0
STOCKTON CA 95215
(209) 943- 6248
WPCP
10- SJ-99-27.5/0 IN SAN JOAQUI N COUNTY NEAR LODI AT SCOTT ESSON WATKIN & CHARLES HAGOOD $316,370 01/28/ 09 0%
10-ON9104 ARMSTRONG ROAD BORTOLUSSI, | NC. 611 SAN JUAN AVENUE $2§iv ggg 825 (1)‘715 22 0%
REPLACE HI GHWAY PLANTI NG 77 LARKSPUR ST STOCKTON, CA 95203 '
(209) 948- 7742 PLANT EST

SAN RAFAEL, CA 94901-4886

HB1 SWPPP SATI S
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RUBBERI ZED HOT M X ASPHALT OVERLAY
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- SJ-99-36. 7/ 36. 7 IN SAN JOAQUI N COUNTY NEAR GALT AT  CHRI STI E CONSTRUCTORS | NC $167,420 06/ 04/ 09 0%
10- ON3904 COLLI ER ROAD OVERCROSSI NG 4925 SEAPORT AVENUE $0  07/09/09 0%
REPAI R BRI DGE G RDER $0
Rl CHMOND CA 94804
(510) 215- 4820
HA21 WeCP
10- SJ-99-/0 IN SAN JOAQUIN CO. IN RIPON AT THE  AMERI CA ClI VIL CONSTRUCTORS NOMER GUTI ERREZ $1, 837,403 05/ 28/ 09 34%
10- 3A6304 STANI SLAUS RI VER BRI DGE VEST COAST WATERFRONT $1;$igi3' gig f{g; ééj gg 68%
RESURFACE BRI DGE DECKS 3701 MALLARD DRI VE, CONSTUCTI ON OFFI CE, !
BENIGI A CA 94510 611 SAN JUAN AVENUE
HVBH VPCP ' STOCKTON, CA 95203
(209) 942- 6160
10- SJ- 205-2. 4/ 0 IN SAN JOAQUI N COUNTY NEAR TRACY AT  VALENTI NE CORPORATI ON MARQUEZ, PAM $827,369 06/08/09 0%
10- ON4004 HANSEN ROAD OVERCROSSI NG P O BOX 9337 157 SLOAN COURT, :g 8‘135 ig; f1>g 0%
REPAI R G RDER SUTE B
SAN RAFAEL CA 949129337 TRACY. CA 95304
(415) 453- 3732 ’
Hao1 VPCP (209) 221- 6585
10- SJ- 205- 3. 0/ 13. 6 IN SAN JOAQUI N COUNTY | N AND NEAR OC JONES/ CC MYERS JV MARQUEZ, PAMELA J $86, 802, 669 03/ 28/ 06 0%
i\ocv-\l ?;8%?‘71 (014N TRACY AT VARI QUS LOCATI ONS 1520 FOURTH STREET 157 SLOAN COURT, $85£;§ égg 835 1(2)5 28 0%
i W DEN FREEWAY AND BRI DGES '
X0- 77 0- (4N) BERKELY, CA 94710 SUTE B
-0 TRACY, CA 95304 PLANT EST
HBAC - (209) 221- 6585 SATI S
10- SJ-205-8.1/8. 1 IN SAN JOAQUI N COUNTY I N TRACY AT GRANI TE CONSTRUCTI ON COVPANY ~ SI NGH, PARM NDER $108,985 10/03/08 85%
10- ON1304 MACARTHUR DRI VE P. O BOX 50085 $87,521 10/17/08
157 SLOAN COLRT, $51, 572 08/24/09  °0%
MODI FY TRUCK TURNI NG RADI US SUTE B
WATSONVI LLE, CA 95077
TRACY, CA 95304
HBAN VPCP (209) 601- 8697
10- SJ-205-/ 3. 2 IN SAN JOAQUI N COUNTY NEAR TRACY FROMGEORGE REED | NC. MARQUEZ, PAM $1, 000,599 04/27/09  100%
10- 054304 ALAVEDA COUNTY LINE TO 0.4 M LE WOF 157 SLOAN COURT, $861, Ggg 825 (1);5 gg 100%
HANSEN ROAD OVERCROSSI NG AND VARI OUS SUITE D 08/ 17/ 09
LOCATI ONS TRACY, CA 95304 COVPLETED
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 10
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- STA-4-1.6/0 I'N STANI SLAUS COUNTY NEAR FARM NGTONCAL NEVA CONSTRUCTI ON $132,972 05/27/09 0%
10- 02004 AT ROCK CREEK BRI DGE SERVI CESI NC $0  07/08/09 0%
CONSTRUCT ROCK SLOPE  PROTECTI ON P O BOX 64 $0
LOOM S CA 95650
HA21 SWPPP (916) 543- 3360
10- STA-33-.5/14.5 I N STANI SLAUS COUNTY | N NEWAN FROM KNI FE RI VER CONSTRUCTI ON $1, 303,730 08/17/09 0%
10- 0Gr704 I NYO STREET TO 0.1 M LE SOUTH OF P O BOX 6099 $0  08/26/09 0%
SARR- S033- (069) E JENSEN ROAD AND | N PATTERSON FROM $0
S0-33 0-(9B) SPERRY AVENUE TO WARD AVEN STOCKTON CA 952060099
-0 REHABI LI TATE ROADVAY (209) 948- 0302
HA22 WPCP
10- STA-33-17.8/27.1 I'N MERCED COUNTY I N AND NEAR DOS MARK KRASKO PROJECT MANAGER  KEWAL VI RK $1, 847,696 06/ 16/ 09 86%
ég;{g%gg;‘_(%g) c PALOS AND | N STANI SLAUS COUNTY AT AND TEI CHERT CONSTRUCTI ON 835 107 HERON VAY. P.O. ﬁ ;81, 8%5 825 gi; gg 929
NEAR VESTLEY SOUTH OF ROGERS ROAD TO SOUTH KI LROY ROAD BOX 311 e 09/ 02/ 09
PO-33 0-(8F) SJ 0O LINE TURLOCK, CA. 95381 VERCED, CA 95341
-0 wpep RUBBERI ZED HOT ASPHALT OVERLAY P. O BOX 3367 (559) 696- 1545
TURLOCK, CA. 95381
10- STA-99-1.7/14.9 I N CALAVERAS, STANI SLAUS AND SAN CAROLI NO CONSTRUCTI ON $581, 938 05/ 26/ 09 0%
10- ON2804 JOAQUI N COUNTI ES AT VARI QUS LOCATI ONS CORPORATI ON $0 06/ 16/ 09 0%
(KP VARI OUS LOCATI ONS) 3035 EAST 8TH STREET $0
CONSTRUCT APPROACH SLABS
NATI ONAL CI TY CA 91950
HVB WeCP (619) 474- 4242
10- STA-99-9. 9/ 15 I'N STANI SLAUS COUNTY I N AND NEAR WATKI N AND BORTOLUSSI | NC SUTTI, RENEE M $4, 266,373 02/ 06/ 06 76%
10- OF7204 MODESTO AND CERES FROM 0.2 KM SOUTH FORSTER AND KROEGER LANDSCAPE p. 0. BOX 1863 $3,900, 168 02/ 22/ 06 9
ACNH- P099- (500) E $34,961 04/ 07/ 10 91%
OF THE PI NE STREET OVERCROSSI NG TO MAI NTENANCE | NC TURLOCK, CA. 95381- 1863 !
-0 THE TUOLUMNE RI VER BRI DGE 77 LARKSPUR STREET (209) 667- 1147
PLANTI NG AND | RRI GATI ON
HA25 SWPPP SAN RAFAEL CA 949014886
(415) 453- 4691
10- STA-99-11.9/11. 9 IN STANI SLAUS COUNTY I N CERES FROM  NEHEM AH CONSTRUCTI ON | NC DECL HARM NDER $17,122,362 06/ 23/ 08 34%
10- 2A7704 0.5 KM SOUTH OF W TMORE AVENUE 801 FI RST STREET SU TE G PO BOX 1863 $11, 283,128 07/09/08 o
$1, 124,415 07/11/11 65%
OVERCROSSI NG TO 0. 7 KM NORTH COF BENI G A CA 94510 TURLOCK, CA 95381 ' '
WH TMORE AVENUE OVERCROSSI NG (209) 667- 1869

RECONSTRUCT | NTERCHANGE (707) 746- 6870

HE11 SWPPP
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 10
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- STA-99-15. 0/ 16. 5 I'N STANI SLAUS COUNTY | N AND NEAR ODYSSEY LANDSCAPE COMVPANY ALFRED BLUM OBAI DULLAH $1, 787,465 09/18/07 0%
10-0F7304 MODESTO FROM TUOLUMNE RI VER BRI DGE TO5400 W HWY 12 " ABDUL" RASHI D $1, 611,520 10; 16; 07 0%
0.7 KM NORTH OF ROUTE 219 AND 99 Lo cn 5242 WATERERONT $5,616 12/23/11
SEPARATI ON ' CONSTRUCTI ON FI ELD PLANT EST
PLANTI NG AND | RRI GATI ON
HA25 SWPPP OFFI CE SATI S
611 SAN JUAN AVE.,
STOCKTON, CA 95203
(209) 948- 7216
10- STA-99-21.9/22. 3 I'N STANI SLAUS COUNTY AT SALI DA AT GRANI TE CONSTRUCTI ON' COMPANY $798,050 07/ 15/ 09 0%
10- 0K7004 ROUTE 99/ 219 SEPARATI ON P O BOX 50085 $0  07/28/09 0%
W DEN ROADWAY AND RAMPS $0
WATSONVI LLE CA 950775085
(831) 724- 1011
HB4N SwWePp
10- STA-108-22. 4/ 26. 5 I'N STANI SLAUS COUNTY | N MODESTO FROMGEORGE REED | NC. ALFRED BLUM OBAI DULLAH $5, 760, 745 08/ 06/ 08 23%
10- 3A7404 ROUTE 132 TO CORALWOOD DRI VE RASHI D $2,016,013 08/15/08 33%

ACST- P108- (045) E $236, 117 10/ 24/ 09

REHABI LI TATE PAVENENT

PL-08 0-(5E) 611 SAN JUAN AVE.,
0 STOCKTON, CA 95203
HA22 SWPPP

(209) 610- 0806

10- STA- 108- 30. 5/ 31. 6 I'N STANI SLAUS COUNTY | N AND NEAR GEORGE REED P.O. BOX 4760  DAVI D ABLEDU $716,950 09/02/08  100%
10- 0L7204 Rl VERBANK FROM M D MAI N CANAL TO MODESTO, CA 95352 952 GOODW N DRI VE $697,311  09/15/08 40,
ACHS- P108- (046) E $0 08/ 14/09
PGPL- 08 O- ( 6E HOWARD AVENUE RI PON, CA 95366 08/ 14/ 09
i -(68) HOT M X ASPHALT RESURFACI NG (209) 483- 5812 COVPLETED
HBL WPCP
10- STA-132-14.9/1L16.8 | N STANI SLAUS COUNTY ON ROUTE 132 I N TEI CHERT CONSTRUCTI ON BAL BAHADUR PAUL $4,623,975 04/10/09  100%
10- 3A6504 MODESTO FROM L STREET TO SAN JUAN 835 SOUTH KI LROY ROAD 952 GOODW N DRI VE $128,005  04/24/09 3%
NH- () DRI VE $121,555 01/12/10
-- TURLOCK, CA 95380 RIPON, CA 95366

0 PAVEVENT REHABI LI TATI ON : (209) 599- 5264
HA22 WPCP
10- STA-132-20. 1/ 0 I'N STANI SLAUS COUNTY AT EMPI RE AT GEORGE REED | NC $140, 260 06/ 05/ 09 0%
10-0J9004 SANTA FE AVENUE P O BOX 4760 $0 06/ 24/ 09 0%

CONSTRUCT RI GHT TURN CHANNELI ZATI ON $0
MODESTO CA 95352
(209) 523- 0734

HB4N WPCP
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 10
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
10- STA-219-.1/2.9 I'N STANI SLAUS COUNTY AT SALI DA FROM GEORGE REED I NC SUTTI, RENEE M $6, 849,130 06/ 19/ 08 41%
10- 0A8704 SOUTHBOUND RAMP | NTERSECTI ON OF P O BOX 4760 P.O BOX 867 $3, 567,099  07/09/08 520
$982,031 06/22/10 0
ROUTE 99/ 219 SEPARATION TO 0.2 KM R PON. CA. 95366- 0867 ’
MODESTO CA 95352 '
WEST OF DALE ROAD 209) 523- 0734 (209) 599- 3699
W DEN AND RESURFACE ROADVAY (209) 523-
HB4C SWPPP
10- TUO 49- 18. 6/ 27. 4 I'N TUOLUMNE COUNTY | N AND NEAR SONORA GRANI TE CONSTRUCTI ON, | NC. ALFRED BLUM / KAREN $1, 047,942 06/ 11/ 09 50%
10- 054504 FROM 0.2 M LE SOUTH OF PESCE WAY TO JASON SLAVENS PRQJECT BONNETTI - NELSON $46,420  06/23/09 4%
SAE(F;' 2’842'(;45) E CALAVERAS COUNTY LI NE ENG NEER 952 GOODW N DRI VE $46, 420 09/30/09
B ()' -(58) RUBBERI ZED HOT M X ASPHALT OVERLAY PO BOX 151 RIPON, CA 95366
WPCP STOCKTON, CA 95201 (209)610- 9363
10- TUO- 49- 20. 4/ 0 I'N TUOLUMNE COUNTY NEAR SONORA AT TENNYSON ELECTRIC, | NC. CURTI SALFRED BLUM / KAREN $187,390 04/ 27/ 09 0%
10- ON9904 PARROTTS FERRY ROAD BRYANT PRQJECT MANAGER BONNETTI - NELSON $0  06/03/09 0%
I NSTALL TRAFFI C SI GNALS 7275 NATIONAL DRIVE SUTE A 952 GOODW N DRI VE $0 11/15/09
LI VERVONRE, CA 94550 R'zgg\'éngégj%
HB1 WPCP (209) 923-
10- TUO- 108- 64. 5/ 0 I'N TUOLUMNE CO NEAR KENNEDY MEADOW AT R A. NEMETZ CONSTRUCTI ON CO., PAWAN GARG $283,310 06/ 01/ 09 27%
10- OM2404 2.5 M LES WEST OF MONO COUNTY LINE  INC 611 SAN JUAN AVE 2311 ggi 285 gg; 83 3204
CONSTRUCT SOLDI ER PI LE WALL 11082 HJEFF BRI AN LANE, SUITE :
A, PO BOX 32 WLTON, ggﬂ%” 8$¢795203
CA95693
HA42 WeCP
10- TUO 120- 3.5/ 6. 9 I'N TUOLUMNE COUNTY NEAR YOSEM TE GEORGE REED, | NC. BAL BAHADUR PAUL $1,707,410 08/15/08  100%
10- 0Gr504 JUNCTI ON FROM 2.1 M LES EAST OF P.O BOX 548 611 SAN JUAN AVE $1, 521, 3% 83; 8471; gg 100%
TULLOCH ROAD TO 0.2 M LE WEST OF LA s A 95370 STOCKTON, CA95203 07/ 27/ 09
GRANGE ROAD ONORA (209) 948- 7216 COWPLETED
RUBBERI ZED HOT M X ASPHALT OVERLAY
HA22 WPCP

Totals: Authorized Final Amt: $244, 615, 789 Completed to Date: $192, 953,918  Work ThisMonth: $10, 823, 945
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District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
11- I MP-7-3.7/6.9 IN | MPERI AL COUNTY NEAR CALEXI CO ON S| ERRA LANDSCAPE COMPANY ARI NDUQUE, RAY $1, 156,018 11/ 16/ 07 0%
11- 068024 ROUTE 7 AND ON ROUTE 8 73-771 DI NA SHORE DRIVE, 200 7177 OPPORTUNI TY ROAD $1, 1;2,;;3% 155 2613; (1)1 0%
HI GHVAY PLANTI NG AND | RRI GATI ON :
PALM DESERT, CA 92211 SAN DI EGO, CA 92111
(858) 467- 4084 PLANT EST
HE14 SWPPP SATI S
HE14
11-IMP-7-/1.2 IN | MPERI AL COUNTY ABOUT 7 M LES EAST HAZARD CONSTRUCTI ON COMPANY — HERNANDEZ, DANI EL $1, 293,748 01/02/09 58%
11- 296004 OF CALEXI CO FROM THE | NTERNATIONAL P.O. BOX 229000 722 E. BARI ONI BLVD. iigg,ﬂg 8;; gi; 83 16%
BORDER CROSSI NG TO ROUTE 98 SAN DI EGO, CA 92192 | MPERI AL, CA 92251 !
RHVA (G OVERLAY (760) 594- 2008
HML WeCP
11-1 MP-8-31.3/0 IN | MPERI AL COUNTY NEAR EL CENTRO ON RSMW CONTRACTORS, | NC. BABI CKY, ALAN $2,911, 777 07/ 29/ 09 0%
i\(l:;é?iggg-(ozs)s ROUTE 8 AT SUNBEAM REST AREAS AND 8191 CENTER STREET 7177 OPPORTUNI TY ROAD ig 08/ 19/ 09 0%
NEAR CALI PATRI A ON ROQUTE 111 AT TWO SAN DI EGO, CA 92111
GX02-5 02-() R VERS REST AREA LA MESA, CA 91942
-0 ROADSI DE REST AREA RESTORATI ON ADA
HA26 SWPPP
11- | MP- 8- 96. 3/ 96. 8 IN | MPERI AL COUNTY AT W NTERHAVEN ABC CONSTRUCTI ON COVPANY, . CORTEZ, DAVI D $316,963 03/10/09  100%
11- 295704 FROM 0.2 M LE WEST TO 0.3 MLE EAST 3120 NATI ONAL AVE 722 E. BARIONI BLVD. $49, 4gg 8;1; gg; 83 16%
OF 4TH AVENUE OVERCROSSI NG. SAN DI EGO,CA 92213 | MPERI AL, CA 92251
RAMP REHABI LI TATI ON (858) 688- 1597 OVER RUN
HA22 WeCP
11- | MP-78-12. 1/ 15. 2 IN | MPERI AL COUNTY | N AND NEAR SKANSKA RI ZZUTTO, SHAWN $69, 039, 407 03/ 11/ 08 0%
11-167884 BRAW.EY ON ROUTE 78 AND ON OLD ROUTE 861 MAIN STREET $40, 658,935 03/27/08 9
HPLU- 6211- (067) E 111 ri/IZDEEI AEAELO;"zinVD $2, 460,288 01/ 28/ 11 0%
-0 CONSTRUCT FOUR- LANE EXPRESSWAY BRAWLEY, CA 92227 (760) 355- 8666 PLANT EST
HE14 SWPPP SATIS
11- | MP-86-4.4/4.7 IN | MPERI AL COUNTY NEAR EL CENTRO T D S ENG NEER NG $319, 156 06/ 30/ 09 0%
11-288104 FROM 0.2 MLE SOUTH TO 0.2 M LE 1014 S VESTLAKE BLVD STE 1413 23 07/16/09 0%

HB1 WPCP

NORTH OF MCCABE ROAD
I NSTALL NEW TRAFFI C SI

GNALS

WESTLAKE VI LLAGE CA 91361

(805) 371- 4639
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 11
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- | MP-86-7.6/8 IN | MPERI AL COUNTY I N EL CENTRO FROMBERT W SALAS, | NC. HERNANDEZ, DANI EL $515,385 06/ 04/ 09 60%
11- 295804 SCOTT AVENUE TO LI NCOLN AVENUE 10769- 205 WOODS| DE AVE. 722 E. BARI ONI BLVD. ig' 228 8;; 2% 83 1%
I NSTALL REI NFORCED CONCRETE PI PES :
SANTEE, CA 92071 | MPERI AL, CA 92251
(760) 594- 2008
HA22 WeCP
11- | MP-98-1.5/ 22 I'N | MPERI AL COUNTY NEAR OCOTI LLO AND | NTERNATI ONAL SURFACI NG SYSTEMHERNANDEZ, DANI EL $1, 683,518 05/ 06/ 09 0%
11- 277904 CALEXI CO FROM | MPERI AL HI GHWAY TO P.O BOX 4770 722 E. BARI ONI BLVD. :g 8?; g; f1>g 0%
WESTSI DE MAI N CANAL BRI DGE VODESTO. CA 95352 | MPERI AL, CA 92251
APPLY PME CHI P SEAL ' (760) 594- 2008 SUSPENDED
HVLA WPCP
11- 1 MP-111-11. 4/ 22. 2 IN | MPERI AL COUNTY NEAR BRAWEY AT P& LANDSCAPE MGMI. SERVI CES AR NDUQUE, RAY $1, 430, 600 03/ 06/ 06 0%
11-256204 VARI QUS LOCATI ONS 999 TOMN AND COUNTRY RD, FL4 7177 OPPORTUNI TY ROAD $1, 32;8,;111 gg; 1;5 gg 0%
PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 '
ORANGE, CA 92868
(858) 467- 4084 PLANT EST
HE14 WeCP SATI S
11-SD-5-5.4/5. 4 I'N SAN DI EGO COUNTY I N SAN DI EGO AND DBX | NC $690, 000 07/ 23/ 09 0%
11-286004 CHULA VI STA AT MAIN STREET 42066 AVENI DA ALVARADO STE C $0  08/05/09 0%
ACHS- 0051- (609) E OVERCROSS| NG $0
G 00-51 6- (9E) | NSTALL NEW SI GNAL TEMECULA CA 92590
--() (951) 296- 9909
HB1 WPCP
11- SD-5-8. 6/ 10 I'N SAN DI EGO COUNTY I N CHULA VI STA  VESTERN RI M CONSTRUCTORS, | NC. ARI NDUQUE, RAY $5, 681, 810 06/ 02/ 06 0%
11-0786U4 AND NATI ONAL CI TY AT VARl OUS 912-108 S. ANDREASEN DRI VE 7177 OPPORTUNI TY ROAD $5, 402,462 06/ 15/ 06 0%
ACl M 005 - (599)8 $1,717 02/11/11
CSTS- 054 - (07E)P LQCATI ONS ESCONDI DO, CA 92029 SAN D ECO, CA 92111
S05.4 00 (B PLANTI NG AND | RRI GATI ON (858) 467- 4086 PLANT EST
HA25 SWPPP SATI S
HA25
11-SD-5-12.4/16. 1 I'N SAN DI EGO COUNTY I N SAN DI EGO AT  CARCLI NO JUAREZ, DANI EL $1, 225,038 02/ 05/ 09 88%
11-290904 VARI QUS LOCATI ONS FROM N5- N15 2863 CARMEL VALLEY $gij gii 835 2519; 83 56%
CONNECTOR OVERCROSSI NG TO S5- S163 ROAD :
OFF- RAMP OVERCROSSI NG DEL MAR, CA 92014
TREAT BRI DGE DECK (858) 688- 1501

HVB WPCP
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Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-5-15.1/15.1 IN SAN DI EGO COUNTY I N SAN DI EGO AT LB CIVIL CONSTRUCTION, INC.  FI GUEROA, RENE $481, 366 06/ 18/ 08 0%
11-284804 S5- E94 CONNECTOR VI ADUCT 10650- 212 TREENA STREET 817 SVWEETWATER ROAD $413, Ggg 8;; %g; 82 0%
I NSTALL GALVANI ZED STEEL FENCE
SAN DI EGO, CA 92131 SPRING VALLEY, CA 91977
(619) 697- 2439 PLANT EST
HB4N WPCP SATIS
11-SD-5-16.2/19.7 I'N SAN DI EGO COUNTY I N SAN DI EGO AT  CAROCLI NO CONSTRUCTI N $1, 056, 741 05/ 27/ 09 0%
11-291104 VARI OUS LOCATI ONS FROM 0.1 M LE CORPORATI ON $0 06/ 16/ 09 0%
SOUTH OF SI XTH AVENUE OVERCROSSI NG TO3035 E 8TH STREET $0
0.3 M LE SOUTH OF ROUTE
TREAT BRI DGE DECK W TH METHACRYLATE WATHONAL CITY CA 91950
HA21 WPCP (619) 474- 4242
11- SD-5-34.7/35.7 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMPACI FI C RESTORATI ON GROUP, | NCHURTZI G, JCHN $750,592 08/ 04/ 04 0%
éﬁaﬁégéﬁ-(owm 1.0 KM NORTH OF DEL MAR HEI GHTS ROADP. 0. BOX 77038 7177 OPPORTUNI TY RD. $607, 1% 8% 225 23 0%
"0 OVERCROSSI NG TO 1.0 KM SOUTH OF VI A A 92877 SAN DI EGO, CA 92111
DE LA VALLE UNDERC CRONA (858) 467- 4086 PLANT EST
PLANTI NG AND | RRI GATI ON SATI S
HB4C SWPPP
11-SD-5-35.7/38.5 I'N SAN DI EGO COUNTY I N SAN DI EGO COFFMAN SPECI ALTI ES, | NC. ETEZADI, AMR $35, 444, 009 08/ 15/ 07 0%
11-2358U4 SOLANA BEACH AND ENCI NI TAS FROM SAN  4375- 260 JUTLAND DRI VE 7177 OPPORTUNI TY ROAD $33, 488, 4;5 ({g; %f{; 8273 0%
DI EGUI TO RI VER BRIDGE TO SAN ELIJO o SAN DI EGO, CA 92111
LAGOON BRI DGE ' (858) 467- 4090 PLANT EST
CONSTRUCT HOV' LANE
HB4C svepP SATIS
11-SD-5-39.8/71.9 I'N SAN DI EGO COUNTY AT VARI OUS CAROLI NO CONSTRUCTI ON CORP.  RAFI Q  AHVAD $1, 280, 447 04/ 10/ 09 79%
11-291304 LOCATI ONS FROM BI RM NGHAM DRI VE 3035 E. 8TH STREET 2863 CARMEL VALLEY igggv gig 835 ig; gg 39%
OVERCROSSI NG TO SAN MATEO CREEK ROAD '
NATI ONAL CI TY, CA 91950
BRI DGE DEL MAR, CA 92014
CLEAN AND TREAT BRI DGE DECKS .
VB VPCP (858) 688- 1415
11- SD-5-50. 9/ 52. 8 I'N SAN DI EGO COUNTY | N CARLSBAD AND NMBJS MANAGEMENT SERVI CES, | NC. HURTZI G, JOHN $1, 843,462 09/ 26/ 07 0%
11- 239604 OCEANSI DE FROM BUENA VI STA LAGOON P.O. BOX 52797 7177 OPPORTUNI TY ROAD $1, 5233%; g; gg; fﬂ 0%
BRI DGE TO BROOKS STREET OVERCROSSI NGRI T SAN DI EGO, CA 92111 ’
HI GHWAY PLANTI NG ' (858) 467- 4086 PLANT EST
SATI S

HA25 SWPPP
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-5-52. 8/54. 9 IN SAN DI EGO COUNTY | N OCEANSI DE FROMP&D LANDSCAPE MANAGEMENT HURTZI G, JOHN $1, 307,372 08/ 09/ 07 0%
11- 239504 BROOKS STREET OVERCROSSING TO 0.1 KM999 TOAN AND COUNTRY RD, FIR4 7177 OPPORTUNI TY ROAD $gﬂ), ?,?,3 285 %% (1)1 0%
NORTH OF CAMP DEL MAR OVERCROSSI NG ORANGE. CA 92868 SAN DI EGO, CA 92111 !
PLANTI NG AND | RRI GATI ON ' (858) 467- 4086 PLANT EST
HA25 SWPPP SATIS
11- SD-5-54. 9/ 0 I'N SAN DI EGO COUNTY NEAR OCEANS| DE AT PETERSON CHASE GENERAL $173,081 07/ 14/ 09 0%
11-286404 0.1 MLE NORTH OF CAMP DEL MAR ENG NEERI NG CONSTRUCTI ON | NC $0  07/23/09 0%
| M 0051- (607) E $0 ?
OVERCROSSI NG 1792 KAl SER AVENUE
S 00-51 6-(7E)
=-0) I NSTALL CHANGEABLE MESSAGE S| GN I RVINE CA 92614
HB4N WPCP (949) 252- 0441
11-SD-8-.7/2.9 I'N SAN DI EGO COUNTY ON ROUTE 8 FROM VULCAN MATERI ALS COMPANY AKHONDZADEH, RAHI M $2,435,791 06/ 08/ 09 0%
11- 296504 0.3 KM EAST OF MORENA BOULEVARD VESTERN DI VI SI ON 2863 CARVEL VALLEY 28 fﬁj %25 gg 0%
UNDERCROSSI NG TO 0.1 M LE WEST OF P.O BOX 3098 ROAD
M SSI ON CENTER ROAD OVERCRO
PLACE RUBBERI ZED HOT M X ASPHALT SAN DI EGO, CA 92163 (Dglég;v:?é.f;:zom
HML WeCP
11-SD-8-9.3/9.8 I'N SAN DI EGO COUNTY I N SAN DI EGO AND HAZARD CONSTRUCTI ON JUAREZ, DANI EL $331, 007 05/ 20/ 09 7%
11- 291604 LA MESA FROM 0.3 M LE WEST TO 0. 2 P.O. BOX 229000 2863 CARVEL VALLEY $2, 425 88; 8‘315 gg 1%
M LE EAST OF LAKE MURRAY BLVD SAN DI EGD CA 92192 5000 ROAD
OVERCROSSI NG ' i DEL MAR, CA 92014
RAMP PAVEMENT REHABI LI TATI ON .
HAoo PCP (858) 688- 1501
11- SD-15-. 4/ 19. 6 IN SAN DI EGO COUNTY I N SAN DI EGO AT PETERSON CHASE GENERAL ENG.  PEREZ, AL $355,980 05/ 27/ 09 0%
11- 294404 VARI OUS LOCATI ONS 1792 KAl SER AVENUE 7177 OPPORTUNI TY ROAD 28 06/04/09 0%
UPGRADE EXI STI NG SI GNS
IRVINE, CA 92164-5706 SAN DI EGO, CA 92111
(858) 688- 1519
HA22 WeCP
11- SD-15-1. 8/ 6. 9 I'N SAN DI EGO COUNTY I N SAN DI EGO AT TRUESDELL CORPORATI ON OF TRAN, DUNG $411,697 07/ 01/ 09 14%
11- 291404 VARI OUS LOCATI ONS FROM MARKET STREET CALI FORNI A, | NC. 2863 CARVEL VALLEY ig' ggg 2;; i% gg 1%
UNDERCROSSI NG TO MURPHY CREEK BRI DGE 1310 W 23RD STREET ROAD :
TREAT BRI DGE DECK W TH METHACRYLATE DEL MAR, CA 92014

TEMPE, AZ 85282 658 688. 1549
HA21 WPCP (858) 688-
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 15- 3. 2/ M4. 1 I'N SAN DI EGO COUNTY I N SAN DI EGO ON ACCU CONSTRUCTI ON, | NC. ARI NDUQUE, RAY $4, 619, 207 09/ 10/ 07 0%
11-070404 ROUTE 15 AND ON ROUTE 805 23135 BETTY ROAD 7177 OPPORTUNI TY ROAD $4, 222,631  10/25/07 0%
ACl M X073- (083) PLANTI NG AND | RRI GATI ON SAN DI EGO, CA 92111 $37,031 03/21/12
--0) PERRIS, CA 92570
(858) 467- 4084 PLANT EST

HA25 SWPPP SATIS
11- SD-15-8.9/9. 7 I'N SAN DI EGO COUNTY (S| NK HOLE) ERRECAS | NC $1, 000,000 03/ 01/ 98 0%
éé— 23320? ) ENERGENCY EARTHWORK P O BOX 1161 :g 03/ 01/ 98 0%
--0) SPRI NG VALLEY CA 91979
HA23
11- SD- 15- 10. 4/ 21. 2 I'N SAN DI EGO COUNTY I N SAN DI EGO ON COFFMAN SPECI ALTI ES | NC. MCM LLAN, STEVE $61, 926, 672 07/ 25/ 08 23%
11-2T0924 ROUTE 15 AND ON ROUTE 163 4375 JUTLAND DRI VE SUITE 260 13560 EVENI NG CREEK %2, g%, iig 825 825 (1)2 41%

CONSTRUCT MANAGED LANES DRI VE N. A

SAN DI EGO, CA 92117
SAN DI EGO, CA 92128

HBAC SWPPP (858) 688- 1435
11- SD- 15- 10. 5/ ML5 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS, | NC. SILVA, GUS $51, 678,436 05/12/08 43%
11-2T0914 0.1 KM SOUTH OF ROUTE 52/ 15 10050 BLACK MOUNTAI N ROAD 13560 EVENI NG CREEK $§Q ggé’ 233 8‘135 (1)}1; fﬁ 53%

SEPARATI ON TO CARROLL CANYON ROAD SAN DI EGOL CA 52126 DRI VE NORTH i

OVERCROSSI NG ' SAN DI EGO, CA 92128

CONSTRUCT MANAGED LANES .
HBAC SWPPP (858) 688- 1521
11- SD- 15- 16. 0/ ML9. 3 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMFCI CONSTRUCTORS, | NC. ONTOY, HARWELL $69, 125,860 02/ 08/ 08 47%
11- 270934 M RA MESA BOULEVARD UNDERCROSSI NG TO 10050 BLACK MOUNTAI N ROAD 13220-112 EVEN NG $36, 874, 077 02/ 27/ 08 530

$1,327,609 03/14/11

0.3 KM SQUTH OF ROUTE 56/ 15 CREEK DRI VE

SEPARATI ON OVERCRGCSSI NG SAN DIEGO, CA 92126 SAN DI EGO, CA 92128

CONSTRUCT MANAGED LANES .
HBAC SWPPP (858) 679- 4563
11- SD- 15- 18. 6/ M27. 7 I'N SAN DI EGO COUNTY I N SAN DI EGO AND FCI CONSTRUCTI ON BREYER, RI CHARD $51, 410,186 07/10/06  100%
11- 080944 ESCONDI DO FROM 0. 7 KM NORTH OF POMY 2585 BUSI NESS PARK DRI VE $50, 677,578 07/ 25/ 06 0
ACI M 015 - (201) N 13560 EVENI NG CREEK $38, 444 09/01/09 9%

ST62-11 0- (OPL)
211- 050- ()

HB4C SWPPP
HB4C

ROAD OVERCROSSI NG TO 0.1 KM SOUTH OF
CLARENCE LANE UNDER
CONSTRUCT MANAGED LANES

SAN DI EGO, CA 92081

DRI VE NORTH
SAN DI EGO, CA 92128
(858) 688- 1430
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Contract . Bid + CCOs Approved %Time
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 15- 18. 8/ M21. 9 I'N SAN DI EGO COUNTY I N SAN DI EGO ON S| ERRA LANDSCAPE COVPANY SAGGESE, CARM NE T. $2,557, 772 05/ 12/ 08 26%
11-260714 ROUTE 15 FROM 1.4 KM SOUTH OF RTE 73771 DI NAH SHORE DRI VE 13560 EVENI NG CREEK $1, 641,338 06/10/08 64%
HPLU- 6211- (064) N $207, 666 09/26/12
15/ 56 SEPARATI ON TO CAM NO DEL NORTE DRI VE NORTH ( NORTH
?)2- 11 0- (4N UC AND ON RTE 56 FROM 0 PALM DESERT, CA 92211 RR)
o H GHWAY PLANTI NG AND | RRI GATI ON
HAos SWPPP SAN DI EGO, CA 92128
(858) 688- 1497
11- SD- 15- 20. 5/ 28 IN SAN DI EGO CO. ON |-15 FROM CARMEL FCI CONSTRUCTORS JEFF TURNER MCM LLAN, STEVE $1, 001,000 10/25/07  100%
11- 293804 MIN ROAD OC TO CLARENCE LANE UC 15950- N BERNARDO CTR DRI VE 13560 EVENI NG CREEK $884, 8% é% Si; 8; 88%
REPAI R MBGR & SI GNS; PLC EROSI ON SAN DIEGO, CA 92127 DRI VE NORTH
CONTROL SAN DI EGO, CA 92128
HAo3 (858) 688- 1435
11- SD- 15-21. 9/ M3. 9 I'N SAN DI EGO COUNTY | N SAN DI EGO FROMEAST BAY CONSTRUCTI ON CO., | NCSAGGESE, CARM NE T $1, 238,952 02/ 19/09 39%
#ﬁﬁfg;ﬁ-(osm CAM NO DEL NORTE UNDERCROSSI NG TO 0. 4 41120- G ELM STREET 13560 EVENI NG CREEK %g, ggg 82; gg; f1>g 19%
KM NORTH OF RANCHO BERNARDO ROAD VURR ETA. CA 92562 DRI VE :
-0 UNDERCROSSI NG ' SAN DI EGO, CA 92128
I NSTALL PLANTI NG AND WATER SYSTEM .
HBAC SWPPP (858) 688- 1542
11- SD- 15- 24. 0/ M26. 5 I N SAN DI EGO COUNTY I N SAN DI EGO FROMFCI CONSTRUCTORS/ BALFOUR JAVED, FARI DUN $93, 697, 343 09/ 09/ 04 0%
i\é (,\)/58%4_ 106) 2 0.5 KM NORTH OF RANCHO BERNARDO ROAD BEATTY, A JV DALE NELSON 13560 EVENI NG CREEK $91?$132’ ;gg (1)5135 gi; gg 0%
0 (196) UNDERCROSSI NG TO 0.7 KM SOUTH OF VIA 2585 BUSI NESS PARK WAY DRI VE NORTH '
o RANCHO PARKWAY OVE
CONSTRUCT MANAGED LANES VISTA CA 92081 fsAgs)D' 75?42(6;: P Z/L@FZ =
HB4C SWPPP
HB4C
11- SD- 15- 24. 4/ M7 I'N SAN DI EGO COUNTY | N SAN DI EGO AND EAST BAY CONSTRUCTI ON COVPANY SAGGESE, CARM NE T. $850, 761 09/ 22/ 08 0%
11- 295104 . 701,621 10/ 27/ 08
ER 45A0-(004) E ESCONDI DO FROM DUENDA ROAD 41120- G ELM STREET 13560 EVENI NG CREEK $$27 o eyons 0%
0 OVERCROSSI NG TO VI A RANCHO PARKWAY VURRI ETA CA 92562 DRI VE NORTH ( NORTH !
OVERCROSSI NG ' TRLR) PLANT EST
PLANTI NG AND | RRI GATI ON
Lnos P SAN DI EGO, CA 92128 SATI S
(858) 688- 1497
11- SD- 15- 26. 0/ 30. 2 IN SAN DI EGO COUNTY | N AND NEAR FLATI RON CORP. BREYER, RI CHARD $47,823,342 11/20/08 21%
11-2T0814 ESCONDI DO AT VARI OUS LOCATI ONS FROM 1770 LA COSTA MEADOWS DRI VE $9, 618,470 12/10/08
ACI M 015 - (203) N 13560 EVEN NG CREEK $1,024,549 09/15/11  20%

LN62- 11 0-(2N)

--0)
HB4C SwWepp

0.1 KMS OF H GHLAND ROAD OC TO 0.2

KM N OF NI NTH AVENUE UC
CONSTRUCT MANAGED LANES -

SAN MARCOS, CA 92078
NORTH

DRI VE NORTH
SAN DI EGO, CA 92128
(858) 688- 1430
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD- 15-27. 3/ 0 I'N SAN DI EGO COUNTY | N ESCONDI DO AT WEI R CONSTRUCTI ON CORPORATI ON CARDENAS, VI CTOR $5, 958,196 08/ 20/ 08 61%
11- 2T0894 1,519,623 09/ 26/ 08
VLA 6511- (056) NORTH COUNTY FAI R OVERCROSSI NG 2255 BARHAM DRI VE 13560 EVENI NG CREEK $ 5334 850 991 20) 20 26%
CONSTRUCT BARRI ER TRANSFER MACHI NE DRI VE '
--0) ESCONDI DO, CA 92029
SAN DI EGO, CA 92128
HBAC VPCP (858) 688- 1524
11- SD-15-30. 0/ 31. 5 I'N SAN DI EGO COUNTY | N ESCONDI DO FROMATKI NSON CONTRACTORS, LP JAVED, FARI DUN $48, 653,552 07/ 21/ 08 27%
11- 270824 NI NTH AVENUE UNDERCROSSI NG TO ROUTE 27422 PORTOLA PARKWAY 13560 EVENI NG CREEK $18, 976, 499 08/ 06/ 08 39%
CI M 015 -(202)3 $1,375,066 11/09/11
15/ 78 SEPARATI ON DRI VE
CM(_;\I- 6211- (053) CONSTRUCT MANAGED LANES FOOTHI LL RANCH, CA 92610 SAN DI EGO, CA 92128
HBAC SWPPP (858) 583- 3423
11- SD- 15- 45. 9/ 0 IN SAN DI EGO COUNTY AT VAR QUS PETERSON- CHASE GENERAL ENG.  JUAREZ, DANI EL $740,180 02/04/09  100%
11-291504 LOCATI ONS 1792 KAl SER AVENUE 2863 CARMEL VALLEY 2?2(7)1 ggg 8;5 ég; gg 76%
TREAT BRI DGE DECK ROAD '
IRVINE, CA 92614-5706
DEL MAR CA 92014 OVER RUN
VB VPCP (858) 688- 1501
11- SD-52-2. 6/ 5.9 I'N SAN DI EGO COUNTY IN SAN DI EGO ON  NATURE' S | MAGE HURTZI G, JOHN $415, 142 05/ 30/ 08 0%
11- 288404 ROUTE 52 AND ON ROUTE 805 20472- 102 CRESCENT BAY DR. 7177 OPPORTUNI TY ROAD $362,923 06/20/08 0%
CONVERT | RRI GATI ON SYSTEM SAN DI EGO. CA 92111 $2,507 05/18/10
LAKE FOREST, CA 92630 '
(858) 467- 4086 PLANT EST
HAZS WPCP SATI S
11-SD-52-5.8/7.5 I'N SAN DI EGO COUNTY I N SAN DI EGO ON  PACI FI C RESTORATI ON GROUP, | NCHURTZI G, JOHN $254,558 06/17/08 0%
11- 288504 ROUTE 52 AND ROUTE 163 P.O. BOX 77038 7177 OPPORTUNI TY ROAD $2§§’ igg 225 225 gg 0%
CONVERT | RRI GATI ON SYSTEM '
CORONA, CA 92877 SAN DI EGO, CA 92111
(858) 467- 4086 PLANT EST
HAZS WPCP SATI S
11- SD-52- 7. 4/ 13. 3 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMHAZARD CONSTRUCTI ON COMPANY — GAYON, ALBERTO $18, 835,092 01/16/08  100%
11- 267304 0.1 MLE EAST OF ROUTE 52/ 15 6465 MARI NDUSTRY PLACE 817 SWEETWATER ROAD $17, 326,538 02/ 04/ 08 92%
$354,220 08/ 10/ 10
SEPARATI ON TO MAST BLVD SAN DI EGO CA  92192- 9000 SPRI NG VALLEY, CA 91977
UNDERCROSS| NG ' i (619) 697- 0217

CONSTRUCT AUXI LI ARY LANE
HB4C SWPPP
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09

District 11
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-52-14. 1/ 16. 3 I'N SAN DI EGO COUNTY AT VARI OUS ERRECA' S, | NC. FI TZG BBON, EDWARD $60, 940, 139 11/ 27/ 07 52%
11-010614 LOCATI ONS 12570 SLAUGHTERHOUSE CNY ROAD 9851 BUENA VI STA $§?' g%' 322 ggﬂ % 65%

CONSTRUCT FOUR- LANE FREEWAY AVENUE ' '

LAKESI DE, CA 92040
SANTEE, CA 92071

HELA - (619) 995- 7334
11- SD-52-16. 2/ 17. 8 I'N SAN DI EGO COUNTY | N SANTEE FROM  FLATI RON VEST, | NC. MOEN, M KE $27, 968,389 12/17/08 29%
11-2T0104 CUYAMACA STREET OVERHEAD TO MAGNOLI A 1770 LA COSTA MEADOWS DRIVE 9851 BUENA VI STA AVE. $8,511,883 12/30/08 30%
STPL- 6211- (077) $2,126,968 11/24/10

AVENUE UNDERCROSSI NG KP 26. 1/ 28. 6 SANTEE, CA 92071
-0 TO CONSTRUCT A FOUR LANE Di VI DED SAN MARCCS,  CA 92078 (619) 995- 7335
HE14 SWPPP
11-SD-52-17.0/17. 7 I'N SAN DI EGO COUNTY | N AND NEAR SKANSKA USA CI VI L VEST MOEN, M KE $67, 058, 775 04/ 10/ 08 48%
thLLZ}Tg(ZJ(lJ‘ll_(OB) c SANTEE ON ROUTE 52 AND ON ROUTE 67 1995 AGUA MANSA ROAD 9851 BUENA VI STA AVE. $§g: o7e/96a 04130008 54w

CONSTRUCT FREEWAY AND | NTERCHANGE SANTEE, CA 92071 nee
LU62- 11 0- ( 6E) RI VERSI DE, CA 92092- 2405
0 (619) 596- 3226
HE14 SWePP
11-SD-78-9.9/10.5 I'N SAN DI EGO COUNTY | N SAN MARCCS HAZARD CONSTRUCTI ON COMPANY  LEVI NE, GARY $376,126 05/ 20/ 09 66%
11- 296304 FROM SM LAX ROAD UNDERCROSSI NG TO 0.1 P. O BOX 22900 5825- 102 AVENI DA %221 22; 88; f1>‘71§ gg 37%

M LE VEST OF RANCHO SANTA FE ROAD SAN DI EGO, CA 82192- 5000 ENCI NAS :

OVERCROSSI NG : | CARLSBAD, CA 92008

I NSTALL PORTLNAD CEMENT BARRI ER .
LBl PCP (760) 929- 3232
11- SD- 79- 20. 2/ 35. 3 IN SAN DI EGO COUNTY AT SANTA YSABEL ALL AMERI CAN ASPHALT RAFI Q AHMVAD $1, 845,021 04/13/09 98%
11-277704 MORETTI S AND WARNER SPRINGS FROM VEST P. O. BOX 2229 2863 CARMEL VALLEY $1é§ff'2§; gg; gg; gg 95%

JUNCTI ON ROUTE 78 TO 0.2 MLE N OF A 92878 ROAD ' 08/ 26/ 09

CAM NO SAN | GNACI O CORCNA, DEL MAR, CA 92014

HOT M X ASPHALT OVERLAY .
v VPCP (858) 688- 1415
11-SD-94-1.5/13. 4 I'N SAN DI EGO COUNTY | N AND NEAR SAN ANERI CA WEST LANDSCAPE | NC $908, 007 06/ 24/ 09 0%
11-261714 DI EGO, LEMON GROVE AND LA NESA AT 15086 LA PALMA DRI VE :g 07/ 20/ 09 0%

HA28 WPCP

State of California Department of Transportation

VARI QUS LOCATI ONS

MAI NTENANCE VEHI CLE PULLOUTS CH NO CA 91710

(909) 393- 6300
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District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11-SD-94-8.3/8.7 I'N SAN DI EGO COUNTY IN LA MESA AND  WESTERN RI M CONSTRUCTORS, | NC. TRAN, DUNG $1, 159,971 10/ 31/08 0%
11- 003504 LEMON GROVE FROM MASSACHUSETTS AVENUE 912- 108 ANDREASEN DRI VE 2863 CARMEL VALLEY $1, 138, 791 11; 24; 08 0%
ST(P;_ 6211- (049) UC TO 0.6 KM EAST OF MASSACHUSETTS oDl b G 52026 oD $12,369 11/17/09

AVENUE UC DEL MAR CA 92014 PLANT EST

CONSTRUCT SOUND WALL .
HE14 WPCP (858) 720- 2115 SATI' S
11- SD- 94- 11. 3/ 13. 8 IN SAN DI EGO COUNTY NEAR LA MESA FROMP & D LANDSCAPE MGMI SERVI CES ARI NDUQUE, RAY $521,466 05/21/07 0%
11-276414 0.2 M EAST OF BANCROFT DRI VE 999 TOAWN AND COUNTRY RD, FL 4 7177 OPPORTUNI TY ROAD $4§S’ ‘1%? 88; %%5 % 0%

UNDERCRGSSI NG TO VI A MERCADO SAN DI EGO, CA 92111 !

TREE PLANTI NG AND | RRI GATI ON ORANGE, CA 92868 (858) 467- 4084 PLANT EST
HA25 WPCP SATIS
11- SD-94-17.5/17. 7 IN SAN DI EGO COUNTY NEAR JAMUL FROM DI VERSI FI ED LANDSCAPE ARI NDUQUE, RAY $356,470 05/05/04  100%
11-176424 RANCHO M GUEL ROAD TO 0.3 KM EAST OF 33801 WASHI NGTON ST. 7177 OPPORTUNI TY ROAD $353, 022 825 (1)25 83 100%

RANCHO M GUEL ROAD

PLANTI NG AND | RRI GATI ON W NGHESTER,  CA 92596 e 08/11/09

(858) 467- 4084 PLANT EST

HA25 SWPPP SATIS
11- SD- 94- 52. 9/ 65. 4 IN SAN DI EGO COUNTY NEAR CAMPO FROM ORTI Z ASPHALT PAVI NG | NC. REYES, JULIO $2,190,422 02/13/09  100%
11- 296404 0.8 MLE EAST OF BUCKMAN SPRI NGS ROAD 382 E. ORANGE SHOW ROAD 817 SWEETWATER ROAD $1, 988, 123 82; 8‘715 gg 100%

TO ROUTE 8/ 94 SEPARATI ON SPRI NG VALLEY, CA 91977

RUBBERI ZED HOT M X ASPHALT OVERLAY AN BERNARADING CA 92408 08/11/09

(858) 688- 1091 COVPLETED

HML wecP
11- SD- 125- 9. 6/ T20. 8 IN SAN DI EGO COUNTY AT VAR QUS VALLEY SLURRY SEAL COMPANY,  REYES, JULIO $811,190 06/01/09 0%
11- 296804 LOCATI ONS FROM ELKELTON PLACE I NC 817 SWEETWATER ROAD 28 225 (1)25 gg 0%

UNDERCROSSI NG TO 0.4 M LE NORTH OF 3785 CHANNEL DRI VE SPRING VALLEY, CA 91977

GROSSMONT COLLECE DRI VE (858) 688-1091

PLACE M CROSURFACI NG ON RAMPS VEST SACRAMENTO, CA - 95691
HMLA WeCP
11- SD-163-.7/2.5 IN SAN DI EGO COUNTY I N SAN DI EGO AT PATRI OT GENERAL ENG NEERI NG, | NBAGUBE, JUN $627, 778 05/ 27/ 09 4%
11- 295504 VARI OQUS LOCATI ONS FROM 0.2 M LE 5480- 204 BALTI MORE DRI VE 1463 BROADWAY g: gg (1)85 (1)25 gg 1%

HB4N SWPPP

State of California Department of Transportation

SOUTH OF ROUTE 5/163 SEPARATION TO
ROBI NSON AVENUE OVERCROSS
SLOPE PAVI NG AND FENCE REPLACEMENT

LA MESA, CA 91942

EL CAJON, CA 92021
(858) 688- 1438
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District 11
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
11- SD-805-6.1/8 IN SAN DI EGO COUNTY I N CHULA VI STA  SKANSKA USA CIVIL GAYON, ALBERTO $2, 186,902 06/ 18/ 08 0%
11- 276204 . 2,008,958 07/ 10/ 08
AG M 908 - (606) 6 AND BONI TA FROM 0.1 KM NORTH OF 9543-4 HEINRICH HERTZ DRIVE 817 SWEETWATER ROAD $ 50 705 Oor 29/ 00 0%
0 TELEGRAPH CANYON ROAD UNDERCROSSI NG SAN DI EGO, CA 92154 SPRI NG VALLEY, CA 91977 '
TO 0.4 KM NORTH OF BONI TA (760) 594- 2006 PLANT EST
I NSTALL RAMP METERS AND HOV LANES SATI S
HB4N SWPPP
11- SD-805-7.6/9. 2 IN SAN DI EGO COUNTY I N CHULA VI STA  SKANSKA USA ClVIL VEST $6, 354, 888 07/ 23/ 09 0%
11-081644 AND NATI ONAL CI TY ON ROUTE 805 FROM CALI FORNIA DI STRICT | NC $0  08/10/09 0%
SARR- 8051- ( 608) E $0 °
0.3 MLE NORTH OF H STREET 1995 AGUA MANSA ROAD
80-51 6-(8F) OVERCROSS! NG AND VARI OUS LOCATI O
=-0) CONSTRUCT TWO SOUTHBOUND AUX LANES R VERSIDE CA 925092405
HB4N SWPPP (951) 684- 5360
11- SD-905-8. 6/ 11. 6 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMSKANKSA USA Cl VI L VEST OLSON, TED $61, 481, 416 01/ 30/ 08 0%
hla;_?fégﬁ_ N 0.6 KM EAST OF CACTUS ROAD TO 0.3 KM CALI FORNI A DI STRI CT | NC. 8863 Al RWAY ROAD $§(i, 91;?2' Zé‘é 255 gz; gg 0%
(071) VEST OF THE MEXI CO BORDER 9543-4 HEINRICH HERTZ DRIVE  SAN DI EGO, CA 92154 PO
LU62-11 0-(2NH) P CONSTRUCT NEW FREEWAY (619) 661- 6406 PLANT EST
6211- 073-() SAN DI EGO, CA 92154
HEL4 SWPPP SATI S
11- SD-905- 9. 5/ 15 I'N SAN DI EGO COUNTY I N SAN DI EGO FROMFLATI RON WEST/ SUKUT DEYCE, MARLA $57, 620, 736 05/ 08/ 09 4%
11- 288804 1.2 KM EAST OF ROUTE 805/ 905 1770 LA COSTA MEADOAS DRIVE 8863 Al RWAY ROAD $508, 021 05/20/ 09 1%
SARR- A905- ( 019) SEPARATI ON TO 0.8 KM EAST OF SAN D EGO, CA 99154 $508, 021 07/ 05/ 13
A- A905- (019) N . SAN MARCOS, CA 92078 ’
BRI TANNI A OVERCROSSI NG ' 619) 688- 1342
-0 (619)
CONSTRUCT NEW FREEVAY - PHASE 1B
HE14 SWPPP
11- SD-5702-/0 I'N SAN DI EGO COUNTY AT BOSTONI A W LLOCK CONTRACTI NG, | NC. RAM REZ, DANI EL $245, 482 06/ 08/ 09 0%
11- 281604 MAI NTENANCE STATI ON AT 1463 EAST P. O BOX 2322 1463 BROADWAY iggg 225 ig; gg 0%
BROADWAY LA MESA CA 91943 EL CAJON, CA 92021
REMEDI ATI ON OF CONTAM NATED SO LS ’ (760)594- 2011
HA42 WeCP
11- SD-5703-/0 IN SAN DI EGO COUNTY AT BOULEVARD AT  ADVANCED REMEDI AL SERVI CES | NC $308,179 06/ 23/ 09 0%
11-281504 BOULEVARD MAI NTENANCE STATI ON AT 8062 KI NER AVENUE $0 07/ 20/ 09 0%
40945 OLD H GHWAY 80 _ $0
I NSTALL SO L VAPOR EXTRACTI ON HUNTI NGTON BEACH CA 92646
(714) 842- 1345
HA42 WPCP
Totals: Authorized Final Amt: $886, 882, 569 Completed to Date: $498, 379, 326 Work ThisMonth: $21, 287, 939
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 12
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
12- ORA-1-4. 6/ 14. 1 I N ORANGE COUNTY | N LAGUNA BEACH FROMALL AMERI CAN ASPHALT UPADHYAYA, NI TA $1, 674,529 06/ 04/ 09 0%
éiﬁ?z%ggi-(su) c 0.3 KM SOUTH OF VI STA DEL SOL TO P. 0. BOX 2229 3251 1/4 UNI VERSI TY 23 gg; %2; 83 0%
.01 5. (1 ASTER STREET AND NEAR NEWPORT BEACH A 92612 DR.
()' -(18) FROM SCHOOL STATE PARK CORONA, I RVINE, CA 92612 SUSPENDED
o SLURRY SEAL PAVEMENT AND DI GOUTS .
™ VPCP (949) 509- 5018
12- ORA- 1- 12. 8/ 13. 4 I'N ORANGE COUNTY | N NEWPORT BEACH AT BEADOR CONSTRUCTI ON HAM DI, FRED $698, 700 08/ 25/ 08 0%
12-0G5304 VARI OUS LOCATI ONS FROM 0.5 KM SOUTH 26320 LESTER Cl RCLE 3251 1/4 UNI VERSI TY $6§g, ggg 82; 12; (1)3 0%
OF CRYSTAL HEI GHTS DRI VE TO 0.7 KM A 92883 DR. :
NORTH OF CRYSTAL HEI GH ’ I RVINE, CA 92612 PLANT EST
DRAI NAGE WORK AND PLANTI NG .
HA42 SWPPP (949) 509- 5017 SATI S
12- ORA- 1-23. 1/ 24. 3 I N ORANGE COUNTY | N HUNTI NGTON BEACH PTM GENERAL ENG NEERI NG $140, 220 02/11/09 0%
12-0J2404 FROM 0.2 MLE SOUTH OF NEW.AND SERVI CES I NC $0 03/ 04/ 09 0%
STREET TO HUNTI NGTON STREET P O BOX 7745 $0
ADJUST TRAFFI C CONTROL DEVI CES
Rl VERSI DE CA 925137745
HB1 WPCP (951) 710- 1000
12- ORA-5-13. 8/ 13. 8 I'N ORANGE COUNTY | N M SSION VI EJO AT O DONNELL CONSTRUCTION INC.  OH, KENNETH $1, 635,444 03/19/08  100%
12- OF8204 CROWN VALLEY PARKWAY 559 W COVI NA BLVD. 15510 ROCKF! ELD BLVD. $1, 619, ogg 8‘715 ;115 gg 100%
W DEN RAMP
SAN DI MAS, CA 91773-2911 #A 07/ 24/ 09
I RVINE, CA 92618 PLANT EST
HB4N SWPPP (949) 769- 1404 SATI S
12- ORA- 5- 15. 1/ 16. 4 I N ORANGE COUNTY | N LAGUNA HI LLS AND ORTI Z ENETERPRI SES OH, KENNETH $12, 886, 063 07/22/08 41%
12- 0E0704 M SSI ON VI EJO FROM 0.2 M LE SOUTH OF 6 CUSH NG 15510 ROCKFI ELD $5;$§gg, 351311 8;5 ig; 22 44%
0SO PARKWAY OVERCROSSI NG TO 0.7 M LE | RVINE. CA 92618 AVENUE. STE A '
NORTH OF OGSO PARKW ’ | RVINE, CA 92618
W DEN FREEWAY AND OVERHEAD .
HBAN SWPPP (949) 769- 1404
12- ORA-5-22. 2/ 28.5 I N ORANGE COUNTY I N | RVINE AND TUSTI NDI VERSI FI ED LANDSCAPE MGWNT. DI CKSON, ERIC $1, 280, 639 08/ 22/ 07 0%
12- 0A7304 FROM 0.3 KM SOUTH OF ALTON PARKWAY  23052-H ALI CI A PARKWAY STE385 15700 TUSTI N VI LLAGE $1, ogg, g;g 8?; Séf (1>; 0%
OVERCROSSI NG TO 0.3 KM NORTH OF M SS AN VI EJO. CA 92662 WAY :
TUSTI N RANCH ROAD OVERCRO ' TUSTIN, CA 92780 PLANT EST
PLANTI NG AND | RRI GATI ON (949) 279- 8741 SATI S

HA25 SWPPP
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District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-5-23.6/23.9 I N ORANGE COUNTY IN | RVINE AT | RVINE ALL AMERI CAN ZOKAI, FARID $845, 711 06/ 04/ 08 98%
12-0J8904 OVERHEAD AND AT SAND CANYON AVENUE  P.O. BOX 2229 15700 TUSTI N VI LLAGE $614, 1;8 82; ig; 82 68%

UNDERCROSSI NG VAY #1

REPLACE APPROACH SLABS CORONA, - CA 92878-2229 TUSTIN, CA 92780
A2 VPCP (949) 279- 8435
12- ORA- 5-26. 6/ 27. 2 I'N ORANGE COUNTY IN IRVINE FROM 0.1 MC KENNA GENERAL ENG NEERI NG JAVAHERNESHAN, NAJI D $2, 025,836 03/ 13/08 0%
12- 0C6404 KM SOUTH OF CULVER DRI VE I NC. 3251 1/ 4 UN ERSI TY $2, 044,918 04/11/08 0%

UNDERCROSSI NG TO 0. 8 KM NORTH OF 1335 CORONA POl NTE COURT DRI VE $21,325 05/24/10

CULVER DRI VE UNDERCROSSI NG

R e e CORONA, CA 92878 ISZ;NEBQC?oZiGIZ PLANT EST
HB4N SWPPP (949) 509- SATI S
HB4N
12- ORA-5-42.1/44. 4 I N ORANGE AND LOS ANGELES COUNTIES INF C | CONSTRUCTORS/ BALFOUR BU, DA KEN G $199, 557, 951 04/ 18/ 06 75%
12-101674 BUENA PARK AND LA M RADA FROM BEATTY A JO NT VENTURE 6231 MANCHESTER BLVD. $155, 162, 071 04/ 25/ 06 77%
ACNH 005 -(932)1 ORANGETHORPE AVENUE OVERCROSSI NG TO 2585 BUI SNESS PARK DRI VE BUENA PARK. CA 90621 $4,643,274 08/01/10
"?;)5 -(932)N 0.5 KM NORTH OF ARTESI A AV VISTA CA 92081. 8831 2228
o RECONSTRUCT AND W DEN FREEWAY ' i .
HEL3 SVPPP (714) 367- 2080

12-ORA-5-72.0/72. 4 I'N SAN DI EGO AND ORANGE COUNTI ES IN  AMERI CA WEST LANDSCAPE, INC. DI CKSON, ERIC $1, 152,758 06/ 16/ 08 27%

12-0C8704 SAN CLEMENTE FROM 0.2 M LE SOUTH OF ROY ANTHONY 15700 TUSTI N VI LLAGE $1,057,075 07/23/08 929
CRI STI ANI TOS ROAD OVERCROSSI NG TO EL 15086 LA PALMA DRI VE WAY $4,716  05/02/12
CAM NO REAL UNDERCROS
HI GHMAY PLANTI NG AND | RRI GATI ON CHING, CA 91710 Tgil 2’790;3?780
HA25 SWPPP (949) 279-
12- ORA-39-1. 6/ 0 IN ORANGE COUNTY IN THE CITY OF UNI QUE PERFORNMANCE $224, 467 08/ 13/ 09 0%
12- 0K0004 HUNTI NGTON BEACH_AT ADAMS AVENUE CONSTRUCTI ON | NC $0  08/26/09 0%
I NSTALL SI GNAL AND LI GHTI NG 1931 NEWPORT BOULEVARD NO D $0
COSTA MESA CA 92627
HB1 WPCP (949) 645- 5025
12- ORA- 39-10. 3/ 19. 2 IN ORANGE CO AT VARI OUS LOCATI ONS OR ALL AMERI CAN ASPHALT ZOKAI, FARID $190, 323 06/ 04/ 09 0%
12-0J7204 ROUTE 1 | N NEWPORT BEACH FROM SOUTH P. O BOX 2229 15700 TUSTI N VI LLAGE $0  06/24/09 0%
OF TUSTIN AVENUE TO RI VERSI DE AVENUE VAY #1 $0
CORONA, CA 92878- 2229
REPAI R CURB, SI DEWALK AND DRI VEWAY TUSTIN, CA 92807 SUSPENDED

e PP (949) 279- 8435
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PO- 57 0- (3E)

--0)
HB1 SwWepp

VARI QUS LOCATI ONS
REPLACE METAL BEAM GUARD RAI L

FONTANA, CA 92335

DRI VE
I RVINE, CA 92612
(949) 509- 5017
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Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA- 39- 19. 2/ 23. 2 IN ORANGE CO I N LA HABRA ON ROUTE 39 R J. NOBLE COVPANY Pl RZADEH, BEHROOZ $4, 003,452 07/09/09 0%
&Fﬁ%gg-(ozl) c FROM HARBOR BOULEVARD TO | MPERI AL 15505 E. LI NCOLN AVE 15700 TUSTI N VI LLAGE 23 81; ﬁ; 28 0%
.39 0. (1 H GHVAY AND VAR OUS LOCATI ONS CRANGE. CA 92856 VAY
__()' -(1B) PAVEMENT REHABI LI TATI ON ' TUSTIN, CA 92780
A2 VPCP (949) 279- 8595
12- ORA-55-. 3/ 1. 4 I N ORANGE COUNYTY | N NEWPORT BEACH R J. NOBLE COVPANY T.H WANG $507, 180 04/ 09/ 09 0%
12-0J7104 AND COSTA MESA FROM ROUTE 1/55 P. 0. BOX 620 15700 TUSTI N VI LLAGE :g f1>‘11§ gg; gg 0%
SEPARATI ON TO 17TH STREET CRANGE. CA 92856. 6620 VAY #2
AC OVERLAY ' i TUSTIN, CA 92780 SUSPENDED
HML WoeP (714) 558- 4109
12- ORA-55-5. 5/ 0 I N ORANGE COUNTY | N COSTA MESA AT D.G YEAGER CONSTRUCTION CO. T H WANG $277,499 05/23/08  100%
12-0J2704 PAULARI NO AVENUE UNDERCROSSI NG P. O. BOX 74073 15700 TUSTI N VI LLAGE $246, 1;3 825 ?115 gg 91%
SLOPE PAVI NG AND | MPROVE S| DEWALK WAY #2
SAN CLEMENTE, CA 92673
TUSTIN, CA 92780 OVER RUN
HAd2 VPCP (949) 279- 8405
12- ORA-55-5. 5/ 6. 3 I N ORANGE COUNTY | N COSTA MESA, DI VERSI FI ED LANDSCAPE CO. DI CKSON, ERI C $1,531,313 09/ 10/ 07 0%
12- 075604 SANTA ANA, AND | RVI NE AT VARI OUS 33801 WASHI NGTON ST. 15700 TUSTI N VI LLAGE $1,377,622 10/ 11/07 0%
LOCATI ONS VAY $7,326 11/21/11
W NCHESTER, CA 92596
PLANTI NG AND | RRI GATI ON TUSTIN, CA 92780 PLANT EST
HA25 SWPPP (949) 279- 8741 SATI S
12- ORA-57-10. 8/ 22. 5 I N ORANGE COUNTY AT VARI OUS LOCATI ONS AUTOBAHN CONTRUCTI ON | NC. HAM DI, FRED $283,870 07/01/09 0%
12- 0F9104 HI GHVAY PLANTI NG RESTORATI ON P. 0. BOX 11238 3251 1/4 UNI VERSI TY 28 825 gg; 28 0%
SANTA ANA, CA 92711- 1238 DR
I RVINE, CA 92612
HAos SWPPP (949) 509- 5017
12- ORA-57-11.1/22.1 I N ORANGE COUNTY | N ORANGE, ANAHEI M POWELL CONSTRUCTORS HAM DI, FRED $1, 889,971 07/21/09 0%
12- 0R0304 FULLERTON, PLACENTI A AND BREA AT 8555 BANANA AVENUE $0 08/ 05/09 .
SARR- PO57- (053) E 8251 1/4 UNIVERSITY $0  04/13/11 0%
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-57-17.3/0 I N ORANGE COUTNY | N FULLERTON AT BELAI RE WEST LANDSCAPE, INC. Pl RZADEH, BEHROOZ $265,915 02/11/09  100%
12-0J0004 CHAPMAN AVENUE UNDERCROSSI NG 7371 WALNUT AVENUE 15700 TUSTI N VI LLAGE $258, Ggg 83; gg; 83 100%
REPAI R COLLAPSED SLOPE EMBANKMENT 2
BUENA PARK, CA 90620 Ay, #T-3 07/30/ 09
TUSTIN, CA 92780 OVER RUN
HAd2 VPCP (949) 279- 8595
12- ORA- 73-10. 2/ 22. 5 IN ORANGE CO IN CI TY OF LAGUNA NI GUEL R J NOBLE COMPANY JAVAHENESHAN, MAJI D $6, 996, 021 06/ 25/ 09 0%
12- 0K2004 LAGUNA HI LLS ALI SO VIEJO LAGUNA P.O BOX 620 3251 1/4 UNI VERSI TY $0 08/ 04/09 0%
SARR- P073- (086) E BEACH AND | RVI NE FROM RTE 05 TO FORD DRI VE $0  03/30/10
PO- 73 0- ( 6E) ORANGE, CA 92856- 9020
0 ROAD I RVINE, CA 92612
o HOTM X ASPHALT OVERLAY B}
VL VPCP (949) 509- 5031
12- ORA-73-12.5/12.5 I N ORANGE COUNTY I N LAGUNA NI GEL AT HI LLSI DE RETAI NI NG WALLS JAVAHERNESHAN, MAJI D $159, 100 06/ 09/ 09 0%
12-0J8604 0.4 M LE SOUTH OF MOULTON PARKWAY COVPANY 3251 1/4 UNI VERSI TY 28 fﬁj %‘3‘5 gg 0%
UNDERCROSSI NG 5256 S. M SSI ON ROAD, #703002 DR| VE
REPAI R SLOPE W TH GEOCOMPCSI TE
BONSALL, CA 92003 'SZ;Ngbgcﬁbgiﬁlz SUSPENDED
HA42 WeCP (949) 509-
12- ORA-73-21.5/21.5 IN ORANGE COUNTY I N | RVI NE AT NEWPORT P & D LANDSCAPE MANAGEMENT DI CKSON, ERIC $191, 258 02/ 17/ 05 79%
12-0&2704 COAST DRI VE UNDERCROSSI NG CLI FFORD BRI CE 15700 TUSTI N VI LLAGE $164,$ggz f{g; gg; f1>g 86%
M TI GATI ON PLANTI NG AND | RRIGATION 999 TOWN AND COUNTRY FLR 4 WAY
ORANGE, CA 92868 T;Ji;' '2\"790272?780
HA25 WPCP (949) 279-
12- ORA- 73- 26. 2/ 26. 2 I N ORANGE COUNTY | N COSTA MESA AT PONELL CONSTRUCTORS $266, 165 07/30/ 09 0%
12-0J5304 ROUTE 73/ 55 SEPARATI ON 8555 BANANA AVENUE $0 08/ 19/ 09 0%
HOT M X ASPHALT OVERLAY $0
FONTANA CA 92335
(909) 356- 8880
HB1 WeCP
12- ORA-74-3.3/8.3 I N ORANGE COUNTY NEAR SAN JUAN ZONDI ROS CORPORATI ON LI NDQUI ST, KARL $293,678 12/18/08  100%
12-0J8304 CAP| STRANO AT VARI OUS LOCATI ONS 2401 208TH STREET, #C- 8 31726 RANCHO VI EJO $294, 7;3 8% gg; gg 100%
CULVERT PREVENTATI VE MAI NTENANCE
TORRANCE, CA 90501 RO, SUITE 115 07/29/ 09
SAN JUAN CAPI STRANO, CA COVPLETED
P VPCP 92675

(949) 279- 8531



HA22 SWPPP
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TO 0.5 KM SQUTH CF ROUTE 405/ 133
SEPARATI ON
PLANTI NG AND | RRI GATI ON

P. 0. BOX 77038

CORONA, CA 92877

IRVINE, CA 92618
(949) 769- 1040

Page 140
Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 12
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA-90-5.1/8. 1 I N ORANGE COUNTY | N BREA AND EXCELL PAVI NG COVPANY Pl RZADEH, BEHROOZ $1,175,358 06/ 11/ 09 0%
éi—Rngggg 011 E PLACENTI A FROM RANDOLPH AVENUE TO 0.1 2230 LEMON AVE 15700 TUSTI N VI LLAGE 23 8;; 2;; 83 0%
P0-90 0 (1 ) MLE EAST OF ROSE DRI VE LONG BEACH, CA 90806 Ay
B ()' -(1B) RUBBERI ZED ASPHALT CONCRETE OVERLAY i TUSTIN, CA 92780
v VPCP (949) 279- 8595
12- ORA- 90- 11. 8/ 12. 5 I N ORANGE COUNTY I N YORBA LINDA AND BRUTOCO ENGI NEERI NG & CONST. Y11, JAMES $32, 161, 218 11/22/06 71%
I]-HZD_Zg-Sggi‘Zl-(Oll)E ANAHEI M ON ROUTE 90 FROM .95 KM EAST P.O. BOX 310189 1250 N. LAKEVI EW $30$ggz, ggg (1)25 ig; (1>g 93%
62-12 0- (1E) OF KELL DRI VE URDE SING TO LA FONTANA, CA 92331-0189 AVENUE, SUITE M 7
O PLAMA AVENUE ' ANAHEI M CA 92807
o CONSTRUCT BRI DGE AND W DEN ROADWAY B}
HBAN SWPPP (714) 779- 2683
12- ORA-91- 4.0/ 8. 8 I N ORANGE COUNTY | N ANAHEI M AT NORTH TECHNO COATI NGS OH, KENNETH $1, 308,926 06/ 25/ 09 0%
12- 035804 ANAHEI M OVERHEAD AND AT RI VERDALE 1391 SOUTH ALLEC STREET 6521 MARI NE WAY 28 8;5 ig; (1)8 0%
AVENUE OVERCROSSI NG I RVINE, CA 92618
REMOVE RUST AND PAI NT ANAHEIM - CA 92805 (949) 936- 3570
HVB WeCP
12- ORA-91-9.1/9. 1 I N ORANGE COUNTY | N ANAHEI M AT ROUTE BEADOR CONSTRUCTI ON COMPANY  T.H WANG $222,700 04/23/09  100%
12- 0H3904 55/ 91 CONNECTOR I'NC. 15700 TUSTI N VI LLAGE $188v4;g 8?; éi; gg 100%
CONCRETE SLABS REPLACEMENT 26320 LESTER Cl RCLE VAY #2 07/ 31/ 09
o on s R Comere
HML WPCP (714) 558-
12- ORA-91-13. 6/ 18. 1 I N ORANGE CO I N ANAHEI M AT VARI OUS  MODERN ALLOYS, | NC. UPADHYAYA, NI TA $592, 705 05/ 04/ 09 55%
12-0J6004 LOCATI ONS FROM 0.9 M WEST OF WEIR 11172 WESTERN AVE. 3251 1/4 UNI VERSI TY igggv ‘5125 235 géj gg 62%
CANYON UNDERCROSSING TO 0.1 M EAST STANTON. CA 90680 DR. '
OF COAL CANYONU UNDRCROS ! | RVINE, CA 92612
REMOVE METAL GURAD BEAM RAI L .
LBl VPCP (949) 509- 5018
12- ORA-133-4.1/8. 1 I N ORANGE COUNTY | N LAGUNA BEACH AND PACI FI C RESTORATI ON GROUP, OH, KENNETH $1, 467,922 01/07/09 7%
12-1072C4 I RVI NE FROM ROUTE 73/ 133 SEPARATI ON | NCJOHN RI CHARDS $306, 347 02/ 04/ 09 9
6521 MARINE VAY $110,513 04/10/15 1%
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09

District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA- 142-3. 8/ 4.1 I N ORANGE COUTNY | N BREA AT 2.3 YAKAR GENERAL CONTRACTORS WANG, T H $151, 115 05/ 06/ 09 60%
12-0J7404 M LES EAST OF VALENCI A AVENUE 113 E. ARROW HWY 15700 TUSTI N VI LLAGE 2231 gig 82; ig; 83 60%

I NSTALL ROCK SLOPE DRAPERY VAY #2 :

SAN DI MAS, CA 91773
TUSTIN, CA 92780

LBl VPCP (714) 558- 4109
12- ORA- 241-24. 9/ 27. 8 I N ORANGE COUNTY NEAR | RVI NE FROM ALL ANERI CAN ASPHALT UPADHYAYA, NI TA $2,007,211 02/09/09  100%
12-0J8404 PORTOLA PARKWAY OVERCROSSING TO 0.2 P.O. BOX 2229 3251 1/4 UNI VERSI TY $1$§;§,g;1§ 855 5411; gg 92%

M LE NORTH OF BEE CANYON ROAD A 92612 DRI VE '

OVERCRGOSSI NG ' I RVINE, CA 92612 OVER RUN

RUBBERI ZED HOT M X ASPHALT OVERLAY .
VL VPCP (949) 509- 5018
12- ORA- 405- . 2/ 24. 2 I N ORANGE COUNTY ROUTE 5 TO THE LOS AUTOBAHN CONSTRUCTI ON | NC $294,810 07/27/09 0%
12- 0F9004 ANGELES CO LI NE ALSO ON ROUTE 605 P O BOX 11238 $0 08/ 05/ 09 0%

FROM LA COUNTY LI NE TO ROUTE 605 AND $0

ON ROUTE 22 SANTA ANA CA 927111238

HI GHVAY PLANTI NG RESTORATI ON (714) 769-7025
HA25 WeCP
12- ORA-405-3.7/6. 4 I N ORANGE COUNTY | RVINE FROM JEFFERY PACI FI C RESTORATI ON GROUP, | NCDI CKSON, ERIC $1, 359,316 02/ 15/ 06 90%
12- 075704 ROAD AND UNI VERSI TY DRI VE TO SAN P.O. BOX 77038 $1, 306,956 03/07/06

. O 15700 TUSTIN VI LLAGE 95%
$4,050 04/29/10

DI EGO CREEK WAY

HI GHVAY PLANTI NG AND | RRI GATI ON CORONA, - CA 92877- 0101 TUSTIN, CA 92780
A0S SWPPP (949) 279- 8741
12- ORA- 405-7. 8/ 8. 4 IN ORANGE COUNTY IN IRVINE FROM 0.1 PETERSON CHASE GENERAL $462,370 02/ 23/ 09 0%
12-0J3104 M LE NORTH OF MACARTHUR BOUEVARD ENG NEERI NG CONSTRUCTI ON | NC $0 03/ 04/ 09 0%

OVERCROSSI NG TO 0.1 M LE SOUTH OF RED1792 KAl SER AVENUE $0

HI LL AVENUE OVERCROSSI N

VODI EY STRI Pl NG | RVI NE CA 926145706
HB1 WeCP (949) 252- 0441
12- ORA- 405- 9. 0/ 10. 8 IN ORANGE CO I N COSTA MESA ON ROUTE Y A K AR $316, 846 06/ 15/09 0%
12-0J9904 73 0.4 MLE SOUTH OF ROUTE 73/ 405 113 E ARROWN HI GHWAY :g 07/14/ 09 0%

SEPARATI ON TO ROUTE 73/ 405 AND
VARI QUS LOCATI ONS
PLANTI NG AND | RRAG TI ON WORK

SAN DI MAS CA 91773
(909) 599- 1612
HA25 SWPPP
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 12
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
12- ORA- 405- 9. 8/ 10. 8 I N ORANGE COUNTY | N COSTA MESA FROM ALL AVERI CAN ASPHALT Pl RZADEH, BEHROOZ $448,000 06/ 29/ 09 0%
12-0J9704 0.1 MLE EAST OF BEAR STREET 400 E SI XTH ST 15700 TUSTI N VI LLAGE $0 07/14/09 0%
ACl M 4052- (915) E OVERCROSS! NG TO FAI RVI EW ROAD o s o osarg VY $0  12/20/09
-0 COLD PLANE OVERLAY W TH RHVA : CORONA, TUSTIN, CA 92780
A2 VPCP (949) 279- 8595
12- ORA- 405- 10. 7/ 12. 1 IN ORANGE COUNTY | N COSTA MESA FROM AUTOBAHN CONSTRUCTION, INC.  HAM DI, FRED $173,705 02/ 19/ 09 69%
12-0J2604 0.4 MLE SOUTH OF FAI RVI EW STREET P.O BOX 11238 3251 1/4 UNI VERSI TY %gi, g‘% fﬁ; f1>‘71§ gg 88%
OVERCROSSI NG TO 0.5 M LE NORTH OF DRI VE :
HARBOR BOULEVARD UNDERCROS SANTA ANA, CA 92711- 1238 | RVINE, CA 92612
REPAI R EMBANKVENT .
HAd SWPPP (949) 509- 5017
12- ORA- 405- 16. 5/ 17. 9 I N ORANGE COUNTY | N HUNTI NGTON BEACH PETERSON- CHASE ENGI NEERING  HAM DI, FRED $293,021 06/10/09 34%
12-0J9804 AND WESTM NSTER FROM ROUTE 405/ 39 1792 KAl SER AVE 3251 1/4 UNI VERSI TY iggg 225 i;‘; gg 0%
SEPARATI ON TO GOLDEN WEST STREET | RVINE. CA 926145706 DRI VE
OVERCROSSI NG ' I RVINE, CA 92612
REPLACE BROKEN SLABS .
A2 VPGP (949) 509- 5017
12- ORA- 405- 18. 0/ 0 I N ORANGE COUNTY | N WESTM NSTER AT AUTOBAHN CONSTRUCTI ON | NC ZOKAI, FARID $150,335 06/04/08  100%
12-0J1904 BOLSA AVENUE OFF RAMP 933 N. BATAVI A STREET 15700 TUSTI N VI LLAGE $166, 12(5) 82; (1)25 gg 100%
REPLACE METAL BEAM GUARD RAI L CRANGE CA 52867 WAY #1 08/ 06/ 09
TUSTIN, CA 92780 PLANT EST
HB1 VPCP (949) 279- 8435 SATI S
12- ORA- 605-/1. 6 I N ORANGE COUNTY | N SEAL BEACH AND  ALL AVERI CAN ASPHALT ZOKAl, FARID $4,413,375 09/ 22/ 08 80%
12- 0G2204 LOS ALAM TOS ON ROUTE 22, ROUTE 405 P.O BOX 2229 15700 TUSTI N VI LLAGE $4, 275,274 10/ 08/ 08 95%
ACl M X059- (049) E ROUT $26, 764 10/ 20/ 09
STS0- 22 0- (2EP AND E 60 CORONA, CA 92878- 2229 WAY, #1 08/ 25/ 09
5022- 022'5) ) REPLACE PAVEMENT AND TREAT DECKS ' ) TUSTIN, CA 92780
A2 VPCP (949) 279- 8435
Totals: Authorized Final Amt: $285, 976, 995 Completed to Date: $209, 581, 454  Work ThisMonth: $6, 963, 667




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
01-DN-101-14.8/15.6 01- 324704
01-DN-101-43.6/45.8 01- 345404
01- DN-199-10.9/11.2 01-293144
01- HUM 36-40.4/0 01- 475704
01- HUM 96-8.5/8. 7 01- 480914
01- HUM 96- 16. 0/ 18. 7 01- 452404
01- HUM 96-21.8/0 01- 474304
01- HUM 96-22.9/0 01-477404
01- HUM 101-57.0/59. 1 01- 290304
01- HUM 101-77.5/78. 7 01- 486304
01- HUM 101-83.4/0 01- 463504
01- HUM 101-84.7/0 01- 483204
01- HUM 101-86.6/0 01- 478604
01- HUM 101- 89. 3/90. 2 01- 296104
01- HUM 101- 40. 9/ 42. 2 01- 470214
01- HUM 101-48. 7/ 56. 3 01- 363204
01- HUM 169-22. 2/ 30. 2 01- 364604
01- HUM 299- 33. 2/ 36. 9 01-486714
01- HUM 299-29. 2/ 33. 2 01- 486704
01- LAK- 20-2.0/30. 4 01- 425004
01- LAK- 20- 38. 5/ 42 01-4146V4

01- LAK-20-9.4/12.1 01- 432604
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Cnty Rt Pm

01- LAK-20-44.0/44. 4
01- LAK-29-18.5/19.1
01- LAK-175-8.3/19.5
01- MEN-1-37.9/38.2
01- MEN-1-69.4/70.1
01- MEN-1-85.4/92.4
01- MEN- 20- 25. 9/ 26
01- MEN-20-.3/2.4

01- MEN- 20- 38.5/T42. 3
01- MEN-101-1.5/6.5

01- MEN- 101- 30.
01- MEN- 101- 36.
01- MEN- 101- 51.
01- MEN- 101- 54.
01- MEN- 101- 55.
01- MEN- 101- 69.
01- MEN- 101- 81.
01- MEN- 101- 98.
01- MEN- 101- 85.
01- MEN- 128- 50.
01- MEN- 162- 11.

9/ 31.
0/ 38.
9/ 76.
6/ 95.
2/ 64.
4/ 69.
4/ 0
9/ 100. 8
0/87.5
5/50.9
6/11.8

D N ©O© N N ©

01- MEN-162-.1/7.1

Statement of Ongoing Contracts - Index

Contract

01- 495304
01- 470604
01- 467504
01-291714
01- 385704
01- 473804
01- 473904
01- 292004
01- 489104
01-478104
01- 486804
01- 474004
01-477904
01-431804
01- 485604
01-4293U4
01- 447504
01- 397514
01-477604
01-474104
01- 476304
01- 467604

Page
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01- MEN-222-1.0/0
01- MEN- 253-.5/3.5
01- MEN-253-1.7/2.3
01- MEN-999-/0
01- MEN-5710-/0
01-VAR--/0
01-VAR--/0
01-VAR--/0
02-BUT-32-D 4.4/D4.6
02- LAS-36-4.3/8.6
02- LAS-36-17.5/19.1
02- LAS-36-22.5/24.4
02- LAS-139-7.2/7.5
02- LAS- 139-40. 0/ 53
02- LAS-147-.7/0
02- LAS- 395-11.8/24.8
02- MOD- 395-58.1/0
02- MOD- 395-/20. 8
02- PLU- 36-12. 3/ 14
02- PLU-70-79.1/0
02- PLU-89-.3/0
02- PLU-89-3.9/7.8

Statement of Ongoing Contracts - Index

Contract

01- 380504
01-3116U4
01-476104
01-378114
01- 434604
01- 483004
01- 482904
01- 483504
02- 4C8204
02- 3C4104
02- 1E0704
02- 368904
02- OE8304
02- OE6504
02-2C3204
02- 258504
02- 4C8504
02- 1E3204
02- 1E9804
02- 377814
02- 3C3304
02- 3C5104

Page
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Cnty Rt Pm
02- PLU-89-9.3/12.5
02- SHA-5-4.2/8.5
02- SHA-5-15.1/15.7
02- SHA- 299-5.4/5.8
02- SHA-299-6.9/7.6
02- SHA- 299-93.5/99. 4
02- SHA-299-/.6
02- SHA-5713-/0
02-SIS-3-8.0/0
02-SI S-3-36.5/37.3
02-SIS-5-2.0/2.5
02-SIS-5-2.7/11. 4
02-SIS-5-2.7/0
02- SI S-5-58.1/69. 3
02-SI S-5-22.3/22.9
02-SI S-5-25.6/0
02-SI S-5-37.5/51.2
02-SI S-5-51.1/58.1
02-SI S-96-1.2/3
02- SI S-96-20.0/20.1
02- SI S-96-28.8/29.2
02- SI S-96-92. 0/ 105. 6

Statement of Ongoing Contracts - Index

Contract

02- 369014
02- 4C9904
02- 328034
02- 1C16A4
02- 2C5804
02- OE5504
02- 397904
02- 4C8404
02- OE8504
02- 1E7904
02- 2E1804
02- 2E2704
02- OE3304
02- OE4804
02-2C7104
02- 362004
02- 1E3304
02- 2E1404
02- 3C8104
02- 340204
02- 2E0804
02- OE5704

Page
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12
12
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13
13
13
13
14
14
14
14
14
14
15
15
15
15
15
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02-SI S-161-7.0/9

02- SI S-263-52.6/57.1
02- TEH 5-40.6/0
02-TEH-5-7.2/7.7

02- TEH-5-12.2/0

02- TEH5-22. 2/ 27.5
02- TEH 36-55. 3/59.5
02- TEH 36-82. 2/0

02- TEH 36-85.5/85.7
02- TEH-99-4.7/8

02- TEH- 5728-/0
02-TRI-3-3.8/0
02-TRI-299-2.2/2.6
02- TRI - 299-13. 3/ 13. 8
02- TRI - 299-69. 5/ 70. 6
03-BUT- 70-11. 6/ 13.6
03- BUT- 70- 13. 6/ 16. 7
03- BUT- 70- 14. 8/ 18. 4
03- BUT- 70-28. 2/ 0

03- BUT- 99-8. 6/ 13. 2
03- BUT-162-14.7/0
03- BUT-162-16.7/0

Statement of Ongoing Contracts - Index

Contract

02- 0E9904
02- 3C8604
02- 4C7904
02- 370704
02- 0C9704
02- 2C50U4
02- 4C6304
02- OE9604
02- 3C8404
02- OE6104
02- 362104
02- OE3104
02- 4C3604
02- 3C0804
02- 3846U4
03- 3A6314
03- 4E1304
03- 2MP404
03- 3M4904
03- 366904
03- 3E2504
03- 3E8504

Page
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16
16
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16
17
17
17
17
17
17
18
18
18
18
19
19
19
19
19
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03-COL-5-2.0/32.9
03-COL-5-/0
03-COL-16-4.4/4.6
03-COL-20-2.9/3.7
03- COL- 20-21.5/22.4
03-ED-49-6.6/8. 3
03- ED- 49- 14. 0/ 14.
03- ED- 50- 16. 7/ 18.
03- ED- 50- 18. 8/ 28.
03- ED- 50- 58. 0/ 60.
03- ED- 50- 67. 8/ 68.
03- ED- 50- 75. 0/ 80.
03-ED-89-/8.6
03- NEV- 20- 43. 8/ 46. 2
03- NEV-49-2. 4/ 3
03- NEV-49-21.9/0
03- NEV- 80- 17. 3/ 20. 3
03- NEV-80-21.2/28.1
03- NEV- 80-28.1/31.8
03- NEV-80-2.5/5.6
03- NEV- 80- 2. 5/ 20. 2
03- NEV- 80-5.2/13. 3

A O A 0O, ©

Statement of Ongoing Contracts - Index

Contract

03- 1E1304
03-0C2814
03-4C7604
03-1C4904
03- 1E0304
03-4C0904
03- 3Vb304
03- 35554
03- 3M3904
03-3M2704
03-4E4104
03- 2M6204
03-1A8414
03- 3M2804
03- 3E5604
03- 1A0104
03-0C7204
03- 3M4004
03- 3A2204
03- 0A6324
03-2MP304
03- 0A6334

Page
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22
22
22
23
23
23



Cnty Rt Pm
03- NEV-80-5.6/0
03- NEV-80-9.2/13.6
03- PLA- 28-.8/11
03- PLA- 65-13.2/24.3
03- PLA-65-8.0/13.1
03- PLA- 65-12. 2/ 23. 8
03- PLA-80-1.5/2.3
03- PLA-80-17.3/1.6
03- PLA-80-33.3/44.8
03- PLA- 80-41. 6/ 42
03- PLA-80-45.7/49.1
03- PLA- 80-54. 4/ 56. 4
03- PLA- 80- 68. 5/ 69. 8
03- PLA-80-69.0/0
03- PLA- 80-56. 0/ 65
03- PLA- 80-66. 3/68.5
03- PLA-80-/5.1
03- PLA-80-/1.6
03- PLA-89-8. 6/10. 8
03- PLA-89-8.6/13.7
03- PLA-267-8.7/9.9
03- SAC-5-8.0/33.2

Statement of Ongoing Contracts - Index

Contract

03- 4A2404
03- 0A6314
03- 2A9404
03-2MP104
03- 2E8804
03-3338W4
03- 0E5904
03- 4E3604
03- 3E0404
03- 0C6904
03- 3MD404
03- 4A7004
03- 3ML204
03- 2E0804
03- 4A6504
03-0C7704
03- 367824
03-2C2104
03-1C1114
03-2A9214
03-1C9714
03-4C0304
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03- SAC-5- 15. 6/ 22. 8
03- SAC-50-. 6/ 3
03- SAC-50-1.1/19.2
03- SAC-50-5.3/15.7
03- SAC-50-9.5/10.9
03- SAC-50-/5. 4
03- SAC-51-5.1/8.9
03- SAC-51-8.5/0
03- SAC-51-/8.1
03- SAC-80-2.6/0
03- SAC- 99- 19. 4/ 19.
03- SAC-99-20.8/0
03- SAC- 99- 21. 5/ 24.

03- SAC-99-21.9/24.2

03- SAC-160-6.9/0
03- SAC-5501-/0
03-SI E-49-16.7/0
03- Sl E- 49- 35. 0/ 47.
03- Sl E- 49-47. 4/ 64.
03- Sl E-5706-/0
03-SI E-5725-/0

03- SUT-70-.2/8.3

Statement of Ongoing Contracts - Index

Contract

03- 3A0104
03- 2MB004
03- 2MP204
03- 0E8404
03- 2E1304
03-1E0414
03-3ML104
03- 3M3804
03-1E5704
03- 4E2904
03- 0C0004
03- 3E5204
03- 3ML304
03- 3E8804
03-2MB704
03-2C8434
03- 3Vb004
03- 3MD804
03- 3M2004
03- 3E4504
03- 3E4304
03-3864U4
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03- SUT- 99- 16. 8/ 23
03- SUT-99-40. 2/0
03- SUT-99-/8.7
03- YOL-5-6.5/28.9
03- YOL- 16-41.5/0
03- YOL-45-5.0/12.9
03- YOL-50-. 3/2
03- YOL- 50- 2. 4/ 3
03- YOL-113-10.7/10.9
03- YOL-113-22.0/0
03- YUB- 20- 10. 2/ 13. 4
03- YUB- 70- 16. 4/ 25. 8
03- YUB-5714-/0
04- ALA- 13-6.4/8.3
04- ALA-13-7.9/8.
04- ALA-24-1. 8/ 2.
04- ALA-24-1. 8/ 6.
04- ALA-24-5. 9/ 6.
04- ALA-24-5. 9/ 6.
04- ALA-80-1.0/1.
04- ALA-80-2.4/7.
04- ALA-84-3.8/0

N N N N N 0O W

Statement of Ongoing Contracts - Index

Contract

03-1A4614
03- 3E9604
03- 3C8804
03- 2MP504
03- 1E9804
03- 3MD904
03- 388004
03- 3E8704
03-4C7404
03- 3M4804
03- 3M6204
03- 0A7104
03-4E4704
04-2707A4
04- OE9504
04- 4A5804
04- 4A5354
04- 1A4604
04- 265504
04-0120L4
04- 0E9104
04- 448104
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04- ALA-84-21.0/23.1
04- ALA-84-4.9/5.9
04- ALA-92-4.8/6.7
04- ALA- 238-14.2/16. 7
04- ALA-580-13.1/14.9
04- ALA-580-13.2/19.1
04- ALA-580-1.4/3.9
04- ALA-580-5.9/7.8
04- ALA-580-7.8/13.2
04- ALA-580-9. 0/ 9
04- ALA-580-27.0/40. 1
04- ALA- 580-40. 3/ 46. 1
04- ALA- 580-/30. 8
04- ALA- 680-3.3/6. 4
04- ALA-680-6.4/12.5
04- ALA- 680-/ 303
04- ALA- 880- 3. 3/20.8
04- ALA- 880-10.9/34.5
04- ALA- 880-28. 2/28.5
04- ALA-880-30.1/31.1
04- ALA-880-/2.9
04- ALA-5706-/0

Statement of Ongoing Contracts - Index

Contract

04- 172404
04- 444004
04- 016014
04- 249044
04-171334
04-290834
04- 1E4404
04- 1E5904
04-290844
04- 3A9704
04- OE7904
04- OE9304
04- 4A5314
04- 253794
04- 4A5204
04- 253784
04- OE7804
04- OE7704
04-177904
04-1706U4
04-2332U4
04- 207774
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04-CC-4-14.2/27.8
04-CC-80-.8/1.2
04-CC-80-3.4/3.8
04-CC-80-5.9/0

04- CC-80-13.6/0

04- CC-680-23.9/25.5
04- CC-680-24.5/24.9
04-MRN-1-2.6/2.6
04- MRN- 12-14. 6/ 16. 3
04- MRN-101-1.4/7.7
04- MRN- 101-5.8/6. 2
04- MRN-101-11.2/12.8
04- MRN- 101-13.3/21.5
04- MRN- 101-/27.6
04- MRN- 131-/ 4

04- NAP- 29-12.1/13.5
04- NAP- 29- 21. 3/ 22. 2
04- NAP- 29-38.1/48.6
04- NAP-121-.3/2.1
04- NAP-128-7.3/7.3
04- SCL-9-6.9/11.5
04-SCL-9-/.5

Statement of Ongoing Contracts - Index

Contract

04- 0OE5204
04- 2A8904
04- 2A0304
04- 1A2504
04- 0130K4
04- 0060A4
04- 0060H4
04- 3355614
04- 0A8214
04- 271604
04-2937U4
04- 226144
04- OE8004
04- 4A5334
04- 1E5604
04- 120634
04- 1E1904
04- 1E3804
04- 444214
04- 356114
04- 1E1204
04- OE7604
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04- SCL-35-7.7/14.1
04- SCL-82-/25.9
04- SCL- 85-18. 7/ 20
04- SCL- 85-20. 0/ 22
04- SCL- 85-22.0/23.6
04- SCL-87-6.1/6.9
04- SCL-101-9.1/17.8
04- SCL-101-17.8/21.2
04- SCL- 101-8.8/0
04- SCL- 101-/52. 6
04- SCL- 101-/52.2
04- SCL-130-1.3/0
04- SCL- 152-6.1/6.7
04- SCL- 152-11.2/19.7
04- SCL- 152-21.4/21.9
04- SCL- 237-5.3/5.7
04- SCL-280-5.1/7.8
04- SCL- 880-6.7/8. 4
04- SCL-5736-/0
04- SF-1-.6/5.9
04-SF-1-.7/5.5
04- SF-35-1.7/0

Statement of Ongoing Contracts - Index

Contract

04- 1E3904
04- OE7404
04- 165934
04- 165944
04- 0A1304
04- 0A2714
04- 4C3604
04- OE4304
04- 0A2404
04- 4A5324
04- OE7204
04- OE7304
04- 448804
04- 1E1804
04- 3A5604
04- 2332F4
04- 272024
04-4C3404
04-1247A4
04- 162524
04-162514
04- 1A4304
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04- SF-35-/2

04- SF- 80- 4.
04- SF- 80- 4.
04- SF- 80- 7.
04- SF- 80- 8.

5/5.7
6/5

8/8.2
2/8.7

04- SF-280-/7.5
04- SF- 280-3.4/3.8

04-SM0-/0
04- SM 1- 36.
04- SM 1-37.
04- SM 1- 38.
04- SM 1- 39.
04- SM 1-40.
04- SM 1-47.
04- SM 1-43.
04- SM 35- 2.

5/ 38.
6/0

0/ 38.
6/ 40.
71 46.
8/ 48.
2/ 48.
8/2.8

o A N PO

04- SM 84-13. 8/ 13.
04- SM 84-29. 1/ 30. 2
04- SM 92- 13. 4/ 13.
04- SM 101-3.1/0

04- SM 101-3.5/11
04- SM 101-6. 5/ 11.

8

4

Statement of Ongoing Contracts - Index

Contract

04- 1E1304
04- 1E5804
04- 1E3704
04- 0120R4
04- 0120F4
04- 2A9904
04- 4A3504
04- 1A5004
04-1123G4
04- 256204
04-1123U4
04-1123J34
04- 1E5104
04- 1E0404
04-270844
04- 356604
04- 356724
04- 042254
04- 1A0204
04- 3A1104
04- 235764
04- 1E5504
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04- SM 101-9.6/11.9
04- SM 101-13.5/17.9
04- SM 101-23.0/26.1
04- SM 280-23. 1/ 27. 2
04- SM 380-4.7/6. 4
04- SM 380-5.0/6. 3
04-S0OL-12-2.2/4.5
04-SOL-12-7.9/20.6
04- SOL-12-20.6/25.1
04- SOL-29-19.0/0
04-SOL-29-/6
04-SOL-37-7.2/0

04- SOL-37-8.0/10.5
04- SOL-80-6.6/6.8
04- SOL-80-8.1/12.9
04- SOL-80-11.4/20.1
04- SOL- 80-13. 0/ 42
04- SOL- 80-13.8/0
04- SOL-80-14.4/0
04- SOL- 80-15.4/20.1
04- SOL- 80-20.1/30.6
04- SON- 1- 19. 9/ 25

Statement of Ongoing Contracts - Index

Contract

04- 235724
04- 264204
04- 1E3204
04- OE5404
04- OE5304
04- 294624
04- OE5804
04-0T10U4
04- 1E0604
04- OE9004
04- 1E5404
04- 0Q0004
04- 0T14F4
04- 299004
04-2409U4
04- 0A5314
04- 271004
04- 3A8104
04- 4A4504
04-4C15U4
04-4C1524
04- OE3504
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04- SON- 1- 26. 6/ 26. 7
04- SON- 1-30.5/35.5
04- SON-12-9. 2/ 11

04- SON-12-21.7/29.6
04- SON-12-29.7/30.9
04- SON-101-13.6/23.1
04- SON-101-13.9/15.5
04- SON-101-21.7/29.3
04- SON-116-4.5/4.5
04- SON-116-28.0/34.5
04- SON-128-10.1/11.7

04-VAR--/0
04-VAR--/0

05- MON-1-3.2/4.6
05- MON- 1- 10.
05- MON- 1- 21.
05- MON- 1- 26.
05- MON- 1- 31.
05- MON- 1- 46.
05- MON- 1-72.
05- MON- 1- 74.
05- MON-25-/11.7

Statement of Ongoing Contracts - Index

Contract

04- 358404
04- 1E2204
04- 4C3704
04- 1E5304
04-219864
04- 272434
04- 129654
04- 0A10U4
04- 357704
04- 1E5004
04- 4A2704
04- 010904
04-151284
05- 0R9204
05- O0M7804
05- 085104
05- 0P3404
05- OR9304
05- 0L2804
05- 0QP304
05- 0L8004
05- 0QP104
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05- MON- 101- 45. 8/ 82. 6
05- MON- 101-87. 7/ 89. 3
05- MON- 101-96. 1/ 96. 3
05- MON- 101-1.9/9.6
05- MON- 101-3.1/5.2
05- MON- 146-/1.5
05- MON- 183-.8/1.9
05- MON- 198-22. 9/ 23. 3
05- SB-101-.7/13.8
05- SB-101- 10. 8/12. 8
05- SB- 101- 13. 9/ 27
05- SB-101-14.1/0
05- SB- 101- 19. 6/ 25. 3
05- SB- 101-20.0/0
05- SB- 101- 24. 9/ 50. 9
05- SB-101-25. 2/65. 1
05- SB-101-49.0/0
05- SB-101-14.8/15.3
05-SB-150-1.0/1.1
05- SB- 166-26. 0/ 0
05- SB-192-2.4/3.1
05- SBT- 25-22. 9/ 23. 2

Statement of Ongoing Contracts - Index

Contract

05- OE4704
05- OR2104
05- 0QD304
05- ON3104
05- 464104
05- 0QP204
05- 0E2424
05- 0L2304
05- 480624
05- 447804
05- OE0124
05- OM7204
05- 0G7704
05- ON8504
05- 0L4604
05- 0L4504
05- OMB404
05- 460704
05- 282814
05- 0H9204
05- OF5704
05- 0OK7504
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05- SBT- 101-5.2/5.2
05- SBT- 156-/16. 7
05-SCR-1-4.0/ 4
05- SCR-1-8.0/17.5
05- SCR-1-34.2/34.5
05- SCR-9-23.8/24.7
05- SCR-17-7.0/7.3
05- SCR-17-10.1/11.3
05- SCR-129-.5/L.5
05-SLO 1-73.0/73.5
05- SLO 46-32.2/37.2
05- SLO 46-49.5/0
05-SLO- 58-9.8/10.1
05-SLO 101-.5/7.8
05-SLO 101-.7/31.7
05- SLO- 101-13.2/18.3
05- SLO 101-19. 6/ 22
05-SLO 101-45.2/45. 7
05- SLO 101-56.0/59. 1
05- SLO 101-58. 9/63. 6
05- SLO- 101-24.0/32.3
05-SLO 166-9.5/10.1

Statement of Ongoing Contracts - Index

Contract

05- 0QD804
05- ON2104
05- 0S7504
05- 0C9024
05-0J1904
05- 0K2404
05- 0P8104
05- 0K3204
05- 0P7904
05- 0QB904
05- 330714
05- OF7104
05- 0F9804
05- 0QR504
05- 0K5704
05- 485624
05- 485614
05- 402804
05-0C1104
05- OR7704
05- 0H1904
05- 0C6604
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05- SLO 166-17.8/17.8
05-SLO- 227-.9/7.1
05- SLO- 227-10.9/14.2
06- FRE-5-1.4/0
06- FRE- 5- 48. 6/ 65. 8
06- FRE- 33- 39. 8/ 42
06- FRE-41-25.3/26.5
06- FRE- 41-20. 0/ 32. 2
06- FRE-41-22.1/0
06- FRE-99-7.4/11.1
06- FRE- 99- 10. 7/ 15.
06- FRE- 99- 12. 2/ 14.
06- FRE- 99- 15. 5/ 28.
06- FRE- 99- 16. 9/ 28.
06- FRE- 99- 21. 4/ 22.
06- FRE- 99- 22. 0/ 22.
06- FRE-99-1.0/0
06- FRE- 99-/ 10
06- FRE- 180- 24. 6/ 27. 3
06- FRE- 180-31.3/0
06- FRE- 180- 55. 4/ 56. 6
06- FRE- 180- 60. 1/ T60. 3

o M~ 0O F 01 ©

Statement of Ongoing Contracts - Index

Contract

05- 0Q1L804
05- 0QP504
05- 0A4604
06- 0A9804
06- 034804
06- 0K9104
06- 432104
06- 0H3804
06- 04204
06- 034104
06- 420314
06- 458604
06- 0K0304
06- 0H3904
06- 462804
06- OE4904
06- 480504
06- 0K2104
06- 420504
06- 478904
06- 342344
06- 0F2004
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06- FRE- 180- 60. 3/ 64
06- FRE- 180- 63. 3/ 66. 5
06- KER- 5- 4. 6/ 10. 2
06- KER- 5- 6. 3/10. 1
06- KER-5-54.1/0
06- KER- 5-/10. 2
06- KER- 14-15.1/0
06- KER- 14- 16. 3/ 26.
06- KER- 14- 37. 1/ 46.
06- KER- 33- 40. 3/ 45.
06- KER- 33- 45. 5/ 54.
06- KER- 33-54. 5/ 59
06- KER-41-/5
06- KER- 43-25. 1/ 38. 8
06- KER-43-/6. 2
06- KER- 46-33.8/37.5
06- KER- 46- 37. 5/ 46
06- KER- 58-138.8/0
06- KER- 58- 55. 7/ 56. 6
06- KER- 58- 118. 0/ 143.
06- KER- 58-139. 0/ 0
06- KER-99-17.0/31.1

o o1 N O

Statement of Ongoing Contracts - Index

Contract

06- 342444
06- 342434
06- 034604
06- 0C8004
06- 462904
06- 460704
06- 0K4004
06- 0K7204
06- 0K6604
06- 0K6904
06- 034404
06- OF7404
06- 0K7404
06- 0K6804
06- 0K6704
06- 034004
06- 0H9004
06- 0K4904
06- 0A5104
06- 033704
06- 463004
06- 0H4004
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06- KER- 99-21. 6/ 24.7
06- KER-99-24.7/27.1
06- KER- 99- 28. 2/ 29
06- KER-99-/19.5

06- KER- 119- 28. 0/ 28. 5
06- KER- 119- 30. 1/ 30. 4
06- KER- 166-9. 0/ 24. 6
06- KER-178-1.6/0
06- KER- 184-8. 4/ 8.8
06- KER- 204-4.6/5. 1
06- KER- 395-/8. 7

06- KER- 5724-/0

06- KI N-33-8. 0/ 12
06- KIN-198-/1.8

06- MAD-41-3.3/5.3
06- MAD-41-4.5/5.3
06- MAD-41-8.3/0

06- MAD-41-9.3/11. 4
06- MAD-41-19.8/20.1
06- MAD- 41-23. 2/ 23.6
06- MAD-49-1.4/9. 2
06- MAD- 99- 19. 6/ 22. 6

Statement of Ongoing Contracts - Index

Contract

06- 02204
06- 451604
06- 0A7204
06- 034204
06- 485604
06- OF9704
06- 322104
06- OF0104
06- 426304
06- 430104
06- 033804
06- 473304
06- 0K6504
06- 0K7104
06- 0H2704
06- 0C0304
06- 0C7104
06- 0K9304
06- 0A4004
06- OE1004
06- 0K7004
06- 293304
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06- MAD- 99-/.9
06- MAD- 145-8.8/9.1
06- MAD- 145-.8/6. 8
06- MAD- 152-/15. 3
06- TUL- 63-5. 8/ 8
06- TUL- 65-23.4/25.1
06- TUL-99-5.6/7.3
06- TUL- 99- 30. 1/ 31
06- TUL-99-/18. 4
07-LA-1-3.4/7.2
07-LA-1-4.2/4.2
07-LA-1-4.5/6.8
07- LA-1-27. 4/ 30.
07- LA-1- 32. 3/ 32.
07- LA-1-34. 4/ 34.
07- LA- 1- 35. 3/ 46.
07- LA-1-47.5/62.
07- LA- 1-50. 8/ 56.
07- LA- 2-15. 0/ 22.
07- LA- 2-24. 4/ 82.
07-LA-2-74.0/ 74.
07- LA- 2-25. 5/ 29.

P P W 00 Ul N © b W ©

Statement of Ongoing Contracts - Index

Contract

06- 0K2304
06- 407214
06- 416104
06- 035004
06- 307004
06- OH7104
06- 431704
06- 388214
06- 0K9204
07- 458604
07-4S7104
07-3Y5204
07-1660U4
07-4S9104
07-4S5404
07- 254304
07-4S3704
07-3Y4704
07-3Y3404
07-214204
07-4J1804
07-119734
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07-LA-5-1.2/9.7
07-LA-5-2.4/19.7
07-LA-5-6.8/18.4

07-LA-5-12.
07- LA-5-13.
07- LA-5-15.
07- LA-5-16.
07- LA-5-16.
07- LA-5-27.
07- LA-5-28.
07- LA-5-39.
07- LA-5-43.
07- LA-5-49.
07- LA-5-44.
07- LA-5-46.
07- LA-10-5.

6/12.
9/ 19.
6/ 16.
6/0
9/ 28.
2/ 28.
1/ 28.
5/ 42.
0/ 44.
0/ 60
2/ 46
71 47.
6/8.9

w

g oo o N N

07- LA-10- 14. 2/ 18.
07- LA-10-18. 3/ 21.
07- LA-10- 18. 3/ 31.
07- LA- 10- 28. 0/ 45.
07- LA-10- 31. 2/ 33.
07- LA- 10- 33. 2/ 35.

R A N W O R

Statement of Ongoing Contracts - Index

Contract

07-4L5304
07-2Y6804
07- 235904
07-4S2204
07- 4L4704
07-217404
07- 0P7904
07- 193104
07-2266A4
07-0510C4
07- 235504
07- 2X3004
07- 1X6204
07- 168004
07- 452404
07-2267A4
07-222224
07- 166824
07- 166814
07-4L5604
07-117074
07-2Y4104

Page

79
79
79
80
80
80
80
80
80
81
81
81
81
81
81
82
82
82
82
82
82
83



Cnty Rt Pm
07-LA-18-/4.5
07-LA-27-6.9/0
07-LA-27-11. 0/ 15.
07-LA-27-14.8/ 17
07- LA- 39- 30. 6/ 30
07-LA-47-.9/2
07-LA-47-3.5/4.5
07-LA-47-/2.1
07-LA-57-3.8/0
07- LA- 60- 11. 8/ 23.
07- LA- 60- 25. 6/ 25.
07- LA-60-/30.5
07-LA-71-/2
07-LA-72-5.5/6.7
07-LA-90-1.0/3.1
07-LA-91-9.8/10
07-LA-91-9.8/9.9
07- LA-91-10. 6/ 13.
07-LA-91-11.5/12.
07-LA-91-17. 8/ 18.
07- LA-91- 15. 4/ 20.
07-LA-101-2.6/2.6

g oo o1 b

Statement of Ongoing Contracts - Index

Contract

07-3Y2304
07- 483504
07-4T0204
07-2Y4904
07-231204
07-224804
07- 265004
07- 3Y5004
07-2Y9104
07-1294V4
07-4S5304
07-243904
07-4L8004
07- 4H3304
07-4L8604
07-1Y6504
07-2X2204
07-2X3204
07- 2X5304
07- 180004
07-2Y4604
07-4T0004

Page
83
83
83
83
83
84
84
84
84
84
84
85
85
85
85
85
85
86
86
86
86
86



Cnty Rt Pm
07-LA-101-14.4/0

07- LA-101-16. 9/ 16.

07-LA-103-1.8/2.3
07- LA-105-5.7/5.7
07-LA-105-.7/.9

07-LA-105-4.1/4.1

07- LA-110-10. 3/ 23.
07- LA-110-11. 5/ 14.
07- LA-110- 21. 4/ 23.
07- LA-110- 22. 5/ 23.
07- LA-110- 23. 7/ 31.
07- LA- 110- 24. 5/ 25.

07-LA-118-2.4/5.9
07-LA-126-/5.6
07-LA-134-1.9/2.3
07-LA-134-5.9/8.6
07- LA-134-11.5/13
07-LA-134-/1

07- LA- 138-43. 4/ 46.

07- LA- 138-47. 8/ 49

07- LA-138-51. 9/ 52.
07- LA- 138-56. 2/ 57.

g ©O© 00 O N

Statement of Ongoing Contracts - Index

Contract

07- 4K1504
07-4T1704
07- 4C0604
07- 250104
07-178504
07-4S7204
07- 4E1804
07-3Y2104
07-4L9604
07-4L7904
07-4T0304
07- 243504
07-2Y5904
07-3Y2804
07- 188504
07- 182704
07- 182604
07-2Y8504
07-3Y4904
07-239614
07-127214
07-127234

Page
86
87
87
87
87
87
87
88
88
88
88
88
88
89
89
89
89
89
89
90
90
90



Cnty Rt Pm
07- LA- 138-60. 0/ 60
07- LA-138-69. 3/ 75
07- LA- 210-29. 5/ 30
07- LA- 210- 40. 6/ 42
07- LA- 210- 48. 9/ 49.
07-LA-210-/44
07- LA- 210- 19. 8/ 23.
07- LA- 210- 32. 8/ 46.
07- LA- 210- 33. 3/ 46.
07- LA- 210- 46. 2/ 49.
07- LA-210-/6
07-LA-213-3.4/8
07-LA-213-7.9/0
07- LA- 405- 13. 3/ 14.
07- LA- 405- 25. 9/ 29.
07- LA- 405-39. 0/ 39
07-LA-405-/48.6
07-LA-405-/12.6
07- LA-605-.3/9.9
07- LA-605-11. 2/ 25.
07- LA- 605- 15. 6/ 25.
07-LA-710-9.4/18.4

w 00 W w

Statement of Ongoing Contracts - Index

Contract

07-4S2704
07-3Y2704
07-228104
07- 231404
07-242704
07-243304
07- 459004
07-4L9904
07- 129934
07-172174
07-3Y3904
07-3Y4304
07-4S7904
07-3Y2604
07-1178U4
07- 2X3504
07- 243604
07-244404
07-2Y7304
07-2Y7404
07-3Y2404
07-183114

Page
90
90
90
91
91
91
91
91
91
92
92
92
92
92
92
93
93
93
93
93
93
94



Cnty Rt Pm
07-LA-710-16.1/18.4
07-LA-710-18.2/26.5
07-LA-710-21.9/21.9
07-LA-710-26.5/27. 4
07-LA-5707-/0
07-LA-5727-/0
07- VEN- 1-9. 8/14. 2
07- VEN- 23-20.7/21.1
07- VEN-23-3.5/11.4
07- VEN- 33-7.8/8
07- VEN- 33-16.3/22.1
07- VEN- 33-24.8/26.9
07- VEN- 33-32.5/48. 4
07- VEN- 33-42.0/48.5
07- VEN- 33-52. 4/57. 3
07- VEN- 33-/ 31
07- VEN- 34-13.6/17.6
07- VEN- 101-22. 0/ 23. 7
07- VEN- 101- 30.9/0
07- VEN- 118- 32. 0/ 33
07- VEN- 118-32.0/32.5
07- VEN- 118-21.8/21.8

Statement of Ongoing Contracts - Index

Contract

07- 259904
07-2Y4804
07- 459904
07-179704
07-201604
07-1P8104
07-3Y4804
07- 1X8904
07-115454
07- 4K6304
07- 3Y0804
07-3Y0704
07-3Y1304
07-2Y6404
07- 3Y0904
07- 4VMb604
07-2Y6304
07-234204
07-4E1704
07- 246904
07-223804
07-1X3104

Page
94
94
94
94
94
95
95
95
95
95
95
96
96
96
96
96
96
97
97
97
97
97



Cnty Rt Pm
07- VEN- 118- 18. 2/ 32.
07- VEN- 118-18.4/0
07- VEN- 150-9.6/9.6
07- VEN- 150- 18. 8/ 18.
07- VEN- 150- 20. 5/ 31
07- VEN- 150- 28. 5/ 28.
08-RI V-10-8.1/24.2
08-RIV-10-56.7/0
08-RIV-10-/8.2
08-RIV-10-25.1/44.5
08- RI V-10-90.9/93.6
08- RI V- 15-33.2/38. 3
08- Rl V- 15-40. 0/ 40. 7
08-RIV-60-7.1/12.1
08- RI V-60-8.8/11.8
08- RI V-60-.4/8. 4
08-RIV-79-34.5/0
08-RI V-79-16.6/0
08-RIV-91-5.3/6.6
08-RIV-91-5.5/7
08-RIV-91-.6/1.2
08-RIV-95-24.9/32.7

Statement of Ongoing Contracts - Index

Contract

07-116794
07- 1P3804
07-1189A4
07-1189G4
07-4L4304
07-1189F4
08- 1A9904
08- 0K1804
08- 472304
08-0L6704
08- 0K6804
08-0L7304
08- 452204
08-0L6304
08- 0L2504
08-0L2604
08- 0H1904
08-0J0604
08-474104
08- 0K7404
08- 456614
08- 434304

Page
97
98
98
98
98
98
99
99
99
99
99
99

100
100
100
100
100
100
101
101
101
101



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
08-RIV-111-48.4/0 08- 0C1904 101
08- RI V- 215-22. 5/ 38 08- 0L5604 101
08- RI V-215-43.9/45.3 08-0L8604 102
08- Rl V-215-8.4/45. 3 08-0C7414 102
08- RI V-215-33.8/38.1 08- 453104 102
08-RI V-243-1.1/13.3 08-0L6804 102
08- RI V-243-13.8/13.9 08- 0C4004 102
08- SBD- 10- 17. 6/ 0 08- 0E9904 102
08- SBD- 10- 25. 3/ 29. 2 08- OH7604 103
08- SBD- 10- 30. 1/ 30. 9 08- 0C5904 103
08-SBD-10-31.1/31.1 08- OE5004 103
08- SBD- 10-24. 0/ 33. 6 08- 384204 103
08- SBD- 15-. 8/ 0 08- 0F3404 103
08- SBD- 15-3.9/8.9 08- 0G7404 103
08- SBD- 15-5.0/5. 8 08- 0H7904 104
08- SBD- 15-6.7/0 08- OF7704 104
08- SBD- 15-22.5/0 08- 04104 104
08- SBD- 15-40. 1/ 42. 7 08- 0C8104 104
08- SBD- 15-41.7/42. 4 08- 333904 104
08- SBD- 15- 65. 8/ 130. 1 08- 492904 104
08- SBD- 15-71. 8/ 73 08- OMB004 105

08- SBD- 15- 169. 8/ 181. 9 08-4393U4 105



Cnty Rt Pm
08- SBD- 15-28. 9/ 40. 4
08- SBD- 15-/3. 8
08- SBD- 18- 18. 8/ 25. 8
08- SBD- 18- 31. 5/ 39
08- SBD- 18-43.0/53. 1
08- SBD- 18-44. 2/ 44.7
08- SBD- 18- 46. 0/ 47
08- SBD- 18- 58. 4/ 59. 3
08- SBD- 18- 60. 8/ 73. 8
08- SBD- 18-72.1/87.9
08- SBD- 38-7. 7/ 15
08- SBD- 40- 3. 0/ 15. 4
08- SBD- 40-85.2/99.1
08- SBD- 40- 89. 0/ 119
08- SBD- 40- 142. 2/ 142. 6
08- SBD-60-3.4/3.5
08- SBD-62-12.4/0
08- SBD- 62-31.1/31.5
08- SBD- 62-55. 0/ 79. 5
08- SBD- 62- 133. 5/ 137. 5
08- SBD-83-.9/1
08- SBD- 95-42. 4/ 43

Statement of Ongoing Contracts - Index

Contract

08- 0K7604
08-472214
08- 0K8704
08- 0K6204
08-0L9204
08- 227004
08- 0E6104
08-0J6704
08-0L2804
08- 0L7404
08-0L2904
08-0L3604
08- 0L6404
08- 486304
08- 0C5104
08- 0C0804
08- 06104
08- 482604
08- 0H6504
08- 0L7504
08- 449714
08- 259604

Page
105
105
105
105
106
106
106
106
106
106
107
107
107
107
107
107
108
108
108
108
108
108



Cnty Rt Pm
08- SBD- 138-9. 0/ 13
08- SBD- 138-23. 0/ 23. 2
08- SBD- 210-9. 4/ 11
08- SBD- 215-4.8/6.5
08- SBD- 215-10. 0/ 17. 6
08- SBD- 215-17.3/0
08- SBD- 247-22.1/38.6
08- SBD- 259-/1.5
08- SBD- 395-52. 0/ 58
08- SBD- 5506-/ 0
08- SBD-5708-/0
08- SBD-5714-/0
08- SBD- 5730-/0
09- I NY-6-/4
09- I NY- 168-20. 5/ 36
09- I NY- 168-36.5/54. 7
09- I NY- 178-48. 6/ 60
09- I NY- 190- 87. 6/ 88. 3
09- I NY- 395-57. 0/ 58
09- I NY- 395-65. 0/ 76. 1
09- I NY-395-77.3/91.6
09- | NY-395-117.8/122. 4

Statement of Ongoing Contracts - Index

Contract

08-0L3104
08- OF7804
08-204324
08- 007174
08- 0H3204
08- 0K6904
08- 0L9404
08- 0K6104
08- 0K8004
08-3770U4
08- 479504
08- 0K7804
08- 0H2824
09- 339304
09- 339104
09- 339404
09- 339504
09- 318104
09- 336504
09- 21444
09- 214614
09- 258014

Page
109
109
109
109
109
109
110
110
110
110
110
110
111
111
111
111
112
112
112
112
112
112



Cnty Rt Pm

09- 1 NY-395-8.5/11.8
09- 1 NY-395-17.9/0
09- NO- 108-9.8/15.1
09- \NO- 167-1.8/0
09- MNO- 395-12.6/36.1
09- MNO- 395-32.4/0
09- MNO- 395-109. 7/ 110. 2
09- MNO- 395-/6.9

10- ALA-580-1.5/8.7
10- ALP-88-1.9/0

10- AVA-16-/9. 4

10- AVA-49-5.6/0

10- AMA-49-7.0/ 11

10- AVA- 88-29.5/0
10- AVA- 88-32. 3/ 38
10- AVA- 88-60. 8/ 66. 7
10- CAL-4-40.1/40.6
10- CAL-4-21.1/23. 4
10- CAL-49-20.5/30.9
10- MER-5-.4/32.3
10- MER-59-14.1/0
10- MER-59-22. 6/ 23. 3

Statement of Ongoing Contracts - Index

Contract

09- 316604
09- 314504
09- 336604
09- 295204
09- 339204
09- 300704
09- 280104
09- 269014
10- ON1404
10- 444204
10- 0S4904
10- 0S8204
10- 049954
10- 499804
10- 0S4704
10- 0S4404
10- 0E4204
10- 362504
10- 0S4104
10- 0E7204
10- ON9004
10- 0F6504

Page
113
113
113
113
113
113
114
114
114
114
114
115
115
115
115
115
115
116
116
116
116
116



Cnty Rt Pm

10- MER- 59- 26.
10- MER- 99- 15.
10- MER- 99- 18.
10- MER- 99- 23.
10- MER- 99- 32.
10- MER- 140-/0

9/27.5
2/16.2
5/0

8/26.5
6/37.2

10- MER- 152-/13. 2
10-SJ-4-8.1/T14.3
10-SJ-4-15.7/19. 4

10-SJ-4-/0

10-SJ-5-.3/6.4
10-SJ-5-3.3/49.2
10-SJ-5-25.6/26.1
10-SJ-5-12.9/12.9
10-SJ-5-13.8/25. 4
10-SJ-12-12.4/13
10-SJ-26-15.3/15.9
10-SJ-88-3.2/0
10-SJ-88-3.8/4.9
10-SJ-88-13.8/16. 4
10-S8J-99-21.9/21.9
10-8J-99-27.5/0

Statement of Ongoing Contracts - Index

Contract

10- 1A0704
10- 482314
10- ON1704
10- 414814
10- 0L5804
10- 0Q6504
10- 0S4004
10- 283204
10- ON2604
10- 0C1504
10- ON4104
10- ON2704
10- ON2504
10- 0U3304
10- 0S2804
10- 0QB904
10- 499004
10- 0L9504
10- 0G3204
10- 0G7604
10- ON8404
10- ON9104

Page
116
117
117
117
117
117
117
118
118
118
118
118
118
119
119
119
119
119
119
120
120
120



Cnty Rt Pm

10-SJ-99-36.7/36.7
10-S8J-99-/0
10-SJ-205-2.4/0
10-SJ-205-/3.2

10- SJ-205-3.0/13.6
10-SJ-205-8.1/8.1
10-STA-4-1.6/0

10- STA-33-.5/14.5
10- STA-33-17.8/27.1
10-STA-99-1.7/14.9
10- STA-99-9.9/15

10- STA-99-11.9/11.9
10- STA-99-15.0/16.5
10- STA-99-21.9/22.3
10- STA-108-22.4/26.5
10- STA-108-30.5/31.6
10- STA-132-20.1/0
10- STA-132-14.9/L16.8
10- STA-219-.1/2.9
10- TUO 49-18. 6/ 27. 4
10- TUO- 49-20. 4/ 0

10- TUO- 108-64.5/0

Statement of Ongoing Contracts - Index

Contract

10- ON3904
10- 3A6304
10- ON4004
10- 0S4304
10- 300164
10- ON1304
10- 02004
10- 0Gr704
10- 0S4604
10- ON2804
10- 0F7204
10- 2A7704
10- 0F7304
10- 0K7004
10- 3A7404
10- 0L7204
10- 0J9004
10- 3A6504
10- 0A8704
10- 0S4504
10- 0N9904
10- OM2404

Page
120
120
120
121
121
121
121
121
121
122
122
122
122
122
122
123
123
123
123
123
123
124



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
10- TUO- 120-3.5/6.9 10- 0Gr504 124
11-1MP-7-3.7/6.9 11- 068024 124
11-1MP-7-/1.2 11- 296004 124
11-1MP-8-31.3/0 11- 261504 125
11-1 MP-8-96. 3/ 96. 8 11- 295704 125
11-1WMP-78-12.1/15.2 11-167884 125
11-1MP-86-4.4/4.7 11- 288104 125
11-1MP-86-7.6/8 11- 295804 125
11-1MP-98-1.5/22 11- 277904 125
11-1WMP-111-11.4/22.2 11- 256204 126
11-SD-5-5.4/5.4 11- 286004 126
11-SD-5-8.6/ 10 11-0786U4 126
11-SD-5-35.7/38.5 11-2358U4 126
11-SD-5-12.4/16.1 11- 290904 126
11-SD-5-15.1/15.1 11- 284804 126
11-SD-5-16.2/19. 7 11- 291104 127
11-SD-5-34.7/35.7 11- 065104 127
11-SD-5-39.8/71.9 11- 291304 127
11- SD-5-50. 9/ 52. 8 11- 239604 127
11-SD-5-52.8/54.9 11- 239504 127
11-SD-5-54.9/0 11- 286404 127

11-SD-8-9.3/9.8 11- 291604 128



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
11-SD-8-.7/2.9 11- 296504 128
11-SD-15-.4/19.6 11- 294404 128
11-SD-15-1.8/6.9 11- 291404 128
11- SD- 15- 20. 5/ 28 11- 293804 128
11-SD-15-10.4/21.2 11- 270924 128
11- SD- 15-16. 0/ ML9. 3 11- 270934 129
11- SD- 15-18. 6/ M27. 7 11- 080944 129
11- SD-15-18. 8/ M21. 9 11- 260714 129
11- SD- 15-21. 9/ M23. 9 11- 260724 129
11- SD- 15- 24. 0/ M26. 5 11- 080924 129
11- SD- 15- 24. 4/ M27 11- 295104 129
11- SD- 15- 26. 0/ 30. 2 11- 270814 130
11-SD-15-27.3/0 11- 270894 130
11-SD-15-3.2/ M4. 1 11- 070404 130
11-SD-15-8.9/9.7 11- 233204 130
11- SD- 15-10. 5/ ML5 11- 270914 130
11-SD-15-30.0/31.5 11- 270824 130
11-SD- 15-45.9/0 11- 291504 131
11-SD-52-2.6/5.9 11- 288404 131
11-SD-52-5.8/7.5 11- 288504 131
11-SD-52-7.4/13. 3 11- 267304 131

11-SD-52-14.1/16.3 11- 010614 131



Cnty Rt Pm

11-SD-52-16.2/17.8
11-SD-52-17.0/17.7
11-SD-78-9.9/10.5
11-SD-79-20. 2/ 35. 3
11-SD-94-1.5/13. 4
11-SD-94-8.3/8.7
11-SD-94-17.5/17.7
11- SD-94-52.9/65. 4
11-SD-94-11.3/13.8
11- SD-125-9. 6/ T20. 8
11-SD-163-.7/2.5
11- SD-805-6.1/8
11- SD-805-7.6/9. 2
11- SD-905-8.6/11. 6
11- SD-905-9. 5/ 15
11- SD-5702-/0

11- SD-5703-/0
12-ORA-1-4.6/14. 1
12-ORA-1-12.8/13. 4
12-ORA-1-23.1/24.3
12- ORA-5-13.8/13.8
12- ORA-5-15.1/16. 4

Statement of Ongoing Contracts - Index

Contract

11- 270104
11- 2T0004
11- 296304
11- 277704
11-261714
11- 003504
11-176424
11- 296404
11- 276414
11- 296804
11- 295504
11- 276204
11- 081644
11- 091824
11- 288804
11- 281604
11- 281504
12-0J7004
12- 0G6304
12- 032404
12- 0F8204
12- 0E0704

Page
131
132
132
132
132
132
132
133
133
133
133
133
133
134
134
134
134
134
135
135
135
135



Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
12- ORA-5-22.2/28.5 12- 0A7304 135
12- ORA-5-23.6/23.9 12- 038904 135
12- ORA-5-26. 6/ 27.2 12- 0C6404 136
12- ORA-5-42.1/44. 4 12-101674 136
12-ORA-5-72.0/72.4 12- 0C8704 136
12- ORA-39-1.6/0 12- 0K0004 136
12- ORA- 39-10. 3/19.2 12- 037204 136
12- ORA-39-19. 2/23.2 12- 085104 136
12-ORA-55-.3/1.4 12-0J7104 137
12- ORA-55-5.5/6. 3 12- 075604 137
12- ORA-55-5.5/0 12-0J2704 137
12- ORA-57-10.8/22.5 12- 0F9104 137
12- ORA-57-11.1/22.1 12- 00304 137
12- ORA-57-17.3/0 12- 0J0004 137
12- ORA- 73-10. 2/ 22. 5 12- 0K2004 138
12- ORA-73-12.5/12.5 12- 038604 138
12- ORA-73-21.5/21.5 12- 0&704 138
12- ORA- 73-26. 2/ 26. 2 12- 035304 138
12-ORA-74-3.3/8.3 12- 038304 138
12- ORA-90-5.1/8.1 12- 030904 138
12- ORA-90-11.8/12.5 12- 056214 139
12- ORA-91-4.0/8.8 12- 035804 139



District

Federal Aid
-F-
-S-

Cnty Rt Pm

12-ORA-91-9.1/9.1
12-ORA-91-13.6/18.1
12-ORA-133-4.1/8.1
12- ORA-142-3.8/4.1
12- ORA-241-24.9/27.8
12- ORA-405-.2/24.2
12- ORA-405-3.7/6. 4
12- ORA-405-7.8/8. 4
12- ORA-405-9.0/10.8
12- ORA-405-9.8/10.8
12- ORA-405-10.7/12.1
12- ORA-405-16.5/17.9
12- ORA-405-18.0/0
12- ORA-605-/1.6

01

Statement of Ongoing Contracts - Index

Statement of Ongoing Contracts - Federal Aid

Category

Contract

12- 0H3904
12- 036004
12-1072C4
12-0J7404
12- 038404
12- 0F9004
12-075704
12-0J3104
12- 039904
12-0J9704
12- 032604
12- 039804
12-0J1904
12- 02204

FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Page
139
139
139
139
140
140
140
140
140
140
141
141
141
141

Bid + CCO

$59, 029, 706
$98, 981, 465

Work Comp

$18, 373, 303
$82, 004, 457



District
Federal Aid
- SH-
- ER-

District Total:

District
Federal Aid
- -
- E-
-S-
- SH
- ER-

District Total:

District
Federal Aid
- -
- E-
-S-

01

02

03

Statement of Ongoing Contracts - Federal Aid

Category
STATE H GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

Bid + CCO

$35, 647, 062
$92, 555, 319
$17, 810, 798
$304, 024, 351

Bid + CCO
$29, 152, 430
$12, 748, 905
$65, 315, 381
$51, 089, 708

$902, 584
$45, 225, 592

$204, 434, 601

Work Comp
$21, 515, 253
$79, 578, 285

$7, 829, 193
$209, 300, 490

Bid + CCO
$195, 792, 966
$87, 450, 775
$100, 551, 154

Work Comp
$14, 303, 080
$10, 856, 956
$42, 937, 443
$33, 255, 810

$299, 436
$7, 420, 611
$109, 073, 336

Work Comp
$155, 418, 418
$72, 816, 746
$54, 452, 014



District
Federal Aid
- SH-

District Total:

District
Federal Aid
- -
- E-
-S-
- SH
- ER-

District Total:

District
Federal Aid
- E-
-S-
- SH
- ER-

03

04

05

Statement of Ongoing Contracts - Federal Aid

Category
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWVAY
STORM DAMAGE REPAI R

Bid + CCO
$145, 122, 758
$329, 515, 458
$858, 433, 111

Bid + CCO

$108, 487, 730
$162, 813, 722
$508, 740, 947
$2, 042,092, 770
$5, 522, 848
$842, 414, 640
$3, 670, 072, 656

Bid + CCO

$25, 853, 221
$19, 533, 449
$110, 243, 745
$2, 077, 070

Work Comp
$57, 746, 793
$133,178, 624
$473,612, 595

Work Comp

$98, 919, 890
$118, 406, 480
$324, 503, 412
$1, 039, 429, 569
$4, 023, 057
$574, 559, 495
$2, 159, 841, 903

Work Comp
$17, 743, 688
$18, 589, 969
$62, 114, 824

$0



District
Federal Aid

District Total:

District
Federal Aid
-1 -
-F-
-S-
- SH

District Total:

District
Federal Aid
- -
- E-
-S-
- SH
-ER-

05

06

07

Statement of Ongoing Contracts - Federal Aid

Category

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE H GHWVAY
STORM DAMAGE REPAI R

Bid + CCO
$47, 785, 441
$205, 492, 927

Bid + CCO
$15, 000, 607
$11, 369, 718
$21, 210, 064

$174, 711, 648
$51, 406, 712
$273, 698, 749

Work Comp
$14, 550, 314
$112, 998, 795

Bid + CCO
$112, 915, 734
$401, 433, 860

$30, 810, 082
$285, 542, 400
$133, 650, 009
$274, 905, 774

Work Comp
$7, 648, 244
$10, 806, 265
$10, 622, 635
$137, 316, 916
$12, 252, 895
$178, 646, 954

Work Comp
$104, 144, 128
$341, 287, 544

$25, 266, 278
$197, 778, 185
$13, 012, 520
$117, 470, 750



District
Federal Aid

District Total:

District
Federal Aid
-1 -
-S-
- SH

District Total:

District
Federal Aid
- E-
- SH

District Total:

District
Federal Aid
-F-

07

08

09

10

Statement of Ongoing Contracts - Federal Aid

Category

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY

Category
FEDERAL Al D ( PRI MARY)
STATE H GHWVAY

Category
FEDERAL Al D ( PRI MARY)

Bid + CCO

$1, 239, 257, 860

Bid + CCO
$238, 214, 749
$47, 151, 951
$68, 586, 791
$113, 634, 915
$467, 588, 406

Work Comp
$798, 959, 405

Bid + CCO

$14, 097, 718
$80, 778, 173
$11, 149, 354
$106, 025, 245

Work Comp
$152, 387, 777
$20, 443, 555
$41, 963, 827
$87, 165, 231
$301, 960, 390

Bid + CCO
$97, 006, 345

Work Comp
$14, 573, 385
$57, 474, 958

$6, 320, 176
$78, 368, 519

Work Comp
$90, 670, 628



Digtrict
Federal Aid
-S-
- SH

District Total:

District
Federal Aid
-1 -
-S-
- SH
-ER-

District Total:

District
Federal Aid
-] -
- E-
- SH

10

11

12

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( SECONDARY)
STATE H GHWAY

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY
STORM DAMAGE REPAI R

Category
FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
STATE H GHWVAY

Bid + CCO

$14, 401, 731
$117, 687, 237
$15, 520, 476
$244, 615, 789

Bid + CCO
$205, 591, 870
$29, 878, 952
$325, 995, 513
$1, 850, 761
$323, 565, 471
$886, 882, 569

Work Comp
$5, 701, 029
$86, 595, 420
$9, 986, 841
$192, 953, 918

Bid + CCO

$4, 861, 375
$199, 557, 951
$33, 657, 119
$47, 900, 549

Work Comp
$163, 680, 854
$10, 257, 836
$193, 476, 875
$701, 621
$130, 262, 140
$498, 379, 326

Work Comp
$4, 275, 274
$155, 162, 071
$19, 556, 667
$30, 587, 442



Statement of Ongoing Contracts - Federal Aid

District 12
Federal Aid Category Bid + CCO
District Total: $285, 976, 995
Statement of Ongoing Contracts -
Statewide Recap

Federal Aid Category Bid + CCO
-1 - FEDERAL Al D (| NTERSTATE) $910 017, 462
$2, 120, 835, 182
- ER- STORM DAMAGE REPAI R $236 558 592
-S FEDERAL Al D ( SECONDARY) $936 575 176
- F- FEDERAL Al D ( PRI MARY) $1, 071, 361, 922
- SH STATE H G-HVWAY $3 471 154 925
Statewide Totals $8, 746, 503, 258

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
05 $15, 117, 363

11 $2, 546, 892

Work Comp
$209, 581, 454

Work Comp
$700, 777, 664
$1, 131, 583, 713
$97, 614, 918
$594, 778, 628
$850, 697, 066
$1, 948, 225, 097

$5, 323, 677, 086




Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
12 $2, 568, 072
10 $4,942, 471
02 $4, 665, 652
01 $3, 540, 916
08 $29, 880, 079
09 $37, 574, 439
07 $13, 034, 322
04 $6, 715, 921
06 $7, 404, 976
03 $11, 432, 532

Work completed this Period: $139, 423, 635



	01
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